Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
10TH AVE	10TH AVE	END	Construction Ongoing
10TH AVE	MAUNALEI AVE	ALOHEA AVE	Road Paved
10TH AVE	PALOLO AVE	WAIALAE AVE	Construction Ongoing
10TH AVE (ONLY FWY UNDERPASS R/W)	HARDING AVE	PAHOA AVE	Road Paved
11TH AVE	PAHOA AVE	KILAUEA AVE	Road Paved
11TH AVE	WAIALAE AVE	HARDING AVE	Road Paved
12TH AVE	H1 FWY	ALOHEA AVE	Road Paved
12TH AVE	HARDING AVE	LUNALILO FWY	Road Paved
12TH AVE	WAIALAE AVE	HARDING AVE	Road Paved
13TH AVE	175 FEET BELOW CLAUDINE ST	WAIALAE AVE	Road Paved
13TH AVE	WAIALAE AVE		Plan/ Design phase (Construction Est. to Start after 2015)
13TH AVE	WAIALAE AVE	PAHOA AVE	Road Paved
14TH AVE	KEANU ST	WAIALAE AVE	Road Paved
14TH AVE	WAIALAE AVE		Plan/ Design phase (Construction Est. to Start after 2015)
14TH AVE	WAIALAE AVE	KAIMUKI AVE	Road Paved
15TH AVE	H1 FWY	KILAUEA AVE	Road Paved
15TH AVE	NOEAU ST	WAIALAE AVE	Road Paved
15TH AVE	WAIALAE AVE	HARDING AVE	Road Paved
16TH AVE	KOKO DR	WAIALAE AVE	Road Paved
16TH AVE	WAIALAE AVE	KILAUEA AVE	Road Paved
17TH AVE	H1 FWY	KILAUEA AVE	Road Paved
17TH AVE	NOEAU ST	WAIALAE AVE	Road Paved
17TH AVE	WAIALAE AVE	LUNALILO FWY	Road Paved
18TH AVE	HARDING AVE	DIAMOND HEAD RD	Road Paved
19TH AVE	H1 FWY	KILAUEA AVE	Road Paved
1ST AVE	WAIALAE AVE	HARDING AVE	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
20TH AVE	H1 FWY	KILAUEA AVE	Road Paved
21ST AVE	HARDING AVE	KILAUEA AVE	Road Paved
21ST AVE	WAIALAE AVE	HARDING AVE	Road Paved
22ND AVE	DIAMOND HEAD RD	END	Road Paved
22ND AVE	HARDING AVE	KILAUEA AVE	Road Paved
22ND AVE	KILAUEA AVE	DIAMOND HEAD RD	Road Paved
2ND AVE	WAIALAE AVE	LINCOLN AVE	Road Paved
2ND ST	HONOLULU END	LEHUA AVE	Plan/ Design phase (Construction Est. to Start after 2016)
2ND ST	LEHUA AVE	EWA END	Plan/ Design phase (Construction Est. to Start after 2016)
3RD AVE	WAIALAE AVE	KAIMUKI AVE	Road Paved
3RD ST	HONOLULU END	LEHUA AVE	Plan/ Design phase (Construction Est. to Start after 2016)
3RD ST	LEHUA AVE	END	Road Paved
4489 LIKINI - STUB	LIKINI ST	GATE	Road Paved
4TH AVE	HARDING AVE	WAIALAE AVE	Road Paved
4TH AVE	LUNALILO FWY	HARDING AVE	Road Paved
4TH AVE	PALIULI ST	LUNALILO FWY	Road Paved
4TH AVE	PALIULI ST	WINAM AVE	Road Paved
4TH ST	EWA END	HONOLULU END	Plan/ Design phase (Construction Est. to Start after 2016)
5TH AVE	KAIMUKI AVE	PAHOA AVE	Road Paved
5TH AVE	PAHOA AVE	H1 FWY	Road Paved
5TH AVE	WAIALAE AVE	HARDING AVE	Road Paved
6TH AVE	PAHOA AVE	ALOHEA AVE	Road Paved
6TH AVE	PALOLO PL	HARDING AVE	Road Paved
6TH AVE	WAIALAE AVE	50 FT. PAST PAHOA AVE	Road Paved
7TH AVE	HARDING AVE	TO INCLUDE LUNALILO FWY OVERPASS	Road Paved
7TH AVE	PAHOA AVE	ALOHEA AVE	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
7TH AVE	PUKELE AVE	WAIALAE AVE	Road Paved
7TH AVE	WAIALAE AVE	HARDING AVE	Road Paved
8TH AVE	HARDING AVE	LUNALILO FWY	Road Paved
8TH AVE	PAHOA AVE	ALOHEA AVE	Road Paved
8TH AVE	WAIALAE AVE	HARDING AVE	Road Paved
8TH AVE	WAIALAE AVE	PUKELE AVE	Road Paved
9TH AVE	HARDING AVE	LUNALILO FWY	Road Paved
9TH AVE	PAHOA AVE	MAUNALEI AVE	Road Paved
9TH AVE	WAIALAE AVE	HARDING AVE	Road Paved
9TH AVE	WAIALAE AVE	KIWILA ST	Road Paved
AAAHI PL	AAAHI ST	END	Road Paved
AAAHI ST	KAMAIO ST	END	Road Paved
AAHA PL	NORTH RD	END	Road Paved
AAHUALII PL	AAHUALII ST	END	Road Paved
AAHUALII ST	AKAULA ST	AKAULA ST	Road Paved
AALA DR	AALAPAPA DR	MOKULUA DR	Road Paved
AALA ST	BERETANIA ST	SCHOOL ST	Road Paved
AALAPAPA DR	MOKULUA DR	END	Road Paved
AALAPAPA PL	AALAPAPA DR	SHORT OF THE TEE	Road Paved
AALAPAPA WAY	AALAPAPA PL	END	Road Paved
AALIAMANU PL	TANTALUS DR	END	Road Paved
AALII PL	AUHUHU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
AAMA PL	NORTH RD	END	Road Paved
AAMAKA PL	AANIU LP	END	Road Paved
AAMANU ST	KOMO MAI DR	AWAHIWA ST	Road Paved
AAMOMI ST	AANIU LP	AANIU LP	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
AANIU LP	KOMO MAI DR	KOMO MAI DR	Road Paved
AANIU PL	AANIU LP	END	Road Paved
AAPI PL	KOMO MAI DR	END	Plan/ Design phase (Construction Est. to Start after 2016)
AAPI WAY	AAPI PL	END	Plan/ Design phase (Construction Est. to Start after 2016)
AAWA DR	FORT WEAVER RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
ACACIA RD	500’ N OF KUALA ST	KAMEHAMEHA HWY	Road Paved
ACHIU LN	KAMEHAMEHA HWY	END	Plan/ Design phase (Construction Est. to Start after 2016)
ADAMS LN	BISHOP ST	CONCRETE SECTION	Plan/ Design phase (Construction Est. to Start after 2016)
AEAE PL	AEAE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
AEAE ST	HAMANA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
AEKAI PL	FORT WEAVER RD	END	Road Paved
AELIKE PL	AELIKE ST	END	Road Paved
AELIKE ST	MAKAIKAI ST	HOAILONA ST	Road Paved
AEO PL	KOMO MAI DR	END	Road Paved
AEOIA ST	APAA ST	HAMANA ST	Plan/ Design phase (Construction Est. to Start after 2014)
AHA AINA PL	HALEKOA DR	END	Road Paved
AHA MAKA WAY	AHA AINA PL	END	Road Paved
AHA NIU PL	HALEKOA DR	END	Road Paved
AHA WAY	OMILU PL	END	Plan/ Design phase (Construction Est. to Start after 2014)
AHAANA WAY	AHA AINA PL	END	Road Paved
AHAHUI PL	WAIMAKA ST	END	Road Paved
AHAHUI WAY	AHAHUI PL	END	Road Paved
AHAHUINA PL	AHEA ST	END	Road Paved
AHAIKI PL	AHAIKI ST	END	Road Paved
AHAIKI ST	APAPA ST	AUHUHU ST	Road Paved
AHAIKI ST	APAPA ST	AUMAKUA ST	Plan/ Design phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
AHAIKI ST	AUMAKUA ST	AHAMOA ST	Road Paved
AHAKAPU ST	AUMAKUA ST	END	Road Paved
AHAKEA ST	AUKAI AVE	ELEPAIO ST	Road Paved
AHAKU PL	HALEKOA DR	END	Road Paved
AHAKUHINA PL	AHAIKI ST	END	Road Paved
AHAKUKA PL	AHAIKI ST	END	Road Paved
AHAMELE PL	HALEKOA DR	DEAD END	Road Paved
AHAMOA ST	AUMAKUA ST	AHAKAPU ST	Road Paved
AHANA ST	LIONA ST	RYCROFT ST	Road Paved
AHAOLELO RD	KAMEHAMEHA HWY	MAPELE RD	Construction to Start within a year
AHAOLELO RD	MAPELE RD	END	Construction to Start within a year
AHAPII PL	HALEKOA DR	END	Road Paved
AHAPULE ST	AHAMOA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
AHAULA ST	ANANIA DR	APUKI ST	Road Paved
AHE PL	AHE ST	END	Construction Ongoing
AHE ST	10TH AVE	KIWILA ST	Construction Ongoing
AHEA PL	AHEA ST	END	Road Paved
AHEA ST	LAUAE ST	BOTH ENDS	Road Paved
AHEAHE AVE	IHIIHI AVE	IHIIHI AVE	Road Paved
AHEAHE PL	AHEAHE AVE	END	Road Paved
AHEAHE ST	HAKINA ST	AIEA HTS DR	Road Paved
AHEKOLO ST	PACIFIC HTS RD	PAUOA RD	Road Paved
AHIAHI ST	WEST END	1121 AHIAHI ST (HHA ENTRANCE)	Road Paved
AHIHI ST	KOKOHEAD STREAM END	EWA END	Road Paved
AHIKAO ST	AINAMAKUA DR	BOTH ENDS	Road Paved
AHIKI ST	WAIKUPANAHA ST	HIHIMANU ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
AHIKOE ST	AAHUALII ST	END	Road Paved
AHIKU ST	UALALEHU ST	WAIOLEKA ST	Road Paved
AHILAMA PL	AHILAMA RD	END	Construction to Start within a year
AHILAMA RD	544 AHILAMA RD	MAHAKEA RD	Construction to Start within a year
AHILAMA RD	LAMAULA RD	PULAMA RD	Construction to Start within a year
AHILAMA RD	MAPELE RD	544 AHILAMA RD	Construction to Start within a year
AHINA ST	AHAKEA ST	AUKAI AVE	Road Paved
AHINAHINA PL	PALOLO AVE	END	Road Paved
AHINALU PL	KAMEHAMEHA HWY	END	Construction Ongoing
AHIU PL	PUNONO ST	END	Road Paved
AHIWA ST	AAHUALII ST	END	Road Paved
AHOHUI ST	HALEKUA ST	HOAHUI ST	Road Paved
AHOKELE ST	MEHEULA PKWY	END	Road Paved
AHOLE PL	KAIHUOPALAAI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
AHOLEHOLE ST	LAWELAWE ST	HIND IUKA DR	Road Paved
AHONA ST	KUHINA ST	IKULANI ST	Road Paved
AHONUI ST	SCHOOL ST	GATE	Road Paved
AHUA ST	NIMITZ HWY	PAA ST	Plan/ Design phase (Construction Est. to Start after 2015)
AHUAHU PL	KALIHI ST	END	Road Paved
AHUAWA LP	KILAUEA AVE	KILAUEA AVE	Road Paved
AHUAWA PL	AHUAWA LP	END	Road Paved
AHUI NANI PL	KAMEHAMEHA HWY	BOTH ENDS OF T	Plan/ Design phase (Construction Est. to Start after 2015)
AHUIMANU LP	AHUIMANU RD	AHUIMANU RD	Construction Ongoing
AHUIMANU LP	KAHEKILI HWY	AHUIMANU RD	Road Paved
AHUIMANU PL	AHUIMANU RD	KAHEKILI HWY	Construction Ongoing
AHUIMANU RD	47-722 AHUIMANU RD	47-751 AHUIMANU RD	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
AHUIMANU RD	47-751 AHUIMANU RD	END	Construction Ongoing
AHUIMANU RD	AHUIMANU RD	END (@357)	Construction Ongoing
AHUIMANU RD	KAHEKILI HWY (MAKAI)	LULANI ST	Road Paved
AHUIMANU RD	KAHEKILI HWY (MAUKA)	PAKAI PL	Construction Ongoing
AHUIMANU RD	MELEKULA RD	47-722 AHUIMANU RD	Construction Ongoing
AHUIMANU RD	PAKAI PL	MELEKULA RD	Construction Ongoing
AHUKINI PL	AHUKINI ST	END	Construction Ongoing
AHUKINI ST	LUNALILO HOME RD	HAWAII KAI DR	Road Paved
AHULI PL	PAHOA AVE	END	Road Paved
AHULILI ST	MEHEU ST	END	Road Paved
AHULIMANU PL	AHUIMANU RD	END	Construction Ongoing
AHULIMANU WAY	AHULIMANU PL	END	Construction Ongoing
AHUUA ST	MAKAALOA ST	MAKAALOA ST	Plan/ Design phase (Construction Est. to Start after 2014)
AHUWALE PL	AHUWALE ST	END	Road Paved
AHUWALE ST	HAO ST	HAO ST	Road Paved
AIAI PL	AIALII ST	END	Construction Ongoing
AIALII PL	AIALII ST	END	Construction Ongoing
AIALII ST	AHUIMANU RD	END	Construction Ongoing
AIAMI PL	NORTH RD	END	Road Paved
AIEA HTS DR	ANALIO PL	HAIR PIN TURN	Road Paved
AIEA HTS DR	MOANALUA RD	MANAKO ST	Plan/ Design phase (Construction Est. to Start after 2015)
AIEA KAI PL	KAMEHAMEHA HWY	END	Road Paved
AIEA KAI WAY	AIEA KAI PL	END	Road Paved
AIEALANI PL	HALAWA HTS RD	END	Road Paved
AIKAHI LP			Road Paved
AIKAHI PL	AIKAHI LP	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
AIKANAKA PL	AIKANAKA RD	END	Road Paved
AIKANAKA RD	MAKULE RD	FORT WEAVER RD	Road Paved
AIKANAKA RD	OAMA ST	MAKULE RD	Plan/ Design phase (Construction Est. to Start after 2016)
AIKANAKA RD	PAPIPI RD	OAMA ST	Road Paved
AIKANE PL	AIKAHI LP	END	Road Paved
AIKANE ST	AIKAHI LP	AIMIKANA ST	Road Paved
AIKAPA PL	AIKAPA ST	END	Road Paved
AIKAPA ST	AIKAHI LP	AIKAHI LP	Road Paved
AIKAULA ST	NALUAHI ST	HAONA ST	Plan/ Design phase (Construction Est. to Start after 2016)
AIKOO PL	LUEHU ST	END	Road Paved
AIKOO PL	LUEHU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
AILOLO PL	AMOKEMOKE ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
AILONA ST	MAKAIKAI ST	BOTH ENDS	Road Paved
AILUNA ST	HIND IUKA DR	END	Road Paved
AIMAMA PL	AMOKEMOKE ST	END	Road Paved
AIMIKANA ST	AIKAHI LP	ILIHAU ST	Road Paved
AIMOKU ST	KULIOUOU RD	LANI ST	Road Paved
AINA LANI PL	ROUND TOP DR	END	Road Paved
AINA LANI WAY	AINA LANI PL	END	Road Paved
AINA MOI PL	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
AINAHOU ST	HAWAII KAI DR	END	Road Paved
AINAKEA WAY	ALA WAI BLVD	PUALANI WAY	Road Paved
AINAKOA AVE	KALANIANAOLE HWY	END	Road Paved
AINAKUAI PL	MILIA ST	END	Road Paved
AINAMAKUA DR	HOOKANAHE ST	AINAMAKUA DR	Road Paved
AINAMAKUA DR	MAKAIKAI ST	AINAMAKUA DR, 2ND INT	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
AINAMAKUA DR	SELF INTERSECTION	LAUAE ST (LONG WAY)	Road Paved
AINAMAKUA DR	SELF INTERSECTION	LAUAE ST (SHORT WAY)	Road Paved
AINAMAKUA DR	MAKAIKAI ST	MEHEULA PKWY	Plan/ Design phase (Construction Est. to Start after 2014)
AINANA PL	PUNEKI ST	END	Road Paved
AINANA WAY	AINANA PL	END	Road Paved
AINANANI PL	MAUNANANI ST	END	Road Paved
AINANUI LP	KAAHELE ST	KAAHELE ST	Plan/ Design phase (Construction Est. to Start after 2014)
AINAPO PL	AINAPO ST	END	Road Paved
AINAPO ST	WAIKA PL END	PEPEEKEO ST	Road Paved
AINAPUA ST	APONA ST	END	Road Paved
AINONI ST	KAINALU DR	KALAHEO AVE	Road Paved
AIOKOA ST	AIKAHI LP	AIKAHI LP	Road Paved
AIPO PL	AIPO ST	END	Construction Ongoing
AIPO ST	AHUKINI ST	END	Road Paved
AIPOOLA PL	AIPOOLA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
AIPOOLA ST	HAMANA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
AIPUNI ST		END	Plan/ Design phase (Construction Est. to Start after 2015)
AIPUNI ST	HAO ST	C/R SECTION	Construction Ongoing
AKA PL	HUI KELU ST	END	Construction Ongoing
AKAAKA ST	KULAWAI ST (LOWER INTERSECTION)	END	Road Paved
AKAAKOA PL	AKAAKOA ST	END	Road Paved
AKAAKOA ST	AKAAKAAWA ST	END	Road Paved
AKAAWA PL	AKAAWA ST	END	Road Paved
AKAAWA ST	AKAULA ST	END	Road Paved
AKAHAI ST	AKAMAI ST	KEOLU DR	Road Paved
AKAHELE PL	AKAAKOA ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
AKAHI ST	1660 AKAHI ST	1590 AKAHI ST	Construction Ongoing
AKAHI ST	KALIHI ST	EWA END	Road Paved
AKAHOLO ST	KUHINA ST	AHONA ST	Road Paved
AKAIKAI LP	AAMANU ST	AAMANU ST	Road Paved
AKAIKI ST	AKAMAI ST	AKAHAI ST	Road Paved
AKAKA LN	PAUOA RD	END	Road Paved
AKAKE PL	KEOLU DR	END	Road Paved
AKAKE WAY	AKAKE PL	END	Road Paved
AKAKI WAY	AKAKE PL	END	Road Paved
AKAKOA PL	LAMAULA PL	END	Construction to Start within a year
AKAKU PL	AKAKU ST	END	Road Paved
AKAKU ST	ANANIA DR	END	Road Paved
AKALA LN	KING ST	YOUNG ST	Road Paved
AKALAKALA ST	APOEPOE ST	KOMO MAI DR	Road Paved
AKALANI LP	KEOLU DR	KEOLU DR	Road Paved
AKALANI PL	AKALANI LP	END	Road Paved
AKALEI PL	AKUMU ST	END	Construction Ongoing
AKALULI ST	ALAKAINA ST	END	Road Paved
AKAMAI PL	AKAMAI ST	END	Road Paved
AKAMAI ST	AKUMU ST	KEOLU DR	Construction Ongoing
AKAMAI ST	KEOLU DR	END	Road Paved
AKAMAINUI ST	KAHELU AVE	WIKAO ST	Road Paved
AKAMU PL	PALI HWY	END	Road Paved
AKANAHE PL	KEOLU DR	END	Road Paved
AKANOHO PL	MAULUKUA RD	END	Road Paved
AKAPANE PL	POKOKI ST	45-168 AKAPANE PL	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
AKAULA PL	AKAULA ST	END	Road Paved
AKAULA ST	AUWAEA ST	NOHONA ST	Road Paved
AKEA PL	KEOLU DR	END	Road Paved
AKEAKAMAI ST	KAMINAKA DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
AKEAKE ST	AINAMAKUA DR	PUULU ST	Road Paved
AKEKE PL	KEOLU DR	END	Road Paved
AKEKEE PL	APUU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
AKEKEKE PL	KEOLU DR	END	Road Paved
AKELE ST	AKIAHALA ST	END	Road Paved
AKEPA ST	AUHUHU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
AKEU PL	WAIPIO UKA ST	END	Road Paved
AKEU PL	WAIPIO UKA ST	END	*Planning phase (Construction Est. to Start after 2016)
AKEUKEU ST	ANAPANAPA ST	ANAPANAPA ST	Road Paved
AKIA PL	LANIKUHANA AVE	END	Road Paved
AKIAHALA PL	AKIAHALA ST	END	Road Paved
AKIAHALA ST	AKIPOLA ST	KEOLU DR	Road Paved
AKIAKI PL	KILAUEA AVE	END	Road Paved
AKIALOA PL	AKIAHALA ST	END	Road Paved
AKIALOA WAY	AKIALOA PL	END	Road Paved
AKIHILOA ST	PAIWA ST	PULOKU ST	Road Paved
AKIIKII PL	AKIAHALA ST	END	Road Paved
AKIMALA PL	AKIMALA ST	45-351 AKIMALA ST	Construction to Start within a year
AKIMALA ST	PUALI KOA PL	45-440 AKIMALA ST	Construction to Start within a year
AKIMONA ST	AKIAHALA ST	AKELE ST	Road Paved
AKIOHALA PL	AKIOHALA ST	END	Road Paved
AKIOHALA ST	KEOLU DR	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
AKIPOHE ST	KEOLU DR	PVT SECTION	Road Paved
AKIPOLA ST	AKIOHALA ST	AKIAHALA ST	Road Paved
AKIU PL	AKUMU ST	END	Road Paved
AKOAKOA PL	AKOAKOA ST	END	Road Paved
AKOAKOA ST	HAMAKUA DR	PAPALANI ST	Road Paved
AKOKI ST	END	END	*Planning phase (Construction Est. to Start after 2016)
AKOKO ST	KING ST	YOUNG ST	Road Paved
AKONE PL	KALIHI ST	END	Road Paved
AKOWAI RD	1405 AKOWAI RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
AKOWAI RD	1431 AKOWAI RD	FARRINGTON HWY	Plan/ Design phase (Construction Est. to Start after 2015)
AKOWAI RD	1457 AKOWAI RD	FARRINGTON HWY	Plan/ Design phase (Construction Est. to Start after 2015)
AKOWAI RD	HAKIMO RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
AKUA ST	PUPU ST	AMIO ST	Road Paved
AKUALELE PL	HOLANIKU ST	END	Road Paved
AKUILA PL	AKUMU ST	END	Road Paved
AKULE ST	AU ST	APUHIHI ST	Plan/ Design phase (Construction Est. to Start after 2016)
AKULEANA PL	AKUMU ST	END	Road Paved
AKUMU PL	AKUMU ST	END	Road Paved
AKUMU ST	AKULEANA PL END	KEOLU DR (MAUKA)	Road Paved
AKUMU ST	KEOLU DR (MAKAI)	AKUPA ST END	Road Paved
AKUPA PL	AKUPA ST	END	Road Paved
AKUPA ST	AKAMAI ST	AKUMU ST	Road Paved
ALA AKAU ST	FARRINGTON HWY	85-229A ALA AKAU ST	Construction to Start within a year
ALA AKAU ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
ALA AKULIKULI ST	LIKINI ST	ALA LAULANI ST	Road Paved
ALA ALII ST	KAHUAPAANI ST	STADIUM MALL	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ALA ALII ST	MAUKA END	KAHUAPAANI ST	Road Paved
ALA ALOALO ST	ALA ALOALO ST	END	Road Paved
ALA ALOALO ST	LIKINI ST	END	Road Paved
ALA ALOALO ST	PUU MAUKA DR	LIKINI ST	Road Paved
ALA AMOAMO PL	ALA MAHAMOE ST	END	Road Paved
ALA AMOAMO ST	ALA MAHAMOE ST	END	Road Paved
ALA AOLANI CUL-DE-SAC	ALA ALOALO ST	END	Road Paved
ALA AOLANI PL	ALA AOLANI ST	END	Road Paved
ALA AOLANI PL	ALA AOLANI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
ALA AOLANI ST	1642 ALA AOLANI	ALA AOLANI PL	Road Paved
ALA AOLANI ST	ALA AOLANI PL	PARK ENTRANCE (END)	Road Paved
ALA AOLANI ST	ALA NAPUNANI ST	ALA AOLANI PL	Plan/ Design phase (Construction Est. to Start after 2014)
ALA AOLOA LP			Plan/ Design phase (Construction Est. to Start after 2015)
ALA AOLOA LP	ALA AOLANI ST	ALA AOLANI ST	Road Paved
ALA AOLOA LP CUL-DE-S	ALA AOLOA LP	END NORTHWEST	Road Paved
ALA AOLOA LP CUL-DE-S	ALA AOLOA LP	END SOUTHWEST	Road Paved
ALA AOLOA PL	ALA AOLOA LP	ALA AOLANI ST	Road Paved
ALA AUPAKA PL	LIKINI ST	END	Road Paved
ALA AWAPUHI PL	LIKINI ST	END	Road Paved
ALA HAHANUI ST	ALA NAPUNANI ST	END	Road Paved
ALA HAPUU PL	ALA HAPUU ST	END	Road Paved
ALA HAPUU ST	ALA ALOALO ST	LIKINI ST	Road Paved
ALA HAUKULU PL	ALA HAUKULU ST	END	Road Paved
ALA HAUKULU ST	ALA AKULIKULI ST	ALA HAPUU ST	Road Paved
ALA HEKILI PL	ALA AOLOA LP	END	Road Paved
ALA HEMA ST	FARRINGTON HWY	85-270A ALA HEMA ST	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ALA HEMA ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
ALA HINALO PL	ALA HINALO ST	END	Road Paved
ALA HINALO ST	ALA HAPUU ST	ALA AKULIKULI ST	Road Paved
ALA HINANO PL	LIKINI ST	END	Road Paved
ALA HOI ST	MAKAKILO DR	HUNEKAI ST	Road Paved
ALA HOKU PL	ALA AOLOA LP	END	Road Paved
ALA HOLO LP	HUIPU DR	MAKAHA VALLEY RD	*Planning phase (Construction Est. to Start after 2016)
ALA ILIMA PL	ALA ILIMA ST	GATE	Road Paved
ALA ILIMA ST	ALA LILIKOI ST	ALA NAPUNANI ST	Road Paved
ALA ILIMA ST (MHS)	ALA NAPUNANI ST	MOANALUA HS	Road Paved
ALA IOLANI PL	ALA IOLANI ST	END	Road Paved
ALA IOLANI ST	ALA AOLANI ST	END	Road Paved
ALA KAMAILE ST	ALA AKULIKULI ST	ALA ILIMA ST	Road Paved
ALA KAPUA PL	ALA KAPUA ST	END	Road Paved
ALA KAPUA ST	LIKINI ST	ALA LAULANI ST	Road Paved
ALA KIAO PL	ALA LANI ST	END	Road Paved
ALA KIKA PL	ALA LEIE ST	END	Road Paved
ALA KIMO DR	NUUANU PALI DR	END	Road Paved
ALA KOA ST	BELL ST	KAILUA END	Road Paved
ALA KOA ST	MAKAPUU END	NAKINI ST	Road Paved
ALA KOLOPUA ST	ALA MAHAMOE ST	ALA AMOAMO ST	Road Paved
ALA KOPIKO PL	ALA KOPIKO ST	END	Road Paved
ALA KOPIKO ST	ALA NAPUNANI ST	ALA LONOMEA ST	Road Paved
ALA LANI PL	ALA LANI ST	END	Road Paved
ALA LANI ST	ALA IOLANI ST	ALA AOLANI ST	Road Paved
ALA LAULANI ST	LIKINI ST END	MAKAI END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ALA LEHUA PL	ALA LEHUA ST	END	Road Paved
ALA LEHUA ST	ALA LILIKOI ST	ALA ILIMA ST	Road Paved
ALA LEIE PL	ALA LEIE ST	END	Road Paved
ALA LEIE ST	ALA NAPUNANI ST	ALA LEIE PL	Road Paved
ALA LELEU ST	ALA HAHANUI ST	ALA PUUMALU ST	Road Paved
ALA LILIA ST	ALA LILIKOI ST	ALA LEHUA ST	Road Paved
ALA LILIKOI PL	ALA LILIKOI ST	END	Road Paved
ALA LILIKOI ST	LIKINI ST	LIKINI ST	Road Paved
ALA LILIKOI ST	SALT LAKE BLVD	LIKINI ST	Road Paved
ALA LOA ST	IMELDA ST	END	Road Paved
ALA LOKE ST	ALA LILIKOI ST	END	Road Paved
ALA LONOMEA ST	ALA NAPUNANI ST	END	Road Paved
ALA MAHAMOE PL	ALA MAHAMOE ST	END	Road Paved
ALA MAHAMOE ST			Construction Ongoing
ALA MAHAMOE ST	ALA WAIOPUA ST	KAUA ST	Road Paved
ALA MAHAMOE ST	JARRET WHITE RD	END	Road Paved
ALA MAHAMOE ST	JARRETT WHITE RD	ALA WAIOPUA ST	Road Paved
ALA MAHINA PL	ALA AOLOA LP	END	Road Paved
ALA MAILE PL	ALA ILIMA ST	END	Road Paved
ALA MAKAHALA PL	ALA NAPUNANI ST	END	Road Paved
ALA MAKANI PL	ALA AOLOA LP	END	Road Paved
ALA MAKANI WAY	ALA MAKANI PL	END	Road Paved
ALA MELIA PL	ALA ILIMA ST	END	Road Paved
ALA NANALA ST	LIKINI ST	ALA ILIMA ST	Road Paved
ALA NANU ST	LIKINI ST	ALA ILIMA ST	Road Paved
ALA NAPUAA PL	ALA ILIMA ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ALA NAPUNANI ST	H-1 FREEWAY	LIKINI ST	Plan/ Design phase (Construction Est. to Start after 2014)
ALA NAPUNANI ST	SALT LAKE BLVD	~200' PAST LIKINI ST	Road Paved
ALA NAUPAKA ST	ALA HAHANUI ST	ALA PUUMALU ST	Road Paved
ALA NIOI PL	ALA ILIMA ST	END	Road Paved
ALA NOLUNOLU ST	ALA MAHAMOE ST	ALA AMOAMO ST	Road Paved
ALA NONI PL	ALA NAPUNANI ST	END	Road Paved
ALA OLIKO PL	ALA PUUMALU ST	END	Road Paved
ALA OLOA PL	ALA PILI LP	END	Road Paved
ALA OPEHA PL	ALA NAPUNANI ST	END	Road Paved
ALA PILI LP	ALA PUUMALU ST	ALA PUUMALU ST	Road Paved
ALA PILI PL	ALA PILI ST	END	Road Paved
ALA POHA PL	ALA NAPUNANI ST	END	Road Paved
ALA POKO ST	FARRINGTON HWY	POKAI BAY ST	Plan/ Design phase (Construction Est. to Start after 2015)
ALA POKO ST	FARRINGTON HWY	POKAI BAY ST	Construction to Start within a year
ALA PUAALA PL	ALA NAPUNANI ST	END	Road Paved
ALA PUAALA WAY	ALA PULA PL	END	Road Paved
ALA PUAWA PL	ALA PILI LP	END	Road Paved
ALA PUE PL	ALA PUUMALU ST	END	Road Paved
ALA PUNENE PL	ALA PUUMALU ST	END	Road Paved
ALA PUUMALU PL	ALA NAPUNANI ST	END	Road Paved
ALA UAHI PL	ALA AOLANI ST	END	Road Paved
ALA ULIKE PL	ALA PUUMALU ST	END	Road Paved
ALA WAI BLVD	KANEKAPOLEI ST	MAKAI END	Road Paved
ALA WAI BLVD	KAPAHULU AVE	KANEKAPOLEI ST	Road Paved
ALA WAIOPUA ST	ALA MAHAMOE ST	ALA MAHAMOE ST	Road Paved
ALA WALUA ST	FARRINGTON HWY	85-143A ALA WALUA ST	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ALA WALUA ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
ALAALAA LP	KUAHELANI AVE	KUAHELANI AVE	Road Paved
ALAE ST	ELEPAIO ST	ONAHA ST	Road Paved
ALAELOA ST	HALAELOA DR (MAKAI)	HALEKOA DR (MAUKA)	Road Paved
ALAELOA ST	HALEKOA DR	END	Road Paved
ALAHAKA PL	ALAHAKA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
ALAHAKA ST	HAONA ST	HAONA ST	Plan/ Design phase (Construction Est. to Start after 2016)
ALAHAKI ST	HOLOHOLO ST	AKUMU ST	Road Paved
ALAHEE ST	LAWELAWE ST	HIND IUKA DR	Road Paved
ALAHULA WAY	MA WAY	LIHI WAY	Road Paved
ALAI PL	LEILEHUA RD	END	Road Paved
ALAIHI ST	LAUMILO ST	END	Road Paved
ALAIKI ST	GARTON ST	RENTON RD	Road Paved
ALAKAI ST	MIKIOLA DR	MIKIOLA DR	Plan/ Design phase (Construction Est. to Start after 2015)
ALAKAINA ST	AINAMAKUA DR	END	Road Paved
ALAKAWA ST	NIMITZ HWY	DILLINGHAM BLVD	Road Paved
ALAKE PL	ALAKE ST	END	Road Paved
ALAKE ST	AHAULA ST	END	Road Paved
ALAKEA ST	NIMITZ HWY	BERETANIA ST	Plan/ Design phase (Construction Est. to Start after 2016)
ALAKOA ST	MALIA ST	MAKAIKOA ST	Road Paved
ALAKOKO ST	LUNALILO HOME RD	WAINIHA ST	Road Paved
ALALA RD	MOKULUA DR	KAWAILOA RD	Road Paved
ALALOA PL	ALALOA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
ALALOA ST	HAIKU RD	KALALI ST	Plan/ Design phase (Construction Est. to Start after 2015)
ALALOA ST	KAHUHIPA ST	END	Road Paved
ALAMIHI PL	ALAMIHI ST	86-912 ALAMIHI PL	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ALAMIHI PL	ALAMIHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
ALAMIHI ST	HALE EKAHI DR	86-222 ALAMIHI ST	Construction to Start within a year
ALAMIHI ST	HALE EKAHI DR	KAWILI ST	Plan/ Design phase (Construction Est. to Start after 2015)
ALAMUKU ST	HIND IUKA DR	AILUNA ST	Road Paved
ALANA ST	ORRICK ST	BURKE ST	Road Paved
ALANI DR	WOODLAWN DR	3373 ALANI DR	Road Paved
ALANI ST	KAPALAMA AVE	POHAKU ST	Road Paved
ALANIA ST	KAONOHI ST	KAONOHI ST	Road Paved
ALANUI MAUKA PL	ALANUI MAUKA ST	END	Road Paved
ALANUI MAUKA ST	PARK ROW	PIPELINE ST	Road Paved
ALAOKI PL	ALAOKI ST	END	Road Paved
ALAOKI ST	HOOKOWA ST	END	Road Paved
ALAPA PL	KEKAUOHA ST	END	Road Paved
ALAPA PL	KEKAUOHA ST	END	Construction Ongoing
ALAPAI ST	BERETANIA ST	KINAU ST	Plan/ Design phase (Construction Est. to Start after 2014)
ALAPAI ST	KINAU ST	H-1 FREEWAY	Plan/ Design phase (Construction Est. to Start after 2014)
ALAPAKI ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
ALAPII ST	PIKAI ST	KAIAKA ST	Plan/ Design phase (Construction Est. to Start after 2016)
ALAPINE ST	403 ALAPINE ST	LAUKANI ST	*Planning phase (Construction Est. to Start after 2016)
ALAPINE ST	LAUKANI ST	KAAHOLO ST	*Planning phase (Construction Est. to Start after 2016)
ALAPIO PL	ALAPIO RD	END	Road Paved
ALAPIO RD	PUPUKEA RD	WILINAU RD	Road Paved
ALAPIO RD	WAKA RD	PUPUKEA RD	Road Paved
ALAPIO RD	WILINAU RD	WAKA RD	Road Paved
ALAPOAI PL	ALAPOAI ST	END	Road Paved
ALAPOAI ST	HOKUAHIAHI ST	KUAHELANI AVE	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ALAULA WAY	OAHU AVE	PAMOA RD	Road Paved
ALAULAU ST	AUMAKUA ST	AMOKEMOKE ST	Road Paved
ALAUME PL	ALAUME ST	END	Road Paved
ALAUME ST	PUULU ST	PAKAU ST	Road Paved
ALAWA PL	FARRINGTON HWY	85-129 ALAWA PL	Construction to Start within a year
ALAWA PL	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
ALAWEO PL	ALAWEO ST	END	Road Paved
ALAWEO ST	LAUKAHI ST	KKHD END	Road Paved
ALAWIKI ST	HUI ULILI ST	END	Construction Ongoing
ALDER ST	KING ST	KAMAILE ST	Road Paved
ALEKA PL			Road Paved
ALEKOKI PL	VANCOUVER DR	END	Road Paved
ALENA LP	PAAHIHI ST	PAAHIHI ST	Plan/ Design phase (Construction Est. to Start after 2016)
ALENA PL	ALENA LP	END	Plan/ Design phase (Construction Est. to Start after 2016)
ALENALE PL	KAHELE ST	END	Road Paved
ALENCASTRE PL	ALENCASTRE ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
ALENCASTRE ST	ST LOUIS DR	ALENCASTRE PL	Plan/ Design phase (Construction Est. to Start after 2015)
ALEWA DR	1008 ALEWA DR	1020 ALEWA DR	Road Paved
ALEWA DR	1011 ALEWA DR	END	Road Paved
ALEWA DR	1128 ALEWA DR	END	Road Paved
ALEWA DR	1203 ALEWA DR	END	Road Paved
ALEWA DR	1440 ALEWA DR	END	Road Paved
ALEWA DR	HELEMANO ST	WYLLIE ST	Plan/ Design phase (Construction Est. to Start after 2015)
ALEWA DR	KILAKILA DR	1970 ALEWA DR	Road Paved
ALEWA DR	WYLLIE ST	HOOMAIKAI ST	Road Paved
ALEWA PL	ALEWA DR	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ALEXANDER ST	DOLE ST	WILDER AVE	Road Paved
ALEXANDER ST	H-1 FWY (MAUKA)	DOLE ST	Road Paved
ALGAROBA ST	LOKAHI ST	MAKAHIKI WAY	Road Paved
ALIA PL	HUAKANU ST	END	Road Paved
ALIAMANU PL	ALIAMANU ST	END	Road Paved
ALIAMANU ST	WANAKA ST	ALIAMANU PL	Road Paved
ALIHI PL	KEOLU DR	END	Road Paved
ALIHILANI PL	MANOA RD	END	Road Paved
ALIIKOA ST	END	END	Road Paved
ALIIPOE DR	ULUNE ST	HALAWA HTS RD	Road Paved
ALIKA AVE	DOWSETT AVE	DOWSETT AVE	Road Paved
ALLAN PL	DOWSETT AVE	END	Road Paved
ALO PL	KIPAPA DR	END	Road Paved
ALOALII ST	KAAHELE ST	END (LT)	Road Paved
ALOALII ST	KAAHELE ST	END (RT)	Road Paved
ALOALO PL	HARDING AVE	END	Road Paved
ALOHA AINA PL	KAMAAINA DR	END	Road Paved
ALOHA DR	LEWERS ST	SEASIDE AVE	Road Paved
ALOHA OE DR	MAUNAWILI RD	MALEKO ST	Road Paved
ALOHEA AVE	6TH AVE	MAKAPUU AVE	Road Paved
ALOHI WAY	PENSACOLA ST	PIIKOI ST	Road Paved
ALOHIKI ST	IMIPONO ST	85-335 ALOHIKI ST	Construction to Start within a year
ALOHIKI ST	IMIPONO ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
ALOHILANI ST	KAULULENA ST	END	Road Paved
ALOILOI ST	KALANIANAOLE HWY	LAUMILO ST	Road Paved
ALOKAHI PL	ALOKAHI ST	END	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ALOKAHI ST	APAPANE ST	APAPANE ST	Construction to Start within a year
ALOLUA ST	50' SECTION NEAR KULAWAI ST		Road Paved
ALPHONSE PL	FRANCIS ST	END	Road Paved
ALTA ST	POKAI BAY ST	GLENMONGER ST	Plan/ Design phase (Construction Est. to Start after 2015)
ALU PL	ALU ST	END	Road Paved
ALU ST	LIKELIKE HWY	JENNIE ST	Road Paved
ALUKA LP	KOMO MAI DR	KOMO MAI DR	Plan/ Design phase (Construction Est. to Start after 2016)
ALULA PL	APELE ST	END	Road Paved
AMAAMA ST	KAIHUOPALAAI ST	END	Road Paved
AMANA ST	KANUNU ST	MAKALOA ST	Road Paved
AMAU ST	HUNAKAI ST	PUEO ST	Road Paved
AMAUI PL	PULIKO ST	END	Road Paved
AMAUMAU PL	PUPUKEA RD	END	Road Paved
AMIKAMIKA PL	AWIKIWIKI ST	END	Road Paved
AMIKUKU PL	AMOKEMOKE ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
AMIO ST	AIKANAKA RD	PUPU ST	Road Paved
AMOKEMOKE PL	AMOKEMOKE ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
AMOKEMOKE ST	AUMAKUA ST	ANAPANAPA ST	Road Paved
AMOKII ST	IKEPONO ST	WAIPAHU ST	Road Paved
AMOOMOO ST	AUMAKUA ST	AUHUHU ST	Plan/ Design phase (Construction Est. to Start after 2016)
ANA LN	WAIPAHU ST	END	Road Paved
ANAAINA PL	APII ST	END	Road Paved
ANAE PL	KAIHUOPALAAI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
ANAHOLA ST	LUNALILO HOME RD	PORTLOCK RD	Construction Ongoing
ANAHULU PL	KAMEHAMEHA HWY	END	Plan/ Design phase (Construction Est. to Start after 2016)
ANAKAHI PL	AWAMOI ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ANAKOLE PL	MAKAMUA ST	END	Road Paved
ANAKUA ST	HANAMAULU ST	KEKUPUA ST	Road Paved
ANALII PL	ANALII ST	END	Road Paved
ANALII ST	KALANIANAOLE HWY	LAUKAHI ST	Road Paved
ANALIO PL	AIEA HTS DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
ANANIA DR	94-399 ANANIA DR	END	Road Paved
ANANIA DR	MEHEULA PKWY	END	Road Paved
ANANIA PL	ANANIA DR	END	Road Paved
ANAPA ST	KUKILA ST	OLINO ST	Road Paved
ANAPALAU PL	ANAPALAU ST	END	Road Paved
ANAPALAU ST	KOKO ISLE CIR GATE	KAUMAKANI ST	Construction Ongoing
ANAPANAPA ST	AUMAKUA ST	AKELUKEU ST	Road Paved
ANAPAU PL	LUMIAUAU ST	END	Road Paved
ANAPUNI ST	WILDER AVE	NEHOA ST	Road Paved
ANAUNAU ST	HAMANA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
ANEKO PL	ANOI RD	END	Construction to Start within a year
ANEMOKU ST	KAMEHAMEHA HWY	NAUPAKA ST	Construction Ongoing
ANI ST	HAO ST	HIND IUKA DR	Road Paved
ANIANI PL	FARRINGTON HWY	END	Road Paved
ANIANIKU ST	AUWAIOLIMU ST	END	Road Paved
ANIHINIHI ST	AUHUHU ST	AHAIKI ST	Plan/ Design phase (Construction Est. to Start after 2016)
ANINI PL	AUHUHU ST	END	Road Paved
ANINI WAY	ANINI PL	END	Road Paved
ANIPEAHI PL	ANIPEAHI ST	END	Road Paved
ANIPEAHI ST	MAKAKILO DR	PALAILAI ST	Road Paved
ANIUNIU ST	APAPA ST	AUMAKUA ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ANO LN	GULICK AVE	END	Road Paved
ANOAI PL	PATY DR	END	Road Paved
ANOI RD	END-KAPUNAHALA RD	PVT:CDNM-PARCELS	Construction to Start within a year
ANOI RD	KAPUNAHALA RD	KEAAHALA RD	Construction to Start within a year
ANOI RD	KEAAHALA RD	KAHALUU END	Construction Ongoing
ANOI RD	LIKELIKE HWY	KAILUA END	Construction to Start within a year
ANOIKI ST	ANONUI ST	KAKAHI ST	*Planning phase (Construction Est. to Start after 2016)
ANONUI ST	KUNIA RD	KUPUOHI (STA 20+84)	*Planning phase (Construction Est. to Start after 2016)
ANONUI ST	KUPUOHI (STA 20+84)	TMK:9-4-146:009	*Planning phase (Construction Est. to Start after 2016)
ANOUNOU PL	ULUNE ST	H1 FWY	Plan/ Design phase (Construction Est. to Start after 2015)
ANUANU ST	KUAOA ST	AHOKELE ST	Road Paved
ANUENUE ST	OAHU AVE	END	Road Paved
ANUHEA PL	ANUHEA ST	END	Road Paved
ANUHEA ST	PELU PL	CLAUDINE ST	Road Paved
ANUU PL	KALIHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
AO PL	HOKULEWA LP	END	Road Paved
AOAKUA ST	MAKAIKAI ST	BOTH ENDS	Road Paved
AOAO PL	AOAO ST	END	Road Paved
AOAO ST	KAMEHAMEHA IV RD	KONO ST	Road Paved
AOHOKU PL	HOLANIKU ST	END	Road Paved
AOLANI PL	HALELENA PL	END	Road Paved
AOLOKO PL	AOLOKO ST	END	Road Paved
AOLOKO ST	ANIPEAHI ST	MAKAKILO DR	Road Paved
AONE PL	PALIKEA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
AOULI PL	KUAHELANI AVE	END	Road Paved
APAA ST	ANAUNAU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
APAAKUMA PL	APAAKUMA ST	END	Road Paved
APAAKUMA ST	AUHUHU ST	AUPAKA ST	Road Paved
APAI PL	NORTH RD	END	Road Paved
APAKI ST	ALANI ST	KONIA ST	Road Paved
APALA LP	NAHELE ST	NAHELE ST	Road Paved
APANA RD	PAAKEA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
APAPA ST	AUHUHU ST	AUMAKUA ST	Road Paved
APAPANE PL	APAPANE ST	END	Construction to Start within a year
APAPANE ST	MAKAI LULUKU ST	END	Construction to Start within a year
APAPANE ST	MAUKA LULUKU ST	END	Construction to Start within a year
APAU LP	HOOPALA ST	HOOPALA ST	Construction Ongoing
APAU PL	APAU LP	END	Construction Ongoing
APELA ST	HULUMANU ST	END	Road Paved
APELE PL	APELE ST	END	Road Paved
APELE ST	HOLANIALII ST	END	Road Paved
APELEKOKA ST	HAPAKI ST	PIKI ST	Plan/ Design phase (Construction Est. to Start after 2016)
APEPOE CULDESACS *2	APOEPOE ST	END	Road Paved
APII PL	APII ST	END	Road Paved
APII ST	KUHAULUA ST	KUMUKULA ST	Road Paved
APIKI ST	KANEOHE END	KAILUA END	Construction to Start within a year
APOALEWA PL	HUI IWA ST	END	Construction Ongoing
APOEPOE PL	APOEPOE ST	END	Road Paved
APOEPOE ST	AAMANU ST	APOEPOE CULDESAC	Road Paved
APOEPOE ST	KOMO MAI DR	KOMO MAI DR	Road Paved
APOHELE PL	HOLANIKU ST	END	Road Paved
APOKE PL	NORTH RD	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
APOKULA PL	APOKULA ST	END	Road Paved
APOKULA ST	HELE ST	KUUNA ST END	Road Paved
APOLE PL	NORTH RD	END	Road Paved
APONA ST	JARRET WHITE RD	ALA MAHAMOE ST	Road Paved
APOWALE ST	IKEPONO ST	PILIMAI ST	Road Paved
APOWALE ST	PILIMAI ST	END	Road Paved
APUA PL	HAWAII KAI DR	END	Road Paved
APUAKEA PL	APUAKEA ST	END	Construction to Start within a year
APUAKEA ST	KANAKA ST	END	Construction to Start within a year
APUAPU ST	APUAKEA ST	MAUKA END	Construction to Start within a year
APUAPU ST	MAKAI END	APUAKEA ST	Construction to Start within a year
APUHIHI ST	WAIALUA BEACH RD	AU ST	Plan/ Design phase (Construction Est. to Start after 2016)
APUKI ST	PUNONO ST	END	Road Paved
APUU PL	APUU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
APUU ST	HAMAOULA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
APUU WAY	APUU PL	END	Plan/ Design phase (Construction Est. to Start after 2014)
APUUPUU RD	KAUKAMA RD	EWA END	Plan/ Design phase (Construction Est. to Start after 2015)
APUUPUU RD	WAIANAE END	KAUKAMA RD	Plan/ Design phase (Construction Est. to Start after 2015)
APUWAI PL	KILAUEA AVE	END	Road Paved
ARMSTRONG ST	EAST MANOA RD	UNIVERSITY AVE	Road Paved
ARMY ST	85-33 ARMY ST	BAYVIEW ST	Construction to Start within a year
ARMY ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
ARSENAL RD	ROSE ST	END	Road Paved
ARTESIAN ST	KING ST	H1 FWY	Road Paved
ARTESIAN WAY	DOLE ST	WILDER AVE	Road Paved
ATHERTON RD	MCKINLEY ST	HUNNEWELL ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ATKINSON DR	ALA MOANA BLVD	KAPIOLANI BLVD	Road Paved
AU ST	WAIALUA BEACH RD	AWEOWEO ST	Plan/ Design phase (Construction Est. to Start after 2016)
AUA PL	KUPUKU CIR	END	Road Paved
AUAUKI ST	AUPUPU ST	END	Road Paved
AUHAELE LP	KALOAPAU ST	KALOAPAU ST	Road Paved
AUHAELE PL	AUHAELE LP	END	Road Paved
AUHAKU PL	ALAPOAI ST	END	Road Paved
AUHAU PL	HULUMANU ST	END	Road Paved
AUHEA PL	KEKAULUOHI ST	END	Road Paved
AUHOLA PL	AUHOLA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
AUHOLA ST	END	END	Plan/ Design phase (Construction Est. to Start after 2014)
AUHUHU PL	AUHUHU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
AUHUHU ST	AHAIKI ST	KOMO MAI DR	Plan/ Design phase (Construction Est. to Start after 2016)
AUHUHU ST	AMOOMOO ST	AHAIKI ST	Plan/ Design phase (Construction Est. to Start after 2016)
AUHUHU ST	AMOOMOO ST	KOMO MAI DR	Road Paved
AUHUHU ST	ANINI PL	ANIHINIHI ST	Road Paved
AUHUHU ST	KOMO MAI DR	MAKAI END	Road Paved
AUINA PL	AUINA ST	END	Road Paved
AUINA ST	MEAHOU ST	END	Road Paved
AUKAI AVE	KEALAOLU AVE	KAHALA AVE	Road Paved
AUKAUKA PL	528 AUKAUKA PL	END	Road Paved
AUKAUKA PL	AUKAUKA RD	END	Road Paved
AUKAUKA RD	PUPUKEA RD	END	Road Paved
AUKELE ST	KUPAU ST	LOHO ST	Road Paved
AULD LN	HALONA ST	LAA LN	Road Paved
AULEPE ST	NANIALII ST	AUPUPU ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
AULII ST	2159 AULII ST	ALEWA DR	Road Paved
AULII ST	2237 AULII ST	END	Road Paved
AULII ST	2261 AULII ST	END	Road Paved
AULII ST	MAKANANI DR	2159 AULII ST	Road Paved
AULIKE ST	ULUNIU ST	KUULEI RD	Road Paved
AULIMA LP	AKOAKOA ST	AKOAKOA ST	Road Paved
AULOA RD	KALANIANAOLE HWY E	200' TO BRIDGE	Road Paved
AULOA RD	LUNAAI ST	KALANIANAOLE HWY W	Road Paved
AULOA RD	PALI HWY	LUNAAI ST	Plan/ Design phase (Construction Est. to Start after 2014)
AUMAKA PL	PILIMAI ST	END	Road Paved
AUMAKIKI LP	HULUMANU ST	HULUMANU ST	Road Paved
AUMAKIKI PL	AUMAKIKI LP	END	Road Paved
AUMAKUA ST	AHAIKI ST	KOMO MAI DR	Road Paved
AUMAKUA ST	AMOKEMOKE ST (MAUKA)	AHAIKI ST	Plan/ Design phase (Construction Est. to Start after 2016)
AUMAKUA ST	KOMO MAI DR	AMOKEMOKE ST	Road Paved
AUMEA LP	KALOAPAU ST	KALOAPAU ST	Road Paved
AUMEA PL	AUMEA LP	END	Road Paved
AUMOANA PL	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
AUMOANA WAY	AUMOANA PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
AUMOE RD	KAKAHIAKA ST	POULI RD	Road Paved
AUMOE RD	POULI RD	WANAAO RD	Road Paved
AUMOKU ST	KANEOHE BAY DR	KOA KAHIKO ST	Construction to Start within a year
AUNAUNA ST	AUPUPU ST	END	Road Paved
AUPAKA ST	KOMO MAI DR	APOEPOE ST	Road Paved
AUPAKA ST	KOMO MAI DR	END	Road Paved
AUPAPAOHE ST	AULEPE ST	AUPUPU ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
AUPULA PL	AUPUPU ST	END	Road Paved
AUPUNI ST	1305 KEALIA DR	HOUGHTAILING ST	Road Paved
AUPUNI ST	HOUGHTAILING ST	KAPALAMA AVE	Road Paved
AUPUNI ST	KAPALAMA AVE	END	Road Paved
AUPUNI ST	SCHOOL ST	1305 KEALIA DR	Road Paved
AUPUNIMOI PL	KAAHELE ST	END	Road Paved
AUPUPU PL	AUPUPU ST	END	Road Paved
AUPUPU ST	AKALANI LP	END	Road Paved
AUWAEA ST	ANIPEAHI ST	MEHANI ST	Road Paved
AUWAHA ST	MALIKO ST	HOOPIO ST	Road Paved
AUWAI DR	KOLEKOLE DR	KOA ST	Road Paved
AUWAI ST	ONEAWA ST	KIHAPAI ST	Road Paved
AUWAIKU ST	AULEPE ST	END	Road Paved
AUWAIOLIMU ST	LUSITANA ST	NEHOA ST	Road Paved
AUWINA PL	AUWINA ST	END	Road Paved
AUWINA ST	WANAAO RD	END	Road Paved
AUWINALA RD	WANAAO RD	END	Road Paved
AUYONG HMSTD RD	FARRINGTON HWY	MOHIHI ST	Plan/ Design phase (Construction Est. to Start after 2015)
AVOCADO ST	KAMEHAMEHA HWY	KUAHIWI ST	Road Paved
AWAAWAANOA PL	WAINIHA ST	END	Road Paved
AWAAWAHEA PL	PAAKAI ST	END	Road Paved
AWAAWAHEA WAY	AWAAWAHEA PL	END	Road Paved
AWAAWALOA ST	MAPUNAPUNA ST	AHUA ST	Plan/ Design phase (Construction Est. to Start after 2015)
AWAHIWA ST	APOEPOE ST	END	Road Paved
AWAI LN	HALEIWA RD	END	Plan/ Design phase (Construction Est. to Start after 2016)
AWAIA ST	AWAIKI ST	AWALAI ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
AWAIKI PL	AWAIKI ST	END	Road Paved
AWAIKI ST	AWAMOKU ST	AWANUI ST	*Planning phase (Construction Est. to Start after 2016)
AWAIKI ST	AWANUI ST	END	Road Paved
AWAILAI PL	AWALAI ST	END	Road Paved
AWAKEA RD	AUMOE RD	END	Road Paved
AWAKUMOKU ST	KAIHOLO ST	NUKUAWA ST	Plan/ Design phase (Construction Est. to Start after 2016)
AWALAI ST	WAIPIO PT ACCESS RD	AWAMOKU ST	Road Paved
AWALAU ST	FARRINGTON HWY	AWANEI ST	Road Paved
AWALII ST	KOMO MAI DR	END	Road Paved
AWALUA PL	AWALUA ST	END	*Planning phase (Construction Est. to Start after 2016)
AWALUA ST	1129 AWALUA ST	1009 AWALUA ST	*Planning phase (Construction Est. to Start after 2016)
AWAMOI PL	AWAMOI ST	END	Road Paved
AWAMOI ST	AWAMOI ST	END	Road Paved
AWAMOI ST	WAIPAHU ST	KALUKALU ST	Road Paved
AWAMOKU PL	AWAMOKU ST	END	Road Paved
AWAMOKU ST	FARRINGTON HWY	END	Road Paved
AWANANI PL	AWANANI ST	END	Road Paved
AWANANI ST	AWALAI ST	AWAMOKU ST	Road Paved
AWANEI ST	AWALAU ST	MOKUKAUA ST	Road Paved
AWANEI ST	MOKUKAUA ST	832 AWANEI ST	*Planning phase (Construction Est. to Start after 2016)
AWANENE PL	APAPANE ST	END	Construction to Start within a year
AWANENE WAY	AWANENE PL	END	Construction to Start within a year
AWANUI ST	FARRINGTON HWY	END	Road Paved
AWAPAPA PL	APAPANE ST	END	Construction to Start within a year
AWAPUHI ST	MANOA RD	PUUHONUA ST	Road Paved
AWAWA PL	AWAWA ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
AWAWA ST	ANIPEAHI ST	END	Road Paved
AWAWALEI PL	KAHIUKA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
AWELE PL	NAMOKU ST	45-101 AWELE PL	Construction to Start within a year
AWEOWEO ST	AU ST	WAIALUA BEACH RD	Plan/ Design phase (Construction Est. to Start after 2016)
AWEUWEU PL	MAKEKE ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
AWIKI PL	AWIKI ST	END	Road Paved
AWIKI ST	LONOMEA ST	END	Road Paved
AWIKIWIKI PL	AWIKIWIKI ST	END	Road Paved
AWIKIWIKI ST	AAMANU ST	AUHUHU ST	Road Paved
AWINI PL	KAWAIHAE ST	END	Road Paved
AWINI WAY	AWINI PL	END	Road Paved
AWIWI PL	KEAOLANI ST	END	Road Paved
AWIWI WAY	AWIWI PL	END	Road Paved
BAY ST	KALANIANAOLE HWY	SUMMER ST	Road Paved
BAYSIDE PL	MAHALANI CIR	END	Plan/ Design phase (Construction Est. to Start after 2015)
BAYVIEW HAVEN PL	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
BAYVIEW ST	FARRINGTON HWY	WAIANAE VALLEY RD	Plan/ Design phase (Construction Est. to Start after 2015)
BAYVIEW ST	FARRINGTON HWY	WAIANAE VALLEY RD	Construction to Start within a year
BEACH WALK	KALAKAUA AVE	STA 7+00 (TRUMP TOWER)	Road Paved
BEAUMONT WOODS PL	PATY DR	END	Road Paved
BECKWITH ST	KAMEHAMEHA AVE	EAST MANOA RD	Road Paved
BELL ST	KALANIANAOLE HWY	HULI ST	Road Paved
BELSER ST	KAIMUKI AVE	HARDING AVE	Road Paved
BERETANIA ST	N KING ST	ALAPAI ST	Road Paved
BERETANIA ST	UNIVERSITY AVE	ALAPAI ST	Construction Ongoing
BERETANIA ST	UNIVERSITY AVE	KING ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
BERNICE ST	HOUGHTAILING ST	LIKELIKE HWY	Road Paved
BERTRAM ST	ST LOUIS DR (C/R)	PETER ST	Plan/ Design phase (Construction Est. to Start after 2015)
BETHEL ST	NIMITZ HWY	BERETANIA ST	Plan/ Design phase (Construction Est. to Start after 2016)
BETHSHAN RD	12TH AVE	END	Road Paved
BEVERLY CT	KINAU ST	END	Road Paved
BINGHAM ST	360' EAST OF ISENBERG ST	KAIALIU ST	Road Paved
BIRCH ST	KING ST	KAMAILE ST	Road Paved
BISHOP ST	NIMITZ HWY	BERETANIA ST	Plan/ Design phase (Construction Est. to Start after 2016)
BOND ST	RENTON RD	MALAKO ST	Road Paved
BOOTH RD	2737 BOOTH RD	2745 BOOTH RD	Road Paved
BOOTH RD	AHEKOLO ST	END	Road Paved
BOOTH RD CUL-DE-SAC	BOOTH RD	END	Road Paved
BOUGAINVILLE DR	SALT LAKE BLVD	S TO END OF COUNTY RD	Road Paved
BOUGAINVILLE DR	SALT LAKE BLVD	STA 10+60	Plan/ Design phase (Construction Est. to Start after 2014)
BOXER ST	MIDWAY RD	ROOSEVELT AVE	Plan/ Design phase (Construction Est. to Start after 2016)
BROKAW ST	KANAINA AVE	ALOHEA AVE	Road Paved
BROWN WAY	EAST MANOA RD (MAUKA)	EAST MANOA RD (MAKAI)	Road Paved
BRYAN ST	PEPPER ROW ST	PIPELINE ST	Road Paved
BURKE ST	WILI ST	PAHIKI ST	Road Paved
CALIFORNIA AVE	KAMEHAMEHA HWY	NORTH CANE RD	Road Paved
CALIFORNIA AVE	NORTH CANE RD	MAUKA END	Road Paved
CAMPBELL AVE	KAPAHULU AVE	MONSARRAT AVE	Road Paved
CAMPBELL AVE	MONSARRAT AVE	COLLINS ST	Road Paved
CAPTAIN COOK AVE	MILLER ST	END	Road Paved
CARLOS LONG ST	10TH AVE	END	Construction Ongoing
CARTWRIGHT RD	PAOAKALANI AVE	KAPAHULU AVE	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
CASTLE ST	KANAINA AVE	6TH AVE	Road Paved
CATHERINE ST	KANAINA AVE	ALOHEA AVE	Road Paved
CEDAR ST	RYCROFT ST	MAKAI END	Road Paved
CENTER ST	N CANE ST	LEHUA ST	Road Paved
CHAMBERLAIN ST	NAKIU PL	END	Road Paved
CHAPLAIN LN	NUUANU AVE	FORT ST MALL	Plan/ Design phase (Construction Est. to Start after 2016)
CHARLES ST	4TH AVE	6TH AVE	Road Paved
CHARLES ST	KAPAHULU AVE	4TH AVE	Road Paved
CHESTER WAY	AIEA HTS DR	END	Road Paved
CHURCH LN	S KING ST	END	Road Paved
CIRCLE DR	CALIFORNIA AVE	CALIFORNIA AVE	Road Paved
CIRCLE MAKAI ST	NANI IHI AVE	CIRCLE MAUKA ST	Road Paved
CIRCLE MAUKA PL	CIRCLE MAKAI ST	END	Road Paved
CIRCLE MAUKA ST	NANI IHI AVE	CIRCLE MAKAI ST	Road Paved
CITRON ST	ISENBERG ST	EWA END	Road Paved
CLARK PL	UUKU ST	END	Road Paved
CLARK ST	GLEN AVE	END	Road Paved
CLARK ST	PUNAHOU ST	END	Road Paved
CLAUDINE ST	16TH AVE	KOKO DR	Road Paved
CLAUDINE ST	NOEAU ST	16TH AVE	Road Paved
CLEGHORN ST	LILIUOKALANI AVE	KAIULANI AVE	Road Paved
CLEMENT ST	WILDER AVE	METCALF ST	Road Paved
CLIO ST	LEWALANI DR	MOTT SMITH DR	Road Paved
CLUB DR	KELLOG ST	KOA ST	Road Paved
COBB ADAMS RD	1104 COBB ADAMS RD	END	Construction to Start within a year
COBB ADAMS RD	LILIPUNA RD	DEADEND 45-1115	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
COBB ADAMS RD	LILIPUNA RD	END	Construction to Start within a year
COCONUT AVE	KALAKAUA AVE	HIBISCUS DR	Road Paved
COLLINS ST	CAMPBELL AVE	KEPA ST	Road Paved
CONCORDIA ST	LUSITANA ST	PUOWAINA DR	Plan/ Design phase (Construction Est. to Start after 2015)
COOLIDGE ST	ISENBERG ST	KING ST	Road Paved
COOPER RD	OAHU AVE	MANOA RD	Road Paved
COYNE ST	2121 COYNE ST	UNIVERSITY AVE	Road Paved
COYNE ST	ARTESIAN ST	2121 COYNE ST	Plan/ Design phase (Construction Est. to Start after 2015)
CRATER PL	CRATER RD	END	Road Paved
CRATER RD	12TH AVE	END	Road Paved
CREST AVE	GLEN AVE	RIDGE AVE	Road Paved
CROZIER DR	CROZIER DR	MAHINAAI ST	Plan/ Design phase (Construction Est. to Start after 2016)
CROZIER LP	CROZIER DR	CROZIER DR	Plan/ Design phase (Construction Est. to Start after 2016)
CUMMINS ST	QUEEN ST	WAIMANU ST	Road Paved
DALENE WAY	KULIOUOU RD	KAWEKIU PL	Road Paved
DAMON ST	MCKINLEY ST	HUNNEWELL ST	Road Paved
DATE ST	PUMEHANA ST	KAPAHULU AVE	Plan/ Design phase (Construction Est. to Start after 2015)
DAVENPORT ST	PIIKOI ST	PENSACOLA ST	Road Paved
DIAMOND HEAD CIR	MONSARRAT AVE	END	Road Paved
DIAMOND HEAD RD	LIGHT HOUSE	3RD LOOKOUT	Road Paved
DIAMOND HEAD RD	PONI MOI RD	BEACH RD	Road Paved
DIAMOND HEAD RD	TROUSSEAU ST	MAKAPUU AVE	Road Paved
DOLE RD	CALIFORNIA AVE	END	Road Paved
DOLE ST	METCALF ST	2145 DOLE ST	Plan/ Design phase (Construction Est. to Start after 2015)
DOLE ST	WILDER AVE	ST LOUIS DR	Road Paved
DOMINIS ST	PUNAHOU ST	KEWALO ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
DORIS PL	EAST MANOA RD	END	Road Paved
DOW ST	LAIMI RD	END	Road Paved
DOWSETT AVE	PALI HWY	PALI HWY	Road Paved
DUNCAN DR	KAMEHAMEHA HWY	KAMEHAMEHA HWY	Construction to Start within a year
DUNE CIR	KALAHEO AVE	END	Road Paved
DUVAL ST	KANAINA AVE	UPPER ST	Road Paved
EAEA PL	KEALAHOU ST	END	Construction Ongoing
EAMES ST	UUKU ST	END	Road Paved
EAST MANOA RD	MANOA RD	ALANI DR	Plan/ Design phase (Construction Est. to Start after 2015)
EAST MANOA RD	MANOA RD	PAKANU ST	Road Paved
EASY ST	LAIMI RD	END	Road Paved
EDNA ST	TROUSSEAU ST	ALOHEA AVE	Road Paved
EHEHENE WAY	ALAWIKI ST	END	Construction Ongoing
EHOEHO AVE	IHIIHI AVE	WHITMORE AVE	Road Paved
EHU ST	END	END	Plan/ Design phase (Construction Est. to Start after 2015)
EHU WAI PL	HAWAII KAI DR	END	Road Paved
EHUKAI ST	OLUOLU ST	LAUMILO ST	Road Paved
EHUPUA PL	OHIALOKE ST	END	Road Paved
EHUPUA ST	OHIALOKE ST	LAUKAHI ST	Road Paved
EKAHA AVE	CLAUDINE ST	KEANU ST	Road Paved
EKAHA AVE	KEANU ST	WAIALAE AVE	Road Paved
EKE PL	KULINA ST	END	Road Paved
EKELA AVE	DATE ST	END	Road Paved
EKEMAUU ST	PAHIKA ST	OOHAO ST	Road Paved
EKEPUU PL	POKOKI PL	45-162 EKEPUU PL	Construction to Start within a year
EKOA PL	MONA ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
EKOLU PL	CALIFORNIA AVE	END	Road Paved
ELAU PL	AAAHI ST	END	Road Paved
ELEELE PL	LUNALILO HOME RD	END	Road Paved
ELEHEI PL	WEKIU ST	END	Road Paved
ELELE PL	ELELE ST	END	Road Paved
ELELE ST	PALAHIA ST	END	Road Paved
ELELUPE PL	ELELUPE RD	END	Road Paved
ELELUPE RD	KULIOUOU RD	KALANIANAOLE HWY	Road Paved
ELEMAKULE PL	SISAL ST	END	Road Paved
ELEMIKA PL	PAAKAI ST	END	Road Paved
ELEPAIO ST	KILAUEA AVE	KAHALA AVE	Road Paved
ELEU ST	IKELOA ST	PUIA ST	Road Paved
ELIZABETH ST	KEANU ST	WAIALAE AVE	Road Paved
ELM ST	PENSACOLA ST	SHERIDAN ST	Road Paved
ELSIE LN	KING ST	YOUNG ST	Road Paved
ELUA ST	EWA END	KOKOHEAD END	Road Paved
EMA PL	KALIHI ST	END	Road Paved
EMEKONA PL	ALANI DR	END	Road Paved
EMEPELA PL	HAIKU RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
EMERSON RD	KAMEHAMEHA HWY	END	Plan/ Design phase (Construction Est. to Start after 2016)
EMMELUTH LN	LANAKILA AVE	IAO LN	Road Paved
EMOLOA PL	HOLANIALII ST	END	Road Paved
ENA RD	KALAKAUA AVE	ALA MOANA BLVD	Road Paved
ENOS LN	MAKIKI ST	END	Road Paved
EPUKANE ST	HAKUPAPA ST	MOLINA ST	Plan/ Design phase (Construction Est. to Start after 2014)
ERNEST ST	LUNALILO ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ESTHER ST	KANAINA AVE	UPPER ST	Road Paved
EUGENE PL	FRANK ST	END	Road Paved
EUGENE PL	FRANK ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
EULU PL	EULU ST	END	Road Paved
EULU ST	LALAI ST	END	Road Paved
EVELYN LN	DOLE ST	WILDER AVE	Road Paved
EWA BEACH RD	FORT WEAVER RD	FORT WEAVER RD	Road Paved
EWELANI ST	KAAHELE ST	END (LT)	Road Paved
EWELANI ST	KAAHELE ST	END (RT)	Road Paved
FARMERS RD	KEALAOLU AVE	ULUMAIKA ST	Road Paved
FARRINGTON HWY	KAPOLEI GOLF COURSE	MAKAKILO DR	Plan/ Design phase (Construction Est. to Start after 2015)
FARRINGTON ST	WILDER AVE	BERETANIA ST	Plan/ Design phase (Construction Est. to Start after 2015)
FELIX ST	ALENCASTRE ST	ST LOUIS DR	Plan/ Design phase (Construction Est. to Start after 2015)
FERDINAND AVE	MAUKA END	MAKAI END	Road Paved
FERN ST	KALAKAUA AVE	ISENBERG ST	Road Paved
FERNRIDGE PL	HALAWA HTS RD	END	Road Paved
FLAMINGO ST	KALANIANAOLE HWY	END	Road Paved
FRANCIS ST	KANAINA AVE	ALOHEA AVE	Road Paved
FRANK ST	DOLE RD	END	Road Paved
FRANK ST	DOLE ST	ROBERT PL	Plan/ Design phase (Construction Est. to Start after 2015)
FREAR ST	CAPTAIN COOK AVE	H1 FWY	Road Paved
FREAR ST	MAGELLAN AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
FRICKE ST	MOUA ST	MOUA ST	Plan/ Design phase (Construction Est. to Start after 2015)
FRICKE ST	MOUA ST	MOUA ST	*Planning phase (Construction Est. to Start after 2016)
GARDENIA ST	2693 GARDENIA ST	END	Construction Ongoing
GARDENIA ST	CARLOS LONG ST	MAKAI-END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
GARDENIA ST	CARLOS LONG ST	VANDA PL	Construction Ongoing
GARDENIA ST	GINGER ST	CARLOS LONG ST	Construction Ongoing
GARDENIA ST	VANDA PL	GARDENIA PL	Construction Ongoing
GARTLEY PL	OLD PALI RD	END	Road Paved
GARTON ST	PARK ROW	TENNEY ST	Road Paved
GEIGER RD	BARBERS PT	FORT WEAVER RD	Plan/ Design phase (Construction Est. to Start after 2016)
GEORGE ST	CAMPBELL AVE	ALOHEA AVE	Road Paved
GEORGE ST	KANAINA AVE	CAMPBELL AVE	Road Paved
GERTZ LN	GULICK AVE	END	Road Paved
GILIPAKE ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
GINGER ST	GARDENIA ST	ORCHID ST	Construction Ongoing
GINGER ST	ORCHID ST	GARDENIA ST	Road Paved
GLEN AVE	KELLOG ST	EAMES ST	Road Paved
GLENMONGER ST	FARRINGTON HWY	POKAI BAY ST	Construction to Start within a year
GLENVIEW PL	GLEN AVE	END	Road Paved
GOODALE AVE	KEALOHANUI ST	NALEI ST	Plan/ Design phase (Construction Est. to Start after 2016)
GOODALE AVE	NALEI ST	FARRINGTON HWY	Plan/ Design phase (Construction Est. to Start after 2016)
GOODALE AVE	WAIALUA BEACH RD	KEALOHANUI ST	Plan/ Design phase (Construction Est. to Start after 2016)
GORE WAY	MANOA RD	EAST MANOA RD	Road Paved
GRAND VIEW PL	CALIFORNIA AVE	END	Road Paved
GREEN ST	WARD AVE	KOKOHEAD END	Road Paved
GRIFFITHS ST	BERETANIA ST	BINGHAM ST	Road Paved
GROTE PL	GROTE RD	END	Construction to Start within a year
GROTE RD	LILIPUNA RD	END	Construction to Start within a year
GUARD ST	FARRINGTON HWY	85-30 GUARD ST	Construction to Start within a year
GUARD ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
GULICK AVE	1765 GULICK AVE	N SCHOOL ST	Road Paved
GULICK AVE	LIKELIKE HWY	OWAWA ST	Road Paved
GULICK AVE	N SCHOOL ST	H-1 FREEWAY	Road Paved
GULSTON ST	ST LOUIS DR	ALENCASTRE ST	Plan/ Design phase (Construction Est. to Start after 2015)
HAAA ST	HONOWAI ST	END	Road Paved
HAAHAA ST	POLINALINA RD	OLOHU RD	Construction Ongoing
HAAHEO PL	HALAWA DR	END	Road Paved
HAAKEI ST	RENTON RD	KOAHI ST	Road Paved
HAAKOA PL	WAIPAHU DEPOT RD	END	Road Paved
HAAKUALIKI PL	HAAKUALIKI ST	END	Road Paved
HAAKUALIKI ST	MEHEU ST	END	Road Paved
HAALAU ST	KAAHOLO ST	HOHOLA ST	Road Paved
HAALIKI ST	NIHI ST	END	Road Paved
HAALOHI ST	LILILEHUA ST	END	Road Paved
HAANOPU WAY	ALAWIKI ST	END	Construction Ongoing
HAAWALE PL	HUAPALA ST	END	Road Paved
HAAWI WAY	HAAWI WAY	END	Road Paved
HAEHAE PL	KAUIKI ST	END	Road Paved
HAELE PL	HUI KELU ST	END	Construction Ongoing
HAENA DR	MCKINLEY ST	HUNNEWELL ST	Road Paved
HAHAIONE PL	HAHAIONE ST	END	Road Paved
HAHAIONE ST	HAWAII KAI DR	MAUKA END	Road Paved
HAHAIONE ST	UWAO ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
HAHANA PL	HAHANA ST	500 HAHANA PL	*Planning phase (Construction Est. to Start after 2016)
HAHANA ST	MANAGERS DR	HALEKAPIO ST	*Planning phase (Construction Est. to Start after 2016)
HAHANA WAY	HAHANA PL	201 HAHANA WAY	*Planning phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HAHANI ST	KAILUA RD	HAMAKUA DR	Road Paved
HAHANUI ST	HANALOA ST	KAUIKI ST	Road Paved
HAIAMU PL	HAIAMU ST	END	Road Paved
HAIAMU ST	HANALOA ST	NORTH RD	Road Paved
HAIANO PL	HAIAMU ST	END	Road Paved
HAIEA PL	AIPOOLA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
HAIKE PL	PAEA ST	END	Road Paved
HAIKI PL	ROUND TOP DR	END	Road Paved
HAIKU RD	KAHEKILI HWY	KAHUHIPA ST	Plan/ Design phase (Construction Est. to Start after 2015)
HAIKU RD	KAMEHAMEHA HWY	KAHEKILI HWY	Plan/ Design phase (Construction Est. to Start after 2015)
HAIKU RD	KAMEHAMEHA HWY	KAHUHIPA ST	Road Paved
HAILI RD	PACIFIC HTS RD	END	Road Paved
HAILIMANU PL	AIEA HTS DR	END	Road Paved
HAILIMANU PL	HAILIMANU PL	END	Road Paved
HAILIMOA PL	AEAE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
HAILIPO ST	PAPIPI RD	PUPU ST	Road Paved
HAILONO PL	ALAPOAI ST	END	Road Paved
HAINOA PL	KAUIKI ST	END	Road Paved
HAIPU PL	KAUIKI ST	END	Road Paved
HAIWA PL	HAIAMU ST	END	Road Paved
HAKAKA PL	HAKAKA ST	END	Road Paved
HAKAKA ST	PALEKAUA ST	END	Road Paved
HAKALA ST	HOOMUA ST	BOTH ENDS	Road Paved
HAKALAU PL	KAWAIHAE ST	END	Road Paved
HAKALAUAI PL	ALAPOAI ST	END	Road Paved
HAKALINA RD	PAHEEHEE RD	PUHAWAI RD	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HAKAMOA ST	PUANANE LP	ANANIA DR	Road Paved
HAKEAKEA ST	END	END	Plan/ Design phase (Construction Est. to Start after 2015)
HAKIMO PL	HAKIMO RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
HAKIMO RD	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
HAKINA ST	ULUNE ST	KAULAINAHEE PL	Road Paved
HAKU PL	HAKU ST	END	Road Paved
HAKU ST	AINAPUA ST	END	Road Paved
HAKUAINA PL	HAKU ST	END	Road Paved
HAKUHALE ST	AHUIMANU RD	END	Construction Ongoing
HAKUMELE PL	NUUANU PALI DR	END	Road Paved
HAKUOLA RD	KAMEHAMEHA HWY	END	Road Paved
HAKUONE PL	HAKUONE ST	END	Road Paved
HAKUONE ST	KILEA PL	END	Road Paved
HAKUPAPA ST	HALOA DR	HALUPA ST	Plan/ Design phase (Construction Est. to Start after 2014)
HAKUPOKANO LP	KALOAPAU ST	KALOAPAU ST	Road Paved
HALA DR	HOUGHTAILING ST	NAIO ST	Road Paved
HALA DR	KAPALAMA AVE	HOUGHTAILING ST	Road Paved
HALA DR	MAKUAHINE ST	KAPALAMA AVE	Road Paved
HALA DR	NAIO ST	LOLENA ST	Road Paved
HALAHINANO ST	1418 HALAHINANO ST	1540 HALAHINANO ST	Plan/ Design phase (Construction Est. to Start after 2015)
HALAHUA ST	1389 HALAHUA ST	1534 HALAHUA ST	Plan/ Design phase (Construction Est. to Start after 2015)
HALAI PL	HALAI ST	END	Construction Ongoing
HALAI ST	HAUULA HMSTD RD	END	Construction Ongoing
HALAKEA ST	ULU ST	END	Road Paved
HALALANI PL	PAALA LP	END	Road Paved
HALALII ST	KAUIKI ST	HANALOA ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HALAPEPE ST	LAWELAWE ST	LEIGHTON ST END	Road Paved
HALAULA PL	KAMILO ST	END	Road Paved
HALAULANI ST	KAMEHAMEHA HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
HALAWA DR	HALAWA HTS RD	END	Road Paved
HALAWA HTS RD	FERNRIDGE PL	END (NORTH)	Road Paved
HALAWA VALLEY RD	IWAIWA ST	END	Road Paved
HALE EKAHI DR	LUALUALEI HMSTD RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
HALE EKAHI DR	LUALUALEI HOMESTEAD RD	86-892 HALE EKAHI DR	Construction to Start within a year
HALE ELUA ST	LUALUALEI HMSTD RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
HALE ELUA ST	LUALUALEI HOMESTEAD RD	86-364 KAWILI ST	Construction to Start within a year
HALE MOMI PL	MOANALUA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
HALEAHA RD	KAMEHAMEHA HWY	END	Construction Ongoing
HALEAHI RD	WAIANAE VALLEY RD	85-1652 HALEAHI RD	Construction to Start within a year
HALEAKALA AVE	FARRINGTON HWY	NANAKULI AVE	Plan/ Design phase (Construction Est. to Start after 2015)
HALEHAKA ST	HALEKOA DR	HALEKOA DR	Road Paved
HALEHAKU PL	HALOKU ST	END	Road Paved
HALEIWA LP	HALEIWA RD	HALEIWA RD	Plan/ Design phase (Construction Est. to Start after 2016)
HALEKAPIO ST	1002 HALEKAPIO ST	1066 HALEKAPIO ST	*Planning phase (Construction Est. to Start after 2016)
HALEKAUWILA ST	RICHARDS ST	PUNCHBOWL ST	Plan/ Design phase (Construction Est. to Start after 2016)
HALEKIPA PL	3620 HALEKIPA PL	END	Construction Ongoing
HALEKOA DR	AINAKOA AVE	MAKAI END	Road Paved
HALEKOA DR	AINAKOA AVE	MAUKA END	Road Paved
HALEKOA PL	HALEKOA DR	END	Road Paved
HALEKOU PL	HALEKOU RD	END	Construction to Start within a year
HALEKOU RD	KAMEHAMEHA HWY	MAHINUI RD	Construction to Start within a year
HALEKUA PL	HALEKUA ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HALEKUA ST	LAPAIKI ST	BOTH ENDS	Road Paved
HALEKUAI PL	HAHANA ST	550 HALEKUAI PL	*Planning phase (Construction Est. to Start after 2016)
HALEKULA WAY	DOLE ST	WILDER AVE	Road Paved
HALELA ST	ONEAWA ST	KIHAPAI ST	Road Paved
HALELANI DR	MANOA RD	MANOA RD	Road Paved
HALELAU PL	2424 HALELAU PL	END	Construction Ongoing
HALELAU PL	ANUANU ST	END	Road Paved
HALELEHUA ST	HINA ST	END	Road Paved
HALELENA PL	OAHU AVE	END	Road Paved
HALELO PL	HALEKOU RD	END	Construction to Start within a year
HALELOA PL	KULIOUOU RD	END	Road Paved
HALELOKE PL	LILIPUNA RD	END	Construction to Start within a year
HALEMANO ST	TENNEY ST	BOND ST	Road Paved
HALEMANU PL	HALEMANU ST	END	Construction Ongoing
HALEMANU ST	HUI IWA ST	MAUKA NUKUPUU ST	Construction Ongoing
HALEMANU ST	MAUKA NUKUPUU ST	END	Construction Ongoing
HALEMAUMAU PL	HALEMAUMAU ST	BOTH ENDS	Road Paved
HALEMAUMAU ST	KALANIANAOLE HWY	KALANIANAOLE HWY	Road Paved
HALEMUKU PL	MAUKA END	MAKAI END	Plan/ Design phase (Construction Est. to Start after 2015)
HALEMUKU ST	WAIKALUA RD	HELEMUKU PL	Plan/ Design phase (Construction Est. to Start after 2015)
HALEMUKU WAY	HALEMUKU PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
HALENANI PL	HALEKOU RD	END	Construction to Start within a year
HALENOHO PL	2426 HALENOHO ST	END	Construction Ongoing
HALEWILIKO PL	HALEWILIKO ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
HALEWILIKO ST	AIEA HTS DR	ULUNE ST	Plan/ Design phase (Construction Est. to Start after 2015)
HALIKE PL	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HALLIDAY PL	LILIPUNA RD	END	Construction to Start within a year
HALOA DR	ALA OLI ST	BOUGAINVILLE DR	Road Paved
HALOA DR	PIIKEA ST	ALA OLI ST	Plan/ Design phase (Construction Est. to Start after 2014)
HALOKO PL	APUU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
HALOKU PL	HALOKU ST	END	Road Paved
HALOKU ST	KAHANUI ST	END	Road Paved
HALOLANI ST	KAMAHOI ST	MALIKO ST	Road Paved
HALONA PL	HALONA ST	END	Road Paved
HALONA RD	HALE EKAHI DR	LEIHOKU ST	Road Paved
HALONA RD	KAWILI ST	PUHAWAI RD	Road Paved
HALULA PL	AKUMU ST	END	Road Paved
HALULU WAY	HUNNEWELL ST	OAHU AVE	Road Paved
HALUPA ST	HOLAPA ST	PUNIHI ST	Road Paved
HAMAKUA DR	KAILUA RD	KEOLU DR	Road Paved
HAMAKUA DR	KEOLU DR	END	Road Paved
HAMAKUA PL	HAMAKUA DR	END	Road Paved
HAMANA ST	1002 HAMANA ST	AAWA DR	Plan/ Design phase (Construction Est. to Start after 2014)
HAMANA ST	AAWA DR	1174 HAMANA ST	Plan/ Design phase (Construction Est. to Start after 2014)
HAMAU ST	KUPUNA LP	KAAHOLO ST	Road Paved
HAMIHA PL	KAUIKI ST	END	Road Paved
HAMOA PL	HANALOA ST	END	Road Paved
HAMOULA ST	END	END	Plan/ Design phase (Construction Est. to Start after 2014)
HAMUMU PL	HAMUMU ST	END	Road Paved
HAMUMU ST	HANILE ST	END	Road Paved
HANA ST	843 HANA ST	1132 HANA ST	*Planning phase (Construction Est. to Start after 2016)
HANAHANAI PL	KIHI ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HANAI LP	KAPALAMA AVE	LOOP	Road Paved
HANAKAHI ST	HANALOA ST	NORTH RD	Road Paved
HANAKAHI ST	PAILANI ST	KALAPU ST	Plan/ Design phase (Construction Est. to Start after 2016)
HANAKAPIAI ST	KAUHAKO ST	NOMILO ST	Construction Ongoing
HANAKEALOHA PL	10TH AVE	AHE ST	Construction Ongoing
HANAKEALOHA PL	2318 HANAKEALOHA PL	END	Construction Ongoing
HANAKOA PL	KAUMAKANI ST	END	Road Paved
HANAKOA ST	KAUHAKO ST	KAUMAKANI ST	Road Paved
HANALEI ST	LAHAINA ST	973 HANALEI ST	*Planning phase (Construction Est. to Start after 2016)
HANALOA PL	HANALOA ST	END	Road Paved
HANALOA ST	KAUNOLU ST	KAUIKI ST	Road Paved
HANAMAULU ST	KAUMAKANI ST	MAKAI DEADEND	Road Paved
HANAPEPE LP	POIPU DR	POIPU DR	Construction Ongoing
HANAPEPE PL	HANAPEPE LP	END	Road Paved
HANAU ST	KANIAHE ST END	KULIA ST END	Road Paved
HANAUNA ST	LEIA ST	END	Road Paved
HANAWAI CIR	FARRINGTON HWY	END	Road Paved
HANILE ST	HAMUMU ST	END	Road Paved
HANOHANO PL	KAMEHAME DR	END	Road Paved
HANOHANO WAY	HANOHANO PL	END	Road Paved
HANUA ST	MALAKOLE ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
HAO PL	HAO ST	END	Construction Ongoing
HAO ST	NOHU ST	MAKAI AND MAUKA ENDS	Road Paved
HAOKEA DR	AALAPAPA DR	MOKULUA DR	Road Paved
HAONA ST	GOODALE AVE	KIOE ST	Plan/ Design phase (Construction Est. to Start after 2016)
HAOPONO PL	AIEA HTS DR	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HAPAIKO ST	PAHIKA ST	OOHAO ST	Road Paved
HAPAKI ST	1955 HAPAKI ST	1992 HAPAKI ST	Plan/ Design phase (Construction Est. to Start after 2016)
HAPAKI ST	1992 HAPAKI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
HAPAKI ST	KOMO MAI DR	PIKI ST	Plan/ Design phase (Construction Est. to Start after 2016)
HAPAKI ST	NAHELE ST	1955 HAPAKI ST	Plan/ Design phase (Construction Est. to Start after 2016)
HAPAKI ST	PIKI ST	NAHELE ST	Road Paved
HAPALIMA PL	WAIPAHU ST	END	*Planning phase (Construction Est. to Start after 2016)
HAPALUA ST	FORT WEAVER RD	EWA BEACH RD	Road Paved
HAPANUI PL	MAHOE ST	END	Road Paved
HAPAPA PL	HAPAPA ST	END	Road Paved
HAPAPA ST	NIULII ST	MAHOE ST	Road Paved
HAPAPA ST	PAIWA ST	NIULII ST	Road Paved
HAPAWALU PL	WAIPAHU ST	END	Road Paved
HAPUA ST	PARK ROW	BOND ST	Road Paved
HAPUKU ST	UHALOA ST	HAKINA ST	Road Paved
HAPUNA PL	HAWAII KAI DR	END	Road Paved
HARDESTY ST	10TH AVE	PUKELE AVE	Construction Ongoing
HARDING AVE	1ST AVE	LUAWAI ST	Road Paved
HASSINGER ST	PENSACOLA ST	PIIKOI ST	Road Paved
HAUHELE RD	POLINALINA RD	PUAKENIKENI RD	Construction Ongoing
HAUKOI PL	KAMEHAMEHA HWY	END	Construction Ongoing
HAULANI ST	HOOMAKOA ST	HALELEHUA ST	Road Paved
HAUMALU PL	CALIFORNIA AVE	END	Road Paved
HAUMANA PL	MIDDLE ST	END	Road Paved
HAUNANI PL	LILIPUNA RD	END	Construction to Start within a year
HAUNAUKOI ST	END	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HAUNUU ST	HIAPO ST	HENE ST	Road Paved
HAUOLA AVE	CALIFORNIA AVE	LOKO DR	Road Paved
HAUOLI ST	KAINALU DR	KALAHEO AVE	Road Paved
HAUOLI ST	KAPIOLANI BLVD	KING ST	Road Paved
HAUOLIOLI ST	LAUPAI ST	HOOHILU ST	Plan/ Design phase (Construction Est. to Start after 2016)
HAUONE PL	HAUONE ST	END	Road Paved
HAUONE ST	ALA HOI ST	MAUKA & MAKAI ENDS	Road Paved
HAUPOA ST	KAMEHAMEHA HWY	END	Construction to Start within a year
HAUSTEN ST	KAPIOLANI BLVD	KING ST	Road Paved
HAUULA HMSTD RD	KAMEHAMEHA HWY	KAMEHAMEHA HWY	Construction Ongoing
HAUULA PARK PL	KUKUNA RD	END	Construction Ongoing
HAWAII KAI DR	KALANIANAOLE HWY	KEALAHOU ST	Road Paved
HAWAII KAI DR	LUNALILO HOME RD	KAMILO ST	Road Paved
HAWANE PL	LAUKAHI ST	END	Road Paved
HAWEO PL	KEKUANONI ST	END	Road Paved
HAYDEN ST	CAMPBELL AVE	ALOHEA AVE	Road Paved
HAYDEN ST	KANAINA AVE	CAMPBELL AVE	Road Paved
HEAHEA PL	HEAHEA ST	END	Road Paved
HEAHEA ST	IKELOA ST	PUIA ST	Road Paved
HEAINOA PL	MELE ST	END	Road Paved
HEAU PL	OLIANA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
HEEIA ST	ALALOA ST	KAMEHAMEHA HWY	Plan/ Design phase (Construction Est. to Start after 2015)
HEEIA ST	HAIKU RD	ALALOA ST	Plan/ Design phase (Construction Est. to Start after 2015)
HEEIA ST	HAIKU RD	KAMEHAMEHA HWY	Road Paved
HEEIA ST	KAMEHAMEHA HWY	NAHIKU ST END	Construction to Start within a year
HEEN WAY	AIEA HTS DR	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HEEN WAY	HEEN WAY	END	Road Paved
HEI PL	PARK ROW	END	Road Paved
HEKAHA ST	KAMEHAMEHA HWY	MOANALUA RD	Road Paved
HEKILI ST	HAMAKUA DR	HAHANI ST	Road Paved
HEKILIIKI PL	NAKINI ST	END	Road Paved
HEKILINUI PL	NAKINI ST	END	Road Paved
HELE MAUNA PL	HALAWA HTS RD	END	Road Paved
HELE ST	KINA ST	KEOLU DR	Road Paved
HELE ST	KINA ST - MAKAI INTERSECTION	KUPAU ST	Road Paved
HELECONIA PL	MOANALUA RD	H1 FWY	Plan/ Design phase (Construction Est. to Start after 2015)
HELEKULA WAY	HELEKULA PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
HELELUA PL	HELELUA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
HELELUA ST	109 HELELUA ST	2224 FARINGTON HWY	Plan/ Design phase (Construction Est. to Start after 2015)
HELELUA ST	120 HELELUA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
HELELUA ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
HELEMANO ST	ALEWA DR	END	Road Paved
HELENA ST	AKAULA ST	PALAILAI ST	Road Paved
HELEUMA ST	WAAPUHI ST	LAULELE ST	Plan/ Design phase (Construction Est. to Start after 2015)
HELO PL	KUAHEA ST	END	Construction to Start within a year
HELUMOA RD	LEWERS ST	END	Road Paved
HEMA PL	HAO ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
HEMA PL	HAO ST	END OF CONCRETE	Road Paved
HEMOLELE PL	KUALONO ST	END	Road Paved
HENE ST	KIPOU ST	WAIPAHU ST	Road Paved
HENO PL	HUI KELU ST	END (PVT SECTION)	Construction Ongoing
HENOHENO PL	HENOHENO ST	END	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HENOHENO ST	AHUIMANU RD	WAIPAIPAI ST	Construction Ongoing
HENOKEA ST	HUAKAI ST	END	Road Paved
HENRY ST (MAKAI)	LAIMI RD	END	Road Paved
HENRY ST (MAUKA)	LAIMI RD	PUIWA LN	Road Paved
HEPAKI PL	ALOHA OE DR	END	Road Paved
HEPIA PL	HIAHIA LP	END	Road Paved
HERBERT ST	KAPAHULU AVE	6TH AVE	Road Paved
HEULU ST	LIHOLIHO ST	MAKIKI ST	Road Paved
HEUMIKI PL	HINAMOE LP	END	Construction to Start within a year
HEUPUEO PL	HINAMOE LP	END	Construction to Start within a year
HIAAI PL	HIAPO ST	END	Road Paved
HIAHIA LP	HIAPO ST	HIAPO ST	Road Paved
HIAHIA PL	HIAHIA LP	END	Road Paved
HIAKU PL	HIAHIA LP	END	Road Paved
HIALI PL	HIAPO ST	END	Road Paved
HIANA PL	HIAPO ST	END	Road Paved
HIANAKIU ST	WAIPAHU ST	HIAPAIOLE LP	Road Paved
HIAPAIOLE LP	HIANAKIU ST	HIANAKIU ST	Road Paved
HIAPAIOLE PL	HIAPAIOLE LP	END	Road Paved
HIAPO PL	HIAPO ST	END	Road Paved
HIAPO ST	HAHANA ST	MANAGERS DR	*Planning phase (Construction Est. to Start after 2016)
HIAPO ST	MANAGERS DR	WAIPAHU ST	Road Paved
HIBISCUS DR	PONI MOI RD	COCONUT AVE	Road Paved
HIE PL	HIAPAIOLE LP	END	Road Paved
HIENA PL	HIAPAIOLE LP	END	Road Paved
HIHIALOU PL	MAKEKE ST	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HIHIMANU ST	KAKAINA ST	OLUOLU ST	Road Paved
HIHIMANU ST	KAKAINA ST	POALIMA ST	Plan/ Design phase (Construction Est. to Start after 2014)
HIHIMANU ST	KALANIANAOLE HWY	LAUMILO ST	Road Paved
HIHIMANU ST	KALANIANAOLE HWY	OLUOLU ST	Road Paved
HIHIO PL	KAMEHAMEHA IV RD	END	Road Paved
HIHIWAI ST	UNIVERSITY AVE	KAMOKU ST	Road Paved
HIIAKA RD	KAMEHAMEHA HWY	LIHIMAUNA RD	Construction Ongoing
HIIKALA PL	OILI LP	END	Road Paved
HIIKUA PL	KIPAPA DR	END	Road Paved
HIILANI ST	TANTALUS DR	END	Road Paved
HIILAWE ST	KANEALII AVE	PAUOA RD	Road Paved
HIILEI PL	KIPAPA DR	END	Road Paved
HIIPOI ST	LOLII ST	KUKIA ST	Plan/ Design phase (Construction Est. to Start after 2015)
HIKI ST	GULICK AVE	END	Road Paved
HIKIANALIA PL	LANIKUHANA AVE	END	Road Paved
HIKIKAULIA ST	MEHEULA PKWY	MAKAIMOIMO ST	Road Paved
HIKIKU PL	HOLANIALII ST	END	Road Paved
HIKIWALE PL	HIKIWALE ST	45-241 HIKIWALE PL	Construction to Start within a year
HIKIWALE ST	KEANA RD	MIKIHILINA ST	Construction to Start within a year
HILA ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
HILINAI ST	KULAULI ST	PUOHALA ST	Plan/ Design phase (Construction Est. to Start after 2015)
HILINAMA ST	HUMU ST	HEEIA ST	Construction to Start within a year
HILINEHU PL	KUPUKU CIR	END	Road Paved
HILIU PL	KAAHELE ST	END	Road Paved
HILL DR	PUU PL	CALIFORNIA AVE	Road Paved
HILLCREST ST	KEALIA DR	KAMALII ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HILLSIDE AVE	KUAHINE DR	COOPER RD	Road Paved
HILU ST	LAUMILO ST	MAUKA END	Road Paved
HIMENI PL	MELE ST	END	Road Paved
HINA ST	PAIWA ST	MAHOE ST	Road Paved
HINAEA ST	HOOMAKOA ST	HALELEHUA ST	Road Paved
HINAHINA ST	MOKUNA PL	PUKELE AVE	Construction Ongoing
HINALANI PL	HINALANI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
HINALANI ST	HALAULANI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
HINALEA ST	LAUMILO ST	MAUKA END	Road Paved
HINALII PL	HINALII ST	END	Road Paved
HINALII ST	MAIAKU ST	END	Road Paved
HINALO PL	PALI HWY	END	Road Paved
HINAMOE LP	ANOI RD	END	Construction to Start within a year
HINAMOE PL	HINAMOE LP	END	Construction to Start within a year
HINANO ST	CAMPBELL AVE	TROUSSEAU ST	Road Paved
HINANO ST	LEAHI AVE	CAMPBELL AVE	Road Paved
HINANO WAY	KAULANI WAY	KUAAINA WAY	Road Paved
HINAPU ST	HINALANI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
HIND DR	KALANIANAOLE HWY	KALANIANAOLE HWY	Road Paved
HIND IUKA DR	E HIND DR	MONA ST	Construction Ongoing
HIND IUKA DR	E HIND DR	MONA ST	Road Paved
HIND IUKA DR	MONA ST	END	Road Paved
HIND PL	E HIND DR	END	Road Paved
HINU PL	NOELANI ST	END	Road Paved
HINUHINU WAY	HIWAHIWA PL	END	Road Paved
HIO PL	APUU LP	END	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HIOLANI PL	BOOTH RD	END	Road Paved
HIPAWAI PL	PAMOA RD	END	Road Paved
HIU ST	KAMEHAMEHA IV RD	END	Road Paved
HIWAHIWA PL	HONOWAI ST	END	Road Paved
HIWAHIWA ST	OLOHU RD	POLINALINA RD	Construction Ongoing
HIWAHIWA WAY	HIWAHIWA PL	END	Road Paved
HIWALANI PL	HALEKOU RD	END	Construction to Start within a year
HOA ST	END	END	Road Paved
HOAAINA PL	HOAAINA ST	END	Road Paved
HOAAINA ST	LAUKAHI ST	IHILOA LP	Road Paved
HOAEAE ST	HOAEAE ST	END	Road Paved
HOAEAE ST	WAIPAHU ST	MAUKA END	Road Paved
HOAHANA PL	KAMEHAME DR	END	Road Paved
HOAHIAHI PL	ANUANU ST	END	Road Paved
HOAHUI ST	AHOKELE ST	END	Road Paved
HOAILONA PL	HOAILONA ST	BOTH ENDS	Road Paved
HOAILONA ST	MAKAIKAI ST	END	Road Paved
HOAKA PL	KAHELA ST	END	Road Paved
HOAKOA PL	MALIA ST	END	Road Paved
HOAKUA PL	ANUANU ST	END	Road Paved
HOALA ST	HAPAKI ST	KIPIKUA ST	Road Paved
HOALA ST	STA. 1+86	HAPAKI ST	Road Paved
HOALIKE RD	ALAPIO RD	END	Road Paved
HOALOHA PL	KAOHINANI DR	END	Road Paved
HOALUA ST	KAMEHAMEHA HWY	OOPUOLA ST	Road Paved
HOALUHI PL	ANUANU ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HOANA PL		END	Plan/ Design phase (Construction Est. to Start after 2015)
HOANA PL	OPIHI ST	C/R SECTION	Road Paved
HOANI PL	HALEKUA ST	END	Road Paved
HOANOHO PL	PALOLO AVE	3264 HOANOHO PL	Construction Ongoing
HOAWA LN	KING ST	BERETANIA ST	Road Paved
HOAWA ST	KAPIOLANI BLVD	FERN ST	Road Paved
HOE WAY	CALIFORNIA AVE	ALAHULA WAY	Road Paved
HOEHOE PL	KULIOUOU RD	END	Road Paved
HOENUI ST	MEYERS ST	END	Road Paved
HOEU PL	KAILIULA LP	END	Road Paved
HOHIU PL	KAAHOLO ST	END	*Planning phase (Construction Est. to Start after 2016)
HOHOLA ST	KAAHOLO ST	END	*Planning phase (Construction Est. to Start after 2016)
HOIHOI AVE	AHEAHE AVE	END	Road Paved
HOIKAIKA PL	KAAHOLO ST	END	*Planning phase (Construction Est. to Start after 2016)
HOIKE PL	HOOKOMO ST	END	Road Paved
HOIKE WAY	HOIKE PL	END	Road Paved
HOINA PL	PANANA ST	END	Road Paved
HOIO PL	HOIO ST	END	Road Paved
HOIO ST	AIEA HTS DR	IEIE ST	Road Paved
HOKEA ST	ALIIPOE DR	POHUE ST	Road Paved
HOKIO PL	AIEA HTS DR	END	Road Paved
HOKIOKIO PL	KULIOUOU RD	END	Road Paved
HOKU AVE	EKAHA AVE	END	Road Paved
HOKUAEA PL	HOKUUKALI ST	86-261 HOKUAEA PL	Construction to Start within a year
HOKUAHIAHI ST	KUAHELANI AVE	MEHEULA PKWY	Road Paved
HOKUAIAINA PL	HOKUUKALI ST	86-312 HOKUAIAINA PL	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HOKUALA PL	HOKUALA ST	END	Road Paved
HOKUALA ST	LANIKUHANA AVE	KUAHELANI AVE	Road Paved
HOKUALII ST	ANANIA DR	END	Road Paved
HOKUAO PL	KIPAPA DR	END	Road Paved
HOKUHELE PL	KUAHELANI AVE	END	Road Paved
HOKUILI PL	KUAHELANI AVE	END	Road Paved
HOKUILI ST	HOKUALA ST	KUAHELANI AVE	Road Paved
HOKUIWA ST	KUAHELANI AVE	END	Road Paved
HOKULANI ST	AINAPO ST	END	Road Paved
HOKULEA PL	KAOPUA LP	END	Road Paved
HOKULELE PL	HOKUALA ST	END	Road Paved
HOKULEWA LP	KUAHELANI AVE	KUAHELANI AVE	Road Paved
HOKULEWA PL	KUAHELANI AVE	END	Road Paved
HOKULIILII PL	HOKULIILII ST	END	Road Paved
HOKULIILII ST	MAKAPIPIPI ST	MAKOHILANI ST	Road Paved
HOKULOA LP	KUAHELANI AVE	HOKULOA LP	Road Paved
HOKUPAA ST	HOKUUKALI ST	LEIHOKU ST	Construction to Start within a year
HOKUPALEMO PL	HOKUPALEMO ST	END	Road Paved
HOKUPALEMO ST	HOLANIKU ST	ALAPOAI ST	Road Paved
HOKUUKALI PL	HOKUUKALI ST	86-308 HOKUUKALI PL	Construction to Start within a year
HOKUUKALI ST	LEIHOKU ST	HOKUAIAINA PL	Construction to Start within a year
HOKUULA LP	KIPAPA DR	KIPAPA DR	Road Paved
HOKUULA PL	HOKUULA LP	END	Road Paved
HOKUWELOWELO PL	LANIKUHANA AVE	END	Road Paved
HOLANI ST	LANIKUHANA AVE	END	Road Paved
HOLANIALII ST	LANIKUHANA AVE	MEHEULA PKWY	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HOLANIKU PL	HOLANIKU ST	END	Road Paved
HOLANIKU ST	KUAHELANI AVE	END	Road Paved
HOLAPA ST	PIIKEA ST	END	Road Paved
HOLAWA PL	HOLAWA ST	END	Road Paved
HOLAWA ST	OOPUOLA ST	KAHAUOLA ST	Road Paved
HOLEI ST	LEAHI AVE	NOELA ST	Road Paved
HOLIO PL	LIULA ST	END	Construction to Start within a year
HOLLINGER ST	LEAHI AVE	KANAINA AVE	Road Paved
HOLLY PL	GARDENIA ST	END	Construction Ongoing
HOLO PL	AIEA HTS DR	END	Road Paved
HOLO PL	HOLO PL	END	Road Paved
HOLOHOLO ST	AKUMU ST	END	Road Paved
HOLOKAI PL	KEALAHOU ST	END	Construction Ongoing
HOLOKIA PL	HALOKU ST	END	Road Paved
HOLOLANI ST	AHULILI ST	END	Road Paved
HOLOLEA ST	MEHEU ST	END	Road Paved
HOLOMAKANI PL	HOLOMAKANI ST	END	Construction to Start within a year
HOLOMAKANI ST	LOIHI ST	END	Construction to Start within a year
HOLOMALIA PL	HOLOMALIA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
HOLOMALIA ST	AUYONG HMSTD RD	HOLOPONO ST	Plan/ Design phase (Construction Est. to Start after 2015)
HOLOMUA PL	MAKANUI PL	END	Construction Ongoing
HOLONA PL	DOWSETT AVE	END	Road Paved
HOLOPONO PL	HOLOPONO ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
HOLOPONO ST	MOHIHI ST	HOLOMALIA ST	Plan/ Design phase (Construction Est. to Start after 2015)
HOLOUKA PL	HAIKU RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
HOLOWAI PL	HOLOWAI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HOLOWAI ST	WAIKALUA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
HOLU PL	MAIAKU ST	END	Road Paved
HOLUA PL	HOLUA WAY	END	Road Paved
HOLUA WAY	CALIFORNIA AVE	ALAHULA WAY	Road Paved
HOLUA WAY	KUA POHAKU DR	NUMANA RD	Road Paved
HOMELANI PL	PALI HWY	END	Road Paved
HONEHONE ST	KULIA ST	KANIAHE ST	Road Paved
HONEKOA ST	KAMEHAMEHA HWY	IUIU ST	Construction to Start within a year
HONOHINA PL	HUAKANU ST	END	Road Paved
HONOHINA ST	HOKEA ST	PUALAA ST	Road Paved
HONOHONO ST	ULUNE ST	AIEA HTS DR	Road Paved
HONOKAHUA PL	HONOKAHUA ST	END	Construction Ongoing
HONOKAHUA ST	MOKUHANO ST	END	Construction Ongoing
HONOKOA PL	AINAKOA AVE	END	Road Paved
HONOMANU ST	KAAMILO ST	MOANALUA RD	Plan/ Design phase (Construction Est. to Start after 2015)
HONOMANU ST	KAMEHAMEHA HWY	KAAMILO ST	Road Paved
HONONO ST	KAUMAKANI ST	KAUHAKO ST	Road Paved
HONOPU PL	KUKUIULA LP	END	Road Paved
HONOWAI PL	HONOWAI ST	END	Road Paved
HONOWAI ST	WAIPAHU ST	END	Road Paved
HONOWAI ST	WAIPAHU ST	KUNIA RD	*Planning phase (Construction Est. to Start after 2016)
HONUA ST	ONAHA ST	KOLOHALA ST	Road Paved
HOOHAAHEO PL	HOOHULU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
HOOHAI PL	HOOHAI ST	END	Road Paved
HOOHAI ST	HOOLANA ST	HOOMOANA ST	Road Paved
HOOHAKANU PL	HOOHULU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HOOHAKU PL	HOOHAKU ST	END	Road Paved
HOOHAKU ST	HOOLAULEA ST	END	Road Paved
HOOHALE ST	HOOHULU ST	HOOMALU ST	Road Paved
HOOHALIA ST	KOMO MAI DR	HOOLANA ST	Road Paved
HOOHALIKE ST	HOOMOANA ST	END	Road Paved
HOOHANA PL	HOOMOANA ST	END	Road Paved
HOOHEKE ST	HOOKANIKE ST	HOOIA ST	Plan/ Design phase (Construction Est. to Start after 2016)
HOOHENO PL	HOOHENO ST	END	Road Paved
HOOHENO ST	HOOHALIKE ST	END	Road Paved
HOOHIE PL	HOOMOANA ST	END	Road Paved
HOOHIKI PL	NOELANI ST	END	Road Paved
HOOHIKI ST	NOELANI ST	KOMO MAI DR	Road Paved
HOOHILU ST	1000 HOOHILU ST	1040 HOOHILU ST	Plan/ Design phase (Construction Est. to Start after 2016)
HOOHOIHOI PL	HOOHOIHOI ST	END	Road Paved
HOOHOIHOI PL	HOOHOIHOI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
HOOHOIHOI ST	HOOMOANA ST	END	Road Paved
HOOHONUA ST	HOOHIKI ST	HOOHIKI ST	Road Paved
HOOHUALI PL	NOELANI ST	END	Road Paved
HOOHUI ST	HOOHALE ST	HOOHULU ST	Road Paved
HOOHULILI ST	HOOHONUA ST	HOOHIKI ST	Road Paved
HOOHULU PL	HOOHULU ST	END	Road Paved
HOOHULU ST	HOOKANIKE ST	KOMO MAI DR	Plan/ Design phase (Construction Est. to Start after 2016)
HOOHULU ST	HOOMALU ST	HOOKANIKE ST	Plan/ Design phase (Construction Est. to Start after 2016)
HOOHULU ST	KOMO MAI DR	END MAUKA	Road Paved
HOOHULU ST	KOMO MAI DR	MAUKA END	Plan/ Design phase (Construction Est. to Start after 2016)
HOOIA ST	HOOHULU ST	KOMO MAI DR	Plan/ Design phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HOOIKAIKA PL	HOOHULU ST	END	Road Paved
HOOIKI ST	HOOHULU ST	END	Road Paved
HOOILO PL	KAHIUKA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
HOOKAAU ST	AINAMAKUA DR	BOTH ENDS	Road Paved
HOOKAHE PL	PAHIKI ST	END	Road Paved
HOOKAHI ST	HOOLAULEA ST	HOOLAULEA ST	Road Paved
HOOKAHUA ST	HOOMOANA	HOOHAI ST	Road Paved
HOOKALA ST	HOOLAULEA ST	HOOWALI ST	Road Paved
HOOKALA ST	HOOWALI ST	HOOLAULEA ST	Plan/ Design phase (Construction Est. to Start after 2016)
HOOKANAHE ST	AINAMAKUA DR	BOTH ENDS	Road Paved
HOOKANI ST	HOONIPO ST	HOOPAI ST	Road Paved
HOOKANIKE ST	HOOHIKI ST	KAAHUMANU ST	Road Paved
HOOKANIKE ST	HOOHULU ST	HOOHIKI ST	Plan/ Design phase (Construction Est. to Start after 2016)
HOOKANO ST	HOOKALA ST	NANAKAI ST	Road Paved
HOOKEHA PL	HOOKEHA ST	END	Road Paved
HOOKEHA ST	MEKILA ST	END	Road Paved
HOOKELE PL	HOOKELE ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
HOOKELE ST	FARRINGTON HWY	KULAUKU ST	Plan/ Design phase (Construction Est. to Start after 2015)
HOOKELEWAA ST	KIPAPA DR	MEHEULA PKWY	Road Paved
HOOKENA ST	HOOMALOLO ST	HOOHAI ST	Road Paved
HOOKIEKIE ST	(HOOHIHI ST-END)	(STDLNR-BEING DEDIC)	Plan/ Design phase (Construction Est. to Start after 2016)
HOOKILI PL	PUEONANI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
HOOKIPA WAY	KAIMUKI AVE	6TH AVE	Road Paved
HOOKOE ST	HOONA ST	HOOKUPA ST	Road Paved
HOOKOWA PL	HOOKOWA ST	END	Road Paved
HOOKOWA ST	ALAOKI ST	BOTH ENDS	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HOOKUIKAHI ST	1028 HOOKUIKAHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
HOOKUIKAHI ST	85-1000 HOOKUIKAHI ST	85-1064 HOOKUIKAHI ST	Construction to Start within a year
HOOKUIKAHI ST	HOLOKAHI END	HOOMALUHIA ST	Plan/ Design phase (Construction Est. to Start after 2015)
HOOKUIKAHI ST	HOMALUHIA ST	1028 HOOKUIKAHI ST	Plan/ Design phase (Construction Est. to Start after 2015)
HOOKUMU PL	HOOHAI ST	END	Road Paved
HOOKUMU PL	HOOHAI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
HOOKUPA ST	KOMO MAI DR	END	Road Paved
HOOKUPU ST	MEANUI ST	END	Road Paved
HOOLAA PL	HOOHAI ST	END	Road Paved
HOOLAA PL	HOOHAI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
HOOLAA WAY	HOOLAA PL	END	Road Paved
HOOLAA WAY	HOOLAA PL	END	Plan/ Design phase (Construction Est. to Start after 2016)
HOOLAI ST	KIHAPAI ST	KAILUA RD	Road Paved
HOOLAI ST	PENSACOLA ST	PIIKOI ST	Road Paved
HOOLAKO PL	KAMEHAME DR	END	Road Paved
HOOLANA PL	HOOLANA ST	END	Road Paved
HOOLANA ST (1 OF 2)	HOOLANA ST	END	Road Paved
HOOLANA ST (2 OF 2)	HOOLANA ST	END	Road Paved
HOOLAUAE ST	KAAHUMANU ST	KAAHUMANU ST	Plan/ Design phase (Construction Est. to Start after 2016)
HOOLAULEA ST	HOOLEHUA ST	HOOMOANA ST	Plan/ Design phase (Construction Est. to Start after 2016)
HOOLAULEA ST	HOOLEHUA ST (MAKAI)	HOOLEHUA ST (MAUKA)	Plan/ Design phase (Construction Est. to Start after 2016)
HOOLAULEA ST	HOOMALOLO ST	WAIMANO HM RD (MAUKA)	Plan/ Design phase (Construction Est. to Start after 2016)
HOOLAULEA ST	HOOMOANA ST	HOOMALOLO ST	Plan/ Design phase (Construction Est. to Start after 2016)
HOOLAULEA ST	HOOMOE ST	KOMO MAI DR	Plan/ Design phase (Construction Est. to Start after 2016)
HOOLAULEA ST	KOMO MAI DR	HOOLEHUA ST (MAKAI)	Plan/ Design phase (Construction Est. to Start after 2016)
HOOLAULEA ST	KOMO MAI DR	WAIMANO HOME RD	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HOOLAULEA ST	MOANALUA RD	HOOMOE ST	Road Paved
HOOLAULEA ST	WAIMANO HOME RD	HOOHAI ST	Road Paved
HOOLAUNA ST	HOOKALA ST	WAHINANI ST	Road Paved
HOOLAWA PL	HOOLAULEA ST	END	Road Paved
HOOLAWA PL	HOOLAULEA ST	END	Road Paved
HOOLEA PL	AKUMU ST	END	Road Paved
HOOLEHUA PL	HOOLEHUA ST	END	Road Paved
HOOLEHUA ST (1 OF 3)	HOOLAULEA (END)	HOOMAEMAE ST	Road Paved
HOOLELE ST	HOOMALOLO ST	HOOLAULEA ST	Road Paved
HOOLI CIR	KUAHAKA ST	KUAHAKA ST	Road Paved
HOOLI PL	HOOLI CIR	END	Road Paved
HOOLOKAHI ST	HOOKUIKAHI ST	85-1001 HOOLOKAHI ST	Construction to Start within a year
HOOLOKAHI ST	HOOMALUHIA END	HOOKUIKAHI ST	Plan/ Design phase (Construction Est. to Start after 2015)
HOOLULU RD	ULUWEHI ST	HOOMAHA ST	Road Paved
HOOLULU ST	KAPAHULU AVE	6TH AVE	Road Paved
HOOLUU ST	HOONIPO ST	HOOLAULEA ST	Road Paved
HOOMAEMAE ST	WAIMANO HOME RD	HOOLAULEA ST	Road Paved
HOOMAHA ST	BELL ST	END	Road Paved
HOOMAHA ST	CALIFORNIA AVE	WALEA ST	Road Paved
HOOMAHA WAY	ARMSTRONG ST	END	Road Paved
HOOMAHIE LP	HOOHIKI ST	HOOHIKI ST	Road Paved
HOOMAHILU ST	HOOKANIKE ST	HOONO ST	Road Paved
HOOMAIKAI ST	ALEWA DR	KUALONO ST	Road Paved
HOOMAIKE ST	HOOHIKI ST	HOOMAHILU ST	Road Paved
HOOMAILANI ST	HOOHIKI ST	HOOMAIKE ST	Road Paved
HOOMAKOA ST	MAHOE ST	HINA ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HOOMALIMALI ST	HOOLEHUA ST	HOOLAULEA ST	Road Paved
HOOMALOLO ST	HOOLAULEA ST	HOOLAULEA ST	Plan/ Design phase (Construction Est. to Start after 2016)
HOOMALOLO ST (1OF 2)	HOOMOANA ST	HOOLAULEA ST	Road Paved
HOOMALU ST	441 HOOMALU ST	HOOHULU ST	Road Paved
HOOMALU ST	WAIMANO HOME RD	MOANALUA RD	Road Paved
HOOMALUHIA BOTANICAL GARDEN	LULUKU RD (ENTRANCE) DPR	BACK GATE NEAR KAHIKO ST	Road Paved
HOOMALUHIA ST	PLANTATION RD	85-1064 HOOMALUHIA ST	Construction to Start within a year
HOOMALUHIA ST	WAIANAE VALLEY RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
HOOMANA PL	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2016)
HOOMELE PL	KEPAKEPA ST	END	*Planning phase (Construction Est. to Start after 2016)
HOOMOANA PL	HOOMOANA ST	END	Road Paved
HOOMOANA ST	HOOHIE PL	KOMO MAI DR	Plan/ Design phase (Construction Est. to Start after 2016)
HOOMOANA ST	KOMO MAI DR	HOOKIEKIE ST	Plan/ Design phase (Construction Est. to Start after 2016)
HOOMOANA WAY	HOOMOANA PL	END	Road Paved
HOOMOE PL	HOOMOE ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
HOOMOE ST	HOOLAULEA ST	HOOHAKU ST	Road Paved
HOOMUA ST	AINAMAKUA DR	END	Road Paved
HOONA PL	HOONA ST	END	Road Paved
HOONA ST	HOOKUPA ST	HOOLAULEA ST	Road Paved
HOONANEA ST	METCALF ST	DOLE ST	Road Paved
HOONANI PL	MIKIOLA DR	44-741 HOONANI PL	Construction to Start within a year
HOONI PL	KOPALANI ST	END	Road Paved
HOONIPO ST	HOOMALIMALI ST	HUIKAHI ST	Road Paved
HOONO ST	HOOHIKI ST	HOOMAIKE ST	Road Paved
HOONUI PL	KOPALANI ST	END	Road Paved
HOOPAI PL	HOOPAI ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HOOPAI ST	HOONIPO ST	HOOLAULEA ST	Road Paved
HOOPALA ST	KIALUA ST	END	Construction Ongoing
HOOPIHA PL	KULIA ST	END	Road Paved
HOOPII PL	NIUMALU LP	END	Road Paved
HOOPIO PL	HOOPIO ST	END	Road Paved
HOOPIO ST	KARAYAN ST	END	Road Paved
HOOPUHI ST	PLANTATION RD	85-572 WAIANAE VALLEY RD	Construction to Start within a year
HOOPUHI ST	PLANTATION RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
HOOPULAPULA ST	OLUOLU ST	END	Road Paved
HOOPULOA PL	HOOHAI ST	END	Road Paved
HOOPULOA PL	HOOHAI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
HOOPUNI DR	KIHAPAI ST	KIHAPAI ST	Road Paved
HOOUI PL	KOMO MAI DR	END	Road Paved
HOOULU ST	ONEAWA ST	KIHAPAI ST	Road Paved
HOOWAE ST (1 OF 2)	HOOMALOLO ST	HOOLELE ST	Road Paved
HOOWAE ST (2 OF 2)	HOOMALOLO ST	HOOLELE ST	Road Paved
HOOWALI ST	HOOMALU ST	WAHINANI ST	Road Paved
HOPAKA ST	KONA ST	PIIKOI ST	Road Paved
HOPELOA PL	PUU PANINI AVE	END	Road Paved
HOPENA WAY	ALAULA WAY	END	Road Paved
HOPOE PL	LUMIAUAU ST	END	Road Paved
HORNER ST	OMILO LN	END	Road Paved
HORNET AVE	ROOSEVELT AVE	BOXER RD	Plan/ Design phase (Construction Est. to Start after 2016)
HOSPITAL RD			Construction Ongoing
HOSPITAL RD	PUALALEA ST	HOSPITAL ENTRANCE	Road Paved
HOUGHTAILING ST	KING ST	HILLCREST ST	*Planning phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HUA PL	HALEMANU ST	END	Construction Ongoing
HUAALA PL	KIPAPA DR	END	Road Paved
HUAKAI ST	NIULII ST	END	Road Paved
HUAKANU PL	HUAKANU ST	END	Road Paved
HUAKANU ST	PUALAA ST	POHUE ST	Road Paved
HUALANI ST	327-335 HUALANI ST	END	Road Paved
HUALANI ST	355-361 HUALANI ST	END	Road Paved
HUALANI ST	436 HUALANI ST	END	Road Paved
HUALANI ST	ONEAWA ST	KAINALU DR	Road Paved
HUALUKINI PL	HINAMOE LP	END	Construction to Start within a year
HUAMALANI ST	KAMEHAMEHA HWY	END	Construction Ongoing
HUANU ST	KANEALII AVE	BOOTH RD	Road Paved
HUANUI PL	HUANUI ST	END	Road Paved
HUANUI ST	22ND AVE	PUU PANINI AVE	Road Paved
HUAONO PL	HOOLEHUA ST	END	Road Paved
HUAPALA ST	KAAIPU AVE	EAST MANOA RD	Road Paved
HUAWAINA PL	KAMEHAMEHA HWY	END	Construction to Start within a year
HUEHU PL	HUEHU ST	END	Road Paved
HUEHU PL	HUEHU ST	END	Road Paved
HUEHU ST	KEKAUOHA ST	PUALALEA ST	Road Paved
HUEHU ST	PUALALEA ST	KEKAUOHA ST	Road Paved
HUELANI DR	RAINBOW DR	HUELANI PL	Road Paved
HUELANI PL	HUELANI DR	END	Road Paved
HUELO ST	OOPUOLA ST	END	Road Paved
HUGH ST	2ND ST	ROAD A	Road Paved
HUGH ST	3RD ST	2ND ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HUI AEKO PL	MAUKA END	MAKAI END	Construction Ongoing
HUI AEKO ST	HUI IWA ST	HUI AEKO PL	Construction Ongoing
HUI AEKO WAY	HUI AEKO PL	END	Construction Ongoing
HUI AKEPA PL	HUI IWA ST	END	Construction Ongoing
HUI AKIKIKI PL	HUI IWA ST	END	Road Paved
HUI ALAIAHA PL			Road Paved
HUI ALALA ST	HUI IO ST	HUI ULILI ST	Construction Ongoing
HUI IO PL	HUI IO ST	END	Construction Ongoing
HUI IO ST	MAUKA END	HUI ALALA ST	Construction Ongoing
HUI IWA ST	HUI KELU ST	KAHEKILI HWY	Construction Ongoing
HUI IWA ST	HUI ULILI ST	HUI KELU ST	Construction Ongoing
HUI IWA ST	KAHEKILI HWY (MAKAI)	KAHEKILI HWY (LOOP)	Construction Ongoing
HUI KELU PL	HUI KELU ST	END	Construction Ongoing
HUI KELU ST	MAUKA END	75' FROM HENO PL	Construction Ongoing
HUI KELU ST	REAR 47-582 HUI KELU	HUI IWA (MAUKA)	Construction Ongoing
HUI KOLOA PL	AHUIMANU PL	BOTH ENDS OF PLACE	Construction Ongoing
HUI NENE ST	(CULDESAC-SRV47 -425)	(HUI NENE ST - END)	Construction Ongoing
HUI NENE ST	HUI ULILI ST	HUI IO ST	Construction Ongoing
HUI ST	KEOLU DR	MOWAI ST	Road Paved
HUI ULILI ST	HUI IWA PL	AHUIMANU PL	Road Paved
HUI ULILI ST	HUI IWA ST	AHUIMANU PL	Construction Ongoing
HUI ULILI ST	HUI KELU ST	HUI IWA ST	Construction Ongoing
HUIALOHA ST	KEALAHOU ST	KAHULUI ST	Construction Ongoing
HUIHUI PL	ALAPOAI ST	END	Road Paved
HUIKAHI ST	HOOLEHUA ST	HOOLAULEA ST	Road Paved
HUIKALA PL	PIKAIOLENA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HUINAWAI PL	HINAMOE LP	END	Construction to Start within a year
HUIPU DR	ALA HOLO LP	KILI DR	*Planning phase (Construction Est. to Start after 2016)
HUIPU DR	MAKAHA VALLEY RD	KILI DR	Plan/ Design phase (Construction Est. to Start after 2015)
HUKAA ST	PAIHI ST	POHUE ST	Road Paved
HUKILAU LP	KAUKONAHUA RD	HUKILAU LP	Plan/ Design phase (Construction Est. to Start after 2016)
HULA ST	NAWAAKOA ST	BRIDGE	Road Paved
HULAHE ST	KIPOU ST	END	Road Paved
HULAHE ST	KIPOU ST	HENE ST	Road Paved
HULAHULA PL	KAMEHAMEHA HWY	END	Construction Ongoing
HULAKUI DR	LIKINI ST	WILIKI DR	Road Paved
HULAKUI DR	WILIKI DR	WILIKI DR	Road Paved
HULALI PL	AHONUI ST	END	Road Paved
HULEIA PL	PUPU ST	END	Road Paved
HULI ST	ALA KOA ST	NAKINI ST	Road Paved
HULI ST	KALANIANAOLE HWY	ALA KOA ST	Road Paved
HULUHULU ST	EWA END	MAKAI END	Road Paved
HULUMANU ST	POHUE ST	END	Road Paved
HUMU PL	HUMU ST	END	Construction to Start within a year
HUMU ST	LILIPUNA RD	HEEIA ST	Construction to Start within a year
HUMUKA LP	HUMUPAA ST	HUMUPAA ST	Road Paved
HUMUNA PL	HUMUNIKI ST	END	Road Paved
HUMUNIKI PL	HUMUNIKI ST	END	Road Paved
HUMUNIKI ST	KALANIANAOLE HWY	KUMUHAU ST	Road Paved
HUMUPAA PL	HUMUPAA ST	END	Road Paved
HUMUPAA ST	HUMUNIKI ST	HUMUNIKI ST	Road Paved
HUMUULA PL	HUMUULA ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
HUMUULA ST	KINA ST	HELE ST	Road Paved
HUMUWILI PL	HUMUULA ST	END	Road Paved
HUNAAHI ST	KAMEHAMEHA HWY	IUIU ST	Construction to Start within a year
HUNAKAI ST	KILAUEA AVE (MAUKA)	WAIALAE AVE	Road Paved
HUNAKAI ST	WAIALAE AVE	KAHALA AVE	Road Paved
HUNALEPO ST	KAMEHAMEHA HWY	IUIU ST	Construction to Start within a year
HUNALEWA ST	22ND AVE	HUANUI ST	Road Paved
HUNAPAA ST	HUANUI ST	END	Road Paved
HUNEKAI PL	HUNEKAI ST	END	Road Paved
HUNEKAI ST	KIKAHA ST	END	Road Paved
HUNNEWELL PL	HUNNEWELL ST	END	Road Paved
HUNNEWELL ST	KAMEHAMEHA AVE	METCALF ST	Road Paved
HUNTER ST	KAPAHULU AVE	WINAM AVE	Road Paved
HUO PL	HOLANIKU ST	END	Road Paved
HYDE ST	HUNNEWELL ST	OAHU AVE	Road Paved
IA PL	KIPAPA DR	END	Road Paved
IAKOPO PL	WAIKALUA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
IALELEIAKA PL	LANIKUHANA AVE	END	Road Paved
IANA PL	IANA ST	END	Road Paved
IANA ST	KEOLU DR	END	Road Paved
IAO LN	HALONA ST	OLD PALAMA ST	Road Paved
IAUKEA ST	EWA END	MAUKA END	Road Paved
IEIE PL	END	END	Road Paved
IHEIHE PL	KAPAPAPUHI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
IHI PL	PULIKO ST	END	Road Paved
IHIIHI AVE	WHITMORE AVE	WHITMORE AVE	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
IHIIHI PL	IHIIHI AVE	END	Road Paved
IHILANI ST	MAKALANI ST	PUOHALA ST	Plan/ Design phase (Construction Est. to Start after 2015)
IHILOA LP	LAUKAHI ST	LAUKAHI ST	Road Paved
IHILOA PL	IHILOA LP	END	Road Paved
IHIPEHU ST	AIKANAKA RD	POHAKUPUNA RD	Plan/ Design phase (Construction Est. to Start after 2016)
IHO PL	KAONOHI ST	END	Road Paved
IHOIHO PL	CALIFORNIA AVE	END	Road Paved
IHOLENA ST	JUDD ST	LOLENA ST	Road Paved
IHOLENA ST	LOLENA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
IHUANU PL	KEALOHI ST	END	Road Paved
IHUANU WAY	IHUANU PL	END	Road Paved
IHUKU PL	HOKUULA LP	END	Road Paved
IHUKU ST	LUALUALEI HMSTD RD	KAWILI ST	Plan/ Design phase (Construction Est. to Start after 2015)
IHUKU ST	LUALUALEI HMSTD RD	KAWILI ST	Construction to Start within a year
IHUPANI PL	PAPIPI RD	END	Road Paved
II PL	NALII ST	END	Road Paved
IIMI PL	KOPALANI ST	END	Road Paved
IINI WAY	AIEA HTS DR	END	Road Paved
IINI WAY	IINI WAY	END	Road Paved
IIWI ST	ONAHA ST	KOLOHALA ST	Road Paved
IKAIKA PL	KUPUKU CIR	END	Road Paved
IKALOA PL	KIPAPA DR	END	Road Paved
IKALOA ST	KIPAPA DR	KIPAPA DR	Road Paved
IKAWELANI PL	KIPAPA DR	END	Road Paved
IKEANANI DR	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
IKELOA ST	HANAUNA ST	ANONUI ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
IKEMAKA PL	IANA ST	END	Road Paved
IKENAKAI ST	NAMOKU ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
IKEPONO PL	IKEPONO ST	END	Road Paved
IKEPONO ST	AAWAMOI ST	WAIPAHU ST	Road Paved
IKI PL	KALANIANAOLE HWY	END	Road Paved
IKIIKI ST	IPUKA ST	IMILOA ST	Construction to Start within a year
IKUONE PL	LAHAINA ST	455 IKUONE PL	*Planning phase (Construction Est. to Start after 2016)
IKUWAI PL	KAMEHAMEHA HWY	END	Plan/ Design phase (Construction Est. to Start after 2016)
IKUWAI WAY	IKUWAI PL	END	Plan/ Design phase (Construction Est. to Start after 2016)
ILAUHOLE ST	NAKINI ST	END	Road Paved
ILIAINA PL	ILIAINA ST	END	Construction Ongoing
ILIAINA ST	KALAHEO SCHOOL GATE	END	Road Paved
ILIEE ST	PAKONANE PL	KAAMILO ST	Road Paved
ILIHAU ST	AIKAHI LP (MAUKA)	AIKAHI LP (MAKAI)	Road Paved
ILIHAU ST	KANEOHE BAY DR	AIKAHI LP	Road Paved
ILIHAU ST	KANEOHE BAY DR	SW END	Road Paved
ILIILI RD	MAKAI END	PAAKEA RD	Plan/ Design phase (Construction Est. to Start after 2015)
ILIILI RD	PAAKEA RD	MAUKA END	Plan/ Design phase (Construction Est. to Start after 2015)
ILIKAA PL	ILIAINA ST	END	Road Paved
ILIKALA PL	MOKAPU BLVD	END	Road Paved
ILIKUPONO ST	MOKAPU BLVD	END	Road Paved
ILILANI ST	MOKAPU BLVD	END	Road Paved
ILIMA DR	1043 ILIMA DR	END	Road Paved
ILIMA DR	PUNA ST	AULII ST	Road Paved
ILIMALIA LP	MOKAPU BLVD	MOKAPU BLVD	Road Paved
ILIMALIA PL	ILIMALIA LP	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ILIMANO PL	ILIMANO ST	END	Road Paved
ILIMANO ST	ILIHAU ST	END	Road Paved
ILIMAPAPA PL	NANAKULI AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
ILIOHE ST	PALAHIA ST	LIMUKELE ST	Plan/ Design phase (Construction Est. to Start after 2015)
ILIOHU PL	KAMEHAMEHA HWY	END	Plan/ Design phase (Construction Est. to Start after 2016)
ILIOHU WAY	ILIOHU PL	END	Plan/ Design phase (Construction Est. to Start after 2016)
ILIPILO ST	MOKAPU BLVD	END	Road Paved
ILIULA PL	MAHINAHOU ST	END	Road Paved
ILIWAHI LP	MOKAPU BLVD	END	Road Paved
ILIWAI DR			Construction to Start within a year
ILIWAI DR	CALIFORNIA AVE	MANUA ST	Road Paved
ILUNA PL	LAKOLOA PL	END	Road Paved
IMELDA ST	ALA LOA ST	KIKOO ST	Road Paved
IMILOA ST	IKIIKI ST	KAMEHAMEHA HWY	Construction to Start within a year
IMINA PL	WEKIU ST	END	Road Paved
IMIPONO PL	IMIPONO ST	85-351 IMIPONO PL	Construction to Start within a year
IMIPONO PL	IMIPONO ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
IMIPONO ST	MCARTHUR ST	85-897 IMIPONO ST	Construction to Start within a year
IMIPONO ST	MCARTHUR ST	897 O ST	Plan/ Design phase (Construction Est. to Start after 2015)
INDEPENDENCE RD	CORAL SEA RD	BOUGAINVILLE ST	Plan/ Design phase (Construction Est. to Start after 2016)
INEA PL	AIEA HTS DR	END	Road Paved
INIA PL	LUEHU ST	END	Road Paved
INIA PL	LUEHU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
INIKI PL	KAUAOPUU ST	86-890 INIKI PL	Construction to Start within a year
INIKI PL	KAUAOPUU ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
INOA ST	INOAOLE ST	INOAOLE ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
INOAOLE ST	KALANIANAOLE HWY	END OF LOOP	Road Paved
INUWAI PL	KEALAHOU ST	END	Construction Ongoing
INUWAI WAY	INUWAI PL	END	Construction Ongoing
IO LN	OLD PALAMA ST	END	Road Paved
IOLE PL	IOLE ST	45-137 IOLE PL	Construction to Start within a year
IOLE ST	KEANA RD	MOKULELE DR	Construction to Start within a year
IOMEA PL	IHIIHI AVE	END	Road Paved
IOPONO LP	AKUMU ST	AKUMU ST	Road Paved
IOSEPA ST	HALE LAA BLVD	POLYNESIAN CTR	Construction Ongoing
IOSEPA ST	LANIHULI ST	HALE LAA ST	Road Paved
IOULI PL	KANAKA ST	END	Construction to Start within a year
IPO PL	22ND AVE	END	Road Paved
IPU LEPO WAY	ALAWIKI ST	END	Construction Ongoing
IPU PL	IPUALA LP	END	Road Paved
IPUAI ST	KEALAHOU ST	HONOKAHUA ST	Construction Ongoing
IPUALA LP	NAHELE ST	NAHELE ST	Road Paved
IPUALA PL	IPUALA LP	END	Road Paved
IPUHAO PL	KOA ST	END	Road Paved
IPUKA ST	KAMEHAMEHA HWY	END	Construction to Start within a year
IPUKULA ST	KAMOLE ST	KAMOLE ST	Road Paved
IPULEI PL	JASMINE ST	END	Construction Ongoing
IPULEI WAY	IPULEI PL	END	Construction Ongoing
IPUPAI PL	AWIKI ST	END	Road Paved
ISENBERG ST	KAPIOLANI BLVD	BINGHAM ST	Road Paved
IUIU ST	HUNALEPO ST	MAWAENA ST	Construction to Start within a year
IUKA PL	HIND IUKA DR	END	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
IUPIKA PL	ALAPOAI ST	END	Road Paved
IWAENA ST	IWAIWA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
IWAHO PL	KALIHI ST	END	Road Paved
IWAIWA PL	IWAIWA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
IWAIWA ST	HALAWA HTS RD	HUKAA ST	Road Paved
IWAIWA ST	HALAWA VALLEY ST	IWAENA ST	Road Paved
IWAIWA ST	HULUMANU ST	HALAWA HTS RD	Road Paved
IWAIWA ST	IWAENA ST	HULUMANU ST	Plan/ Design phase (Construction Est. to Start after 2015)
IWAIWA WAY	IWAIWA PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
IWI WAY	SIERRA DR	SIERRA DR	Plan/ Design phase (Construction Est. to Start after 2015)
IWIA PL	KAMEHAMEHA HWY	END	Road Paved
JADE ST	FARRINGTON HWY	470 JADE ST	*Planning phase (Construction Est. to Start after 2016)
JADE ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
JAMES ST	UPPER ST	ALOHEA AVE	Road Paved
JASMINE ST	GARDENIA ST	END	Construction Ongoing
JENNIE ST			Road Paved
JOHNSON RD	KAMEHAMEHA HWY	END	Construction to Start within a year
KA AWAKEA PL	KA AWAKEA RD	END	Road Paved
KA AWAKEA RD	PAUKU ST	END	Road Paved
KA HANAHOU CIR	LILIPUNA RD	END	Construction to Start within a year
KA HANAHOU PL	KA HANAHOU CIR	BOTH ENDS OF T	Construction to Start within a year
KA UKA BLVD	KAMEHAMEHA HWY	H2 FWY	Road Paved
KAAAWA PARK LN	KAMEHAMEHA HWY	END	Construction Ongoing
KAAEI PL	KIILANI ST	END	Road Paved
KAAHA ST	UNIVERSITY AVE	KAPIOLANI BLVD	Road Paved
KAAHELE PL	KAAHELE ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAAHELE ST	MOANALUA RD	MAUKA END	Road Paved
KAAHOLO PL	KAAHOLO ST	146 KAAHOLO ST (END)	*Planning phase (Construction Est. to Start after 2016)
KAAHOLO ST	ALAPINE ST	HOHOLA ST	*Planning phase (Construction Est. to Start after 2016)
KAAHOLO ST	HOHIU PL	ALAPINE ST	*Planning phase (Construction Est. to Start after 2016)
KAAHOLO ST	HOHOLA ST	KUPUNA LP	Road Paved
KAAHOLO ST	KUPUNA LP	HOHIU PL	Road Paved
KAAHOLO ST	KUPUNA LP	KAAKA ST	Road Paved
KAAHOLO ST	KUPUNA LP (EWA/MAUKA)	KAAKA ST	*Planning phase (Construction Est. to Start after 2016)
KAAHUE ST	KALUANUI RD	KALUANUI RD	Road Paved
KAAHUMANU ST	KAMEHAMEHA HWY	MOANALUA RD	Road Paved
KAAHUMANU ST	MOANALUA RD	MAUKA END (CITY JURISDICTION)	Road Paved
KAAI ST	KEIKILANI CIR	KALANIANAOLE HWY	Road Paved
KAAIAI ST	HULI ST	END	Road Paved
KAAIMALU PL	MAIPUHI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAAIPU AVE	OAHU AVE	END	Road Paved
KAAKA PL	KAAKA ST	END	*Planning phase (Construction Est. to Start after 2016)
KAAKA ST	KAAHOLO ST (WAIANAE SIDE)	KUPUNA LP	*Planning phase (Construction Est. to Start after 2016)
KAAKA ST	KUPUNA LP	KAAHOLO ST (MAUKA)	*Planning phase (Construction Est. to Start after 2016)
KAAKAANIU ST	KALUANUI RD	END	Road Paved
KAAKAU PL	HALAWA HTS RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
KAAKINA PL	KAAKINA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAAKINA ST	KUHIALOKO ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAALA AVE	KOLEKOLE DR	KOA ST	Road Paved
KAALA PL	KAALA WAY	END	Road Paved
KAALA ST	OAHU AVE	MID PAC GATE	Road Paved
KAALA WAY	KAMEHAMEHA AVE	OAHU AVE	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAALAEA RD	KAMEHAMEHA HWY	END	Construction to Start within a year
KAALANI PL	10TH AVE	END	Construction Ongoing
KAALAWAI PL	DIAMOND HEAD RD	END	Road Paved
KAALOA ST	KAMOKU ST	KAAHA ST	Road Paved
KAALOLO PL	KIPAPA DR	END	Road Paved
KAALULA PL	KALUANUI RD	END	Road Paved
KAALUNA PL	KENEKE ST	END	Construction to Start within a year
KAAMALIO DR	EAST MANOA RD	EAST MANOA RD	Road Paved
KAAMILO PL	KAAMILO ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KAAMILO ST	HONOMANU ST	NEKI ST	Plan/ Design phase (Construction Est. to Start after 2015)
KAAMILO ST	NEKI ST	AIEA HTS DR	Road Paved
KAAMOOLOA RD	KAUKONAHUA RD	LUPENUI PL	Plan/ Design phase (Construction Est. to Start after 2016)
KAAMOOLOA RD	LUPENUI PL	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAANUA PL	KANAPUU DR	END	Road Paved
KAAO PL	KEPAKEPA ST	END	*Planning phase (Construction Est. to Start after 2016)
KAAOAO PL	LAALOA ST	END	Road Paved
KAAOHUA WAY	ALAWIKI ST	END	Construction Ongoing
KAAOKI PL	KAAHOLO ST	END	*Planning phase (Construction Est. to Start after 2016)
KAAONA PL	KIPAPA DR	END	Road Paved
KAAPEHA ST	MEHEULA PKWY	AUINA ST	Road Paved
KAAPEHA ST	MEHEULA PKWY	MAKAIKAI ST	Road Paved
KAAPUNA PL	KAIAO ST	END	Road Paved
KAAU ST	PALOLO AVE	MOKUNA ST	Road Paved
KAAUWAI PL	HALONA ST	END	Road Paved
KAAWELA P.	NAHOLOHOLO ST	END	Road Paved
KAEKAE ST	LANIKUHANA AVE	POLOAHILANI ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAEKEEKE WAY	PUILI PL	END	Road Paved
KAELEKU ST	HONOKAHUA ST	END	Construction Ongoing
KAELELOI PL	KULIOUOU RD	END	Road Paved
KAELEPULU DR	MOKULUA DR	AALAPAPA DR	Road Paved
KAELO PL	NAHOLOHOLO ST	END	Road Paved
KAHA PL	KAHA ST	END	Road Paved
KAHA ST	KAPII ST END	KAINUI DR	Road Paved
KAHAE RD	KAMEHAMEHA HWY	END	Road Paved
KAHAEA PL	KAAHELE ST	END	Road Paved
KAHAHA ST	GULICK AVE	MARTIN ST	Road Paved
KAHAIKAHAI PL	NAHOLOHOLO ST	END	Road Paved
KAHAKAI DR	KAHAKAI DR	KAHAKAI DR	Road Paved
KAHAKEA ST	KUPUNA LP	KUPUNA LP	*Planning phase (Construction Est. to Start after 2016)
KAHAKO PL	KAHAKO ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KAHAKO ST	KAILUA END	KANAPUU DR	Road Paved
KAHAKO ST	KANAPUU DR	EAST END	Plan/ Design phase (Construction Est. to Start after 2015)
KAHAKULOA PL	KEALAHOU ST	END	Construction Ongoing
KAHALA AVE	DIAMOND HEAD RD	WAIALAE BEACH PARK	Road Paved
KAHALOA DR	WOODLAWN DR	END	Road Paved
KAHALOA DR	WOODLAWN DR	MANOA STREAM BRIDGE	Road Paved
KAHALOA PL	KAHALOA DR	END	Road Paved
KAHANA ST			Road Paved
KAHANA ST	MAUKA END	MAKAI END	Road Paved
KAHANUI ST	HOLOLANI ST	END	Road Paved
KAHAONE LP	WAIALUA BEACH RD	KIAPOKO ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAHAPILI ST	KAONOHI ST	KAONOHI ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAHAU ST	174 KAHAU ST	MOHIHI ST	Plan/ Design phase (Construction Est. to Start after 2015)
KAHAU ST	FARRINGTON HWY	138 KAHAU ST (ULEHAWA CHNL)	Plan/ Design phase (Construction Est. to Start after 2015)
KAHAUIKI PL	KAHAUIKI ST	END	Road Paved
KAHAUIKI ST	KAMEHAMEHA IV RD	MIDDLE ST	Road Paved
KAHAULOA PL	KALUANUI RD	END	Road Paved
KAHAUOLA ST	HOLAWA ST	HOALUA ST	Road Paved
KAHAWAI ST	HUAPALA ST	HALELENA PL	Road Paved
KAHAWAI ST	LOWREY AVE	HUAPALA ST	Road Paved
KAHAWALU DR	KAOHINANI DR	KAOHINANI DR	Road Paved
KAHEA ST	PALAHIA ST	ELELE ST	Road Paved
KAHEKA ST	KANUNU ST	YOUNG ST	Road Paved
KAHEKA ST	KAPIOLANI BLVD	KANUNU ST	Road Paved
KAHEKA ST	KAPIOLANI BLVD	LIONA ST	Road Paved
KAHELA PL	KAHELA ST	END	Road Paved
KAHELA ST	KIPAPA DR	END	Road Paved
KAHELE PL	KAHELE ST	END	Road Paved
KAHELE ST	AELIKE ST	HOAILONA ST	Road Paved
KAHELU AVE	WIKAO ST	600 KAHELU AVE	Road Paved
KAHEMA PL	LALAWAII DR	END	Road Paved
KAHENA PL	KAHENA ST	END	Road Paved
KAHENA ST	HAHAIONE ST	MAKAI END	Road Paved
KAHIKI PL	PUAMANO PL	END	Road Paved
KAHIKINUI PL	HINALII ST	END	Road Paved
KAHIKO ST	KAMEHAMEHA HWY	KOOLAU VIEW DR	Construction to Start within a year
KAHIKOLE PL	KAMEHAMEHA HWY	END	Construction Ongoing
KAHIKOLU PL	SALT LAKE BLVD	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAHIKOLU WAY	KAHIKOLU PL	END	Road Paved
KAHIKU PL	KALOAPAU ST	END	Road Paved
KAHILI PL	KAHILI ST	END	Road Paved
KAHILI ST	AKUMU ST	ALAHAKI ST	Road Paved
KAHILINAI PL	AIEA HTS DR	END	Road Paved
KAHIMOE PL	KAHIMOE ST	END	Road Paved
KAHIMOE ST	OLI LP	END	Road Paved
KAHINANI PL	MOKAPU SADDLE RD	44-110 KAHINANI PL	Construction to Start within a year
KAHINANI WAY	44-130 KAHINANI WY	44-153 KAHINANI WY	Construction to Start within a year
KAHINU ST	AIMOKU ST	END	Road Paved
KAHOA DR	KIHAPAI ST	KIHAPAI ST	Road Paved
KAHOALOHA LN	KING ST	NAKOOKOO ST	Road Paved
KAHOEA ST	KUAHELANI AVE	END	Road Paved
KAHOLI PL	LALAWAII DR	END	Road Paved
KAHOLO PL	KAHOLO ST	END	Road Paved
KAHOLO ST	ULUKOA ST	ANANIA DR	Road Paved
KAHONUA ST	PUULU ST	PAKAU ST	Road Paved
KAHOWAA PL	PUULUNA PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
KAHU ST	KAHUANANI ST	KAHUAWAI ST	Road Paved
KAHUA PL	NAPUANANI RD	END	Road Paved
KAHUAHALE ST	KAHUAPILI ST	KAHUANANI ST	Road Paved
KAHUAHELE ST	CUL-DE-SAC	94-242 KAHUAHELE ST	Road Paved
KAHUAHELE ST	CUL-DE-SAC	94-350 KAHUAHELE ST	Road Paved
KAHUAHELE ST	KAHUAINA ST	KAHUALENA ST	Road Paved
KAHUAHELE ST	KAHUALENA ST	KAHUALENA ST	Road Paved
KAHUAILANI ST	HIKIMOE ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAHUAINA ST	KAHUANANI ST	KAHUALII ST	Road Paved
KAHUALEA ST	ALAKAINA ST	END	Road Paved
KAHUALEI PL	WAIPAHU ST	END	Road Paved
KAHUALENA PL	KAHUALENA ST	END	Road Paved
KAHUALENA ST	KAHUAINA ST	KAHUALOA ST	Road Paved
KAHUALII ST	KAHUANUI ST	FARRINGTON HWY	*Planning phase (Construction Est. to Start after 2016)
KAHUALOA PL	KAHUALOA ST	END	Road Paved
KAHUALOA PL	KAHUALOA ST	END	Road Paved
KAHUALOA ST	KAHUALENA ST	KAHUANUI ST	Road Paved
KAHUAMO PL	KAHUAMO PL	END	Road Paved
KAHUAMO ST	KAHUALII ST	KAHUILO PL	Road Paved
KAHUAMO ST	KAHULIO PL	KAHUANANI ST	Road Paved
KAHUAMOKU PL	KAHUAMOKU ST	END	Road Paved
KAHUAMOKU ST	FARRINGTON HWY	PAIWA ST	Road Paved
KAHUANANI PL	KAHUANANI ST	END	Road Paved
KAHUANANI PL	KAHUANANI ST	END	Road Paved
KAHUANANI ST	KAHUAPILI ST	END	Road Paved
KAHUANANI ST	PAIWA ST	KAHUAPILI ST	Road Paved
KAHUANUI ST	KAHUAHALE ST	KAHUANANI ST	*Planning phase (Construction Est. to Start after 2016)
KAHUANUI ST	KAHUANANI ST	WAIPAHU ST EXT	*Planning phase (Construction Est. to Start after 2016)
KAHUANUI ST	PAIWA ST	KAHUAHALE ST	*Planning phase (Construction Est. to Start after 2016)
KAHUAPAA PL	KAHUAPAA ST	END	Road Paved
KAHUAPAA ST	WAIPAHU ST	KAHUAPAA PL	Road Paved
KAHUAPILI ST	KAHUANANI ST	KAHUANUI ST	Road Paved
KAHUAWAI ST	KAHUANUI ST	KAHUAPILI ST	Road Paved
KAHUE PL	KAAKA ST	END	*Planning phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAHUHIPA ST	HAIKU RD	KAHEKILI HWY	Plan/ Design phase (Construction Est. to Start after 2015)
KAHUHIPA ST	KAHEKILI HWY		Plan/ Design phase (Construction Est. to Start after 2015)
KAHUI ST	FARRINGTON HWY	KUEMANU ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAHULI ST	MOANIANI ST	END	Road Paved
KAHULIALII ST	KEALAKAA ST	END	Road Paved
KAHULIO PL	KAHUAMO ST	END	Road Paved
KAHULUI ST	MOKUHANO ST	KAELEKU ST	Construction Ongoing
KAHUWAI PL	KALUANUI RD	END	Road Paved
KAI NANI PL	KALAHEO AVE	END	Road Paved
KAIA ST	KAHIKOLU PL	END	Road Paved
KAIA ST	KANEALII AVE	PAUOA RD	Road Paved
KAIAKA ST	HALEIWA RD	PIKAI ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIAKUA ST	KAIKOHOLA ST	KAIHI ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIALIU ST	S BERETANIA ST	BINGHAM ST	Road Paved
KAIAMA PL	LUNALILO HOME RD	END	Road Paved
KAIAMALOO ST	KAIEE ST	KAIHI ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIAO PL	KAIAO ST	END	*Planning phase (Construction Est. to Start after 2016)
KAIAO ST	730 KAIAO ST	795 KAIAO ST	*Planning phase (Construction Est. to Start after 2016)
KAIAO ST	KAAHOLO ST	MAUKA END	Road Paved
KAIAPELE ST	KAIEE ST	KAIHI ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIAPO ST	KAIKOHOLA ST	KAIHI ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIAULU PL	KAIAULU ST	END	Road Paved
KAIAULU ST	AKAAWA ST	UHIUALA ST	Road Paved
KAIEA PL	WAIALUA BEACH RD	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAIELEELE PL	KAIELEELE ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAIELEELE ST	KEAUNUI DR	END	Plan/ Design phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAIEMI ST	KAHA ST	KAIPII ST	Road Paved
KAIEWA ST	KAAHOLO ST	642 KAIEWA ST	*Planning phase (Construction Est. to Start after 2016)
KAIHANUPA ST	KAIMALIE ST	KAIOPUA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIHAWANAWANA ST	KAIPU ST	KAILOA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIHEE ST	KEEAUMOKU ST	END	Road Paved
KAIHEE ST	KEEAUMOKU ST	END	Road Paved
KAIHEENALU ST	KAIOPUA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAIHIKAPU ST	MAPUNAPUNA ST	AHUA ST	Plan/ Design phase (Construction Est. to Start after 2015)
KAIHOI ST	KAIKOHOLA ST	KAIHI ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIHOLO ST	MALAKOLE ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAIHOLU ST	KAINUI DR	KALAHEO AVE	Road Paved
KAIHONE WAY	KAIOLINO WAY	END	Road Paved
KAIHUOPALAAI ST	KUPEKALA ST	LAULAUNUI ST	Plan/ Design phase (Construction Est. to Start after 2014)
KAIHUOPALAAI ST	KUPEKALA ST	NORTH END	Road Paved
KAIHUOPALAAI ST	LAULAUNUI ST	SOUTH END	Road Paved
KAIIKUWA ST	KAIMALIE ST	KAIOPUA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIKA PL	WALIKANAHELE RD	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAIKAINA ST	MAKAWAO ST	MAKUA ST	Road Paved
KAIKANE ST	KAILEONUI ST	KAIKO ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIKAUHAA ST	KAIMALIE ST	KAIOPUA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIKEA PL	KALAHEO AVE	END	Road Paved
KAIKO ST	1114 KAIKO ST	1006 KAIKO ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIKOELE ST	KAILEONUI ST	KAIKO ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIKOI PL	MAIPUHI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAIKOO PL	PAPU CIR	END	Road Paved
KAIKUA PL	HIAPO ST	521 KAIKUA PL	*Planning phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAIKUAHINE ST	HALA DR	KAPALAMA AVE	Road Paved
KAIKUNANE LP	MAKUAHINE ST	MAKUAHINE ST	Construction Ongoing
KAIKUONO PL	PAPU CIR	END	Road Paved
KAILA PL	KIME ST	END	*Planning phase (Construction Est. to Start after 2016)
KAILEOLEA DR	KEONEULA BLVD	KAIEE ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAILEONUI ST	KAIMALIE ST	KAIPU ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAILEWA ST	PUULU ST	PAKAU ST	Road Paved
KAILIU PL	KALUANUI RD	END	Road Paved
KAILIULA LP	KALOAPAU ST	KALOAPAU ST	Road Paved
KAILIULA PL	KAILIULA LP	END	Road Paved
KAILIWAI PL	WILLIAM HENRY RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
KAILOA ST	KAIOPUA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAILUA RD	1005 KAILUA RD	END	Road Paved
KAILUA RD	HAMAKUA DR BRIDGE	KUULEI RD	Road Paved
KAILUA RD	HOOLAI ST	KAILUA DISTRIC PARK	Road Paved
KAILUA RD	KALAHEO AVE	KUULEI RD	Road Paved
KAILUA RD	KALAHEO AVE	LIHIWAI RD	Road Paved
KAILUANA LP	KAILUANA PL	KAILUANA PL	Road Paved
KAILUANA PL	N KALAHEO AVE	PRIVATE GATE	Road Paved
KAILULU WAY	KAILUANA PL	END	Road Paved
KAIMA PL	KUPUOHI ST	END	Road Paved
KAIMAKANI ST	MOANALUA RD	ULUNE ST	Road Paved
KAIMAKE LP	KAHA ST	KAHA ST	Road Paved
KAIMALIE ST	FORT WEAVER RD	KAPOLEI PKWY	Plan/ Design phase (Construction Est. to Start after 2016)
KAIMALU PL	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
KAIMALU WAY	KAIMALU PL	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAIMANAHILA ST	PAIKAU ST	HAKAKA ST	Road Paved
KAIMANU PL	WAIALUA BEACH RD	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAIMI ST	KAINALU DR	KALAHEO AVE	Road Paved
KAIMOANI WAY	KAILUANA PL	END	Road Paved
KAIMOKU PL	KAIMOKU WAY	END	Road Paved
KAIMOKU WAY	KALANIANAOLE HWY	END	Road Paved
KAIMU LP	KAAMILO ST	KAAMILO ST	Plan/ Design phase (Construction Est. to Start after 2015)
KAIMUKI AVE	18TH AVE	LUAWAI ST	Road Paved
KAIMUKI AVE	4TH AVE	6TH AVE	Road Paved
KAIMUKI AVE	6TH AVE	18TH AVE	Road Paved
KAIMUKI AVE	KAPIOLANI BLVD	4TH AVE	Road Paved
KAIMUOHEMA PL	HENRY ST	END	Road Paved
KAINALU DR	105 KAINALU DR	END	Road Paved
KAINALU DR	133 KAINALU DR	END	Road Paved
KAINALU DR	445 KAINALU DR	END	Road Paved
KAINALU DR	KAINUI DR	KAILUA RD	Road Paved
KAINEHE ST	KIHAPAI ST	KAILUA RD	Road Paved
KAINOA PL	MONA ST	END	Road Paved
KAINUI DR	KALAHEO AVE	END	Construction Ongoing
KAINUI DR	N KALAHEO ST	END	Road Paved
KAINUI PL	KAINUI DR	END	Road Paved
KAIOE PL	KUPAHU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAIOLENA DR	AALAPAPA DR	MOKULUA DR	Road Paved
KAIOLINO WAY	KAILUANA PL	END	Road Paved
KAIOLOHIA PL	AINAHOU ST	END	Construction Ongoing
KAIOLOHIA WAY	KAIOLOHIA PL	END	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAIOLU ST	ALA WAI BLVD	KUHIO AVE	Road Paved
KAIOPUA ST	1001 KAIOPUA ST	KAIMALIE ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIPIHA ST	KAHA ST	KAIMAKE LP	Road Paved
KAIPII ST	KAHA ST	KIHAPAI ST	Road Paved
KAIPU ST	KAIMALIE ST	KAILEONUI ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIPUHAA PL	KALUANUI RD	END	Road Paved
KAIPUHINEHU ST	KAIMALIE ST	KAIOHEE ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAIULANI AVE	ALA WAI BLVD	KUHIO AVE	Road Paved
KAIULANI AVE	CONCRETE SECTION	KALAKAUA AVE	Road Paved
KAIWIKI PL	HAWAII KAI DR	END	Road Paved
KAKAE PL	NAHOLOHOLO ST	END	Road Paved
KAKAHIAKA ST	WANAAO RD	MAHEALANI PL	Road Paved
KAKAINA PL	KAKAINA ST	END	Road Paved
KAKAINA ST	EAST END	MEKIA ST	Road Paved
KAKAINA ST	MAHAILUA ST	MEKIA ST	Road Paved
KAKAINA ST	MAHAILUA ST	WAIKUPANAHA ST	Road Paved
KAKAINA ST	MEKIA ST	MAHAILUA ST	Road Paved
KAKAINA ST	MEKIA ST	MAHAILUA ST	Road Paved
KAKAINA ST	WAIKUPANAHA ST	WEST END	Road Paved
KAKALENA ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
KAKAPA PL	KALUANUI RD	END	Road Paved
KAKELA DR	MCKINLEY ST	MCKINLEY ST	Road Paved
KAKELA IKI PL	KAKELA DR	END	Road Paved
KAKELA PL	KAKELA DR	END	Road Paved
KAKIWA PL	KALUANUI RD	END	Road Paved
KAKOI ST	NIMITZ HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAKOO PL	MAKAKILO DR	END	Road Paved
KALA PL	AUKAI AVE	KAHALA AVE	Road Paved
KALAAU PL	KULIOUOU RD	END	Road Paved
KALAE ST	KAHAKEA ST	KUPUOHI ST	*Planning phase (Construction Est. to Start after 2016)
KALAEPAA DR	KALIHI ST	LOOP END	Road Paved
KALAEPOHAKU PL	KALAEPOHAKU ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KALAEPOHAKU ST	KAMINAKA DR	AKEAKAMAI ST	Plan/ Design phase (Construction Est. to Start after 2015)
KALAHEO AVE	KAILUA RD	LIHIWAI RD	Road Paved
KALAHU PL	KALUANUI RD	END	Road Paved
KALAI PL	KALAUIPO ST	END	Road Paved
KALAIAHA PL	KIME ST	END	*Planning phase (Construction Est. to Start after 2016)
KALAIMOKU ST	KALAKAUA AVE	ALA WAI BLVD	Road Paved
KALAKA PL	KALAHEO AVE	END	Road Paved
KALAKAUA AVE	ALA WAI BLVD	SARATOGA RD	Road Paved
KALAKAUA AVE	BERETANIA ST	ALA WAI BLVD	Plan/ Design phase (Construction Est. to Start after 2015)
KALAKAUA AVE	KAPAHULU AVE	PONI MOI RD	Road Paved
KALAKAUA AVE	KING ST	ENA RD	Road Paved
KALAKAUA AVE	PONI MOI RD	COCONUT AVE	Road Paved
KALAKUA ST	LUNALILO HOME RD	END	Road Paved
KALALA ST	CALIFORNIA AVE	NAKULA ST	Road Paved
KALALAU PL	KALALAU ST	END	Construction Ongoing
KALALAU ST	POIPU DR	NAWILIWILI ST	Construction Ongoing
KALALEA PL	KALALEA ST	END	Road Paved
KALALEA ST	AIPO ST	HAWAII KAI DR	Road Paved
KALALI PL	KALALI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KALALI ST	ALALOA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KALAMA PAKA PL	MOKUHANO ST	END	Construction Ongoing
KALAMA RD	HIU ST	END	Road Paved
KALAMA ST	316-324 KALAMA ST	END	Road Paved
KALAMA ST	337-345 KALAMA ST	END	Road Paved
KALAMA ST	352-358 KALAMA ST	END	Road Paved
KALAMA ST	422-432 KALAMA ST	END	Road Paved
KALAMA ST	425-431 KALAMA ST	END	Road Paved
KALAMA ST	ONEAWA ST	KAINALU DR	Road Paved
KALAMAKU ST	MOREIRA ST	END	Road Paved
KALAMOHO PL	KAAMILO ST	END	Road Paved
KALANIIKI PL	KALANIIKI ST	END	Road Paved
KALANIIKI ST	KALANIANAOLE HWY	PVT GATE	Road Paved
KALANIPUU PL	KALANIPUU ST	END	Road Paved
KALANIPUU ST	LUNALILO HOME RD	AHUKINI ST	Road Paved
KALAPAKI PL	KALAPAKI ST	END	Road Paved
KALAPAKI ST	WAINIHA ST	LUNALILO HOME RD	Road Paved
KALAPU ST	HANAKAHI ST	HANAKAHI ST	Road Paved
KALAU PL	NAKINI ST	END	Road Paved
KALAUA PL	KALALI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KALAUIPO PL	KALAUIPO ST	END	Road Paved
KALAUIPO ST	KAWELOKA ST	KAWELOKA ST	Road Paved
KALAUOKALANI WAY	MAKALOA ST	KAPIOLANI BLVD	Road Paved
KALAWAI PL	END OF CONCRETE SECTION	DEADEND	Road Paved
KALAWINA PL	KAAMILO ST	END	Road Paved
KALE PL	KALIHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KALEHUA ST	KAHALOA DR	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KALEI RD	KALELE RD	END	Road Paved
KALEILANI PL	KALEILANI ST	END	Road Paved
KALEILANI ST	MAKAMUA ST	MAKAMUA ST	Road Paved
KALEIMAMAHU ST	END	END	Road Paved
KALEMAKAPII ST	PALAHIA ST	LIMUKELE ST	Plan/ Design phase (Construction Est. to Start after 2015)
KALENAKAI PL	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
KALEO PL	HOOKOMO ST	END	Road Paved
KALEO WAY	KALEO PL	END	Road Paved
KALEPA PL	HALA DR	END	Road Paved
KALIA RD	ALA MOANA BLVD	PAOA PL	Road Paved
KALIA RD	SARATOGA RD	END	Road Paved
KALIE ST	CALIFORNIA AVE	END	Road Paved
KALIHI ST	MAKUAHINE ST	HUEA PL	Road Paved
KALIHI ST	MAKUAHINE ST	LIKELIKE HWY	Road Paved
KALIHI ST, DRIVEWAY AT 3510 KALIHI ST	3510 KALIHI ST	3512 KALIHI ST	Construction Ongoing
KALIHIWAI PL	KALUANUI RD	END	Road Paved
KALIKE PL	KIHALE ST	END	Road Paved
KALIKIMAKA ST	ALEWA DR	END	Road Paved
KALIKO DR	CALIFORNIA AVE	CALIFORNIA AVE	Road Paved
KALIMALOA ST	OHALA ST	HEEIA ST	Plan/ Design phase (Construction Est. to Start after 2015)
KALINA PL	KEALAHOU ST	END	Construction Ongoing
KALIUNA ST	KUKEA CIR	KUOHA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KALO PL	VARSITY PL	END	Road Paved
KALOA WAY	MCKINLEY ST	DAMON ST	Road Paved
KALOALOA ST	KALUANUI RD	KAAHUE ST	Road Paved
KALOALUIKI PL	KALOALUIKI ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KALOALUIKI ST	LOWREY AVE	KALOALUIKI ST	Road Paved
KALOAPAU ST	KUAHELANI AVE	KUAHELANI AVE	Road Paved
KALOI PL	KALOI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KALOI ST	WAIHUNA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KALOLINA PL	KALOLINA ST	END	Road Paved
KALOLINA ST	614 KALOLINA ST	END	Road Paved
KALOLINA ST	ONEAWA ST	END	Road Paved
KALOPA ST	AINAPO ST	KII ST	Road Paved
KALUA PL	PALOLO AVE	END	Construction Ongoing
KALUA RD	PALOLO AVE	10TH AVE	Road Paved
KALUAA PL	KAUMOKU ST	END	Road Paved
KALUAMOI DR	102 KALUAMOI PL	END	Plan/ Design phase (Construction Est. to Start after 2016)
KALUAMOI DR	KAMEHAMEHA HWY	END	Road Paved
KALUAMOI PL	KALUAMOI DR	END	Road Paved
KALUAMOI PL	KAMEHAMEHA HWY	300 KALUAMOI DR	Plan/ Design phase (Construction Est. to Start after 2016)
KALUAMOI PL	KAMEHAMEHA HWY	300 KALUAMOI DR	Plan/ Design phase (Construction Est. to Start after 2016)
KALUAMOO ST	KALAHEO AVE	KAINALU DR	Road Paved
KALUANUI PL	KALUANUI RD	KALUANUI WAY	Road Paved
KALUANUI RD	HAWAII KAI DR	END	Road Paved
KALUANUI WAY	END	END	Road Paved
KALUAWAA ST	KAMAKINI ST	END	Road Paved
KALUKALU ST	IKEPONO ST	PILIMAI ST	Road Paved
KALULI ST	AUWAIKU ST	KINA ST	Road Paved
KAMAHANA PL	NAHOLOHOLO ST	END	Road Paved
KAMAHAO PL	KAMAHAO ST	END	Road Paved
KAMAHAO ST	NOELANI ST	HOOKANIKE ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAMAHELE PL	KAMAHELE ST	END	Road Paved
KAMAHELE ST	KEOLU DR	END	Road Paved
KAMAHOI ST	MALIKO ST	END	Road Paved
KAMAIO PL	KAMAIO ST	END	Road Paved
KAMAIO ST	MEHEULA PKWY	LANIKUHANA AVE	Road Paved
KAMAKA LN	LANAKILA AVE	END	Road Paved
KAMAKA PL	KAMEHAMEHA HWY	END	Construction to Start within a year
KAMAKAHALA ST	KEAKULA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAMAKINI ST	KANEWAI ST	END	Road Paved
KAMAKOI PL	KAMAKOI RD	END	Construction to Start within a year
KAMAKOI RD	PULAMA RD	MAUKA END	Construction to Start within a year
KAMALA LP	KEKUPUA ST	KEKUPUA ST	Road Paved
KAMALANI PL	APUAKEA ST	END	Construction to Start within a year
KAMALEI ST	KEALAKAA ST	END	Road Paved
KAMALII ST	MAKANANI DR	END	Road Paved
KAMALINO ST	HOLOLEA ST	BOTH ENDS	Road Paved
KAMALO ST	KUPUOHI ST	KAHAKEA ST	*Planning phase (Construction Est. to Start after 2016)
KAMANAAINA PL	KUHIMANA ST	END	Road Paved
KAMANAIKI ST	WAILELE ST	LAULANI ST	Road Paved
KAMANI LN	HALEIWA RD	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAMAOLE ST	KEKAA ST	KEKAA ST	Construction Ongoing
KAMAOMAO PL	KEALAHOU ST	END	Construction Ongoing
KAMAU PL	KEAAHALA RD	END	Construction to Start within a year
KAMEHAME DR	2ND CONCRETE SECTION	END	Construction Ongoing
KAMEHAME DR	MAUNANANI ST	1ST C/R SECTION	Construction Ongoing
KAMEHAME PL	KAMEHAME DR	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAMEHAMEHA AVE	MANOA RD	OAHU AVE	Road Paved
KAMEHAMEHA HWY	2140'N. OF ANAHULU STREAM BRIDGE	CANE HAUL RD	Road Paved
KAMEHAMEHA HWY	906 KAMEHAMEHA HWY	END	Construction Ongoing
KAMEHAMEHA HWY	HAIKU RD	KAHEKILI HWY	*Planning phase (Construction Est. to Start after 2016)
KAMEHAMEHA HWY	LIKELIKE HWY	HAIKU RD	*Planning phase (Construction Est. to Start after 2016)
KAMEHAMEHA HWY	LIKELIKE HWY	KEOLE ST	Road Paved
KAMEHAMEHA IV RD	1432 KAMEHAMEHA IV RD	END	Road Paved
KAMEHAMEHA IV RD	KAHAUIKI ST	1040 KAM IV RD	Road Paved
KAMEHAMEHA IV RD	N SCHOOL ST	KAHAUIKI ST	Road Paved
KAMEHAMEHA IV RD	N SCHOOL ST	LIKELIKE HWY	Construction Ongoing
KAMIKI ST	WAIOPAE ST	AWALUA ST	*Planning phase (Construction Est. to Start after 2016)
KAMILO ST	HAWAII KAI DR	HAWAII KAI DR	Road Paved
KAMILOIKI PL	LUNALILO HOME RD	END	Road Paved
KAMINAKA DR	ST LOUIS DR	KANALUI ST	Plan/ Design phase (Construction Est. to Start after 2015)
KAMOHOALII ST	KALIHI ST	1744 KAMOHOALII ST	Road Paved
KAMOHOALII ST	KALIHI ST	KOKOHEAD END	Road Paved
KAMOI PL	KAAHUE ST	END	Road Paved
KAMOKILA BLVD	FARRINGTON HWY	NAU PL	Plan/ Design phase (Construction Est. to Start after 2015)
KAMOKU ST	KAALOA ST	HIHIWAI ST	Road Paved
KAMOLE PL	KAMOLE ST	END	Road Paved
KAMOLE ST	LAUKAHI ST	KAMOLE ST	Road Paved
KAMOOALII ST	LIULA ST	BOTH T ENDS	Construction to Start within a year
KAMOOKOA PL	KALUANUI RD	END	Road Paved
KAMUELA AVE	DATE ST	KAPAHULU AVE	Road Paved
KAMUELA PL	KAOHINANI DR	END	Construction Ongoing
KANA PL	OCEAN VIEW DR	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KANAE ST	AINAMAKUA DR	BOTH ENDS	Road Paved
KANAEHA PL	LUEHU ST	END	Road Paved
KANAEHA PL	LUEHU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KANAHA ST	MALUNIU AVE	UILAMA ST	Road Paved
KANAHALE RD	HAKIMO RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
KANAI PL	WAIKALUA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
KANAINA AVE	KAPAHULU AVE	KAUNAOA ST	Road Paved
KANAINA AVE	KAUNAOA ST	END	Road Paved
KANAKA PL	KANAKA ST	END	Construction to Start within a year
KANAKA ST	MAHINUI RD	END	Construction to Start within a year
KANAKOU PL	KALUANUI RD	END	Road Paved
KANALANI PL	PUPUKEA RD	END	Road Paved
KANALOA ST	UHALOA ST	HAKINA ST	Road Paved
KANALU ST	KUKEA CIR	KUOHA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KANALUI PL	KANALUI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KANALUI ST	KAMINAKA DR	KAMINAKA DR	Plan/ Design phase (Construction Est. to Start after 2015)
KANAMEE ST	NAHOLOHOLO ST	KIPAPA DR	Road Paved
KANAPUA PL	KAUPUNI ST	85-740 KANAPUA PL	Construction to Start within a year
KANAPUA PL	KAUPUNI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KANAPUU DR	KALANIANAOLE HWY	KEOLU DR	Road Paved
KANAPUU PL	KANAPUU DR	END	Road Paved
KANE PL	KANOENA ST	KANOULU ST	Plan/ Design phase (Construction Est. to Start after 2016)
KANEAKI ST	KOLEALIILII ST	KAPAEKAHI ST	Construction to Start within a year
KANEALII AVE	PAUOA RD	KAPALU ST	Road Paved
KANEAPU PL	MOKULUA DR	END	Road Paved
KANEKAPOLEI ST	ALA WAI BLVD	KAIULANI AVE	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KANEKOPA PL	PALOLO AVE	END	Construction Ongoing
KANELOA RD	PAOAKALANI AVE	WAI NANI WAY	Road Paved
KANEOHE BAY DR	1100' FROM H-3	MOKAPU BLVD	Road Paved
KANEOHE BAY DR	44-517 KANEOHE BAY DR	44-527 KANEOHE BAY DR	Plan/ Design phase (Construction Est. to Start after 2015)
KANEOHE BAY DR	AUMOANA PL	ANU PL	Construction Ongoing
KANEOHE BAY DR	BAYVIEW HAVEN PL	NOHOKAI PL	Road Paved
KANEOHE BAY DR	KAIMALU PL	MALAE PL	Plan/ Design phase (Construction Est. to Start after 2015)
KANEWAI ST	DOLE ST	KAMAKINI ST	Road Paved
KANIAHE PL	KULIA ST	END	Road Paved
KANIAHE ST	END	HANAU ST	Road Paved
KANIAU PL	PEKE LN	END	Road Paved
KANIELA PL	KULIOUOU RD	END	Road Paved
KANIHI ST	KAWELOKA ST	END	Road Paved
KANIKANI PL	AHEAHE AVE	END	Road Paved
KANIKO PL	KULIA ST	END	Road Paved
KANOELEHUA PL	GLEN AVE	END	Road Paved
KANOENA ST	KAHUI ST	KANE PL	Plan/ Design phase (Construction Est. to Start after 2016)
KANOENOE ST	HAWAII KAI DR	MAKAA ST	Road Paved
KANOULU ST	KUEMANU ST	KANE PL	Plan/ Design phase (Construction Est. to Start after 2016)
KANU ST	LOWREY AVE	LOI ST	Road Paved
KANUKU PL	KANUKU ST	END	Road Paved
KANUKU ST	KAMEHAMEHA HWY	HEKAHA ST	Road Paved
KANUNU ST	KEEAUMOKU ST	KALAKAUA AVE	Road Paved
KAOEA PL	HAKUPOKANO LP	END	Road Paved
KAOHE PL	KAAHUE ST	END	Road Paved
KAOHINANI DR	KAHAWALU DR	KAMUELA PL	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAOKOA PL	KAHAPILI ST	END	Road Paved
KAOLA WAY	PACIFIC HTS RD	BOOTH RD	Road Paved
KAOMAAIKU PL	MAKAUNULAU ST	END	Road Paved
KAOMI LP	HANUA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAONAWAI PL	EAST MANOA RD	END	Road Paved
KAONOHI PL	KAONOHI ST	END	Road Paved
KAONOHI ST	98-700 KAONOHI ST	KAONOHI PL	Plan/ Design phase (Construction Est. to Start after 2014)
KAONOHI ST	KAMEHAMEHA HWY	MOANALUA RD	Road Paved
KAONOHI ST	KAONOHI PL	END (NORTH)	Road Paved
KAONOHI ST	MOANALUA RD	98-700 KAONOHI ST	Plan/ Design phase (Construction Est. to Start after 2014)
KAOOPULU PL	KALUANUI RD	END	Road Paved
KAOOPULU WAY	KAOOPULU PL	END	Road Paved
KAOPE ST	EWA END	HNL END	Road Paved
KAOPUA LP	KUAHELANI AVE	KUAHELANI AVE	Road Paved
KAPA PL	KALUANUI RD	END	Road Paved
KAPAA QUARRY RD	MOKAPU BLVD	KALANIANAOLE HWY	Plan/ Design phase (Construction Est. to Start after 2014)
KAPAA ST	KAINALU DR	KALAHEO AVE	Road Paved
KAPAAHULANI ST	1077 KAPAAHULANI ST	1111 KAPAAHULANI ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAPAAKEA LN	KING ST	END	Road Paved
KAPAEKAHI ST	KANEAKI ST	KUKAI PL	Construction to Start within a year
KAPAHU ST	AUWAIOLIMU ST	ANIANIKU ST	Road Paved
KAPAHULU AVE	ALA WAI BLVD	HARDING AVE	Construction Ongoing
KAPAHULU AVE	KALAKAUA AVE	PAKI AVE	Road Paved
KAPAIA ST	LUNALILO HOME RD	END	Road Paved
KAPAKAI PL	FARRINGTON HWY	132 KAPAKAI PL	*Planning phase (Construction Est. to Start after 2016)
KAPALAI PL	KAPALAI RD	END	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAPALAI RD	KAMEHAMEHA HWY	KEOLE ST	Construction to Start within a year
KAPALAMA AVE	AUPUNI ST	MAKANANI DR	Construction Ongoing
KAPALAMA AVE	BERNICE ST	KONIA ST	Road Paved
KAPALAMA AVE	KONIA ST	HANAI LP	Construction Ongoing
KAPALAPALA PL	HAWAII KAI DR	END	Road Paved
KAPALOALA PL	PAUOA RD	END	Road Paved
KAPALU ST	BOOTH RD	PAUOA RD	Road Paved
KAPANA PL	LAUPAPA ST	END	Road Paved
KAPAPALA PL	KAAHUE ST	END	Road Paved
KAPAPAPUHI ST	AMAAMA ST	LAULAUNUI ST	Plan/ Design phase (Construction Est. to Start after 2014)
KAPAWA PL	NAHOLOHOLO ST	END	Road Paved
KAPEA PL	KAPEA ST	END	Construction to Start within a year
KAPEA ST	HUMU ST	NAHIKU ST	Construction to Start within a year
KAPEHE ST	MAUKA KIALUA END	KIALUA ST	Construction Ongoing
KAPIKI RD	HAKIMO RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
KAPILI ST	CLEGHORN ST	TUSITALA ST	Road Paved
KAPIOLANI BLVD	DATE ST	KING ST	Road Paved
KAPIOLANI BLVD	SOUTH ST	WARD AVE	Road Paved
KAPIOLANI BLVD	WARD RD	KAHEKA ST	Road Paved
KAPOHO PL	KAAHUE ST	END	Road Paved
KAPOLEI PKWY	KAIMALIE ST	KAIOLI ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAPOO ST	KENEKE ST	PALEKA RD	Construction to Start within a year
KAPUAHI PL	KAPUAHI ST	END	Road Paved
KAPUAI PL	KAMEHAMEHA HWY	END	Road Paved
KAPUHI PL	KAPUHI ST	END	Road Paved
KAPUHI ST	KAMEHAMEHA HWY	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAPUKAPU PL	NAALII ST	END	Road Paved
KAPULEI ST	PAUOA RD	KEKUANONI ST	Road Paved
KAPULENA LP	KII ST	KII ST	Road Paved
KAPUNAHALA RD	KULUKEOE ST	ANOI RD	Construction to Start within a year
KAPUNI ST	CLEGHORN ST	KUHIO AVE	Road Paved
KARATTI LN	PENSACOLA ST	END	Road Paved
KARAYAN ST	ALA LOA ST	FORT WEAVER RD	Road Paved
KARSTEN DR	CALIFORNIA AVE	CALIFORNIA AVE (EWA LOOP)	Road Paved
KARSTEN DR	CALIFORNIA AVE	CALIFORNIA AVE (HON LOOP)	Road Paved
KAU ST	UKEE ST	END	Road Paved
KAUAKAPUU LP	LANIKUHANA AVE	LANIKUHANA AVE	Road Paved
KAUALIO PL	22ND AVE	END	Road Paved
KAUAMEA PL	KIPAPA DR	END	Road Paved
KAUANOMEHA PL	HINALII ST	END	Road Paved
KAUAOPUU ST	HALE EKAHI DR	KAWILI ST	Plan/ Design phase (Construction Est. to Start after 2015)
KAUAOPUU ST	KAWILI ST	HALE EKAHI DR	Construction to Start within a year
KAUHAA PL	KUMOO LP	END	Plan/ Design phase (Construction Est. to Start after 2015)
KAUHAKO PL	KAUHAKO ST	END	Road Paved
KAUHAKO ST	HANAMAULU ST	KAUMAKANI ST	Road Paved
KAUHALE ST	MOANALUA RD	END (INCL. 2 CUL DE SACS)	Road Paved
KAUHANA PL	KAUHANA ST	END	Construction Ongoing
KAUHANA ST	PALOLOA AVE	PALOLO AVE	Construction Ongoing
KAUHANE ST	IAUKEA ST	END	Road Paved
KAUHI ST	HANUA ST	KALAELOA BLVD	Plan/ Design phase (Construction Est. to Start after 2016)
KAUHIHAU PL	KULEANA RD	END	Road Paved
KAUHOLA PL	HAWAII KAI DR	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAUHOLOKAHIKI PL	KAUHOLOKAHIKI ST	END	Road Paved
KAUHOLOKAHIKI ST	END	END	Road Paved
KAUI ST	KUKEA CIR	KUOHA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KAUIKI ST	KEHUE ST	HANALOA ST	Road Paved
KAUINOHEA PL	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
KAUKALIA ST	KIAHA LP	ANANIA DR	Road Paved
KAUKAMA RD	APUUPUU RD	MAKAI END	Plan/ Design phase (Construction Est. to Start after 2015)
KAUKAMA RD	FARRINGTON HWY	UALA ST	Plan/ Design phase (Construction Est. to Start after 2015)
KAUKAMA RD	PAAKEA RD	APUUPUU RD	Plan/ Design phase (Construction Est. to Start after 2015)
KAUKAMANA ST	FARRINGTON HWY	KULAAPUNI ST	Plan/ Design phase (Construction Est. to Start after 2015)
KAUKOE ST	LANIKUHANA AVE	AWIKI ST	Road Paved
KAUKOLU ST	KEAUNUI DR	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAUKONAHUA RD	KAMANANUI RD	KAMEHAMEHA HWY	Construction to Start within a year
KAUKONAHUA RD	KAMEHAMEHA HWY	WILIKINA DR	Plan/ Design phase (Construction Est. to Start after 2016)
KAUKONAHUA RD	WILIKINA DR	FARRINGTON HWY	Construction to Start within a year
KAUKONAHUA RD	WILIKINA DR	FARRINGTON HWY	Plan/ Design phase (Construction Est. to Start after 2016)
KAUKONAHUA RD	WILIKINA DR	KAMANANUI RD	Construction to Start within a year
KAUKU PL	KAAHUE ST	END	Road Paved
KAULAHAO ST	HOALA ST	END	Road Paved
KAULAILI RD	MAKAHA VALLEY RD	KAULAWAHA RD	Plan/ Design phase (Construction Est. to Start after 2015)
KAULAILI RD	MAKAHA VALLEY RD	KAULAWAHA RD	*Planning phase (Construction Est. to Start after 2016)
KAULANI WAY	ONEAWA ST	HINANO WAY	Road Paved
KAULAWAHA RD	JADE ST	MAIUU RD	*Planning phase (Construction Est. to Start after 2016)
KAULAWAHA RD	MAIUU RD	MAKAHA VALLEY RD	Plan/ Design phase (Construction Est. to Start after 2015)
KAULAWAHA RD	MAKAHA VALLEY RD	JADE ST	Plan/ Design phase (Construction Est. to Start after 2015)
KAULIA PL	KIPAPA DR	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAULIKE DR	KULEANA RD (EWA)	KULEANA RD (KH)	Road Paved
KAULONA PL	KAUKOLU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KAULU ST	KALANIANAOLE HWY	LAUMILO ST	Road Paved
KAULUA ST	KAHOEA ST	KAWAU ST	Road Paved
KAULUIKUA PL	LANIKUHANA AVE	END	Road Paved
KAULUKANU PL	KAULUKANU ST	END	Road Paved
KAULUKANU ST	KAKAINA ST	END	Road Paved
KAULULAAU ST	MOREIRA ST	END	Road Paved
KAULULENA ST	ALOHILANI ST END	KELEWAA ST END	Road Paved
KAUMAHANA PL	KAWELOKA ST	END	Road Paved
KAUMAILUNA PL	ALEWA DR	END	Road Paved
KAUMAKA PL	KALANIPUU ST	END	Construction Ongoing
KAUMAKANI PL	KAUMAKANI ST	END	Road Paved
KAUMAKANI ST	LUNALILO HOME RD	ANAPALAU ST	Road Paved
KAUMOKU ST	END	END	Road Paved
KAUMOLI PL	KAUMOLI ST	101ST ST	Road Paved
KAUMOLI ST	KULOKO ST	PANEE ST	Road Paved
KAUNA ST	AINAPO ST	KII ST	Road Paved
KAUNALA PL	KAUNALA ST	END	Road Paved
KAUNALA ST	KAMEHAMEHA HWY	END	Road Paved
KAUNAOA ST	LEAHI AVE	TROUSSEAU ST	Road Paved
KAUNOA ST	EWA END	HNL END	Road Paved
KAUNOLU ST	KEHUE ST	HAIAMU ST	Road Paved
KAUOPAE PL	KUKOLU ST	END	Road Paved
KAUOPUA ST	MAKAPIPIPI ST	MAKAPIPIPI ST	Road Paved
KAUPAKU PL	KALUANUI RD	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAUPALENA ST	KULIOUOU RD	LANI ST	Road Paved
KAUPU PL	WAIPAHU ST	END	Road Paved
KAUPU WAY	KAUPU PL	0+20	Road Paved
KAUPUNI PL	KAUPUNI ST	85-789 KAUPUNI PL	Construction to Start within a year
KAUPUNI PL	KAUPUNI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KAUPUNI ST	FARRINGTON HWY	KAUPUNI PL	Plan/ Design phase (Construction Est. to Start after 2015)
KAUPUNI ST	FARRINGTON HWY	KAUPUNI PL	Construction to Start within a year
KAUWAHI AVE	HALEAKALA AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
KAUWILI ST	KAUNOLU ST	NORTH RD	Road Paved
KAWAENA PL	PAUOA RD	END	Road Paved
KAWAHINE PL	HULI ST	END	Road Paved
KAWAIAHAO ST	WARD AVE	KAMAKEE ST	Road Paved
KAWAIHAE PL	KAWAIHAE ST	END	Road Paved
KAWAIHAE ST	KALANIANAOLE HWY	HAWAII KAI DR	Road Paved
KAWAIKI PL	KAAHUE ST	END	Road Paved
KAWAILOA DR	KAMEHAMEHA HWY	REFUSE YARD	Plan/ Design phase (Construction Est. to Start after 2016)
KAWAILOA RD	LIHIWAI RD	ALALA RD	Road Paved
KAWAINUI ST	328 KAWAINUI ST	320 KAWAINUI ST	Road Paved
KAWAINUI ST	331 KAWAINUI ST	339 KAWAINUI ST	Road Paved
KAWAINUI ST	340 KAWAINUI ST	344 KAWAINUI ST	Road Paved
KAWAINUI ST	418 KAWAINUI ST	428 KAWAINUI ST	Road Paved
KAWAINUI ST	427 KAWAINUI ST	419 KAWAINUI ST	Road Paved
KAWAINUI ST	450 KAWAINUI ST	END	Road Paved
KAWAINUI ST	450 KAWAINUI ST	END	Road Paved
KAWAINUI ST	KIHAPAI ST	MALUNIU AVE	Road Paved
KAWAO AVE	HALEAKALA AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KAWAU ST	HOKUIWA ST	KAHOEA ST	Road Paved
KAWEKIU PL	KULIOUOU RD	END	Road Paved
KAWELE PL	KOLIANA ST	END	Road Paved
KAWELOALII PL	KAWELOALII ST	END	Road Paved
KAWELOALII ST	HOKUAHIAHI ST	KUAHELANI AVE	Road Paved
KAWELOKA PL	KAWELOKA ST	END	Road Paved
KAWELOKA ST	PALAMOI ST	KUAHAKA ST	Road Paved
KAWELU ST	KANIHI ST	LEOMELE ST	Road Paved
KAWEO PL	HOLANIKU ST	END	Road Paved
KAWILI PL	KAWILI ST	86-507 KAWILI PL	Construction to Start within a year
KAWILI PL	KAWILI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KAWILI ST	86-162 KAWILI ST	86-286 KAWILI ST	Construction to Start within a year
KAWILI ST	LUALUALEI HMSTD RD	86-346 KAWILI ST	Construction to Start within a year
KAWILI ST	LUALUALEI HMSTD RD	MAKAI ND	Plan/ Design phase (Construction Est. to Start after 2015)
KAWILI ST	START OF LOOP	MAUKA END	Plan/ Design phase (Construction Est. to Start after 2015)
KAWOA PL	MAULUKUA RD	END	Road Paved
KAWOA WAY	KAWOA PL	END	Road Paved
KAWOHI PL	KILOHI ST	END	Road Paved
KAWOWO PL	KAWOWO RD	END	Road Paved
KAWOWO RD			Road Paved
KE IKI RD	KAMEHAMEHA HWY	END	Road Paved
KE NUI RD	KAMEHAMEHA HWY	END	Road Paved
KE WAENA RD	KAMEHAMEHA HWY	END	Road Paved
KEA PL	KANOULU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KEAAHALA PL	KEAAHALA RD	END	Construction to Start within a year
KEAAHALA RD	KAMAU PL	KAHEKILI HWY	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KEAAHALA RD	KAMEHAMEHA HWY	KAMAU PL	Construction to Start within a year
KEAALAU PL			Plan/ Design phase (Construction Est. to Start after 2015)
KEAALAU PL	KANEOHE BAY DR	CONCRETE	Plan/ Design phase (Construction Est. to Start after 2015)
KEAHI ST	KUMU ST		Construction Ongoing
KEAHILELE PL	KEAHILELE ST	END	Road Paved
KEAHILELE ST	HOKUAHIAHI ST	END	Road Paved
KEAHIPAKA LN	HALEIWA RD	END	Plan/ Design phase (Construction Est. to Start after 2016)
KEAHOLE ST	KALANIANAOLE HWY	HAWAII KAI DR	Road Paved
KEAKAULA PL	LAUPAPA ST	END	Road Paved
KEAKEALANI ST	HAO ST	KIHOLO ST	Road Paved
KEAKULA ST	KAUKONAHUA RD	OLIANA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KEALAHOU PL	KEANIANI ST	END	Road Paved
KEALAHOU ST	HAWAII KAI DR	KALANIANAOLE HWY	Construction Ongoing
KEALAHOU ST	MUOLEA PL	END	Road Paved
KEALAKAA PL	KEALAKAA ST	END	Road Paved
KEALAKAA ST	MAHINAHOU ST	NUI ST	Road Paved
KEALAKAHA DR	AIEA HTS DR	AIEA HTS DR	Plan/ Design phase (Construction Est. to Start after 2015)
KEALAKAI ST	LUKA ST	LOLENA ST	Road Paved
KEALAKAI ST	SIMON RD	LUKA ST	Road Paved
KEALALANI PL	KUKUNA RD	END	Construction Ongoing
KEALAOLU PL	KEALAOLU AVE	END	Road Paved
KEALAUINA DR	HALAWA HTS RD	END	Road Paved
KEALIA DR	KAPALAMA AVE	AUPUNI ST	Road Paved
KEALIA DR	MAKANANI ST	KAPALAMA DR	Road Paved
KEALOHA PL	GULICK AVE	END	Road Paved
KEALOHA ST	GULICK AVE	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KEALOHI ST	LANIKUHANA AVE	MAKAPIPIPI ST	Road Paved
KEALOHILANI AVE	KUHIO AVE	KALAKAUA AVE	Road Paved
KEAMA PL	EAST MANOA RD	END	Road Paved
KEANA RD	KANEOHE BAY DR	NAMOKU ST	Construction to Start within a year
KEANAE ST	MOANALUA RD	KAAMILO ST	Plan/ Design phase (Construction Est. to Start after 2015)
KEANIANI PL	KEANIANI ST	END	Road Paved
KEANIANI ST	327-333 KEANIANI ST	END	Road Paved
KEANIANI ST	328-336 KEANIANI ST	END	Road Paved
KEANIANI ST	349-355 KEANIANI ST	END	Road Paved
KEANIANI ST	407-417 KEANIANI ST	END	Road Paved
KEANIANI ST	MALUNIU AVE	ONEAWA ST	Road Paved
KEANU ST	10TH AVE	PALOLO AVE	Construction Ongoing
KEANU ST	3519 KEANU ST	10TH AVE	Construction Ongoing
KEANU ST	HUNAKAI ST	HUNAKAI ST	Road Paved
KEANU STREET, INCLUDE CITY	WILHELMINA RISE	END	Road Paved
KEAOLANI PL	KEAOLANI ST	END	Road Paved
KEAOLANI ST	KEAHILELE ST	END	Road Paved
KEAOLELE PL	WAIOMAO RD	END	Road Paved
KEAOOPUA PL	KEAOOPUA ST	END	Road Paved
KEAOOPUA ST	LANIKUHANA AVE	MEHEULA PKWY	Road Paved
KEAPUA PL	KAAMILO ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KEAUNUI DR	IROQUOIS DR	KOLOWAKA DR	Plan/ Design phase (Construction Est. to Start after 2016)
KEAUNUI DR	KOLOWAKA DR	MAANA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KEAWEMAUHILI PL	KEKAUOHA ST	END	Road Paved
KEAWEMAUHILI PL	KEKAUOHA ST	END	Construction Ongoing
KEEAUMOKU PL	KEEAUMOKU ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KEEAUMOKU ST	KAIHEE ST	NEHOA ST	Road Paved
KEEAUMOKU ST	KAPIOLANI BLVD	KINAU ST	Road Paved
KEEAUMOKU ST	NEHOA ST	MAUKA END	Road Paved
KEEHUHIWA PL	MAKOHILANI ST	END	Road Paved
KEEHUHIWA ST	MAKOHILANI ST	MAKOHILANI ST	Road Paved
KEELE PL	LAUPAPA ST	END	Road Paved
KEENA PL	LAUPAPA ST	END	Road Paved
KEHA PL	KAMEHAMEHA IV RD	END	Road Paved
KEHAU PL	PALOLO AVE	END	Construction Ongoing
KEHAULANI DR	LANIPO DR	END	Road Paved
KEHELA PL	KEHELA ST	END	Road Paved
KEHELA ST	KAAKA ST	KUPUNA LP	*Planning phase (Construction Est. to Start after 2016)
KEHENA PL	OLD WAIALEA RD	END	Road Paved
KEHEPUE LP	KALOAPAU ST	KALOAPAU ST	Road Paved
KEHEPUE PL	KEHEPUE LP	END	Road Paved
KEHOOEA PL	MAKOHILANI ST	END	Road Paved
KEHUE PL	KEHUE ST	END	Road Paved
KEHUE ST	KAUNOLU ST	NORTH RD	Road Paved
KEI PL	KEHUE ST	END	Road Paved
KEIKIALII ST	NAALII ST	END (LT)	Road Paved
KEIKIALII ST	NAALII ST	END (RT)	Road Paved
KEIKIKANE LP	KANAKA ST	KANAKA ST	Construction to Start within a year
KEIKIKANE PL	KEIKIKANE LP	END	Construction to Start within a year
KEIKILANI CIRCLE	KAAI ST	KAAI ST	Road Paved
KEKAA ST	MOKUHANO ST	MOKUHANO ST	Construction Ongoing
KEKAIHILI PL	KEHUE ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KEKAKIA PL	LAUPAPA ST	END	Road Paved
KEKAULUOHI ST	AUHEA PL	MAUKA END	Road Paved
KEKAUOHA ST	PUALALEA ST	END	Road Paved
KEKAUOHA ST	PUALALEA ST	END	Construction Ongoing
KEKAUWA ST	HAONA ST	HAONA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KEKOA PL	KEALAUINA DR	END	Road Paved
KEKONA PL	PALOLO AVE	END	Construction Ongoing
KEKUANONI PL	KEKUANONI ST	END	Road Paved
KEKUANONI ST	BOOTH RD	KAPULEI ST	Road Paved
KEKUMU PL	HULI ST	END	Road Paved
KEKUPUA PL	KEKUPUA ST	END	Road Paved
KEKUPUA ST	ANAPALAU ST	KAUMAKANI ST	Road Paved
KELEAWE PL	LAUPAPA ST	END	Road Paved
KELEWAA PL	KELEWAA ST	END	Road Paved
KELEWAA ST	HOLANI ST	KAULULENA ST	Road Paved
KELEWINA PL	KELEWINA ST	END	Road Paved
KELEWINA ST	PUUALOHA ST	MAUNAWILI RD	Road Paved
KELIIKIPI ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
KELLOG ST	KILANI AVE	END	Road Paved
KELUKA PL	KENEKE ST	END	Construction to Start within a year
KEMIKA PL	LAUPAPA ST	END	Road Paved
KEMOLE LN	KING ST	BERETANIA ST	Road Paved
KENEKE PL	KENEKE ST	END	Construction to Start within a year
KENEKE ST	ANOI RD	END	Construction to Start within a year
KENELA ST	KOA KAHIKO ST	45-244 KENELA ST	Construction to Start within a year
KENOLA PL	KIPOU ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KEOE PL	YACHT CLUB ST	END	Construction to Start within a year
KEOE WAY	KEOE PL	END	Construction to Start within a year
KEOHAPA PL	KAPEHE ST	END	Construction Ongoing
KEOKEA PL	KAWAIHAE ST	END	Road Paved
KEOKI PL	KULIOUOU RD	END	Road Paved
KEOKI PL	WANAAO RD	AKAAKAAWA ST	Road Paved
KEOLA ST	959 KEOLA ST	HALA DR - STATE HHA	Construction Ongoing
KEOLE PL	KEOLE ST	END	Construction to Start within a year
KEOLE ST	KAMEHAMEHA HWY	KAPALAI RD	Construction to Start within a year
KEOLU DR	KALANIANAOLE HWY	AKAHAI ST	Road Paved
KEONEAE PL	KAHIUKA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KEONEKAPU PL	KEONEKAPU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KEONEKAPU ST	KEAUNUI DR	END	Plan/ Design phase (Construction Est. to Start after 2016)
KEONEULA BLVD	FORT WEAVER RD	TMK:9-1-127:143	Plan/ Design phase (Construction Est. to Start after 2016)
KEONI ST	LOWREY AVE	HUAPALA ST	Road Paved
KEONIANA ST	ALA WAI BLVD	KALAKAUA AVE	Road Paved
KEOPUA ST	MOREIRA ST	END	Road Paved
KEPA ST	WAUKE ST	COLLINS ST	Road Paved
KEPAKEPA PL	KEPAKEPA ST	END	*Planning phase (Construction Est. to Start after 2016)
KEPAKEPA ST	OLI LP	END	*Planning phase (Construction Est. to Start after 2016)
KEPANIWAI ST	HONOKAHUA ST	KAELEKU ST	Construction Ongoing
KEPOLA PL	PALI HWY	END	Road Paved
KEPUHI ST	TROUSSEAU ST	ALOHEA AVE	Road Paved
KEWAI PL	PUEONANI ST	END	Road Paved
KEWALO ST	LUNALILO ST	NEHOA ST	Road Paved
KIAALA PL	KEALAHOU ST	END	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KIAHA LP	ANANIA DR	ANANIA DR	Road Paved
KIAHA PL	KIAHA LP	END	Road Paved
KIAI PL	POOLA ST	END	Road Paved
KIALUA ST	HOOPALA ST	KAPEHE ST	Construction Ongoing
KIANI ST	KEOLE ST	KEOLE ST	Construction to Start within a year
KIAPA PL	FARRINGTON HWY	131 KIAPA PL	*Planning phase (Construction Est. to Start after 2016)
KIAPA PL	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
KIAPAAKAI PL	KEALAKAA ST	END	Road Paved
KIAU PL	HONOWAI ST	END	Road Paved
KIAWE ST	NAHELE ST	NAHELE ST	Road Paved
KIEKIE PL	DOLE RD	END	Road Paved
KIEKONEA WAY	KAUKONAHUA RD	KAAMOOLOA RD	Plan/ Design phase (Construction Est. to Start after 2016)
KIELE AVE	PONI MOI RD	COCONUT AVE	Road Paved
KIHALE PL	KIHALE ST	END	Road Paved
KIHALE ST	KAMEHAMEHA HWY	END	Road Paved
KIHAPAI PL	KIHAPAI ST	END	Road Paved
KIHAPAI ST	309 KIHAPAI ST	END	Road Paved
KIHAPAI ST	341 KIHAPAI ST	END	Road Paved
KIHAPAI ST	668 KIHAPAI ST	END	Road Paved
KIHAPAI ST	701 KIHAPAI ST	END	Road Paved
KIHAPAI ST	ONEAWA ST	WAILEPO ST	Road Paved
KIHEWA PL	AIEA HTS DR	END	Road Paved
KIHI ST	LAUKAHI ST	KUMAKANI ST	Road Paved
KIHI ST	RENTON RD	KOAHI ST	Road Paved
KIHONUA PL	PALIKEA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KII PL	KII ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KII ST	AINAPO ST	END	Road Paved
KIILANI PL	KIILANI ST	END	Road Paved
KIILANI ST	MAHINAHOU ST	MAHINAHOU ST	Road Paved
KIKA PL	KIKA ST	END	Road Paved
KIKA ST	ALOHA OE DR	END	Road Paved
KIKAHA ST	MAKAKILO DR	UMENA ST	Road Paved
KIKALA ST	HAPAKI ST	END	Road Paved
KIKALAKE PL	KEAOLANI ST	END	Road Paved
KIKEKE AVE	150 FT. BELOW HARDING AVE	LUNALILO FWY	Road Paved
KIKEKE AVE	PAHOA AVE	H1 FWY	Road Paved
KIKILIA PL	PALOLO AVE	END	Construction Ongoing
KIKOO PL	ANAPALAU ST	END	Road Paved
KIKOO ST	RENTON RD	END	Road Paved
KIKOU ST	MAHINAAI ST	OLOHIO ST	Plan/ Design phase (Construction Est. to Start after 2016)
KIKOWAENA PL	KIKOWAENA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KIKOWAENA ST	AHUA ST	MOANALUA STRM BRIDGE	Plan/ Design phase (Construction Est. to Start after 2015)
KILA WAY	HAONA ST	KUPAHU ST	Plan/ Design phase (Construction Est. to Start after 2016)
KILAHA PL	KILAHA ST	END	Road Paved
KILAHA ST	FORT WEAVER RD	NORTH RD	Road Paved
KILAKILA DR	ALEWA DR	1970 ALEWA DR	Road Paved
KILANI AVE	KAMEHAMEHA HWY	KELLOG ST	Road Paved
KILAU PL	LOKO DR	END	Road Paved
KILAUEA AVE	15TH AVE	18TH AVE	Plan/ Design phase (Construction Est. to Start after 2015)
KILAUEA AVE	18TH ST	HUNAKAI ST	Road Paved
KILAUEA AVE	6TH AVE	16TH AVE	Road Paved
KILAUEA AVE	HUNAKAI ST	KILAUEA PL	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KILAUEA PL	KILAUEA AVE	END	Road Paved
KILEA PL	CALIFORNIA AVE	END	Road Paved
KILEKA PL	PIKI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KILEPA PL	KILINOE ST	KILIHE WAY	Plan/ Design phase (Construction Est. to Start after 2014)
KILI DR	FARRINGTON HWY	HUIPU DR	Plan/ Design phase (Construction Est. to Start after 2015)
KILI DR	FARRINGTON HWY	HUIPU DR	*Planning phase (Construction Est. to Start after 2016)
KILIHAU ST	PUULOA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
KILIHUNE PL	PALOLO AVE	END	Construction Ongoing
KILIKA PL	PIKI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KILINAHE PL	KILINAHE ST	END	Road Paved
KILINAHE ST	KILIPOE ST	KILIPOE ST	Road Paved
KILINOE ST	KAAHELE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
KILIOE PL	KAMEHAMEHA HWY	END	Plan/ Design phase (Construction Est. to Start after 2016)
KILIPOE ST	KILAHA ST	NORTH RD	Road Paved
KILOHANA ST	KALIHI ST	END	Road Paved
KILOHI ST	KAMEHAMEHA IV RD	END	Road Paved
KILOHI ST	LAKOLOA PL	NORTH END	Road Paved
KILOHOKU ST	PAIKAUHALE (EWA)	PAIKAUHALE (HNL)	Road Paved
KILOLANI PL	KAMEHAMEHA IV RD	END	Road Paved
KILOU PL	KEAOLANI ST	END	Road Paved
KILOUHANE PL	HOOLOKAHI ST	85-208 KILOUHANE PL	Construction to Start within a year
KILOUHANE PL	HOOLOKAHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KIME PL	KIME ST	END	Road Paved
KIME ST	KAAHOLO ST (EAST)	NOLUPE ST	*Planning phase (Construction Est. to Start after 2016)
KIME ST	KUPUNA LP	KAAHOLO ST (WEST)	*Planning phase (Construction Est. to Start after 2016)
KIME ST	NOLUPE ST	KUPUNA LP	*Planning phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KIMO DR	NUUANU PALI DR	KAOHINANI DR	Road Paved
KIMO ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
KIMOKEO ST	LAWELAWE ST	HIND IUKA DR	Road Paved
KIMOPELEKANE RD	FORT WEAVER RD	MAKULE RD	Road Paved
KINA ST	KUUNA ST	HELE ST - MAKAI	Road Paved
KINANA WAY	AHULIMANU PL	END	Construction Ongoing
KINAU ST	ALAPAI ST	H1 FREEWAY OFF RAMP POOR	Plan/ Design phase (Construction Est. to Start after 2014)
KINAU ST	ALAPAI ST	WAIAU PL	Road Paved
KING ST	BETHEL ST	ALAPAI ST	*Planning phase (Construction Est. to Start after 2016)
KING ST	MCCULLY ST	OLD WAIALAE AVE	Road Paved
KING ST	PETERSON LN	OLA LN	Plan/ Design phase (Construction Est. to Start after 2016)
KING ST	RIVER ST	BETHEL ST	Road Paved
KINI PL	KAMEHAMEHA IV RD	END	Road Paved
KINIKOHU ST	KILEA PL	END	Road Paved
KINIPOPO ST	KILEA PL	END	Road Paved
KINOHI PL	MAKAKILO DR	PANANA ST	Road Paved
KINOHOU PL	EAST MANOA RD	END	Road Paved
KINOOLE PL	MIKALEMI ST	END	Road Paved
KIOE ST	HAONA ST	NALUAHI ST	Plan/ Design phase (Construction Est. to Start after 2016)
KIOELE PL	MAHINAHOU ST	END	Road Paved
KIOKIO PL	KIPOU ST	END	Road Paved
KIOLENA PL	HONOWAI ST	END	Road Paved
KIONAOLE RD	50' PAST H3 OVERPASS	GATE	Construction to Start within a year
KIOPAA PL	KIPAPA DR	END	Road Paved
KIOWAINUI PL	PUNAWAINUI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KIOWAO PL	PUEONANI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KIPAHELE PL	MOHIHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KIPAHELE ST	KAHAU ST	CHURCH GATE	Plan/ Design phase (Construction Est. to Start after 2015)
KIPAHULU PL	KAHAU ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KIPAIPAI PL	KAHAU ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KIPALALE PL	MOHIHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KIPAOA PL	MOHIHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KIPAPA DR	KAALOLO PL	LELEWALO ST	Road Paved
KIPAPA DR	KAUAMEA PL END	IKALOA ST, HONOLULU END	Road Paved
KIPAPA PL	KIPAPA DR	END	Road Paved
KIPAPANI PL	MOHIHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KIPAWALE PL	KEOLE ST	END	Construction to Start within a year
KIPIKUA ST	HAPAKI ST	END	Road Paved
KIPIKUA ST	HOALA ST	END	Road Paved
KIPONA PL	LAMAKU PL	END	Construction Ongoing
KIPOU PL	KIPU ST	END	Road Paved
KIPOU ST	CUL-DE-SAC	94-474 KIPOU ST	Road Paved
KIPOU ST	HONOWAI ST	94-566 KIPOU ST	Road Paved
KIPOU ST	HONOWAI ST. - KAPOLEI END	HENE ST	Road Paved
KIPOU ST	HONOWAI ST. - PEARL CITY END	94-566 KIPOU ST	Road Paved
KIPU PL	LUNALILO HOME RD	END	Road Paved
KIPUKA PL	ONEAWA ST	END	Road Paved
KIPUKAI PL	KEALAHOU ST	END	Construction Ongoing
KIPUO ST	HENE ST	END	Road Paved
KIPUO ST	HENE ST	KIPOU ST WAIANAE END	Road Paved
KIRKWOOD PL	KIRKWOOD PL	END	Road Paved
KIRKWOOD ST	PAPAI ST	KALANIANAOLE HWY	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KIU PL	LELEULI ST	END	Road Paved
KIU PL	LELEULI ST	END	Road Paved
KIUKEE PL	KEOLU DR	END	Road Paved
KIWILA ST	PALOLO AVE	10TH AVE	Road Paved
KIWINI PL	KIPOU ST	END	Road Paved
KLEBAHN PL	HENRY ST	END	Road Paved
KOA AVE	KAIULANI AVE	LILIUOKALANI AVE	Road Paved
KOA KAHIKO PL	AKIMALA ST	45-202 KOA KAHIKO PL	Construction to Start within a year
KOA KAHIKO ST	KAILUA END	KAMEHAMEHA HWY	Construction to Start within a year
KOA MOALI PL	MEKIA ST	END	Road Paved
KOA ST	KILANI AVE	END	Road Paved
KOAE PL	KOAE ST	END	Road Paved
KOAE ST	HUNAKAI ST	AMAU ST	Road Paved
KOAHA PL	HALAWA VALLEY ST	END	Road Paved
KOAHA WAY	KOAHA PL	END	Road Paved
KOAHEAHE PL	NOELANI ST	FWY END	Plan/ Design phase (Construction Est. to Start after 2016)
KOAHEAHE ST	NOELANI ST	KAMAHAO ST	Road Paved
KOAHI ST	KIHI ST	BARRICADE END	Road Paved
KOAKI ST	PAIWA ST	END	Road Paved
KOALELE ST	BOOTH RD	KANEALII AVE	Plan/ Design phase (Construction Est. to Start after 2015)
KOALELE ST	KANEALII AVE	PAUOA RD	Road Paved
KOALI RD	OLD WAIALAE AVE	PALOLO STREAM BRIDGE	Road Paved
KOALIPEHU PL	KOALIPEHU ST	END	Road Paved
KOALIPEHU ST	AIKANAKA RD	PAALOHA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KOAMANO ST	LUNALILO HOME RD	KALANIPUU ST	Construction Ongoing
KOANIANI WAY	EAST MANOA RD	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KOAUKA LP	KOAUKA ST	KOAUKA ST	Plan/ Design phase (Construction Est. to Start after 2015)
KOAUKA ST	MOANALUA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
KOENA WAY	DOLE RD	END	Road Paved
KOHEA PL	PANANA ST	END	Road Paved
KOHEA WAY	KOHEA PL	END	Road Paved
KOHI PL	KOHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KOHI ST	PALAHIA ST	LIMUKELE ST	Plan/ Design phase (Construction Est. to Start after 2015)
KOHINA ST	HINAPU ST	HALAULANI ST	Plan/ Design phase (Construction Est. to Start after 2015)
KOHOMUA ST	KAMEHAMEHA HWY	KALALOA ST	Road Paved
KOHOU ST	HALONA ST	HOUGHTAILING ST	Road Paved
KOHUPONO ST	WAINOHIA ST	MOAKA ST	Road Paved
KOIAWE WAY	LELEUA PL	45-395 KOIAWE WY	Construction to Start within a year
KOIHALA PL	KUHIALOKO ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KOIKOI ST	CALIFORNIA AVE	KALIE ST	Road Paved
KOKA ST	KOLOWAKA DR	END	Plan/ Design phase (Construction Est. to Start after 2016)
KOKEA ST	HALONA ST	N SCHOOL ST	Road Paved
KOKEE PL	HANAPEPE LP	END	Road Paved
KOKI ST	HANAKAPIAI ST	KAUHAKO ST	Road Paved
KOKO DR	16TH AVE	PAULA DR	Road Paved
KOKO DR	CLAUDINE ST	KOKO DRIVE WALKWAY	Road Paved
KOKO HEAD AVE	PAHOA AVE	12TH AVE	Road Paved
KOKO HEAD AVE	WAIALAE AVE	HARDING AVE	Road Paved
KOKOKAHI PL	KANEOHE BAY DR	45-277 KOKOKAHI PL	Construction to Start within a year
KOKOLE PL	KOKOLE ST	END	Road Paved
KOKOLE ST	PALAILAI ST	END	Road Paved
KOKOMO PL	KAMILO ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KOLANI PL	KEOLE ST	END	Construction to Start within a year
KOLEA PL	KOLEA ST	END	Road Paved
KOLEA ST	MOANIANI ST	END	Road Paved
KOLEALIILII ST	HALEAHI RD	85-1029 KOLEALIILII ST	Construction to Start within a year
KOLEKOLE DR	GLEN AVE	KAALA AVE	Road Paved
KOLIANA PL	KOLIANA ST	END	Road Paved
KOLIANA ST	UKEE ST	END	Road Paved
KOLILIKO ST	MAKAIKAI ST	BOTH ENDS	Road Paved
KOLO PL	VARSITY PL	END	Road Paved
KOLOA ST	KAHALA AVE	ELEPAIO ST	Road Paved
KOLOHALA ST	ONAHA ST	ELEPAIO ST	Road Paved
KOLOKIO PL	KOLOKIO ST	END	Construction to Start within a year
KOLOKIO ST	KAMEHAMEHA HWY	KEOLE ST	Construction to Start within a year
KOLOKOLO PL	LUNALILO HOME RD	END	Road Paved
KOLOKOLO ST	LUNALILO HOME RD	LUNALILO HOME RD	Road Paved
KOLOMONA PL	EAST MANOA RD	END	Road Paved
KOLONAHE PL	TANTALUS DR	END	Road Paved
KOLOPUA ST	AINAPUA ST	ALA MAHAMOE ST	Road Paved
KOLOWAKA DR	FORT WEAVER RD	KUHIALOKO ST	Plan/ Design phase (Construction Est. to Start after 2016)
KOLOWALU ST	EAST MANOA RD	WOODLAWN DR	Road Paved
KOLU PL	OLIANA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KOMAIA PL	KOMAIA DR	END	Road Paved
KOMAIA PL	KOMAIA DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
KOMANA ST	PAILANI ST	END	Road Paved
KOMO MAI DR	AAMANU ST	LANIKEHA PL	Plan/ Design phase (Construction Est. to Start after 2016)
KOMO MAI DR	APOEPOE ST (MAUKA)	AUHUHU ST	Plan/ Design phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KOMO MAI DR	AUHUHU ST	AAMANU ST	Plan/ Design phase (Construction Est. to Start after 2016)
KOMO MAI DR	AUMAKUA ST (MAUKA)	APOEPOE ST (MAUKA)	Plan/ Design phase (Construction Est. to Start after 2016)
KOMO MAI DR	(CUL DE SAC#1 @2526)	(KOMO MAI - END)	Plan/ Design phase (Construction Est. to Start after 2016)
KOMO MAI DR	(CUL DE SAC#5 @2280)	(KOMO MAI - END)	Plan/ Design phase (Construction Est. to Start after 2016)
KOMO MAI DR	(CUL DE SAC#6 @2268)	(KOMO MAI - END)	Plan/ Design phase (Construction Est. to Start after 2016)
KOMO MAI DR	KAAHUMANU ST	KAAHELE ST	Plan/ Design phase (Construction Est. to Start after 2016)
KOMO MAI DR	LANIKEHA PL	WAIMANO HOME RD	Plan/ Design phase (Construction Est. to Start after 2016)
KOMO MAI DR	MAUKA END	AUMAKUA ST (MAUKA)	Plan/ Design phase (Construction Est. to Start after 2016)
KOMO MAI DR	WAIMANO HOME RD	KAAHUMANU ST	Plan/ Design phase (Construction Est. to Start after 2016)
KOMO MAI PL (LT)	KOMO MAI DR	END	Road Paved
KOMO MAI PL (RT)	KOMO MAI DR	END	Road Paved
KOMO ST	KALIUNA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KOMO ST	WAIALUA BEACH RD	KALIUNA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KOMOHANA ST	HANUA ST	91-320 KOMOHANA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KONAKU ST	AINAMAKUA DR	ALAKAINA ST	Road Paved
KONIA ST	KAPALAMA AVE	AUPUNI ST	Road Paved
KONIAKA PL	KIME ST	END	*Planning phase (Construction Est. to Start after 2016)
KONO PL	KONO ST	END	Road Paved
KONO ST	LIKELIKE HWY	END	Road Paved
KOOHOO PL	AALAPAPA DR	END	Road Paved
KOOKU PL			Road Paved
KOOLANI DR	MEHEULA PKWY	HOOLU ST	Road Paved
KOOLAU HALE PL	APAPANE ST	END	Construction to Start within a year
KOOLAU VIEW DR	KAMEHAMEHA HWY	KAHIKO ST	Construction to Start within a year
KOOLINA ST	KANEAKI ST	85-1458 KOOLINA ST	Construction to Start within a year
KOOLUA PL	AUINA ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KOOLUA WAY	KOOLUA PL	END	Road Paved
KOPAKE ST	KOAKI ST	PUKO ST	Road Paved
KOPALANI ST	OHI ST	BOTH ENDS	Road Paved
KOPILI PL	HUI KELU ST	END	Construction Ongoing
KOU PL	MAKAPIPIPI ST	END	Road Paved
KOWA ST	MAKAIKAI ST	NW END	Road Paved
KOWA ST	MAKAIKAI ST	SE END	Road Paved
KRAUSS ST	IAUKEA ST	END	Road Paved
KU PL	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2016)
KUAAINA WAY	ONEAWA ST	HINANO WAY	Road Paved
KUAEEWA PL	LAUNAHELE ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KUAEHU PL	KUAEHU ST	END	Road Paved
KUAEHU S	MAKAA ST	END	Road Paved
KUAHAKA ST	KAWELOKA ST	HOOLI CIR	Road Paved
KUAHAKA ST	WAIMANO HOME RD	KAWELOKA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KUAHAO PL	KAAHUMANU ST	END	Road Paved
KUAHAUA PL	PUNEKI ST	END	Road Paved
KUAHEA PL	KUAHEA ST	END	Construction to Start within a year
KUAHEA ST	2407 KUAHEA ST	WAIOMAO RD	Construction Ongoing
KUAHEA ST	WAIOMAO RD (WEST)	2373 KUAHEA ST	Construction to Start within a year
KUAHELANI AVE	KIPAPA DR	MAKAUNULAU ST	Road Paved
KUAHELANI AVE	LANIKUHANA AVE	KIPAPA DR	Plan/ Design phase (Construction Est. to Start after 2014)
KUAHEWA ST	KOWA ST	END	Road Paved
KUAHINE DR	MANOA RD	EAST MANOA RD	Road Paved
KUAHIWI AVE	CALIFORNIA AVE	NEAL AVE	Road Paved
KUAHIWI WAY	KUA POHAKU DR	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KUAHONO ST	WAINIHA ST	LUNALILO HOME RD	Road Paved
KUAHUI PL	KUPUNA LP EWA END	LAIE HONOLULU END	Road Paved
KUAHUI ST	508 KUAHUI ST	KUPUNA LP	*Planning phase (Construction Est. to Start after 2016)
KUAHULU PL	KULUKEOE PL	END	Construction to Start within a year
KUAHULU WAY	KUAHULU PL	END	Construction to Start within a year
KUAIE PL	KUAIE ST	END	Road Paved
KUAIE ST	KUAIE PL END	POLOAHILANI ST END	Road Paved
KUAILIMA DR	AALAPAPA DR	MOKULUA DR	Road Paved
KUAKAHI PL	KUAKAHI ST	END	Road Paved
KUAKAHI ST	KAUHAULU ST	KUMUAO ST	Road Paved
KUAKINI ST	HALA DR	END OF KUAKINI ST EXT	Road Paved
KUAKINI ST	PALI HWY	LANAKILA AVE	Road Paved
KUAKOA PL	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
KUAKOLU PL	KUHAULUA ST	END	Road Paved
KUALA ST	ACACIA RD	KAMEHAMEHA HWY	Road Paved
KUALA ST	TMK:9-7-024-073 (TRAFFIC LIGHT)	WAIMANO HOME RD	Plan/ Design phase (Construction Est. to Start after 2016)
KUALAU PL	KUHIMANA ST	END	Road Paved
KUALI ST	ORRICK ST	BURKE ST	Road Paved
KUALII PL	KUALII ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KUALII ST	KAHIUKA ST	KAPAAHULANI ST	Plan/ Design phase (Construction Est. to Start after 2016)
KUALONO ST	ALEWA DR	HEMOLELE PL	Construction Ongoing
KUALONO ST	HEMOLELE PL	KALIKIMAKA ST	Road Paved
KUALUA PL	KUHAULUA ST	END	*Planning phase (Construction Est. to Start after 2016)
KUAMAUNA ST	KAMEHAME DR	HOA ST	Road Paved
KUAMOO ST	ALA WAI BLVD	KALAKAUA AVE	Road Paved
KUAMU ST	UAHANAI ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KUANA ST	ONAHA ST	KOLOHALA ST	Road Paved
KUANALU PL	KEALAHOU ST	END	Construction Ongoing
KUANONI PL	LUAEHU ST	END	Road Paved
KUANONI WAY	KUANONI PL	END	Road Paved
KUAOA ST	MEHEULA PKWY	END	Road Paved
KUAOA ST	PAALII ST	MEHEULA PKWY	Road Paved
KUAOA ST	PAALII ST	PAEPAE ST	Road Paved
KUAOA ST	PAEPAE ST	MEHEULA PKWY	Road Paved
KUAPAPA PL	1930 KUAPAPA PL.	END	Road Paved
KUAPOHAKU DR	HOLUA WAY	KUAHIWI WAY	Road Paved
KUAPUU ST	PUUHALA ST	END	Road Paved
KUAUA WAY	LELEUA PL	45-390 KUAUA WY	Construction to Start within a year
KUAULI ST	KAAPEHA ST	END	Road Paved
KUAUNA PL	ALAOKI ST	END	Road Paved
KUEMANU ST	KAHUI ST	KEA PL	Plan/ Design phase (Construction Est. to Start after 2016)
KUENA ST	MAKAIKAI ST	BOTH ENDS	Road Paved
KUEWA DR	KAAMOOLOA RD	KAAMOOLOA RD	Plan/ Design phase (Construction Est. to Start after 2016)
KUHANA PL	LUMIAUAU ST	END	Road Paved
KUHAO PL	KAAHELE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
KUHAULUA PL	KUHAULUA ST	END	*Planning phase (Construction Est. to Start after 2016)
KUHE PL	KANOULU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KUHEA ST	MAKAIKAI ST	BOTH ENDS	Road Paved
KUHELA ST	KALAELOA BLVD	HANUA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KUHI PL	KUHI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KUHI ST	FARRINGTON HWY	FARRINGTON HWY	Plan/ Design phase (Construction Est. to Start after 2016)
KUHIA PL	MAIPUHI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KUHIALOKO PL	KUHIALOKO ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KUHIALOKO ST	485 KUHIALOKO ST	561 KUHIALOKO ST	Plan/ Design phase (Construction Est. to Start after 2016)
KUHIAWAHO PL	KEONEKAPU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
KUHILANI ST	LAUKAHI ST	KAMOLE ST	Road Paved
KUHIMANA PL	KUHIMANA ST	END	Road Paved
KUHIMANA ST	END	END	Road Paved
KUHINA ST	PAILANI ST	HANAKAHI ST	Road Paved
KUHONU PL	WAIKALUA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
KUHUALUA ST	KUMUAO ST	KUMUKULA ST END	Road Paved
KUI PL	KALE PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
KUIKAHI ST	PHILIP ST	CITRON ST	Road Paved
KUIKELE PL	KUIKELE ST	END	Road Paved
KUIKELE ST	KALIHI ST	END	Road Paved
KUIKEPA PL	KOPALANI ST	END	Road Paved
KUIKI PL	LAENUI ST	END	Road Paved
KUILEI ST	KAPAAKEA LN	WAIAKA RD	Road Paved
KUINEHE PL	ULUHEA ST	END	Road Paved
KUINI ST	NAHELE ST	END (LT)	Road Paved
KUINI ST	NAHELE ST	END (RT)	Road Paved
KUIPAAKEA LN	HALONA ST	END	Road Paved
KUKANA PL	ALOHA OE DR	END	Road Paved
KUKANA WAY	KUKANA PL	END	Road Paved
KUKEA CIR	KANALU ST	KUOHA ST (MAKAI)	Plan/ Design phase (Construction Est. to Start after 2016)
KUKEA CIR	KUOHA ST (MAUKA)	KANALU ST	Plan/ Design phase (Construction Est. to Start after 2016)
KUKIA ST	LOLII ST	HIIPOI ST	Plan/ Design phase (Construction Est. to Start after 2015)
KUKII ST	NIUMALU LP	KAMILO ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KUKILA PL	KUKILA ST	END	Road Paved
KUKILA ST	LAAKEA ST	END	Road Paved
KUKINI PL	ULUHEA ST	END	Road Paved
KUKOLU ST	KIPAPA DR	END	Road Paved
KUKUAU PL	AINAHOU ST	END	Road Paved
KUKUI ST	QUEEN EMMA ST	AALA ST	Road Paved
KUKUIULA LP	KAPAIA ST	KAPAIA ST	Road Paved
KUKUIULA PL	KUKUIULA LP	END	Road Paved
KUKULA ST	PAKELA ST	LUMIAINA ST	Road Paved
KULA KOLEA DR	LIKELIKE HWY	BOTH ENDS	Road Paved
KULA KOLEA PL	KULA KOLEA DR	END	Road Paved
KULA ST	2050 KULA ST	END	Road Paved
KULA ST	LOLENA ST	2050 KULA ST	Road Paved
KULAHANAI PL	KULAHANAI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KULAHANAI ST	KULAUKU ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KULAHELELA PL	KULAHANAI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KULAIWI ST	OLUOLU ST	END	Road Paved
KULAKOA PL	KULAKOA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KULAKOA ST	KAUKAMA RD	KULAWAE ST	Plan/ Design phase (Construction Est. to Start after 2015)
KULALA PL	KULAKOA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KULAMANU PL	KULAMANU ST	END	Road Paved
KULAMANU ST	KAHALA AVE	PAPU CIR	Road Paved
KULANI ST	AINAPO ST	END	Road Paved
KULANUI ST	HALE LAA BLVD	NANILOA LP	Construction Ongoing
KULAPAPA PL	KULAKOA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KULAULI ST	MAKALANI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KULAWAE PL	KULAWAE ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KULAWAE ST	KULAWAE PL END	KULAKOA ST	Plan/ Design phase (Construction Est. to Start after 2015)
KULAWAI PL	KULAWAI ST	END	Road Paved
KULAWAI ST	KAAMILO ST	AKAAKA ST (UPPER INTERSECTION)	Road Paved
KULAWEA PL	KULAWEA ST	END	Road Paved
KULAWEA ST	ULUNE ST	477 KULAWEA ST	Plan/ Design phase (Construction Est. to Start after 2015)
KULAWEA ST	ULUNE ST	END	Road Paved
KULEANA PL	KULEANA RD	END	Plan/ Design phase (Construction Est. to Start after 2016)
KULEANA RD	KAMEHAMEHA HWY	KULEANA PL	Plan/ Design phase (Construction Est. to Start after 2016)
KULEANA RD	KAULIKE DR (HON)	KAAHUMANU ST	Plan/ Design phase (Construction Est. to Start after 2016)
KULEANA RD	KULEANA PL	KAULIKE DR	Road Paved
KULEKULE PL	KOLEA ST	END	Road Paved
KULIA ST	WHITMORE AVE	HANAU ST	Road Paved
KULINA ST	PUAKALA ST	PUAKALA ST	Road Paved
KULINA ST	ULUNE ST	H1 FWY	Plan/ Design phase (Construction Est. to Start after 2015)
KULIOUOU PL	KULIOUOU RD	END	Road Paved
KULIOUOU RD	KALANIANAOLE HWY	MAKAI & MAUKA ENDS	Road Paved
KULOAA PL	KUPAU ST	END	Road Paved
KULOKO ST	KAUMOLI ST	KAWELOKA ST	Road Paved
KULUA PL	KUKOLU ST	END	Road Paved
KULUI PL	LEIGHTON ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KULUKEOE PL	KULUKEOE ST END	PILINA ST END	Plan/ Design phase (Construction Est. to Start after 2015)
KULUKEOE ST	KAHEKILI HWY (MAUKA)	KULUKEOE PL	Construction to Start within a year
KULUKEOE ST	KENEKE ST	KAHEKILI HWY (MAKAI)	Construction to Start within a year
KUMAKANI LP	LAUKAHI ST	LAUKAHI ST	Road Paved
KUMAKUA PL	MOKULELE DR	45-101 KUMAKUA PL	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KUMANO ST	KAWELOKA ST	KAUHAKA ST	Road Paved
KUMAU PL	KIME ST	END	Road Paved
KUMAUNA PL	HULU ST	END	Road Paved
KUMEPALA PL	KOLIANA ST	END	Road Paved
KUMIMI ST	EWA END	HNL END	Road Paved
KUMOANA ST	KAWELOKA ST	KAUMOLI ST	Road Paved
KUMOO LP	KAHUHIPA ST	KAHUHIPA ST	Plan/ Design phase (Construction Est. to Start after 2015)
KUMOO PL	KUMOO LP	END	Plan/ Design phase (Construction Est. to Start after 2015)
KUMU PL	KUMU ST		Construction Ongoing
KUMU ST	OAHU AVE	KEAHI ST	Construction Ongoing
KUMU ST	OAHU AVE	LOULU ST	Road Paved
KUMUAO ST	HIAPO ST	932 KUMUAO ST	*Planning phase (Construction Est. to Start after 2016)
KUMUHAU ST	41-661 KUMUHAU ST	END	Road Paved
KUMUHAU ST	WAIKUPANAHA ST	KALANIANAOLE HWY	Road Paved
KUMUHAU ST	WAIKUPANAHA ST	KUMUNIU ST	Road Paved
KUMUKAHI PL	HAWAII KAI DR	END	Road Paved
KUMUKOA PL			Plan/ Design phase (Construction Est. to Start after 2015)
KUMUKOA PL	KUMU ST	END	Road Paved
KUMUKOA ST	LOULU ST	KUMU ST	Road Paved
KUMUKULA ST	KAHAULUA ST	END	Road Paved
KUMULANI PL	KUMULANI ST	END	Road Paved
KUMULANI ST	KUMU ST		Construction Ongoing
KUMULANI ST	KUMU ST	END	Road Paved
KUMUMAO PL	KEALOHI ST	END	Road Paved
KUMUONE ST	MANOA RD	LOULU ST	Plan/ Design phase (Construction Est. to Start after 2015)
KUMUPALI RD	KAMEHAMEHA HWY	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KUMUULA ST	END	END	Road Paved
KUNEKI PL	KUNEKI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KUNEKI ST	KAHUHIPA ST	HAIKU RD	Plan/ Design phase (Construction Est. to Start after 2015)
KUNEKI WAY	KUNEKI PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
KUOHA ST	KALIUNA ST	WAIALUA BEACH RD	Plan/ Design phase (Construction Est. to Start after 2016)
KUOHA ST	KANALU ST	KALIUNA ST	Plan/ Design phase (Construction Est. to Start after 2016)
KUOHA ST	KUKEA CIR	KANALU ST	Plan/ Design phase (Construction Est. to Start after 2016)
KUOKOA ST	HOOLI CIR	HOOLI CIR	Road Paved
KUONO PL	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
KUPAA DR	MAOI PL	MAOI PL	Road Paved
KUPAHU ST	NAUAHI ST	362 KUPAHU ST	Plan/ Design phase (Construction Est. to Start after 2016)
KUPALE ST	KALALI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
KUPAOA PL	KAMEHAMEHA HWY	END	Road Paved
KUPAU PL	KUPAU ST	END	Road Paved
KUPAU ST	KEOLU DR	HELE ST	Road Paved
KUPAUA PL	HALEMAUMAU ST	END	Road Paved
KUPEKALA ST	MAUKA END	MAKAI END	Road Paved
KUPELEKO PL	PARK ROW	END	Road Paved
KUPUKU CIR	KUAHELANI AVE	KUPUKU CIR	Road Paved
KUPUKUPU PL	KUPUKUPU ST	END	Road Paved
KUPUKUPU ST	APELEKOKA ST	PIKI ST	Plan/ Design phase (Construction Est. to Start after 2016)
KUPUKUPU ST	OLIWA ST	PIKI ST	Road Paved
KUPULAU PL	AAAHI ST	END	Road Paved
KUPUNA LP	KUNIA RD (MAUKA)	KUNIA RD (MAKAI)	*Planning phase (Construction Est. to Start after 2016)
KUPUOHI PL	KUPUOHI ST	END	Road Paved
KUPUOHI ST	(1200' MAUKA KUPUNA)	ANONUI ST	*Planning phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
KUPUOHI ST	KUPUNA LP (MAKAI)	KUPUNA LP (MAUKA)	*Planning phase (Construction Est. to Start after 2016)
KUPUOHI ST	KUPUNA LP (MAUKA)	1200' MAUKA KUPUOHI	*Planning phase (Construction Est. to Start after 2016)
KUPUWAO PL	KUPUKUPU ST	END	Road Paved
KUU HOME PL	KAMEHAMEHA HWY	END	Construction to Start within a year
KUUALA ST	KUUKAMA ST	DEAD-END	Road Paved
KUUALOHA RD	HAKIMO RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
KUUHALE ST	KAINALU DR	KUUALA ST	Road Paved
KUUHOA PL	KUUPUA ST	END	Road Paved
KUUIPO PL	KAMEHAMEHA HWY	END	Construction to Start within a year
KUUKAMA ST	KALAHEO AVE	END	Road Paved
KUULEI RD	KAILUA RD	KAINALU DR	Road Paved
KUULEI RD	KAINALU DR	KALAHEO AVE	Road Paved
KUUMELE PL	KUUKAMA ST	END	Road Paved
KUUNA PL	KUUNA ST	END	Road Paved
KUUNA ST	APOKULA ST	KINA ST DEADEND	Road Paved
KUUNIU ST	KUUALA ST	KALAHEO AVE	Road Paved
KUUPUA ST	KAINALU DR	KUUALA ST	Road Paved
KUUWELU PL	SISAL ST	END	Road Paved
KUWALE RD	LUALUALEI HMSTD RD	PAHEEHEE RD	Plan/ Design phase (Construction Est. to Start after 2015)
KUWALE RD	PAHEEHEE RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
LA I RD	10TH AVE	TMK:3-4-21:28	Construction Ongoing
LA I RD	TMK:3-4-21:28	END	Construction Ongoing
LAA LN	KOKEA ST	AULD LN	Road Paved
LAAHAINA PL	PAAKAI ST	END	Road Paved
LAAKEA PL	LAAKEA ST	END	Road Paved
LAAKEA ST	KUKILA ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LAAKONA PL	LAAKONA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
LAAKONA ST	PUHIKANI ST	LAUNAHELE ST	Plan/ Design phase (Construction Est. to Start after 2016)
LAALOA PL	LAALOA ST	END	Road Paved
LAALOA ST	FARRINGTON HWY	END	Road Paved
LAAMIA PL	LAAMIA ST	END	Road Paved
LAAMIA ST	LAUKAHI ST	OHIALOKE ST	Road Paved
LAAU PAINA PL	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2016)
LAAUHUAHUA PL	KAAHUMANU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
LAAUHUAHUA WAY	LAAUHUAHUA PL	END	Plan/ Design phase (Construction Est. to Start after 2016)
LAAULA PL	EULU ST	END	Road Paved
LAAUNONI PL	NANAKULI AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
LAE ST	KANEALII AVE	PAUOA RD	Road Paved
LAELAE WAY	VALLEY VIEW DR	END	Road Paved
LAELUA PL	KAHAPILI ST	END	Road Paved
LAENANI DR	KAMEHAMEHA HWY	LIHIKAI DR (MAUKA)	Construction to Start within a year
LAENANI DR	LIHIKAI DR (MAUKA)	LIHIKAI DR (MAKAI)	Construction to Start within a year
LAENUI ST	HUAKAI ST	END	Road Paved
LAHAI ST	LANIPAA ST	HOLANI ST	Road Paved
LAHAINA ST	MAKAHA VALLEY RD	JADE ST	Plan/ Design phase (Construction Est. to Start after 2015)
LAHAINA ST	MAKAHA VALLEY RD	WATER ST	*Planning phase (Construction Est. to Start after 2016)
LAHE ST	END	END	Road Paved
LAHIKIOLA PL	NANAKULI AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
LAHILAHI PL	LAHILAHI ST	125 LAHILAHI PL	*Planning phase (Construction Est. to Start after 2016)
LAHILAHI PL	LAHILAHI ST	GATE (END)	Plan/ Design phase (Construction Est. to Start after 2015)
LAHILAHI ST	FARRINGTON HWY	FARRINGTON HWY	Plan/ Design phase (Construction Est. to Start after 2015)
LAHILAHI ST	FARRINGTON HWY	FARRINGTON HWY	*Planning phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LAHUI PL	LAHUI ST	END	Road Paved
LAHUI ST	AINAMAKUA DR	END	Road Paved
LAIELUA PL	KEALAHOU ST	END	Construction Ongoing
LAIKI PL	KALAHEO AVE	END	Road Paved
LAIMI RD	PALI HWY	END	Road Paved
LAKANA PL	LAUPAPA ST	END	Road Paved
LAKAU PL	LOAA ST	END	Road Paved
LAKI RD	LANAKILA AVE	HALA DR	Road Paved
LAKIMAU ST	LEAHI AVE	KANAINA AVE	Road Paved
LAKO ST	KIKOO ST	KARAYAN ST	Road Paved
LAKOLOA PL	KAMEHAMEHA IV RD	END	Road Paved
LALA PL	LANIPO DR	END	Road Paved
LALAI PL	LALAI ST	END	Road Paved
LALAI ST	KIPAPA DR END	LOKALIA ST END	Road Paved
LALAMILO PL	LALAMILO ST	END	Road Paved
LALAMILO ST	ONIPAA ST	ALA MAHAMOE ST	Road Paved
LALANI ST	WILIKO ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
LALAOLE PL	KEHELA ST	END	Road Paved
LALAWAI DR	HALAWA HTS RD	ENA RD	Road Paved
LALAWAI ST	WHITMORE AVE	IHIIHI AVE	Road Paved
LALEA PL	LAUKAHI ST	END	Road Paved
LALEI PL	MAKAIMOIMO ST	END	Road Paved
LAMA PL	LANIPO DR	END	Road Paved
LAMAKU PL	2427 LAMAKU PL	END	Construction Ongoing
LAMALAMA PL	LAMAULA RD	END	Construction to Start within a year
LAMALOA PL	PALOLO AVE	END	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LAMAULA PL	LAMAULA RD	END	Construction to Start within a year
LAMAULA RD	717 LAMAULA RD	AHILAMA RD	Construction to Start within a year
LAMAULA RD	PULAMA RD	41-717 LAMAULA RD	Construction to Start within a year
LANAE WAY	KAULANI WAY	KUUAINA WAY	Road Paved
LANAKILA AVE	1412 LANAKILA AVE	IO LN	Road Paved
LANAKILA AVE	IO LN	SCHOOL ST	Construction Ongoing
LANAKILA AVE	KEOLA ST	LUKA ST	Road Paved
LANAKILA AVE	SCHOOL ST	KUAKINI ST	Road Paved
LANI ST	KAUPALENA ST	AIMOKU ST	Road Paved
LANIHULI DR	MANOA RD	KAMEHAMEHA AVE	Road Paved
LANIHULI PL	LANIHULI ST	END	Road Paved
LANIHULI ST	55-087 LANIHULI ST	POOHAILI ST	Road Paved
LANIHULI ST	KAMEHAMEHA HWY	LANIHULI PL	Road Paved
LANIKAULA ST	KAHALOA DR	KALAWAO ST	Road Paved
LANIKEHA PL	KOMO MAI DR	END	Road Paved
LANIKEHA WAY	LANIKEHA PL	END	Road Paved
LANIKUAKAA ST	LEIALII ST (LT)	END	Road Paved
LANIKUAKAA ST	LEIALII ST (RT)	END	Road Paved
LANIKUHANA AVE	MEHEULA PKWY	AHIKU ST	Road Paved
LANIKUHANA AVENUE	MEHEULA PARKWAY	AHIKU STREET	Plan/ Design phase (Construction Est. to Start after 2015)
LANIKUHANA PL	LANIKUHANA AVE	END	Road Paved
LANILOA PL	LEILEHUA RD	END	Road Paved
LANILOA RD	PACIFIC HTS RD	END	Road Paved
LANIPAA ST	LANIKUHANA AVE	END	Road Paved
LANIPO DR	MOKULUA DR	AALAPAPA DR	Road Paved
LANIPOLA PL	PUA INIA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LANIPUAO ST	KAUMAKANI ST	KEKUPUA ST	Road Paved
LANIUMA RD	HIU ST	END	Road Paved
LANIWELA WAY	ALAWIKI ST	END	Construction Ongoing
LANUI PL	KUALONO ST	END	Road Paved
LAOLA PL	PACIFIC HTS RD	END	Road Paved
LAPA PL	POOPOO PL	END	Road Paved
LAPAIKI ST	HALEKUA ST	END	Road Paved
LAPINE PL	LAUPAPA ST	END	Road Paved
LAUAE ST	AINAMAKUA DR	AHEA ST	Road Paved
LAUAE ST	AINAMAKUA DR	NORTH END	Road Paved
LAUAKI PL	LAUAKI ST	END	Road Paved
LAUAKI ST	LANIPAA ST	END	Road Paved
LAUAWA PL	LAUAWA ST	END	Road Paved
LAUAWA ST	KAULULENA ST	MAKAIMOIMO ST	Road Paved
LAUIKI ST	HIHIWAI ST	KAMOKU ST	Road Paved
LAUKAHI PL	LAUKAHI ST	END	Road Paved
LAUKAHI STREET	KALANIANAOLE HIGHWAY	7200 FT NORTH	Plan/ Design phase (Construction Est. to Start after 2015)
LAUKALO ST	END	END	Road Paved
LAUKANI ST	ALAPINE ST	HAMAU ST	Road Paved
LAUKO ST	MANAGERS DR	AKOKI ST	*Planning phase (Construction Est. to Start after 2016)
LAUKOA PL	LAOLA PL	END	Road Paved
LAUKONA LP	PAPIPI RD	PAPIPI RD	Road Paved
LAULANI ST	KAMANAIKI ST	KOKOHEAD END	Road Paved
LAULAUNUI ST	EWA END	FORT. WEAVER RD	Road Paved
LAULAUNUI ST	FORT WEAVER RD	KAIHUOPALAAI ST	Construction Ongoing
LAULAUNUI ST	FORT WEAVER RD	KAIHUOPALAAI ST	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LAULEA PL	KEOLE ST	END	Construction to Start within a year
LAULELE ST	WAAPUHI ST	HELEUMA ST	Plan/ Design phase (Construction Est. to Start after 2015)
LAULII WAY	KALAU PL	END	Road Paved
LAULIMA ST	MOANALUA RD	KAMEHAMEHA HWY	Plan/ Design phase (Construction Est. to Start after 2015)
LAULOA ST	KAHILI ST	KAHILI ST	Road Paved
LAUMAILE ST	EWA END	KOKOHEAD END	Road Paved
LAUMIKI PL	AHUIMANU RD	END	Construction Ongoing
LAUMILO ST	ALOILOI ST	WAILEA ST	Road Paved
LAUNAHELE ST	HANAPOULI CIR	KAPOLEI PKWY	Plan/ Design phase (Construction Est. to Start after 2016)
LAUNIU ST	ALA WAI BLVD	KUHIO AVE	Road Paved
LAUO ST	MAUKA END	MAKAI END	Road Paved
LAUOLE ST	NAPUANANI RD	MANAKO ST	Road Paved
LAUPAI PL	LAUPAI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
LAUPAI ST	KEAUNUI DR	END	Plan/ Design phase (Construction Est. to Start after 2016)
LAUPAI WAY	LAUPAI PL	END	Plan/ Design phase (Construction Est. to Start after 2016)
LAUPALAI PL	LANIKUHANA AVE	END	Road Paved
LAUPAPA PL	LAUPAPA ST	END	Road Paved
LAUPAPA ST	KEHUE ST	END	Road Paved
LAUULA ST	SEASIDE AVE	ROYAL HAWAIIAN AVE	Road Paved
LAUWI PL	UKEE ST	END	Road Paved
LAWA PL	HUAPALA ST	END	Road Paved
LAWAI ST	NAWILIWILI ST	PORTLOCK RD	Construction Ongoing
LAWALU PL	LAUPAPA ST	END	Road Paved
LAWEHANA ST	BOUGAINVILLE DR	SALT LAKE BLVD	Road Paved
LAWELAWE PL	LAWELAWE ST	END	Road Paved
LAWELAWE ST	MANAUWEA ST	HIND IUKA DR	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LAWENA ST	HAMUMU ST	END	Road Paved
LEA PL	LANIKUHANA AVE	END	Road Paved
LEAHI AVE	KAPAHULU AVE	NOELA ST	Road Paved
LEALEA PL	KAILIULA LP	END	Road Paved
LEHIA ST	MAKAI END	UKALI ST	Road Paved
LEHIA ST	UKALI ST	MAUKA END	Road Paved
LEHIWA DR	MEHEULA PKWY	CONC ~ 2070' SE	Road Paved
LEHIWA DR	MEHEULA PKWY	MEHEU ST	Road Paved
LEHIWA DR	MEHEULA PKWY (MAUKA)	SOUTH TO CONCRETE SECTION	Road Paved
LEHOPULU ST	LOAA ST	LOAA ST	Road Paved
LEHOUOLA PL	KAHUAMO ST	END	Road Paved
LEHU ST	ORRICK ST	BURKE ST	Road Paved
LEHUA AVE	1ST AVE		Road Paved
LEHUA AVE	2ND AVE		Road Paved
LEHUA AVE	3RD AVE		Road Paved
LEHUA AVE	4TH AVE		Road Paved
LEHUA AVE	KAMEHAMEHA HWY	A RD	Plan/ Design phase (Construction Est. to Start after 2016)
LEHUA ST	CALIFORNIA AVE	END	Road Paved
LEHUA ST	EWA END	KOKOHEAD END	Road Paved
LEHUAKONA ST	MULEHU ST	END	Road Paved
LEHUUILA PL	LEHUUILA ST	45-171 LEHUUILA PL	Construction to Start within a year
LEHUUILA ST	NAMOKU ST	MIKIHILINA ST	Construction to Start within a year
LEI RD	AULII ST	END	Road Paved
LEIA ST	KAAKA ST	ANONUI ST	Road Paved
LEIALII ST	HONOLULU END	LANIKUAKAA ST END	Plan/ Design phase (Construction Est. to Start after 2014)
LEIALOHA AVE	OLOKELE AVE	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LEIGHTON ST	AILUNA ST	HALAPEPE ST	Road Paved
LEIHOKU ST	FARRINGTON HWY	HOKUUKALI ST	Plan/ Design phase (Construction Est. to Start after 2015)
LEIHOKU ST	FARRINGTON HWY	HOKUUKALI ST	Construction to Start within a year
LEIHUA PL	LEIHUA ST	86-3000 LEILHUA PL	Construction to Start within a year
LEIHUA ST	HOKUUKALI ST	86-200 LEIHUA ST	Construction to Start within a year
LEIHULU PL	KAAHELE ST	END	Road Paved
LEILEHO PL	MOEKAHI ST	86-218 LEILEHO PL	Construction to Start within a year
LEILEHUA RD	CALIFORNIA AVE	END	Road Paved
LEILOKE DR	KEEAUMOKU ST	KEEAUMOKU ST	Road Paved
LEIMOMI PL	LEILEHUA RD	END	Road Paved
LEINANI PL	NALII ST	END	Road Paved
LEIOLE ST	UHIUALA ST	AKAAWA ST	Road Paved
LEIPAPA WAY	KOHEA PL	END	Road Paved
LEIPUPU PL	MOEKAHI ST	86-211 LEIPUPU PL	Construction to Start within a year
LEKE PL	KAAHELE ST	END	Road Paved
LEKEONA ST	HELE ST	HELE ST	Road Paved
LEKO PL	MEAHALE ST	END	Road Paved
LELEAKA PL	LELEAKA ST	END	Road Paved
LELEAKA ST	MAHINAHOU ST	END	Road Paved
LELEHU PL	LELEHU ST	END	Road Paved
LELEHU ST	MALI ST	END	Road Paved
LELEHUNE PL	PATY DR	END	Road Paved
LELEIONA ST	MAKAIMOIMO ST	END	Road Paved
LELEPUA PL	LELEPUA ST	END	Road Paved
LELEPUA ST	WAIPIO UKA ST	END	Road Paved
LELEU PL	MAHINAHOU ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LELEUA LP	LELEUA PL	LELEUA PL	Construction to Start within a year
LELEUA PL	KOIAWE WAY	45-101 LELEUA PL	Construction to Start within a year
LELEUA WAY	LELEUA PL	45-395 LELEUA WY	Construction to Start within a year
LELEULI PL	LELEULI ST	END	Road Paved
LELEULI ST	PUALALEA ST	END	Construction Ongoing
LELEWALO ST	MAUKA KIPAPA END	MAKAI KIPAPA END	Road Paved
LEMI ST	OLIVE AVE	S CANE ST	Road Paved
LEMIWAI ST	S CANE ST	LEMI ST	Road Paved
LEMON RD	KAPAHULU AVE	PAOAKALANI AVE	Road Paved
LENA PL	LANILOA PL	END	Road Paved
LEOKANE ST	(LEOWAHINE-EWA END)	(PART AC & C/R)	*Planning phase (Construction Est. to Start after 2016)
LEOKU ST	FARRINGTON HWY	WAIPAHU ST	*Planning phase (Construction Est. to Start after 2016)
LEOLEO ST	LEOKANE ST	LEONUI ST	*Planning phase (Construction Est. to Start after 2016)
LEOLUA ST	KUNIA RD	LEOKU ST	Road Paved
LEOMANU PL	AIEA HTS DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
LEOMELE ST	WAIMANO HOME RD	KUAHAKA ST	Plan/ Design phase (Construction Est. to Start after 2016)
LEONUI ST	LEOWAENA ST END	LEOKANE ST END	*Planning phase (Construction Est. to Start after 2016)
LEOOLE ST	FARRINGTON HWY	LEOKANE ST	*Planning phase (Construction Est. to Start after 2016)
LEOWAENA ST	LEONUI ST	LEOKANE MAKAI END	*Planning phase (Construction Est. to Start after 2016)
LEOWAHINE ST	WAIPAHU ST	LEOKANE ST	*Planning phase (Construction Est. to Start after 2016)
LEPEKA AVE	END	END	Plan/ Design phase (Construction Est. to Start after 2015)
LEWA PL	CALIFORNIA AVE	END	Road Paved
LEWALANI DR	NEHOA ST	MOTT SMITH DR	Road Paved
LEWANUU PL	LEWANUU ST	END	Road Paved
LEWANUU ST	MAIAKU ST	END	Road Paved
LEWERS ST	ALA WAI BLVD	DON HO ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LEXINGTON ST	ROOSEVELT AVE	MIDWAY RD	Plan/ Design phase (Construction Est. to Start after 2016)
LIA WAY	HOLUA WAY	HOE WAY	Road Paved
LIANU PL	LOAA ST	END	Road Paved
LIBERT ST	ST LOUIS DR	ALENCASTRE ST	Plan/ Design phase (Construction Est. to Start after 2015)
LIHAU ST	NOHOHALE ST	END	Road Paved
LIHI WAY	CALIFORNIA AVE	KOENA WAY	Road Paved
LIHIKAI DR	47-019 LIHIKAI DR	END	Construction to Start within a year
LIHIKAI DR	KAMEHAMEHA HWY	47-019 LIHIKAI DR	Construction to Start within a year
LIHIMAUNA RD	OLOHU RD	END	Construction Ongoing
LIHIMAUNA RD	POLINALINA RD	OLOHU RD	Construction Ongoing
LIHIPALI PL.	HALEKOA DR	END	Road Paved
LIHIWAI RD	KALAHEO AVE	KAWAILOA RD	Road Paved
LIHO ST	LAUAE ST	AHEA ST	Road Paved
LIHOLIHO ST	LUNALILO ST	HEULU ST	Road Paved
LIHUE ST	85-744 LIHUE ST	85-925 LIHUE ST	Construction to Start within a year
LIHUE ST	OLD GOV RD EWA END	OLD GOV RD MAKAHA END	Plan/ Design phase (Construction Est. to Start after 2015)
LII IPO ST	HEKAHA ST	MOANALUA LP	Road Paved
LIKEKE PL	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
LIKINI PL	LIKINI ST	SALT LAKE BLVD	Road Paved
LIKINI ST	ALA LILIKOI ST	ALA NAPUNANI ST	Road Paved
LIKINI ST	PAKINI ST	WANAKA ST	Road Paved
LIKO LN	PAUOA RD	END	Road Paved
LIKU ST	KUPAU ST	MOWAI ST	Road Paved
LILIA PL	AIEA HTS DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
LILIANA ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
LILIHA ST	ANALU ST	WYLLIE ST	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LILIHA ST	JUDD ST	WYLLIE ST	Construction Ongoing
LILIHA ST	KUNAWAI LN	PANUI ST	Construction Ongoing
LILII PL	AHEA ST	END	Road Paved
LILILEHUA ST	HIKIKAULIA ST	END	Road Paved
LILIPUNA PL	LILIPUNA RD	END	Construction to Start within a year
LILIPUNA RD	46-152 LILIPUNA RD	46-202 LILIPUNA RD	Construction to Start within a year
LILIPUNA RD	KAMEHAMEHA HWY	KAMEHAMEHA HWY	Road Paved
LILIUOKALANI AVE	KALAKAUA AVE	ALA WAI BLVD	Road Paved
LILO PL	MOTT SMITH DR	END	Road Paved
LILOA RISE	ARMSTRONG ST	KAMEHAMEHA AVE	Road Paved
LIMAHANA PL	LIMAHANA ST	END	Road Paved
LIMAHANA ST	NIULII ST	HIAPO ST	Road Paved
LIMAKOKUA PL	HOOMALUHIA ST	85-203 LIMAKOKUA PL	Construction to Start within a year
LIME ST	END	ISENBERG ST	Road Paved
LIMU PL	E HIND DR	END	Road Paved
LIMUKELE ST	5088 LIMUKELE ST	4998 LIMUKELE ST	Plan/ Design phase (Construction Est. to Start after 2015)
LINAKOLA ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
LINCOLN AVE	KAPAHULU AVE	6TH AVE	Road Paved
LINO PL	LOAA ST	END	Road Paved
LINOHAU WAY	MANOA RD	KAMEHAMEHA AVE	Road Paved
LIOLIO PL	MAKAKILO DR	END	Road Paved
LIONA ST	CEDAR ST	SHERIDAN ST	Road Paved
LIONA ST	KEEAUMOKU ST	KAHEKA ST	Road Paved
LIOPOLO ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
LIPAKI PL	LAUPAPA ST	END	Road Paved
LIPALU PL	LIPALU ST	45-170 LIPALU PL	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LIPALU ST	NAMOKU ST	45-458 LIPALU ST	Construction to Start within a year
LIPIOMA WAY	MOHALA WAY	BECKWITH ST	Road Paved
LIPOA PL	KAMEHAMEHA HWY	END	Plan/ Design phase (Construction Est. to Start after 2014)
LIPOA PL	LIPOA PL		Road Paved
LIULA PL	LIULA ST	END	Construction to Start within a year
LIULA ST	LOIHI ST	END	Construction to Start within a year
LIULIU PL	LAUPAPA ST	END	Road Paved
LIWAI ST	KIHOLO ST	HAO ST	Road Paved
LOAA PL	LOAA ST	END	Road Paved
LOAA ST	HAAA ST	LOAA LP	Road Paved
LOALA ST	WAHINEPEE ST	LANIHULI ST	Road Paved
LOHE PL	UAKANIKOO ST	END	Road Paved
LOHEA PL	AIEA HTS DR	END	Road Paved
LOHIEHU PL	LOHIEHU ST	END	Construction to Start within a year
LOHIEHU ST	LULUKU RD	END	Construction to Start within a year
LOHO ST	LIKU ST	HELE ST	Road Paved
LOI KALO PL	SCHOOL ST	END	Road Paved
LOI ST	EAST MANOA RD	WOODLAWN DR	Road Paved
LOIHI PL	LOIHI ST	END	Construction to Start within a year
LOIHI ST	HOLOMAKANI ST	LIULA ST	Construction to Start within a year
LOINA PL	LUAPELE DR	END	Road Paved
LOKAHI ST	CITRON ST	ALGAROBA ST	Road Paved
LOKALIA PL	LOKALIA ST	END	Road Paved
LOKALIA ST	LALAI ST	END	Road Paved
LOKE PL	PALOLO AVE	END	Construction Ongoing
LOKEA PL	LIULA ST	END	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LOKELAU PL	ULUPAINA ST	END	Road Paved
LOKIHI ST	KIPAPA DR MAUKA DE	KIPAPA DR MAKAI DE	Road Paved
LOKO DR	ILIWAI DR	ROSE ST	Road Paved
LOKO PL	LOKO DR	END	Road Paved
LOKOMAIKAI PL	HOOLOKAHI ST	85-208 LOKOMAIKAI PL	Construction to Start within a year
LOKOMAIKAI PL	HOOLOKAHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
LOKOWAI PL	KANUKU ST	END	Road Paved
LOKOWAI ST	KANUKU ST	HEKAHA ST	Road Paved
LOLA PL	KELEWINA ST	END	Road Paved
LOLA WAY	LOLA PL	END	Road Paved
LOLENA PL	MAKANANI DR	END	Road Paved
LOLENA ST	KEALAKAI ST	IHOLENA ST	Road Paved
LOLENA ST	KULA ST	KEALAKAI ST	Road Paved
LOLII PL	LOLII ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
LOLII ST	KAHUHIPA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
LOLOPUA PL	LOLOPUA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
LOLOPUA ST	MAHALANI CIR	LOLOPUA PL	Plan/ Design phase (Construction Est. to Start after 2015)
LONOMEA ST	AWIKI ST	END	Road Paved
LOOMIS ST	MAUKA END	MAKAI END	Road Paved
LOPAKA PL	ALOHA OE DR	END	Road Paved
LOPAKA WAY	LOPAKA PL	END	Road Paved
LOPIKANE ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
LOULU ST	KUMUKOA ST	END	Road Paved
LOULUHIWA PL	WAHANE ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
LOULULELO PL	WAHANE ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
LOWELL PL	KOKEA ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LOWER RD	WOODLAWN DR	END	Road Paved
LOWREY AVE	OAHU AVE	WOODLAWN DR	Road Paved
LOWREY AVE	WOODLAWN DR	KALAWAO ST	Road Paved
LUAEHU PL	LUAEHU ST	END	Road Paved
LUAEHU ST	KAAPEHA ST	AUINA ST	Road Paved
LUAHINE ST	BURKE ST	BOND ST	Road Paved
LUAHOOMOE PL	HINALII ST	END	Road Paved
LUAKAHA PL	LUAKAHA ST	END	Road Paved
LUAKAHA ST	LUAWAI ST	END	Road Paved
LUALUALEI HMSTD RD	FARRINGTON HWY	HALE EKAHI DR	Plan/ Design phase (Construction Est. to Start after 2015)
LUALUALEI HMSTD RD	FARRINGTON HWY	POKAI BAY ST	Construction to Start within a year
LUALUALEI HMSTD RD	HALONA RD	END	Road Paved
LUALUALEI HMSTD RD	POKAI BAY ST	FARRINGTON HWY	Plan/ Design phase (Construction Est. to Start after 2015)
LUANA PL	PALEKA RD	END	Construction to Start within a year
LUAOLE PL	LUAOLE ST	END	Road Paved
LUAOLE ST	LUAPELE DR	END	Road Paved
LUAPELE DR	SALT LAKE BLVD	END	Road Paved
LUAPELE PL	LUAPELE ST	END	Road Paved
LUAWAI PL	LUAWAI ST	END	Road Paved
LUAWAI ST	20TH AVE	PAHOA AVE	Road Paved
LUAWAINUI ST	PUNAWAINUI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
LUEHU PL	LUEHU ST	END	Road Paved
LUEHU PL	LUEHU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
LUEHU ST	WAIMANO HOME RD	END	Road Paved
LUHAU ST	LIULA ST	END	Construction to Start within a year
LUHI PL	LUNALILO HOME RD	END	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LUHIEHU WAY	KAHINANI WAY	44-709 LUHIEHU WY	Construction to Start within a year
LUINAKOA ST	HALEKOA DR	END	Road Paved
LUKA ST	LANAKILA AVE	KEALAKAI ST	Road Paved
LUKANELA ST	MEKIA ST	POALIMA ST	Construction Ongoing
LUKEPANE AVE	DATE ST	LEIALOHA AVE	Road Paved
LULANI ST	AHUIMANU RD	KAMEHAMEHA HWY	Construction Ongoing
LULANI ST	KAMEHAMEHA HWY	AHUIMANU RD	Construction to Start within a year
LULUKA ST	TENNEY ST	BOND ST	Road Paved
LULUKU RD	KAMEHAMEHA HWY	LULUKU PL	Construction to Start within a year
LUMAHAI PL	LUMAHAI ST	END	Construction Ongoing
LUMAHAI ST	POIPU DR	END	Construction Ongoing
LUMI PL	LUMI ST	END	Road Paved
LUMI ST	LUMIHOAHU ST	LUMIKULA ST	Road Paved
LUMIAINA ST	KAMEHAMEHA HWY	PAIWA ST	Road Paved
LUMIAINA ST	LUMIHOAHU ST	LUMIKULA ST	Road Paved
LUMIAINA ST	LUMIKULA ST	LUMIHOAHU ST	*Planning phase (Construction Est. to Start after 2016)
LUMIAINA ST	PAIWA ST	END	Road Paved
LUMIALANI ST	LUMIAUAU ST	LUMIHOAHU ST	Road Paved
LUMIAUAU ST	KAMEHAMEHA HWY	LUMI ST	Road Paved
LUMIAUAU ST	KAMEHAMEHA HWY	PAILOLO PL	Road Paved
LUMIAUAU ST	PAIWA ST	KIKEPA ST	*Planning phase (Construction Est. to Start after 2016)
LUMIHOAHU PL	LUMIHOAHU ST	END	Road Paved
LUMIHOAHU ST	LUMI ST	LUMIAINA ST	Road Paved
LUMIHOAHU ST	LUMIAINA ST	LUMIKULA ST	*Planning phase (Construction Est. to Start after 2016)
LUMIHOAHU ST	LUMIMOE ST	LUMIPOLU ST	Road Paved
LUMIHOLOI ST	LUMI ST	LUMIAINA ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LUMIIKI ST	LUMI ST	LUMIAINA ST	Road Paved
LUMIKUKE LP	LUMIKULA ST	LUMIKULA ST	Road Paved
LUMIKUKE PL	LUMIKUKE LP	END	Road Paved
LUMIKULA ST	WAIPIO UKA ST	END	Road Paved
LUMIKULA ST	WAIPIO UKA ST	LUMI ST	Road Paved
LUMILOKE ST	LUMIHOAHU ST	LUMIALANI ST	Road Paved
LUMIMOE ST	LUMIHOAHU ST	LUMIAUAU ST	Road Paved
LUMIPOLU PL	LUMIPOLU ST	END	Road Paved
LUMIPOLU ST	LUMIKULA ST	MAUKA LUMIOAHU	*Planning phase (Construction Est. to Start after 2016)
LUMIPOLU ST	MAUKA LUMIHOAHU ST	END (PVT SUB-DIV)	*Planning phase (Construction Est. to Start after 2016)
LUNA PL	MOTT SMITH DR	END	Road Paved
LUNAAI PL	1022 LUNAAI PL	END	Road Paved
LUNAAI PL	1036 LUNAAI PL	END	Road Paved
LUNAAI PL	LUNAAI ST	END	Road Paved
LUNAAI ST	AULOA RD	END	Road Paved
LUNAANELA PL	LUNAANELA ST	END	Road Paved
LUNAANELA ST	LUNAAI ST	END	Road Paved
LUNAAPONO PL	LUNAAI ST	END	Road Paved
LUNAAWA PL	LUNAANELA ST	END	Road Paved
LUNAHAI PL	LUNAANELA ST	END	Road Paved
LUNAHANA PL	LUNAANELA ST	END	Road Paved
LUNAHANELI PL	LUNAANELA ST	END	Road Paved
LUNAHELU PL	LUNAHELU ST	END	Road Paved
LUNAHELU ST	LUNAAI ST	MAUNAWILI RD	Road Paved
LUNAHOOIA PL	MAUNAWILI LP	END	Road Paved
LUNAHOOKO PL	MAUNAWILI RD	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
LUNALILO HOME RD	PORTLOCK RD	WAINIHA ST	Road Paved
LUNALILO HOME RD	WAINIHA ST	KOLOKOLO ST	Road Paved
LUNALILO ST	ERNEST ST	WARD AVE	Road Paved
LUNALILO ST	MAKIKI ST	KEEAUMOKU ST	Road Paved
LUNANUI ST	POHAKULEPO ST	PIPELINE ST	Road Paved
LUPEA ST	KAAMILO ST	ILIEE ST	Road Paved
LUPENUI PL	KAAMOOLOA RD	END	Plan/ Design phase (Construction Est. to Start after 2016)
LUPO ST	LEHUUILA ST	NAMOKU ST	Construction to Start within a year
LUPUA PL	APELE ST	END	Road Paved
LUSITANA ST	PUNCHBOWL ST	MILLER ST	Road Paved
LUSITANA ST	SCHOOL ST	PAUOA RD	Road Paved
MA WAY	CALIFORNIA AVE	KOENA WAY	Road Paved
MAAKUA RD	HAUULA HMSTD RD	END	Construction Ongoing
MAALAEA RD	SKYLINE DR	NAIO ST	Road Paved
MAALAHI PL	MAALAHI ST	END	Road Paved
MAALAHI ST	MAHIOLE ST	ONIPAA ST	Road Paved
MAALILI PL	PAALA LP	END	Road Paved
MAALO ST	CALIFORNIA AVE	KILANI AVE	Road Paved
MAALOA ST	FARRINGTON HWY	MOHIHI ST	Plan/ Design phase (Construction Est. to Start after 2015)
MACHADO ST	KOKOHEAD END	EWA END	Road Paved
MAEALANI PL	KEAOLANI ST	END	Road Paved
MAEHA PL	HAIKU RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
MAGNOLIA PL	MYRTLE ST	END	Construction Ongoing
MAHA PL	ALA MAHAMOE ST	END	Road Paved
MAHAILUA ST	KAKAINA ST	WAIKUPANAHA ST	Road Paved
MAHAILUA ST	KUMUHAU ST	KAKAINA ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MAHAILUA ST	KUMUHAU ST	KAKAINA ST	Road Paved
MAHAILUA ST	WAIKUPANAHA ST	MAUKA END	Road Paved
MAHAKEA RD	AHILAMA RD	END	Construction Ongoing
MAHALANI CIR	MAHALANI ST	MAHALANI ST	Plan/ Design phase (Construction Est. to Start after 2015)
MAHALANI PL	MAHALANI ST	PUULOKO PL	Plan/ Design phase (Construction Est. to Start after 2015)
MAHALANI ST	WAIKALUA RD	MAHALANI CIR	Plan/ Design phase (Construction Est. to Start after 2015)
MAHAMOE ST	ORRICK ST	BURKE ST	Road Paved
MAHANA ST	PAALEA ST	KALUA RD	Road Paved
MAHANI LP	KALIHI ST	LOOP END	Road Paved
MAHAOO PL	ALA MAHAMOE ST	END	Road Paved
MAHAPILI ST	KAMAIO ST	END	Road Paved
MAHAU PL	PUANANE LP	END	Road Paved
MAHEALANI PL	AUMOE RD	END	Road Paved
MAHI PL	PUAENA PL	END	Road Paved
MAHIAI PL	MAHIAI ST	END	Road Paved
MAHIAI ST	DATE ST	KAPIOLANI BLVD	Road Paved
MAHIE PL	MAHIE ST	END	Road Paved
MAHIE ST	LEHIA ST	END	Road Paved
MAHIKO PL	OLOPANA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
MAHIKU PL	WAIKUPANAHA ST	END	Road Paved
MAHINA AVE	KOKO HEAD AVE	15TH AVE	Road Paved
MAHINAAI ST	FARRINGTON HWY	CROZIER DR	Plan/ Design phase (Construction Est. to Start after 2016)
MAHINAAU RD	MAIUU RD	KAULAWAHA RD	Plan/ Design phase (Construction Est. to Start after 2015)
MAHINAAU RD	MAIUU RD	KAULAWAHA RD	Construction to Start within a year
MAHINAHOU PL	MAHINAHOU ST	END	Road Paved
MAHINAHOU ST	KEAOOPUA ST	LANIKUHANA AVE	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MAHINUI RD	HALEKOU RD	OLD MAHINUI RD	Construction to Start within a year
MAHINUI RD	KAMEHAMEHA HWY	HALEKOU RD	Construction to Start within a year
MAHINUI RD	OLD MAHINUI RD	APUAKEA ST	Construction to Start within a year
MAHIOLE PL	MAHIOLE ST	END	Road Paved
MAHIOLE ST	450' KOKOHEAD FROM JARRET WHITE RD	ALA MAHAMOE ST	Road Paved
MAHOA PL	WEKIU ST	END	Road Paved
MAHOE PL	MAHOE ST	END	Road Paved
MAHOE ST	WAIPAHU ST	HALELEHUA ST	Road Paved
MAHOLA PL	KAONOHI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
MAHUA PL	MEAHALE ST	END	Road Paved
MAIA ST	MIKANA ST	MOHIHI ST	Plan/ Design phase (Construction Est. to Start after 2015)
MAIAEKA PL	KUHIMANA ST	END	Road Paved
MAIAIHOLENA PL	NANAKULI AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
MAIAKU PL	MAIAKU ST	END	Road Paved
MAIAKU ST	KUAHELANI AVE	PAIKAUHALE ST	Road Paved
MAIAO PL	HAKUPOKANO LP	END	Road Paved
MAIAOHE PL	MAHINAHOU ST	END	Road Paved
MAIAPILO WAY	ALAWIKI ST	END	Construction Ongoing
MAIAPOLUA PL	NANAKULI AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
MAIAU ST	KIKEPA ST	ALELO ST END	*Planning phase (Construction Est. to Start after 2016)
MAIGRET ST	ST LOUIS DR	ALENCASTRE ST	Road Paved
MAIHA CIR	WAIMANO HOME RD	END	Road Paved
MAIHA PL	MAIHA CIR	END	Road Paved
MAIKA PL	KAMEHAMEHA HWY	END	Road Paved
MAIKA WAY	MAIKA PL	END	Road Paved
MAIKAI PL	MAIAKI ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MAIKAI ST	AWANANI ST	AWAMOKU ST	Road Paved
MAIKI PL	MAIHA CIR	END	Road Paved
MAIKOIKO ST	END	END	*Planning phase (Construction Est. to Start after 2016)
MAILE WAY	UNIVERSITY AVE	OAHU AVE	Road Paved
MAILIILII RD	FARRINGTON HWY	LUALUALEI HMSTD RD	Plan/ Design phase (Construction Est. to Start after 2015)
MAIO ST	KILOHOKU ST	MAKAUNULAU ST	Road Paved
MAIPALAOA RD	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
MAIPELA ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
MAIPUHI PL	MAIPUHI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
MAIPUHI ST	KEAUNUI DR	END	Plan/ Design phase (Construction Est. to Start after 2016)
MAIUU RD	FARRINGTON HWY	KAULAWAHA RD	Plan/ Design phase (Construction Est. to Start after 2015)
MAIUU RD	FARRINGTON HWY	KAULAWAHA RD	Construction to Start within a year
MAKA ST	MAKAHIO ST	END	Construction to Start within a year
MAKAA PL	MAKAA ST	END	Road Paved
MAKAA ST	HAWAII KAI DR	END	Road Paved
MAKAAINANA ST	BELL ST	END	Road Paved
MAKAALA ST	PUOLO DR	UKANA ST	Road Paved
MAKAALOA PL	MAKAALOA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
MAKAALOA ST	AAWA DR	AAWA DR	Plan/ Design phase (Construction Est. to Start after 2014)
MAKAALOA ST	AAWA DR	APUU ST	Plan/ Design phase (Construction Est. to Start after 2014)
MAKAALOA ST	APUU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
MAKAAMOAMO PL	LANIKUHANA AVE	END	Road Paved
MAKAHA VALLEY RD	FARRINGTON HWY	627 MAKAHA VALLEY ROAD (TMK:84002005)	*Planning phase (Construction Est. to Start after 2016)
MAKAHA VALLEY RD	FARRINGTON HWY	LAHAINA ST	Plan/ Design phase (Construction Est. to Start after 2015)
MAKAHA VALLEY RD	LAHAINA ST	NOHOLIO RD	Plan/ Design phase (Construction Est. to Start after 2015)
MAKAHA VALLEY RD	NOHOLIO RD	HUIPU DR	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MAKAHIKI WAY	KING ST	END	Road Paved
MAKAHINU ST	LILIPUNA RD	MAKALEHA ST	Construction to Start within a year
MAKAHINU ST	MAKALEHA ST	MAKAMAE ST	Construction to Start within a year
MAKAHIO ST	MAKAMAE ST	WAILELE RD	Construction to Start within a year
MAKAHOLOWAA PL	KIPAPA DR	END	Road Paved
MAKAHUENA PL	WAIOLI ST	END	Road Paved
MAKAIAU PL	PUALALEA ST	END	Road Paved
MAKAIAU ST	PUALALEA ST	END	Construction Ongoing
MAKAIKAI PL	MAKAIKAI ST	END	Road Paved
MAKAIKAI ST	AINAMAKUA DR	KUHEA ST	Road Paved
MAKAIKAI ST	AINAMAKUA DR	UKUWAI ST	Road Paved
MAKAIKOA ST	MALIA ST	END	Road Paved
MAKAIMOIMO ST	MEHEULA PKWY	END	Road Paved
MAKAIOLANI ST	HOLANI ST	LANIPAA ST	Road Paved
MAKAIWA ST	KILAUEA AVE	PUEO ST	Road Paved
MAKAKALO ST			Road Paved
MAKAKILO DR	H1 FWY	ALA HOI ST	Road Paved
MAKAKILO DR	KINOHI PL	1378 MAKAKILO DR	Plan/ Design phase (Construction Est. to Start after 2015)
MAKALANI ST	KANEOHE BAY DR	HILINAI ST	Plan/ Design phase (Construction Est. to Start after 2015)
MAKALAPUA PL	HALONA ST	END	Road Paved
MAKALEHA ST	MAKAHIO ST	MAKAHINU ST	Construction to Start within a year
MAKALEKA AVE	DATE ST	END	Road Paved
MAKALENA ST	W.HIND DR	END	Road Paved
MAKALII PL	KAWAILOA RD	END	Road Paved
MAKALIKE PL	22ND AVE	END	Road Paved
MAKALOA ST	KALAKAUA AVE	PIIKOI ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MAKALU LP	NOHOLOA LP	NOHOLOA LP	Road Paved
MAKAMAE ST	MAKAHIO ST	LILIPUNA RD	Construction to Start within a year
MAKAMAKA PL	FARRINGTON HWY	END	Road Paved
MAKAMUA PL	MAKAMUA ST	END	Road Paved
MAKAMUA ST	NOELANI ST	NOELANI ST	Road Paved
MAKANA RD	WILINAU RD	END	Road Paved
MAKANANI DR	END	KEALIA DR	Road Paved
MAKANANI DR	KEALIA DR	SKYLINE DR	Road Paved
MAKANANI DR	SKYLINE DR	LOLENA PL	Road Paved
MAKANI AVE	CALIFORNIA AVE	AVOCADO ST	Road Paved
MAKANIOLU PL	MAUNALUA AVE	END	Road Paved
MAKANUI PL	10TH AVE	END	Construction Ongoing
MAKAO RD	KAMEHAMEHA HWY	END	Construction Ongoing
MAKAONAONA ST	AIKANAKA RD	ONELUA ST	Road Paved
MAKAPIPIPI PL	MAKAPIPIPI ST	END	Road Paved
MAKAPIPIPI ST	MAKOHILANI ST	MAKOHILANI ST	Road Paved
MAKAPUU AVE	DIAMOND HEAD RD	KILAUEA AVE	Road Paved
MAKAUNULAU PL	MAKAUNULAU ST	END	Road Paved
MAKAUNULAU ST	MAKAUNULAU ST (BEG. LP)	LEOLANI ST END	Road Paved
MAKAWAI PL	LUMIAUAU ST	END	Road Paved
MAKAWAO ST	KAINALU DR	KALAHEO AVE	Road Paved
MAKAWELI PL	MAKAWELI ST	END	Construction Ongoing
MAKAWELI ST	NAWILIWILI ST	END	Construction Ongoing
MAKAWEO AVE	LOKO DR	CALIFORNIA AVE	Road Paved
MAKEAUPEA PL	PAIKAUHALE ST	END	Road Paved
MAKEE RD	KUHIO AVE	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MAKEKE ST	PUAPAKE ST	PALAHIA ST	Plan/ Design phase (Construction Est. to Start after 2015)
MAKENA PL	MAKENA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
MAKENA ST	KUNEKI ST	KUNEKI ST (END LOOP)	Plan/ Design phase (Construction Est. to Start after 2015)
MAKIKI PL	MAKIKI ST	END	Road Paved
MAKIKI ST	BERETANIA ST	END	Road Paved
MAKIKI ST	H1 FWY	END	Road Paved
MAKINI ST	CAMPBELL AVE	TROUSSEAU ST	Road Paved
MAKINI ST	LEAHI AVE	CAMPBELL AVE	Road Paved
MAKOA ST			Road Paved
MAKOHILANI ST	LANIKUHANA AVE	END	Road Paved
MAKOLU ST	KUALA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
MAKONA ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
MAKOU PL	KIME ST	END	Road Paved
MAKUA ST	KAINALU DR	KALAHEO AVE	Road Paved
MAKUAHINE PL	MAKUAHINE ST	END	Road Paved
MAKUAHINE ST	SCHOOL ST	KALIHI ST	Road Paved
MAKULE RD	FORT WEAVER RD	POHAKUPUNA RD	Road Paved
MAKULU PL	KIPAPA DR	END	Road Paved
MALAAI ST	LAWEHANA ST	MAKAI END	Road Paved
MALAE PL	HALAWA DR	END	Road Paved
MALAE PL	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
MALAHUNA LP	WAIOMEA ST	PAAKAI ST	Road Paved
MALAHUNA PL	MALAHUNA LP	END	Road Paved
MALAKO ST	PARK ROW	PUHIKO ST	Road Paved
MALAKOLE ST	HANUA ST	KALAELOA BLVD	Plan/ Design phase (Construction Est. to Start after 2016)
MALAMA PL	PARKER PL	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MALAPUA PL	22ND AVE	END	Road Paved
MALEKO ST	PUUALOHA ST	END	Road Paved
MALI ST	AOKU ST	MOLALE ST	*Planning phase (Construction Est. to Start after 2016)
MALI ST	MOLALE ST	LELEHU ST	Road Paved
MALIA ST	4436 MALIA ST	4452 MALIA	Road Paved
MALIA ST	4491 MALIA ST	4496 MALIA ST	Road Paved
MALIA ST	AINAKOA AVE	DEAD END	Road Paved
MALIA ST	KILAUEA AVE	AINAKOA AVE	Road Paved
MALIE PL	POKOLE ST	END	Road Paved
MALIELIE PL	MALIELIE ST	END	Road Paved
MALIELIE ST	ALAKAINA ST	END	Road Paved
MALIKO ST	END	END	Road Paved
MALINA PL	KAHUHIPA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
MALIONA ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
MALIU ST	EWA END	KOKOHEAD END	Road Paved
MALOLO ST	ALOILOI ST	EHUKAI ST	Road Paved
MALOO PL	HONOKAHUA ST	END	Construction Ongoing
MALU PL	KILAUEA AVE	END	Road Paved
MALUA DR	ALEWA DR	PAINA ST	Road Paved
MALUALUA PL	MALUALUA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
MALUALUA ST	KAONOHI ST	KAONOHI ST	Road Paved
MALUAWAI ST	KAWELOKA ST	LEOMELE ST	Plan/ Design phase (Construction Est. to Start after 2016)
MALUAWAI ST	LEOMELE ST	END (MAUKA)	Road Paved
MALUHIA ST	MOKUNA PL	PUKELE ST	Road Paved
MALUKAI PL	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
MALULANI PL	MALULANI ST	44-106 MALULANI PL	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MALULANI ST	44-754 MALULANI ST	MIKIOLA DR	Construction to Start within a year
MALULANI ST	44-76 MALULANI ST	45-2 MALULANI ST	Construction to Start within a year
MALUMALU PL	AHUIMANU RD	END	Construction Ongoing
MALUNA ST	SALT LAKE BLVD	WANAKA ST	Road Paved
MALUNIU AVE	108 MALUNIU AVE	END	Road Paved
MALUNIU AVE	208A MALUNIU AVE	END	Road Paved
MALUNIU AVE	308 MALUNIU AVE	END	Road Paved
MALUNIU AVE	308 MALUNIU AVE	END	Road Paved
MALUNIU AVE	616 MALUNIU AVE	END	Road Paved
MALUNIU AVE	642-D MALUNIU AVE	END	Road Paved
MALUNIU AVE	710 MALUNIU AVE	END	Road Paved
MALUNIU AVE	710 MALUNIU AVE	END	Road Paved
MALUNIU AVE	KALAMA ST	KUULEI RD	Road Paved
MALUNIU AVE	UILAMA ST END	KAINUI DR	Road Paved
MAMALAHOA PL	OLD PALI RD	END	Road Paved
MAMALU PL	MAMALU ST	END	Road Paved
MAMALU ST	1332 MAMALU ST	MALUA DR	Road Paved
MAMALU ST	ALEWA DR	MALUA DR	Road Paved
MAMANE PL	ROUND TOP DR	END	Road Paved
MAMAO PL	MAMAO ST	END	Road Paved
MAMAO ST	KAMEHAMEHA HWY	END	Road Paved
MAMOLANI PL	MAKAPIPIPI ST	END	Road Paved
MAMUA PL	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2016)
MANA ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
MANAE ST	ULUPAINA ST	KEANIANI ST	Road Paved
MANAGERS DR	H1 FWY	HIAPO ST	*Planning phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MANAGERS DR	HIAPO ST	KUHAULUA ST	*Planning phase (Construction Est. to Start after 2016)
MANAGERS DR	KUHAULUA ST	PUKO ST	*Planning phase (Construction Est. to Start after 2016)
MANAIKI PL	KALIHI ST	END	Road Paved
MANAKO PL	MANAKO ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
MANAKO ST	AIEA HTS DR	LAUOLE ST	Road Paved
MANAKU PL	LELEAKA ST	END	Road Paved
MANAKUKE ST	KIHI ST	BARRICADE END, INC SIDE LN	Road Paved
MANALO ST	WAIOLA ST	CITRON ST	Road Paved
MANAMANA PL	WOODLAWN TERRACE PL	END	Road Paved
MANANA ST	LAUMILO ST	KALANIANAOLE HWY	Road Paved
MANAO ST	MOANIANI ST	END	Road Paved
MANAOPAA ST	1000 MANAOPAA ST	1040 MANAOPAA ST	Plan/ Design phase (Construction Est. to Start after 2016)
MANAUEA PL	MAKEKE ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
MANAUWEA ST	E HIND DR	LAWELAWE ST	Road Paved
MANAUWEA ST	LAWELAWE ST	END	Road Paved
MANAWAHINE PL	LANIKUHANA AVE	END	Road Paved
MANAWAIOLA ST	KANEOHE END	MAKAPUU END	Road Paved
MANENA PL	KAAHOLO ST	END	*Planning phase (Construction Est. to Start after 2016)
MANGO PL	MANGO ST	END	Road Paved
MANGO ST	CALIFORNIA AVE	KILANI AVE	Road Paved
MANINI WAY	IWI WAY	SIERRA DR	Plan/ Design phase (Construction Est. to Start after 2015)
MANINIHOLO ST	WAINIHA ST	END	Road Paved
MANINO PL	WAIPIO UKA ST	END	*Planning phase (Construction Est. to Start after 2016)
MANO AVE	HALEAKALA AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
MANOA RD	NEHOA ST	MAUKA END	Plan/ Design phase (Construction Est. to Start after 2015)
MANOKIHIKIHI WAY	OMILU PL	END	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MANONO ST	101ST ST	END	Construction Ongoing
MANONO ST	335 MANONO ST	END	Road Paved
MANONO ST	427-437 MANONO ST	END	Road Paved
MANONO ST	430-434 MANONO ST	END	Road Paved
MANONO ST	ONEAWA ST	MALUNIU AVE	Road Paved
MANU ALOHA ST	ULUKAHIKI ST	MANU OO ST	Road Paved
MANU LAIKI ST	MANU ALOHA ST	END	Road Paved
MANU MELE ST	MANU OO ST	MANU LAIKI ST	Road Paved
MANU OO ST	NEAR CHURCH	END	Road Paved
MANUA ST	ILIWAI DR	HAUOLA AVE	Road Paved
MANUAIHUE PL	MANUAIHUE ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
MANUAIHUE ST	SAINT JOHNS RD	MANUU ST	Plan/ Design phase (Construction Est. to Start after 2015)
MANUKAPU PL	KULIOUOU RD	END	Road Paved
MANULANI PL	MANULANI ST	END	Road Paved
MANULANI ST	KEOLU DR	NANIALII ST	Construction Ongoing
MANULELE PL	KEALAHOU ST	END	Construction Ongoing
MANULIILII PL	MANUAIHUE ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
MANUNUNU ST	FARRINGTON HWY	MANUU ST	Plan/ Design phase (Construction Est. to Start after 2015)
MANUOIOI PL	MANUAIHUE ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
MANUU ST	MANUAIHUE ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
MANUULAULA ST	FARRINGTON HWY	MANUAIHUE ST	Plan/ Design phase (Construction Est. to Start after 2015)
MANUWA DR	LIKINI ST	UKANA ST	Road Paved
MAOHAKA PL	KUHIALOKO ST	MAOHAKA WAY	Plan/ Design phase (Construction Est. to Start after 2016)
MAOHAKA WAY	MAOHAKA PL	END	Plan/ Design phase (Construction Est. to Start after 2016)
MAOHU PL	KAAMILO ST	END	Road Paved
MAOI PL	PAALEA ST	END	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MAPALA PL	KUAKAHI ST	END	Road Paved
MAPELE PL	MAPELE RD	END	Construction to Start within a year
MAPELE RD	639 MAPELE RD	END	Construction to Start within a year
MAPELE RD	AHAOLELO RD	AHILAMA RD	Construction to Start within a year
MAPELE RD	AHILAMA RD	639 MAPELE RD	Construction to Start within a year
MAPELE WAY	MAPELE PL	END	Construction to Start within a year
MAPUANA PL	MAPUANA ST	END	Road Paved
MAPUANA ST	KINA ST	HELE ST	Road Paved
MAPUMAPU RD	AHILAMA RD	END	Construction to Start within a year
MAPUNAPUNA PL	PUULOA RD	MAPUNAPUNA ST	Plan/ Design phase (Construction Est. to Start after 2015)
MAPUNAPUNA ST	NIMITZ HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
MARIN ST	NUUANU AVE	SMITH ST	Plan/ Design phase (Construction Est. to Start after 2016)
MARQUES ST	SEA VIEW AVE	METCALF ST	Road Paved
MARTHA ST	CAMPBELL AVE	6TH AVE	Road Paved
MARTIN ST	N SCHOOL ST	KAHAHA ST	Road Paved
MARTIN ST	N SCHOOL ST	WAIKOAE RD	Road Paved
MATLOCK AVE	PIIKOI ST	KEEAUMOKU ST	Road Paved
MATZIE LN	AULD LN	END	Road Paved
MAUKUKU PL	NAHOKUPA ST	END	Road Paved
MAULI PL	WAIKALUA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
MAULUKUA PL	MAULUKUA RD	END	Road Paved
MAULUKUA RD	PUPUKEA RD	END	Road Paved
MAUMAULUUKAA RD	POLINALINA RD	OLOHU RD	Construction Ongoing
MAUNA PL	MOTT SMITH DR	END	Road Paved
MAUNAIHI PL	PROSPECT ST	END	Road Paved
MAUNAKEA ST	NIMITZ HWY	VINEYARD BLVD	Plan/ Design phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MAUNALEI AVE	9TH AVE	MAKAPUU AVE	Road Paved
MAUNALOA AVE	18TH AVE	22ND AVE	Road Paved
MAUNALOA AVE	6TH AVE	18TH AVE	Road Paved
MAUNALUA AVE	MAY WAY	END	Road Paved
MAUNANANI ST	HAWAII KAI DR	END	Road Paved
MAUNAWAI PL	KAPIOLANI BLVD	END	Road Paved
MAUNAWILI CIR.	LUNAHELU ST	MAUNAWILI RD	Road Paved
MAUNAWILI LP.	MAUNAWILI RD	MAUNAWILI RD	Road Paved
MAUNAWILI RD	AULOA RD	KELEWINA ST	Road Paved
MAUNUUNU ST	LELEULI ST	END	Road Paved
MAUNUUNU ST	LELEULI ST	END	Road Paved
MAWAE PL	MALUA ST	END	Road Paved
MAWAENA ST	386 MAWAENA ST	END	Construction to Start within a year
MAY WAY	KAWAIHAE ST	END	Road Paved
MCARTHUR ST	MILL ST	WAIANAE VALLEY RD	Plan/ Design phase (Construction Est. to Start after 2015)
MCARTHUR ST	WAIANAE VALLEY RD	MILL ST	Construction to Start within a year
MCCANDLESS LN	AULD LN	END	Road Paved
MCCORRISTON ST	TROUSSEAU ST	ALOHEA AVE	Road Paved
MCCULLY ST	KALAKAUA AVE	ALA WAI BLVD	Road Paved
MCKINLEY ST	VANCOUVER DR	KAMEHAMEHA AVE	Road Paved
MEAHALE PL	MEAHALE ST	END	Road Paved
MEAHALE ST	WAIPIO UKA ST	END	Road Paved
MEAHOU ST	AUINA ST	BOTH ENDS	Road Paved
MEAKAUA ST	AUMOKU ST	KOA KAHIKO ST	Construction to Start within a year
MEALELE ST	KOA KAHIKO ST	NAMOKU ST	Construction to Start within a year
MEANUI ST	MILIA ST	BOTH ENDS	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MEAULU RD	MAIPALAOA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
MEHANI PL	MEHANI ST	END	Road Paved
MEHANI ST	NEWA ST	AKAULA ST	Road Paved
MEHEU ST	LEHIWA DR	KOOLANI DR	Road Paved
MEHEULA PKWY	AINAMAKUA DR	KAAPEHA ST	Road Paved
MEHEULA PKWY	H2 FWY	END	Road Paved
MEHEULA PKWY	KAMEHAMEHA HWY	H2 FWY	Road Paved
MEHEULA PKWY	LANIKUHANA AVE	KAMEHAMEHA HWY	Road Paved
MEI PL	ALOHA OE DR	END	Road Paved
MEKIA ST			Road Paved
MEKILA ST	KIKAHA ST	HOOKEHA ST	Road Paved
MELE PL	MELE ST	END	Road Paved
MELE ST	WAIPIO UKA ST	END	Road Paved
MELEANA PL	WAOKANAKA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
MELEKULA RD			Plan/ Design phase (Construction Est. to Start after 2015)
MELEKULA RD	AHUIMANU RD	47-622 MELEKULA RD	Construction Ongoing
MELEKULA RD	AHUIMANU RD	622 MELEKULA RD	Construction Ongoing
MELEMELE PL	PATY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
MELI PL	KAMEHAMEHA HWY	END	Road Paved
MERCHANT ST	NUUANU AVE	MILILANI ST	Plan/ Design phase (Construction Est. to Start after 2016)
MERKLE ST	EWA END	KOKOHEAD END	Road Paved
METCALF ST	UNIVERSITY AVE	DOLE ST	Road Paved
MEYERS ST	ROSE ST	NORTH END	Road Paved
MEYERS ST	ROSE ST	SOUTH END	Road Paved
MIDDLE ST	NOTLEY ST	H-1 FREEWAY	*Planning phase (Construction Est. to Start after 2016)
MIDWAY RD	ROOSEVELT AVE	SARATOGA AVE	Plan/ Design phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MIDWAY ST	LUALUALEI HMSTD RD	WAIANAE VALLEY RD	Construction to Start within a year
MIDWAY ST	WAIANAE VALLEY RD	LUALUALEI HMSTD RD	Plan/ Design phase (Construction Est. to Start after 2015)
MIE PL	LANILOA PL	END	Road Paved
MIHA ST	KANEOHE BAY DR	45-121 MIHA ST	Construction to Start within a year
MIKAHALA WAY	MIKAHALA WAY	SIERRA DR	Plan/ Design phase (Construction Est. to Start after 2015)
MIKALEMI ST	NALOPAKA PL	IEIE PL	Road Paved
MIKALEMI ST	SERVES 141-151	END	Plan/ Design phase (Construction Est. to Start after 2015)
MIKANA ST	MAALOA ST	MOHIHI ST	Plan/ Design phase (Construction Est. to Start after 2015)
MIKIHILINA ST	MOKULELE DR	NAMOKU ST	Construction to Start within a year
MIKILANA PL	WAIPIO UKA ST	END	Road Paved
MIKILANA PL	WAIPIO UKA ST	END	*Planning phase (Construction Est. to Start after 2016)
MIKINOLIA PL	PIKI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
MIKIOLA DR	KANEOHE BAY DR	44-102 MIKIOLA DR	Construction to Start within a year
MIKIOLA DR	KANEOHE BAY DR	KANEOHE BAY DR	Plan/ Design phase (Construction Est. to Start after 2015)
MIKIOLA DR	KANEOHE BAY DR	MALULANI ST	Construction to Start within a year
MIKO ST	UKANA ST	WANAKA ST	Road Paved
MILIA PL	MILIA ST	END	Road Paved
MILIA ST	MEANUI ST	END	Road Paved
MILIKAMI ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
MILILANI ST	QUEEN ST	KING ST	Plan/ Design phase (Construction Est. to Start after 2016)
MILL ST	LUALUALEI HMSTD RD	MCARTHUR ST	Plan/ Design phase (Construction Est. to Start after 2015)
MILL ST	LUALUALEI HMSTD RD	PLANTATION RD	Construction to Start within a year
MILLER ST	LUSITANA ST	H1 FWY	Road Paved
MILLER ST	MAGELLAN AVE	PROSPECT ST	Plan/ Design phase (Construction Est. to Start after 2015)
MILOLII PL	KAWAIHAE ST	END	Road Paved
MIMO PL	45-120 MIMO PL	45-124 MIMO PL	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MIMO PL	MALULANI ST	45-111 MIMO PL	Construction to Start within a year
MIOMIO LP	KAMEHAMEHA HWY	LOOP	Construction to Start within a year
MIULA ST	PAHIKA ST	OOHAO ST	Road Paved
MOA ST	PUEO ST	MAKAIWA ST	Road Paved
MOAE ST	UAKANIKOO ST	END	Road Paved
MOAKA ST	NOHONA ST	KOHUPONO ST	Road Paved
MOAKAKA PL	KANEOHE BAY DR	45-118 MOAKAKA PL	Construction to Start within a year
MOAKAKA WAY	MOAKAKA PL	45-160 MOAKAKA WY	Construction to Start within a year
MOALA PL	CALIFORNIA AVE	END	Road Paved
MOAMAHI WAY	MOAKAKA PL	45-122 MOAMAHI WY	Construction to Start within a year
MOANA ST	KULANUI ST	IOSEPA ST	Construction Ongoing
MOANA ST	LANIHULI ST	KULANUI ST	Construction Ongoing
MOANALUA LP	MOANALUA RD	KAONOHI ST	Plan/ Design phase (Construction Est. to Start after 2014)
MOANALUA RD	H1 FWY	PALI MOMI ST	Road Paved
MOANALUA RD	PALI MOMI ST	AIEA INTERCHANGE	Road Paved
MOANALUALANI PL	ALA KAPUNA ST	GATE (END)	Plan/ Design phase (Construction Est. to Start after 2014)
MOANI ST	EWA END	KOKOHEAD END	Road Paved
MOANIANI ST	KA UKA BLVD	WAIPIO UKA ST	Road Paved
MOE MOE PL	CALIFORNIA AVE	END	Road Paved
MOEHA ST	MOELIMA ST	86-227 MOEHA ST	Construction to Start within a year
MOEHA ST	MOELIMA ST	MAUKA END	Plan/ Design phase (Construction Est. to Start after 2015)
MOEKAA PL	MOELIMA ST	86-183 MOEKAA ST	Construction to Start within a year
MOEKAA PL	MOELIMA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
MOEKAHI ST	ALAMIHI ST	LUALUALEI HMTD RD	Plan/ Design phase (Construction Est. to Start after 2015)
MOEKAHI ST	LEIHOKU ST	ALAMIHI ST	Construction to Start within a year
MOEKAHI ST	LUALUALEI HMSTD RD	LEIHOKU ST	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MOEKOLU ST	86-165 MOEKOLU ST	86-227 MOEKOLU ST	Construction to Start within a year
MOEKOLU ST	MAUKA END	MAKAI END	Plan/ Design phase (Construction Est. to Start after 2015)
MOELIMA PL	MOELIMA ST	86-199 MOELIMA PL	Construction to Start within a year
MOELIMA PL	MOELIMA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
MOELIMA ST	MOEKOLU ST	86-907 MOELIMA ST	Construction to Start within a year
MOELIMA ST	MOEKOLU ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
MOELOLA PL	LALAMILO ST	END	Road Paved
MOELUA ST	86-227 MOELUA ST	86-170 MOELUA ST	Construction to Start within a year
MOELUA ST	MAKAI END	MAUKA END	Plan/ Design phase (Construction Est. to Start after 2015)
MOENA PL	KAHUAMO ST	END	Road Paved
MOHAI PL	KUPUKU CIR	END	Road Paved
MOHALA WAY	BECKWITH ST	EAST MANOA RD	Road Paved
MOHALU ST	WAIPIO UKA ST	END	*Planning phase (Construction Est. to Start after 2016)
MOHIHI PL	MOHIHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
MOHIHI ST	FARRINGTON HWY	KAHAU ST	Plan/ Design phase (Construction Est. to Start after 2015)
MOHIHI ST	KAHAU ST	AUYONG HMSTD RD	Plan/ Design phase (Construction Est. to Start after 2015)
MOHIHI ST	MAALOA ST	MIKANA ST	Plan/ Design phase (Construction Est. to Start after 2015)
MOI WAY	CLAUDINE ST	KEANU ST	Road Paved
MOKAPU RD	KALAHEO AVE	MARINE BASE ENTRANCE	Road Paved
MOKAUEA ST	DILLINGHAM BLVD	KING ST	Road Paved
MOKIAWE ST	PALIKEA ST	HALEAKALA AVE	Plan/ Design phase (Construction Est. to Start after 2015)
MOKIHANA ST	4TH AVE	MOOHEAU AVE	Road Paved
MOKIHANA ST	KAPAHULU AVE	4TH AVE	Road Paved
MOKOLEA DR	AALAPAPA DR	LANIPO DR	Road Paved
MOKU PL	KEEAUMOKU ST	END	Road Paved
MOKUAHI ST	AWANEI ST	AWALAU ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MOKUHANO PL	MOKUHANO ST	END	Construction Ongoing
MOKUHANO ST	HAWAII KAI DR	END	Construction Ongoing
MOKUKAUA ST	AWANEI ST	AWALAU ST	Road Paved
MOKULAMA ST	WAIKUPANAHA ST	HIHIMANU ST	Road Paved
MOKULELE DR	KAM HWY	KANEOHE BAY DR	Construction to Start within a year
MOKULELE DR	KAMEHAMEHA HWY	KANEOHE BAY DR	Road Paved
MOKULELE DR	MAHINUI RD	KAMEHAMEHA HWY	Construction to Start within a year
MOKULELE PL	MOKULELE DR	45-274 MOKULELE PL	Construction to Start within a year
MOKULUA DR	AALAPAPA DR	AALAPAPA DR	Road Paved
MOKUMANU DR	AALAPAPA DR	MOKULUA DR	Road Paved
MOKUMOA ST	PUULOA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
MOKUNOIO PL	KEALAHOU ST	END	Construction Ongoing
MOKUOLA ST	PUKO ST	WAIPAHU ST	*Planning phase (Construction Est. to Start after 2016)
MOKUOLA ST	WAIPAHU ST	FARRINGTON HWY	Road Paved
MOKUONE ST	KALANIPUU ST	END	Road Paved
MOLALE PL	MOLALE ST	END	*Planning phase (Construction Est. to Start after 2016)
MOLALE ST	LELEHU ST	1001 MOLALE ST	*Planning phase (Construction Est. to Start after 2016)
MOLEHU DR	HALOA DR	HALUPA ST	Plan/ Design phase (Construction Est. to Start after 2014)
MOLEHU DR	UILA ST END	HALOA DR	Road Paved
MOLINA ST	HALOA DR	HAKUPAPA ST	Road Paved
MOLOAA ST	HANAPEPE LP	LUMAHAI ST	Construction Ongoing
MOLOALO ST	FARRINGTON HWY	WAIANAE END	Road Paved
MOLOLANI PL	LILIPUNA RD	END	Construction to Start within a year
MOMI WAY	WILDER AVE	END	Road Paved
MOMONA PL	WAIANAE VALLEY RD	85-580 MOMONA PL	Construction to Start within a year
MONA ST	HIND IUKA DR	END	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MONEHA PL	FORT WEAVER RD	END	Road Paved
MONSARRAT AVE	PAKI AVE	CAMPBELL AVE	Road Paved
MONTE ST	KALIHI ST	KOKOHEAD END	Road Paved
MOOIKI ST	WAIKUPANAHA ST	END	Road Paved
MOOKUA ST			Road Paved
MOOLE ST	KALANIANAOLE HWY	HAUNAUKOI ST	Road Paved
MOOLE ST	KUMUULA ST	KALANIANAOLE HWY	Road Paved
MOOLELEO ST	WAIPIO UKA ST	END	Road Paved
MOOLELO ST	WAIPIO UKA ST	END (1112 MOOLELO ST)	*Planning phase (Construction Est. to Start after 2016)
MOREIRA ST	TANTALUS DR	KALAMAKU ST	Road Paved
MOTT SMITH DR	LEWALANI DR	NEHOA ST	Plan/ Design phase (Construction Est. to Start after 2014)
MOTT SMITH DR	MAUNA PL	MAKIKI HTS DR	Road Paved
MOTT SMITH DR	NEHOA ST	MAUNA PL	Plan/ Design phase (Construction Est. to Start after 2014)
MOUA ST	FARRINGTON HWY	FARRINGTON HWY	Plan/ Design phase (Construction Est. to Start after 2015)
MOUA ST	FARRINGTON HWY	FARRINGTON HWY	*Planning phase (Construction Est. to Start after 2016)
MOUNTAIN VIEW DR	LILIUOKALANI AVE	END	Road Paved
MOWAI ST	MANULANI ST	HELE ST	Road Paved
MUA PL	PUNEKI ST	END	Road Paved
MUIONA ST	EWA END	HNL END	Road Paved
MUKU PL	KOOLAU VIEW DR	END	Construction to Start within a year
MULEHU ST	KUAIE ST	END	Road Paved
MULIWAI AVE	CALIFORNIA AVE	NEAL AVE	Road Paved
MUOLEA PL	KEALAHOU ST	END	Construction Ongoing
MURPHY ST	EWA END	KOKOHEAD END	Road Paved
MUUMUU PL	POHAKUPUNA RD	END	Road Paved
MYRTLE ST	CARLOS LONG ST	MAGNOLIA PL	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
MYRTLE ST	CARLOS LONG ST	MAKAI-END	Road Paved
MYRTLE ST	NARCISSUS ST	CARLOS LONG ST	Construction Ongoing
N CANE ST	N CANE ST END	CALIFORNIA AVE	Road Paved
N JUDD ST	LUKA ST	IHOLENA ST	Road Paved
N SCHOOL ST	2470 N SCHOOL ST	2476 N SCHOOL ST	Road Paved
NA KAO PL	YACHT CLUB ST	END	Construction to Start within a year
NAAI ST	KULA KOLEA DR	HALINA ST	Road Paved
NAAKEA PL	NAAKEA ST	END	Road Paved
NAAKEA ST	KAMILO ST	KAMILO ST	Road Paved
NAALE ST	KAPAHU ST	ANIANIKU ST	Road Paved
NAALII PL	NAALII ST	END	Road Paved
NAALII ST	KAAHELE ST	END	Road Paved
NAALII ST	KAAHELE ST	MAUKA END	Road Paved
NAAUALII PL	MILIA ST	END	Road Paved
NAHAKU PL	MAHIAI ST	END	Road Paved
NAHAWELE ST	EWA END	HNL END	Construction Ongoing
NAHAWELE ST	EWA END	OKUPE ST	Plan/ Design phase (Construction Est. to Start after 2014)
NAHAWELE ST	OKUPE ST	HONOLULU END	Plan/ Design phase (Construction Est. to Start after 2014)
NAHELE ST	KOMO MAI DR	HAPAKI ST	Road Paved
NAHENAHE PL	GLEN AVE	END	Road Paved
NAHEWAI PL	NAHEWAI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
NAHEWAI ST	KALALI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
NAHIKU PL	NAHIKU ST	END	Construction to Start within a year
NAHIKU ST	LILIPUNA RD	END	Construction to Start within a year
NAHIOLEA ST	IWAIWA ST	AUMAKIKI LP	Road Paved
NAHOA ST	KUPAHU ST	GOODALE AVE	Plan/ Design phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
NAHOKU PL	MOKUHANO ST	END	Construction Ongoing
NAHOKUPA PL	NAHOKUPA ST	END	Road Paved
NAHOKUPA ST	MAKOHILANI ST	MAHINAHOU ST	Road Paved
NAHOLOHOLO ST	KIPAPA DR	KIPAPA DR	Road Paved
NAHUA ST	KUHIO AVE	ALA WAI BLVD	Road Paved
NAIKA PL	LANIKUHANA AVE	END	Road Paved
NAINA PL	KAUKOLU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
NAIO ST	HOUGHTAILING ST	HALA DR	Road Paved
NAKALELE ST	PIHANA ST	KEALAHOU ST	Construction Ongoing
NAKEKE PL	PUU PL	END	Road Paved
NAKILI PL	NOHEAIKI ST	END	Road Paved
NAKILI PL	NOHEAIKI ST	END	*Planning phase (Construction Est. to Start after 2016)
NAKINI PL	NAKINI ST	END	Road Paved
NAKINI ST	NALU ST	POLIALA ST	Road Paved
NAKINI ST	NALU ST	POLIALA ST	Road Paved
NAKINI ST	POLIALA ST	KALANIANAOLE HWY	Road Paved
NAKIU PL	METCALF ST	END	Road Paved
NAKUI PL	LALAWAI DR	END	Road Paved
NAKUINA ST	KEALOHA ST	H1 FWY	Road Paved
NAKULA ST	UUKU ST	KALAA ST DEADEND	Road Paved
NAKULUAI PL	NAKULUAI ST	45-210 NAKULUAI PL	Construction to Start within a year
NAKULUAI ST (MAKAI)	MOKULELE DR (MAUKA)	MOKULELE DR (MAKAI)	Construction to Start within a year
NAKULUAI ST (MAUKA)	MOKULELE DR	MOKULELE DR (MAUKA)	Construction to Start within a year
NAKUMANU PL	NAKULUAI ST	45-547 NAKUMANU PL	Construction to Start within a year
NALANI ST	OWAWA ST	END	Road Paved
NALANIEHA ST	KALIHI ST	LIKELIKE HWY	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
NALE ST	PARK ROW	ORRICK ST	Road Paved
NALEIALOHA PL	KULIOUOU RD	END	Road Paved
NALII PL	MALII ST	END	Road Paved
NALII ST	MOKUOIA ST	LEINANI PL END	Road Paved
NALIIKO PL	NAKULUAI ST	45-210 NALIIKO PL	Construction to Start within a year
NALIMU RD	HALEIWA RD	END	Plan/ Design phase (Construction Est. to Start after 2016)
NALOMELI PL	FORT WEAVER RD	END	Road Paved
NALOPAKA PL	MOANALUA RD	END	Road Paved
NALU ST			Road Paved
NALUAHI ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2016)
NALULU PL	IHILOA LP	END	Road Paved
NAMAHANA ST	ALA WAI BLVD	KUHIO AVE	Road Paved
NAMAHEALANI PL	MOKUHANO ST	END	Construction Ongoing
NAMALA PL	KALAHEO AVE	END	Road Paved
NAMILIMILI ST	KANEALII AVE	PAUOA RD	Road Paved
NAMOKU PL	NAMOKU ST	45-249 NAMOKU PL	Construction to Start within a year
NAMOKU ST	KANEOHE BAY DR	IKENAKAI ST	Plan/ Design phase (Construction Est. to Start after 2015)
NAMOKU ST	KOA KAHIKO ST	KANEOHE BAY DR	Construction to Start within a year
NAMOKUEHA ST	KANEALII AVE	PAUOA RD	Road Paved
NANA HONUA ST	HAHAIONE ST	END	Road Paved
NANA PL	NAHIKU ST	END	Construction to Start within a year
NANAIKALA PL	NANAKULI AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
NANAIKALA ST	NANAKULI AVE	HALEAKALA AVE	Plan/ Design phase (Construction Est. to Start after 2015)
NANAKAI PL	NANAKAI ST	END	Road Paved
NANAKAI ST	WAIMANO HOME RD	HOOMALU ST	Road Paved
NANAKULI AVE	150' PILILAAU ST	NANAIKALA ST	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
NANAKULI AVE	NANAKULI AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
NANALOKO PL	AKAMAI ST	END	Road Paved
NANAMOANA PL	NANAMOANA ST	44-701 NANAMOANA PL	Construction to Start within a year
NANAMOANA ST	KANEOHE BAY DR	44-179 NANAMOANA ST	Construction to Start within a year
NANAMUA PL	KIILANI ST	END	Road Paved
NANAWALE PL	AKAMAI ST	END	Road Paved
NANAWALE WAY	NANAWALE PL	END	Road Paved
NANEA AVE	CALIFORNIA AVE	LOKO DR	Road Paved
NANI IHI AVE	CIRCLE MAUKA	END	Road Paved
NANI PL	PALEKA RD	END	Construction to Start within a year
NANIAHIAHI PL	NANAKULI AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
NANIAHIAHI ST	NANAIKALA ST	NANAKULI AVE	Plan/ Design phase (Construction Est. to Start after 2015)
NANIALII ST	KEOLU DR	END	Construction Ongoing
NANIHOKU WAY	HALEMUKU PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
NANILANI WAY	NANIHOKU WAY	END	Plan/ Design phase (Construction Est. to Start after 2015)
NANILIHILIHI ST	WAIPIO UKA ST	END	*Planning phase (Construction Est. to Start after 2016)
NANILOA LP	HALE LAA BLVD	IOSEPA ST	Construction Ongoing
NANILOA LP	IOSEPA ST	KAMEHAMEHA HWY	Construction Ongoing
NANILOA LP	KAMEHAMEHA HWY	WAHINEPEE ST	Construction Ongoing
NANILOA LP	WAHINEPEE ST	HALE LAA ST	Construction Ongoing
NANIMAULOA PL	LALAMILO ST	END	Road Paved
NANIU PL	MANOA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
NANIWAHINE WAY	NANIHOKU WAY	END	Plan/ Design phase (Construction Est. to Start after 2015)
NANU PL	PUAKALA ST	END	Road Paved
NAOHE ST	AIPO ST	KALALEA ST	Road Paved
NAOIWI LN	HALEIWA RD	END	Plan/ Design phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
NAONE ST	KANEALII AVE	PAUOA RD	Road Paved
NAPE PL	LANIKUHANA AVE	END	Road Paved
NAPEHE PL	KUKOLU ST	END	Road Paved
NAPOKO PL	KEALAHOU ST	END	Construction Ongoing
NAPUAA PL	EAST MANOA RD	END	Road Paved
NAPUANANI RD	AIEA HTS DR	EWA END	Road Paved
NARCISSUS PL	CARLOS LONG ST	END	Road Paved
NARCISSUS PL	CARLOS LONG ST	END	Construction Ongoing
NARCISSUS ST	CARLOS LONG ST	MYRTLE ST	Road Paved
NARCISSUS ST	MYRTLE ST	CARLOS LONG ST	Construction Ongoing
NAUAHI ST	GOODALE AVE	KUPAHU ST	Plan/ Design phase (Construction Est. to Start after 2016)
NAUKEWAI PL	KAAHELE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
NAULU PL	MOLEHU DR	END	Road Paved
NAUPAKA ST	ANEMOKU ST	BOTH END	Construction Ongoing
NAWAAKOA ST	HULA ST	END	Road Paved
NAWAHINE LP	APUAKEA ST	END	Construction to Start within a year
NAWELE ST	1003 NAWELE ST	1130 NAWELE ST	*Planning phase (Construction Est. to Start after 2016)
NAWENEWENE CIR	KIPAPA DR	NAWENEWENE CIR.	Road Paved
NAWILIWILI ST	KALANIANAOLE HWY	LUNALILO HOME RD	Construction Ongoing
NEAL AVE	KUAHIWI AVE	END	Road Paved
NEEMUA PL	NAMOKU ST	45-162 NEEMUA PL	Construction to Start within a year
NEEPAPA PL	NAMOKU ST	45-165 NEEPAPA PL & 45-166 NEEPAPA PL	Construction to Start within a year
NEEPU PL	NAMOKU ST	45-161 NEEPU PL	Construction to Start within a year
NEHOA ST	AUWAIOLIMU ST	PUNAHOU ST	Road Paved
NEHOA ST	AUWAIOLIMU ST	PUNAHOU ST	Road Paved
NEHOA ST	PROSPECT ST	AUWAIOLIMU ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
NEHU PL	E HIND DR	END	Road Paved
NEHUPALA PL	KAPAPAPUHI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
NELEAU PL	MAHINAHOU ST	END	Road Paved
NENELEA ST	LIHAU ST	PALAILAI ST	Road Paved
NENUE PL	NENUE ST	END	Road Paved
NENUE ST	EHUKAI ST	ALOILOI ST	Road Paved
NENUE ST	W.HIND DR	KALANIANAOLE HWY	Road Paved
NEWA PL	NEWA ST	END	Road Paved
NEWA ST	MAKAKILO DR	PALAILAI ST	Road Paved
NEWE PL	IKALOA ST	END	Road Paved
NIAU ST	NALII ST	KAHUALANI ST	Road Paved
NICHOLS ST	GLEN AVE	EAMES ST	Road Paved
NIHI ST			Plan/ Design phase (Construction Est. to Start after 2015)
NIHI ST	3073 NIHI ST	END	Road Paved
NIHI ST	NOBREGA ST	3038 NIHI ST	Road Paved
NIHINA PL	MOKULELE DR	45-415 NIHINA PL	Construction to Start within a year
NIIHAU ST	WAIANAE VALLEY RD	85-941 NIIHAU ST	Construction to Start within a year
NIIHAU ST	WAIANAE VALLEY RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
NIKOLO ST	HOLEI ST	NOELA ST	Road Paved
NINIKO PL	OLD PALI RD	END	Road Paved
NININI PL	MANINIHOLO ST	END	Road Paved
NININI WAY	NININI PL	END	Road Paved
NIOLOPUA DR	KAHAWALU DR	KAOHINANI DR	Road Paved
NIPO ST	MANOA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
NIU ST	ALA WAI BLVD	KALAKAUA AVE	Road Paved
NIUIKI CIRCLE	KALANIANAOLE HWY	KALANIANAOLE HWY	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
NIULELO PL	PARK ROW	END	Road Paved
NIULII ST	LIMAHANA ST	END	Road Paved
NIULII ST	LIMAHANA ST	HAPAPA ST	Road Paved
NIUMALU LP	KAMILO ST	KAMILO ST	Road Paved
NIUULA RD	HALEIWA RD	END	Plan/ Design phase (Construction Est. to Start after 2016)
NOAH ST	ST LOUIS DR	ST LOUIS DR	Plan/ Design phase (Construction Est. to Start after 2015)
NOBLE LN	AULD LN	END	Road Paved
NOBREGA ST	KALIHI ST	KOKOHEAD END	Road Paved
NOE ST	KOKOHEAD END	EWA END	Road Paved
NOEAU ST	CLAUDINE ST	EKAHA AVE	Road Paved
NOELA ST	PAKI AVE	END	Road Paved
NOELANI PL	NOELANI ST	END	Road Paved
NOELANI ST	HOOLAULEA ST	HOOMALU ST	Plan/ Design phase (Construction Est. to Start after 2016)
NOELANI ST	HOOMALU ST	KAAHUMANU ST	Plan/ Design phase (Construction Est. to Start after 2016)
NOELANI ST	LEOMELE ST	WAIMANO HOME RD	Plan/ Design phase (Construction Est. to Start after 2016)
NOELANI ST	PAAAINA ST	LEOMELE ST	Plan/ Design phase (Construction Est. to Start after 2016)
NOELANI ST	WAIMANO HOME RD	HOOLAULEA ST	Plan/ Design phase (Construction Est. to Start after 2016)
NOHEAIKI PL	NOHEAIKI ST	END	Road Paved
NOHEAIKI PL	NOHEAIKI ST	NOHEAIKI WAY	*Planning phase (Construction Est. to Start after 2016)
NOHEAIKI PL	NOHEAIKI WAY	END	*Planning phase (Construction Est. to Start after 2016)
NOHEAIKI ST	WAIPIO UKA ST	END	Road Paved
NOHEAIKI ST	WAIPIO UKA ST	END	*Planning phase (Construction Est. to Start after 2016)
NOHEAIKI WAY	NOHEAIKI PL	END	Road Paved
NOHEAIKI WAY	NOHEAIKI PL	END	*Planning phase (Construction Est. to Start after 2016)
NOHILI ST	HANAMAULU ST	HANAKAIAI ST	Road Paved
NOHOALII ST	KAAHELE ST	END (LT)	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
NOHOALII ST	KAAHELE ST	END (RT)	Road Paved
NOHOAUPUNI PL	NAALII ST	END	Road Paved
NOHOHALE ST	MAKAKILO DR	PALAILAI ST	Road Paved
NOHOIHOEWA PL	LAUNAHELE ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
NOHOIHOEWA WAY	NOHOIHOEWA PL	END	Plan/ Design phase (Construction Est. to Start after 2016)
NOHOKAI PL	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
NOHOLIO RD	JADE ST	MAKAHA VALLEY RD	Plan/ Design phase (Construction Est. to Start after 2015)
NOHOLIO RD	JADE ST	MAKAHA VALLEY RD	*Planning phase (Construction Est. to Start after 2016)
NOHOLOA LP	ANANIA DR	ANANIA DR	Road Paved
NOHOLOA LP	OLOLU ST INTERSECTION		Road Paved
NOHOMALU PL	HALEKOU RD	END	Construction to Start within a year
NOHONA PL	NOHONA ST	END	Road Paved
NOHONA ST	LIHAU ST	END	Road Paved
NOHONANI PL	KANEOHE BAY DR	45-202 NOHONANI PL	Construction to Start within a year
NOHONANI ST	ALA WAI BLVD	KUHIO AVE	Road Paved
NOHOPAA ST	PALAILAI ST	LIHAU ST	Road Paved
NOHOPONO ST	PALAILAI ST	LIHAU ST	Road Paved
NOII PL	LOLII ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
NOIO ST	ONAHA ST	KOLOHALA ST	Road Paved
NOLA ST	NOELANI ST	END	Road Paved
NOLA ST	NOELANI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
NOLUPE ST	KIME ST	KAAHOLO ST	*Planning phase (Construction Est. to Start after 2016)
NOMILO PL	NOMILO ST	END	Road Paved
NOMILO ST	KAUMAKANI ST	HANAKAPIAI ST	Road Paved
NONANONA PL	KEKUANONI ST	END	Road Paved
NONINUI PL	KINA ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
NONOHE PL	NONOHE ST	END	Road Paved
NONOHE ST	CALIFORNIA AVE	PUNINONI ST	Road Paved
NONOHINA PL	KIME ST	END	*Planning phase (Construction Est. to Start after 2016)
NONOKIO ST	HIHIMANU ST	END	Road Paved
NONOU ST	PALIKU ST	WAIOPUA ST	Road Paved
NORTH RD	FORT WEAVER RD	HAIAMU ST	Road Paved
NOTLEY ST	MIDDLE ST	EAST END	Road Paved
NOTLEY ST	MIDDLE ST	WEST END	Road Paved
NOULU ST	FARRINGTON HWY	HALAHINANO ST	Plan/ Design phase (Construction Est. to Start after 2015)
NOWELA PL	ONEAWA ST	END	Road Paved
NOWEO PL	NAKULUAI ST	45-210 NOWEO PL	Construction to Start within a year
NUAO PL	NOHEAIKI ST	END	Road Paved
NUAO PL	NOHEAIKI ST	END	*Planning phase (Construction Est. to Start after 2016)
NUI ST	KAHULIALII ST	END	Road Paved
NUKOKI PL	MOKULELE DR	END	Construction to Start within a year
NUKUAWA ST	KAIHOLO ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
NUKUMOMI PL	NAKULUAI ST	45-243 NUKUMOMI PL	Construction to Start within a year
NUMANA RD	2845 NUMANA RD	2915 NUMANA RD	Road Paved
NUMANA RD	2915 NUMANA RD	VALLEY VIEW DR	Road Paved
NUMANA RD	KALIHI ST	END	Road Paved
NUMANA RD	VALLEY VIEW DR	END	Road Paved
NUUANU AVE	NIMITZ HWY	BERETANIA ST	Plan/ Design phase (Construction Est. to Start after 2016)
NUUANU AVE	SCHOOL ST	BERETANIA ST	Road Paved
NUUANU PALI DR	OLD PALI RD	PALI HWY	Road Paved
NUULOLO PL	NUULOLO ST	END	Road Paved
NUULOLO ST	KALANIPUU ST	AHUKINI ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
OA ST	HEKAHA ST	PAHEMO ST	Road Paved
OAHI PL	HUNEKAI ST	END	Road Paved
OAHU AVE	EAST MANOA RD	MAKAI END	Road Paved
OAHU AVE	EAST MANOA RD	MANOA RD (MAUKA)	Road Paved
OAMA PL	AIKANAKA RD	END	Road Paved
OAMA ST	AIKANAKA RD	ONELUA ST	Road Paved
OCEAN VIEW DR	PAHOA AVE	KILAUEA AVE	Road Paved
OEOE PL	PUILI PL	END	Road Paved
OHA PL	LOLII ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
OHA ST	TENNEY ST	BOND ST	Road Paved
OHAHA PL	OHAHA ST	45-171 OHAHA PL	Construction to Start within a year
OHAHA ST	LIPALU ST	NAKULUAI ST	Construction to Start within a year
OHAIULA PL	OHEKANI LP	END	Road Paved
OHANA ST	KAINALU DR	KAINALU DR	Road Paved
OHANA ST	KAINALU DR	MAKUA ST	Road Paved
OHAPALI ST	522 OHAPALI ST	456 OHAPALI ST	*Planning phase (Construction Est. to Start after 2016)
OHAPUEO PL	HULUMANU ST	END	Road Paved
OHAWAI PL	IHILOA LP	END	Road Paved
OHEALA PL	LANIKUHANA AVE	END	Road Paved
OHEKANI LP	KALALOA ST - MAKAI	OHIAKU ST	Road Paved
OHEKANI PL	OHEKANI LP	END	Road Paved
OHEKE PL	ONIPAA ST	END	Road Paved
OHELOKAI RD	KAMEHAMEHA HWY	KEKIO RD	Construction Ongoing
OHELOPAPA PL	HULUMANU ST	END	Road Paved
OHEMAUKA PL	HALONA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
OHEOHE ST	NENEWAI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
OHEPIO PL	HAHANA ST	546 OHAPALI PL	*Planning phase (Construction Est. to Start after 2016)
OHI ST	MEHEU ST	KOPALANI ST	Road Paved
OHIALOKE ST	LAUKAHI ST	IHILOA LP	Road Paved
OHIALOMI PL	OHEKANI LP	END	Road Paved
OHIKI PL	HAMAKUA DR	END	Road Paved
OHILAU PL	KAHIMOE ST	END	Road Paved
OHINA PL	HONOKAHUA ST	END	Construction Ongoing
OHU ST	EWA END	KOKOHEAD END	Road Paved
OHUA AVE	ALA WAI BLVD	KALAKAUA AVE	Road Paved
OI PL	PAALA LP	END	Road Paved
OILI LP	KILAUEA AVE	KILAUEA AVE	Road Paved
OILI PL	OILI LP	END	Road Paved
OILIPUU PL	MOKUHANO ST	END	Construction Ongoing
OKANA PL	OKANA RD	END	Road Paved
OKANA RD	AHUIMANU RD	END	Road Paved
OKIKA PL	MAKIKI ST	END	Road Paved
OKOHOLA ST	OKOKOMO ST	HOOKELE ST	Plan/ Design phase (Construction Est. to Start after 2015)
OKOKOMO ST	HELEUMA ST	HOOKELE ST	Plan/ Design phase (Construction Est. to Start after 2015)
OKUPE ST	LAULAUNUI ST	END	Construction Ongoing
OKUPE ST	LAULAUNUI ST	PA ST	Plan/ Design phase (Construction Est. to Start after 2014)
OKUPE ST	PA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
OKUPO ST	MOANIANI ST	END	Road Paved
OLA LN	OMILO LN	END	Road Paved
OLAA PL	KAHAWALU DR	END	Road Paved
OLAI ST	KALAELOA BLVD	WAIANAE END	Plan/ Design phase (Construction Est. to Start after 2016)
OLAKINO PL	APUAKEA ST	END	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
OLALOA ST	ALA OLI ST	KUKILA ST	Road Paved
OLAO PL	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2016)
OLAPA ST	LAWELAWE ST	HIND IUKA DR	Road Paved
OLAUNIU PL	LELEULI ST	END	Road Paved
OLAUNIU PL	LELEULI ST	END	Road Paved
OLD FORT WEAVER RD	FARRINGTON HWY	FORT WEAVER RD	Plan/ Design phase (Construction Est. to Start after 2014)
OLD GOVERNMENT RD	85-830 FARRINGTON HWY	85-734 FARRINGTON HWY	Construction to Start within a year
OLD KALANIANAOLE HWY			Road Paved
OLD MAHINUI RD	MAHINUI RD	APUAKEA ST	Construction to Start within a year
OLD PALAMA ST	N SCHOOL ST	IAO LN	Road Paved
OLD PALI PL	OLD PALI RD	END	Road Paved
OLD WAIPAHU RD EXIT	WAIPAHU ST	KAHUAPAA ST	Road Paved
OLEHALA ST	KAMAHOI ST	MALIKO ST	Road Paved
OLEPE LP	PAHEMO ST	PAHEMO ST	Road Paved
OLEPEKUPE ST	EWA END	HNL END	Construction Ongoing
OLEPEKUPE ST	EWA END	OKUPE ST	Plan/ Design phase (Construction Est. to Start after 2014)
OLEPEKUPE ST	OKUPE ST	HONOLULU END	Plan/ Design phase (Construction Est. to Start after 2014)
OLI LP	UKEE ST	UKEE ST	*Planning phase (Construction Est. to Start after 2016)
OLIANA PL	OLIANA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
OLIANA ST	WAIALUA BEACH RD	KAMAKAHALA ST	Plan/ Design phase (Construction Est. to Start after 2016)
OLIKO PL	LOKO DR	END	Road Paved
OLILI PL	KEALAHOU ST	END	Construction Ongoing
OLILIKO ST	KUAHEWA ST	MAKAIKAI ST END	Construction Ongoing
OLILIKO ST	MAKAIKAI ST	BOTH ENDS	Road Paved
OLILILUA PL	LOAA ST	END	Road Paved
OLINO ST	HALOA DR	MOLEHU DR	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
OLINO ST	MOLEHU DR	HALUPA ST	Plan/ Design phase (Construction Est. to Start after 2014)
OLIONA PL	MAKOHILANI ST	END	Road Paved
OLIVE AVE	KAMEHAMEHA HWY	LEMI ST	Road Paved
OLIVER ST	DOLE ST	WILDER AVE	Road Paved
OLIWA ST	NAHELE ST	HAPAKI ST	Plan/ Design phase (Construction Est. to Start after 2016)
OLOA PL	PANANA ST	END	Road Paved
OLOHANA ST	ALA WAI BLVD	KALAKAUA AVE	Road Paved
OLOHENA ST	NIUMALU LP	NAAKEA ST	Road Paved
OLOHIO ST	FARRINGTON HWY	CROZIER DR	Plan/ Design phase (Construction Est. to Start after 2016)
OLOHU RD	LIHIMAUNA RD	MAUMAULUUKAA RD	Construction Ongoing
OLOKANI PL	UAKANIKOO PL	END	Road Paved
OLOKELE AVE	DATE ST	END	Road Paved
OLOLU ST	NOHOLOA LP	ANANIA DR	Road Paved
OLOMANA ST	345B OLOMANA ST	END	Road Paved
OLOMANA ST	411 OLOMANA ST	END	Road Paved
OLOMANA ST	MALUNIU AVE	ONEAWA ST	Road Paved
OLOMANA ST	ONEAWA ST	END	Road Paved
OLOPANA ST	MAHIKO PL	AIEA HTS DR	Plan/ Design phase (Construction Est. to Start after 2015)
OLOPUA ST	MANOA RD	LOULU ST	Road Paved
OLOWALU PL	KEALAHOU ST	END	Construction Ongoing
OLOWALU WAY	OLOWALU PL	END	Construction Ongoing
OLU ST	4TH AVE	6TH AVE	Road Paved
OLU ST	KAPAHULU AVE	4TH AVE	Road Paved
OLUA PL	LUMIAUAU ST	END	Road Paved
OLUOLU ST	KALANIANAOLE HWY	EHUKAI ST	Road Paved
OMAO ST	KAINALU DR	KALAHEO AVE	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
OMILO LN	KAMEHAMEHA IV RD	HORNER ST	Road Paved
OMILU PL	KAPAPAPUHI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
ONAHA ST	KILAUEA AVE	KOLOHALA ST	Road Paved
ONAONA PL	KINA ST	END	Road Paved
ONEAWA PL	ONEAWA ST	END	Road Paved
ONEAWA ST	649 ONEAWA ST	END	Road Paved
ONEAWA ST	712 ONEAWA ST	END	Road Paved
ONEAWA ST	828B ONEAWA ST	END	Road Paved
ONEAWA ST	MOKAPU BLVD	KUULEI RD	Road Paved
ONEAWAKAI PL	ONEAWA ST	END	Road Paved
ONEELE PL	MAKIKI ST	END	Road Paved
ONEKAI ST	MAKALANI ST	WAINANA ST	Plan/ Design phase (Construction Est. to Start after 2015)
ONEKEA DR	AALAPAPA DR	MOKULUA DR	Road Paved
ONELUA ST	AIKANAKA RD	PAALOHA ST	Road Paved
ONEULA PL	POHAKUPUNA RD	END	Road Paved
ONIKINIKI PL	KAONOHI ST	1328 ONIKINIKI PL	Plan/ Design phase (Construction Est. to Start after 2014)
ONINI PL	KEALAHOU ST	END	Construction Ongoing
ONIONI ST	KINA ST	HUMUULA ST	Road Paved
ONIPAA ST	ALA MAHAMOE ST	END	Road Paved
ONIPAA ST	MAHIOLE ST	MAALAHI ST	Road Paved
ONOHI ST	HAWAII KAI DR	MAKAA ST	Road Paved
OOHAO ST	PAHIKA ST	RENTON RD	Road Paved
OOKALA PL	HAWAII KAI DR	END	Road Paved
OOLA PL	KAIHUOPALAAI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
OOMANO PL	KAUMAKANI ST	END	Road Paved
OOPUHUE PL	HOLOWAI PL	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
OOPUOLA ST	KAMEHAMEHA HWY	END	Road Paved
OPAE RD	PUKEA RD	END	Road Paved
OPAEHUNA ST	EWA END	HNL END	Road Paved
OPAEKAA ST	LUNALILO HOME RD	WAINIHA ST	Road Paved
OPEHA ST	KUPUNA LP	KAAHOLO ST	Road Paved
OPIHI ST	E HIND DR (MIDDLE INTERSECTION)	E HIND DR (MAKAI INTERSECTION)	Road Paved
OPIHIKAO PL	HAWAII KAI DR	PRIVATE GATE	Road Paved
OPO PL	LANIKUHANA AVE	END	Road Paved
OPOI ST	NIUMALU LP	KAMILO ST	Road Paved
OPUA ST	MOLEHU DR	MOLEHU DR	Road Paved
OPUHE ST	MOKIAWE ST	HALEAKALA AVE	Plan/ Design phase (Construction Est. to Start after 2015)
OPUKEA ST	KALALOA ST	OHEKANI LP	Road Paved
ORANGE ST	FARRINGTON HWY	LAHAINA ST	Plan/ Design phase (Construction Est. to Start after 2015)
ORANGE ST	LAHAINA ST	FARRINGTON HWY	*Planning phase (Construction Est. to Start after 2016)
ORCHID ST	PALOLO AVE	CARLOS LONG ST	Construction Ongoing
ORCHID ST	PALOLO PL	GINGER ST	Road Paved
ORRICK ST	RENTON RD	MALAKO ST	Road Paved
OSWALD ST	ST LOUIS DR	ST LOUIS DR	Plan/ Design phase (Construction Est. to Start after 2015)
OWAWA ST	GULICK AVE	LEILANI ST	Road Paved
OWENA ST	HOLEI ST	NOELA ST	Road Paved
OWENE LN			Road Paved
PA ST	EWA END	HNL END	Road Paved
PAA ST	AHUA ST	MAPUNAPUNA ST	Plan/ Design phase (Construction Est. to Start after 2015)
PAAAINA PL	PAAAINA ST	END	Road Paved
PAAAINA ST	KALAUIPO ST	PALAMOI ST	Road Paved
PAAHANA ST	MAUNALOA AVE	KAIMUKI AVE	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PAAHIHI ST	KAUKONAHUA RD	END	Plan/ Design phase (Construction Est. to Start after 2016)
PAAILA PL	KEAAHALA PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
PAAILA PL	KEAAHALA RD	END	Construction to Start within a year
PAAILALO ST	EULU ST	END	Road Paved
PAAILUNA WAY	LANIKEHA PL	END	Road Paved
PAAKAI PL	PAAKAI ST	END	Road Paved
PAAKAI ST	LAALOA ST	WAIOMEA ST	Road Paved
PAAKAMAA ST	KAWELOKA ST	KUAHAKA ST	Plan/ Design phase (Construction Est. to Start after 2016)
PAAKEA RD	87-037 PAAKEA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
PAAKEA RD	MAILIILII RD	HAKIMO RD	Plan/ Design phase (Construction Est. to Start after 2015)
PAAKIKI PL	PAOKANO LP	END	Road Paved
PAAKO ST	KAHILI ST	HOLOHOLO ST	Road Paved
PAALA LP	PAAKAI ST	PAAKAI ST	Road Paved
PAALA PL	PAALA LP	END	Road Paved
PAALEA ST	PALOLO AVE	10TH AVE	Road Paved
PAALOHA ST	PAPIPI RD	AIKANAKA RD	Road Paved
PAANI ST	KAPIOLANI BLVD	WAIOLA ST	Road Paved
PAANIANA ST	PARK ROW	BOND ST	Road Paved
PAAO PL	KUKOLU ST	END	Road Paved
PAAOLOULU PL	WAHANE ST	PAAOLOULU WAY	Plan/ Design phase (Construction Est. to Start after 2015)
PAAOLOULU WAY	MAUKA END	MAKAI END	Plan/ Design phase (Construction Est. to Start after 2015)
PAAUILO PL	HAWAII KAI DR	END	Road Paved
PACIFIC HTS RD	HAILI RD	MAUNA END	Road Paved
PACIFIC HTS RD	PACIFIC HTS RD	END	Road Paved
PAEA ST	KUAOA ST	LAPAIKI ST	Road Paved
PAEHEULU ST	PAHEAHEA ST	BOND ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PAEKII ST	KAMAHOI ST	MALIKO ST	Road Paved
PAEKO ST	MAUKA END	PUHIKO ST	Road Paved
PAELI PL	MILIA ST	END	Road Paved
PAEOKI DR	SUMMER ST	KALANIANAOLE HWY	Road Paved
PAEWALANI PL	MAHALANI PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
PAHANO LP	86-902 PAHANO LP	86-944 PAHANO LP	Construction to Start within a year
PAHANO LP	KAWILI ST	KAWILI ST	Plan/ Design phase (Construction Est. to Start after 2015)
PAHAU PL	KAIHUOPALAAI ST	END	Road Paved
PAHE ST	BURKE ST	BOND ST	Road Paved
PAHEAHEA ST	HAPUA ST	MALAKO ST	Road Paved
PAHEEHEE PL	PAHEEHEE RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
PAHELEHALA LP	LELEULI ST	LELEULI ST	Road Paved
PAHELEHALA LP	LELEULI ST	LELEULI ST	Road Paved
PAHEMO PL	OLEPE LP	END	Road Paved
PAHEMO ST	LOKOWAI ST	HEKAHA ST	Road Paved
PAHIA RD	523 PAHIA RD	WOODEN BRIDGE	Construction to Start within a year
PAHIA RD	KAMEHAMEHA HWY	REHAB FACILITY	Road Paved
PAHIKA ST	RENTON RD	OOHAO ST	Road Paved
PAHIKAUA PL	PAHIKAUA ST	45-245 PAHIKAUA PL	Construction to Start within a year
PAHIKAUA ST	MOKULELE DR	45-286 PAHIKAUA ST	Construction to Start within a year
PAHIKI ST	BURKE ST	BOND ST	Road Paved
PAHIKOLI PL	PAHIKAUA ST	45-152 PAHIKOLI PL	Construction to Start within a year
PAHIOLO ST	KIPIKUA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
PAHOA AVE	18TH AVE	22ND AVE	Road Paved
PAHOA AVE	18TH AVE	KILAUEA AVE	Road Paved
PAHOA AVE	3RD AVE	6TH AVE	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PAHOA AVE	6TH AVE	11TH AVE	Road Paved
PAHOA AVE	KILAUEA AVE	MOA ST	Road Paved
PAHOA AVE	KOKO HEAD AVE	18TH AVE	Road Paved
PAHOE RD	KAMEHAMEHA HWY	END	Road Paved
PAHOLEI ST	END	END	Construction to Start within a year
PAHU ST	FARRINGTON HWY	HULA ST	Road Paved
PAHUHU PL	PAHUHU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
PAHUHU ST	LAUNAHELE ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
PAHUHU WAY	PAHUHU PL	END	Plan/ Design phase (Construction Est. to Start after 2016)
PAHUKUI ST	GULICK AVE	NAKUINA ST	Road Paved
PAHUKULA PL	KULIOUOU RD	END	Road Paved
PAHULU ST	NIHI ST	END	Road Paved
PAHUMELE PL	KEOLU DR	END	Road Paved
PAHUMELE WAY	PAHUMELE PL	END	Road Paved
PAHUPAI WAY	PUILI PL	END	Road Paved
PAHUWAI PL	1020 PAHUWAI PL	PVT RD SIGN	Construction to Start within a year
PAHUWAI PL	KEAAHALA RD	45-1020 PAHUWAI PL	Construction to Start within a year
PAIA PL	PAIA ST	END	Road Paved
PAIA ST	KUAHELANI AVE	HANILE ST	Road Paved
PAIAHA PL	WAHANE ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
PAIHI ST	ALIIPOE DR	POKO RD	Road Paved
PAIHI ST	POHUE ST	POKO RD	Road Paved
PAIKAU ST	22ND AVE	KAHALA AVE	Road Paved
PAIKAUHALE PL	PAIKAUHALE ST	END	Road Paved
PAIKAUHALE ST	PAIKAUHALE PL END	MAIAKU ST END	Road Paved
PAILAKA PL	KOA KAHIKO ST	45-427 PAILAKA PL	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PAILOLO PL	LUMIAUAU ST	END	Road Paved
PAINA ST			Road Paved
PAINIU PL	MAKAKILO DR	END	Road Paved
PAIOA PL	PAIWA ST	END	*Planning phase (Construction Est. to Start after 2016)
PAIONIA PL	LANIKUHANA AVE	END	Road Paved
PAIWA ST	FARRINGTON HWY	WAIPAHU ST	Road Paved
PAIWA ST	H1 FWY	LUMIAINA ST	Road Paved
PAIWA ST	LUMIAINA ST	LUMIAUAU ST	*Planning phase (Construction Est. to Start after 2016)
PAIWA ST	LUMIAUAU ST	END	Road Paved
PAIWA ST	WAIPAHU ST	H1 FWY	*Planning phase (Construction Est. to Start after 2016)
PAKAI PL	AHUIMANU RD	END	Construction Ongoing
PAKAIEA ST	MAIKOIKO ST	AKOKI ST	*Planning phase (Construction Est. to Start after 2016)
PAKALA ST	KEKUPUA ST	END	Road Paved
PAKAU ST	AKEAKE ST	BOTH ENDS	Road Paved
PAKELA ST	PAIWA ST	END	*Planning phase (Construction Est. to Start after 2016)
PAKI AVE	KAPAHULU AVE	PONI MOI RD	Road Paved
PAKIKO PL	PAHIKAUA ST	45-227 PAKIKO PL	Construction to Start within a year
PAKIKO WAY	PAKIKO PL	45-250 PAKIKO WY	Construction to Start within a year
PAKINI ST	PUOLO DR	MANUWA DR	Road Paved
PAKINI ST	SALT LAKE BLVD	PUOLO DR	Road Paved
PAKOHANA ST	KANEALII AVE	PAUOA RD	Road Paved
PAKU PL	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
PAKUALUA PL	ALOKAHI ST	END	Construction to Start within a year
PAKUI ST	MOKUNA PL	UA DR	Construction Ongoing
PALAAU ST	LAUKAHI ST	IHILOA LP	Road Paved
PALAHIA PL	PALAHIA ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PALAHIA ST	MAKAKILO DR	ILIOHE ST	Road Paved
PALAHINU PL	PIIKEA ST	END	Road Paved
PALAI PL	PALAI ST	END	Road Paved
PALAI ST	KUPUNA LP	LEIA ST	Road Paved
PALAI ST	LEIA ST	HAALAU ST	*Planning phase (Construction Est. to Start after 2016)
PALAIALII PL	HALAWA HTS RD	END	Road Paved
PALAIALII WAY	PALAIALII PL	END	Road Paved
PALAIKI ST	UKEE ST	END	Road Paved
PALAILAI PL	PALAILAI ST	END	Road Paved
PALAILAI ST	MAKAKILO DR	END	Road Paved
PALAKAMANA ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
PALAMOI ST	PAAKAMAA ST	END	Road Paved
PALANEHE PL	KALIHI ST	END	Road Paved
PALANI AVE	DATE ST	WINAM AVE	Road Paved
PALANI ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
PALAOLE PL	POOLA ST	END	Road Paved
PALAPALA PL	KAPALAMA AVE	END	Road Paved
PALAPU ST	KALAHEO AVE	KAINALU DR	Road Paved
PALAWIKI ST	WANAAO RD	PAPALANI ST	Road Paved
PALEKA PL	PALEKA RD	END	Construction to Start within a year
PALEKA RD	KAMEHAMEHA HWY	ANOI RD	Construction to Start within a year
PALEKAIKO ST	HOOLI CIR	HOOLI CIR	Road Paved
PALEKANA ST	IOSEPA ST	KULANUI ST	Construction Ongoing
PALEKAUA PL	PALEKAUA ST	END	Road Paved
PALEKAUA ST	PUU PANINI AVE	HAKAKA ST	Road Paved
PALENA PL	PALENA ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PALENA ST	KAMEHAMEHA IV RD	END	Road Paved
PALI HWY	BERETANIA ST	VINEYARD BLVD	Plan/ Design phase (Construction Est. to Start after 2016)
PALI MOMI ST	KAMEHAMEHA HWY	MOANALUA RD	Plan/ Design phase (Construction Est. to Start after 2015)
PALIAHINA PL	PALOLO AVE	END	Construction Ongoing
PALII ST	KAHELU AVE	AKAMAINUI ST	Plan/ Design phase (Construction Est. to Start after 2014)
PALIIKI PL	HALEKOU PL	END	Construction to Start within a year
PALIKEA PL	PALIKEA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
PALIKEA ST	HALEAKALA AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
PALIKU ST	WAIOPUA ST	ANAKUA ST	Road Paved
PALIMA PL	PAHOA AVE	4TH AVE	Road Paved
PALIMALU DR	OLD PALI RD	END	Road Paved
PALIPAA PL	HALEKOA DR	END	Road Paved
PALIULI ST	4TH AVE	MOOHEAU AVE	Road Paved
PALIULI ST	KAPAHULU AVE	4TH AVE	Road Paved
PALM DR	KING ST	YOUNG ST	Road Paved
PALM PL	PALM ST	END	Road Paved
PALM ST	KILANI AVE	END	Road Paved
PALOLO AVE	1504 PALOLO AVE	END	Construction Ongoing
PALOLO AVE	1520 PALOLO AVE	END	Construction Ongoing
PALOLO AVE	1655 PALOLO AVE	END	Construction Ongoing
PALOLO AVE	1760 PALOLO AVE	END	Construction Ongoing
PALOLO AVE	WAIALAE AVE	10TH AVE	Road Paved
PALOLO PL	PALOLO AVE	END	Construction Ongoing
PALOLO TER PL	PALOLO AVE	END	Construction Ongoing
PALULA WAY	IHO PL	END	Road Paved
PAMAELE ST	PAOPUA LP	PAOPUA LP	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PAMOA RD	WOODLAWN DR	HIPAWAI PL	Road Paved
PAMOHO PL	NALOPAKA PL	END	Road Paved
PANA PL	PAIKAU ST	END	Road Paved
PANALEA PL	POOLA ST	END	Road Paved
PANANA ST	MAKAKILO DR	HAME ST	Plan/ Design phase (Construction Est. to Start after 2015)
PANANA ST	MAKAKILO DR	KINOHI PL	Road Paved
PANAPANAPUHI ST	EWA END	HNL END	Road Paved
PANEE ST	PALAMOI ST	KAWELOKA ST	Road Paved
PANEKAI PL	OLOMANA ST	END	Road Paved
PANINI LP	PUU PANINI AVE	PUU PANINI AVE	Road Paved
PANIOLO PL	AILUNA ST	END	Road Paved
PAOA PL	KALIA RD	END	Road Paved
PAOAKALANI AVE	KALAKAUA AVE	ALA WAI BLVD	Road Paved
PAOKANO LP	IANA ST	IANA ST	Road Paved
PAOKANO PL	PAOKANO LP	END	Road Paved
PAOO ST	NIUMALU LP	KAMILO ST	Road Paved
PAOPUA LP	WANAAO RD	WANAAO RD	Road Paved
PAOPUA PL	PAOPUA LP	END	Road Paved
PAPAHEHI PL	KULIOUOU RD	END	Construction Ongoing
PAPAI ST	E.HIND DR (MAKAI)	KIRKWOOD ST	Road Paved
PAPAILOA RD	KAMEHAMEHA HWY	END	Plan/ Design phase (Construction Est. to Start after 2016)
PAPALA ST	OLOPUA ST	END	Road Paved
PAPALALO PL	KEALAHOU ST	END	Construction Ongoing
PAPALANI ST	KEOLU DR	WANAAO RD	Road Paved
PAPALEALII ST	KAAHELE ST	END (LT)	Road Paved
PAPALEALII ST	KAAHELE ST	END (RT)	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PAPALI PL	2955 PAPALI ST	END	Road Paved
PAPALI ST			Plan/ Design phase (Construction Est. to Start after 2015)
PAPALI ST	KALIHI ST	END	Road Paved
PAPAPUHI PL	KAHIUKA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
PAPAYA RD	KAUKAMA RD	EWA END	Plan/ Design phase (Construction Est. to Start after 2015)
PAPAYA RD	WAIANAE END	KAUKAMA RD	Plan/ Design phase (Construction Est. to Start after 2015)
PAPIPI DR	PAPIPI RD	PAPIPI RD	Road Paved
PAPIPI PL	PAPIPI RD	END	Road Paved
PAPIPI RD	FORT WEAVER RD	KAPOLEI PKWY	Plan/ Design phase (Construction Est. to Start after 2016)
PAPIPI RD	KAPOLEI PKWY	PUPU ST	Road Paved
PAPOLOHIWA ST	MAKOHILANI ST	END	Road Paved
PARIS PL	OLD PALI RD	END	Road Paved
PARISH DR	FORT WEAVER RD	FORT WEAVER RD	Road Paved
PARK PL	PARK ST	END	Road Paved
PARK ROW	RENTON RD	END	Road Paved
PARK ST	PUIWA RD	LAIMI RD	Road Paved
PARKER PL	ALAULA WAY	END	Road Paved
PATY DR	ALANI DR	MELEMELE PL	Road Paved
PAU ST	ALA WAI BLVD	KALAKAUA AVE	Road Paved
PAUA PL	OKUPE ST	END	Road Paved
PAUAHI ST	RIVER ST	FORT ST MALL	Plan/ Design phase (Construction Est. to Start after 2016)
PAUAHILANI PL	PAUMAKUA PL	END	Road Paved
PAUAHILANI WAY	PAUAHILANI PL	END	Road Paved
PAUKIKI ST	KANAPUU DR	KAHAPUU DR	Road Paved
PAUKU ST	PAPALANI ST	KEOLU DR	Road Paved
PAULELE ST	PAPALANI ST	PAUKU ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PAUMAKUA PL	ALALA RD	END	Road Paved
PAUMAKUA WAY	PAUMAKUA PL	END	Road Paved
PAUMALU PL	KAMEHAMEHA HWY	END	Road Paved
PAUOA RD	NUUANU AVE	END	Road Paved
PAUWALA PL	HOKULIILII ST	END	Road Paved
PAWAA LN	KING ST	BERETANIA ST	Road Paved
PAWEHE PL	KAAMOOLOA RD	END	Plan/ Design phase (Construction Est. to Start after 2016)
PEACH ST	S CANE ST	NEAL AVE	Road Paved
PEAWINI PL	LELEULI ST	END	Road Paved
PEEONE PL	POHAKUPUNA RD	END	Plan/ Design phase (Construction Est. to Start after 2016)
PEHU ST	8TH AVE	9TH AVE	Construction Ongoing
PEKE LN	WAIPAHU ST	KANIAU PL	Road Paved
PEKE PL	PEKE LN	END	Road Paved
PEKELO PL	LANILOA PL	END	Road Paved
PELANAKI ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
PELE ST	LUSITANA ST	H1 FWY	Road Paved
PELE ST	LUSITANA ST	VINEYARD BLVD	Road Paved
PELEKANE DR	KAOHINANI DR	DOWSETT AVE	Road Paved
PENAKII PL	LUMIKULA ST	END	Road Paved
PENAKII WAY	PENAKII PL	END	Road Paved
PENEKU PL	MANOA RD	END	Road Paved
PENINSULA PL	MAHALANI CIR	END	Plan/ Design phase (Construction Est. to Start after 2015)
PENSACOLA ST	LUNALILO ST	NEHOA ST	Road Paved
PENSACOLA ST	LUNALILO ST	WAIMANU ST	*Planning phase (Construction Est. to Start after 2016)
PEPEEKEO PL	PEPEEKEO ST	END	Road Paved
PEPEEKO ST	HAWAII KAI DR	HAHAIONE ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PEPPER ROW ST	RENTON RD	END	Road Paved
PERRY ST	EWA END	KOKOHEAD END	Road Paved
PETER ST	RUTH PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
PETER ST	ST LOUIS DR	RUTH PL	Plan/ Design phase (Construction Est. to Start after 2015)
PHILIP ST	KALAKAUA AVE	1633 PHILIP ST	Road Paved
PIHANA ST	KAHULUI ST	END	Construction Ongoing
PIHI ST	PAHIKA ST	OOHAO ST	Road Paved
PIIKEA PL	PIIKEA ST	END	Road Paved
PIIKEA ST	PUNIHI ST	HALUPA ST	Plan/ Design phase (Construction Est. to Start after 2014)
PIIKEA ST	PUNIHI ST	HOLAPA ST	Road Paved
PIIKOI PL	PIIKOI ST	END	Road Paved
PIIKOI ST	ALA MOANA BLVD	KAPIOLANI BLVD	Road Paved
PIIKOI ST	KAPIOLANI BLVD	MATLOCK AVE	Road Paved
PIIKOI ST	LUNALILO ST	PENSACOLA ST	Road Paved
PIIPII ST	KOKA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
PIKAI ST	END	END	Plan/ Design phase (Construction Est. to Start after 2016)
PIKAIOLENA ST	POHAKUPALENA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
PIKI PL	PIKI ST	END	Road Paved
PIKI ST	HAPAKI ST	NAHELE ST	Plan/ Design phase (Construction Est. to Start after 2016)
PIKI ST	HAPAKI ST	PIKI PL	Road Paved
PIKI ST	NAHELE ST	WILOU ST	Plan/ Design phase (Construction Est. to Start after 2016)
PIKI ST	PIKI PL	END	Road Paved
PIKI ST	STA. 12+44	HAPAKI ST	Road Paved
PIKOILOA PL	ONEKAI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
PIKONI PL	AIPO ST	END	Road Paved
PIKU PL	CONCRETE ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PIKU PL	HAPAKI ST	CONCRETE ST	Road Paved
PIKU WAY	PIKU PL	END	Road Paved
PILA PL	KULIOUOU RD	END	Road Paved
PILAA PL	POIPU DR	END	Construction Ongoing
PILIALO ST	LUAWAI ST	KAIMUKI AVE	Road Paved
PILIALOHA PL	ALA MAHAMOE ST	END	Road Paved
PILIKAI ST	HAO ST	KIHOLO ST	Road Paved
PILIKANA WAY	PILIUKA PL	85-1066 PILIKANA WAY	Construction to Start within a year
PILIKINO ST	PINAOULA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
PILIKOA ST	HAKINA ST	KAULAINAHEE PL	Road Paved
PILILAAU AVE	HALEAKALA AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
PILILANI PL	MOTT SMITH DR	END	Road Paved
PILILUA PL	KAOPUA LP	END	Road Paved
PILIMAI PL	PILIMAI ST	END	Road Paved
PILIMAI ST	APOWALE ST	AWAMOI ST	Road Paved
PILINA PL	KULUKEOE ST	END	Construction to Start within a year
PILINA WAY	PILINA PL	END	Construction to Start within a year
PILIOKAHE PL	LAUNAHELE ST	1000 PILIOKAHE PL	Plan/ Design phase (Construction Est. to Start after 2016)
PILIOKAHE WAY	PILIOKAHE PL	BOTH ENDS	Plan/ Design phase (Construction Est. to Start after 2016)
PILIOKAHI AVE	FARRINGTON HWY	POHAKUPALENA ST	Plan/ Design phase (Construction Est. to Start after 2015)
PILIPONO ST	ANIPEAHI ST	AWAWA ST	Road Paved
PILIUKA PL	WAIANAE VALLEY RD	85-600 PILIUKA PL (GATE)	Construction to Start within a year
PILIUKA WAY	PILIUKA PL	85-1064 PILIUKA WAY	Construction to Start within a year
PILIWAI ST	NALANIEHA ST	END	Road Paved
PILOKEA ST	85-1003 PILOKEA ST	85-1082 PILOKEA ST	Construction to Start within a year
PINANA ST	PAUKIKI ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PINE ST	WALKER AVE	END	Road Paved
PIO PL	KAMEHAMEHA IV RD	END	Road Paved
PIOHIA PL	KUHIMANA ST	END	Road Paved
PIPELINE ST	BRYAN ST	RENTON RD	Road Paved
PLANTATION RD	HOOMALUHIA ST	WAIANAE VALLEY RD	Plan/ Design phase (Construction Est. to Start after 2015)
PLANTATION RD	KAUPUNI STREAM	HOOMALUHIA ST	Plan/ Design phase (Construction Est. to Start after 2015)
PLANTATION RD	OLD GOVERNMENT RD	KAUPUNI STREAM	Plan/ Design phase (Construction Est. to Start after 2015)
PLANTATION RD	WAIANAE VALLEY RD	OLD GOVERNMENT ROAD	Construction to Start within a year
PLUM ST	CALIFORNIA AVE	NEAL AVE	Road Paved
POAHA PL	KAULAINAHEE PL	UWAU DR	Plan/ Design phase (Construction Est. to Start after 2015)
POAILANI CIR	WAIPIO PT ACCESS RD	POAILANI CIR	Road Paved
POAILANI PL	POAILANI ST	END	Road Paved
POALIMA PL	POALIMA ST	END	Construction Ongoing
POALIMA ST	HIHIMANU ST	MEKIA ST	Road Paved
POALIMA ST	KALANIANAOLE HWY	MEKIA ST	Construction Ongoing
POE PL	MEAHALE ST	END	Road Paved
POEPOE PL	KING ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
POHA LN	S BEREANIA ST	S KING ST	Road Paved
POHAHAWAI PL	POHAHAWAI ST	BOTH T ENDS	Plan/ Design phase (Construction Est. to Start after 2016)
POHAHAWAI ST	KOKA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
POHAI PL	HALEWILIKO ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
POHAKU PL	POHAKU ST	END	Road Paved
POHAKU ST	HALA DR	1505 POHAKU ST	Road Paved
POHAKU ST	SCHOOL ST	HALA DR	Road Paved
POHAKU ST	SCHOOL ST	HALA DR	Road Paved
POHAKULEPO ST	RENTON RD	LANANUI ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
POHAKUPALENA ST	END	END	Plan/ Design phase (Construction Est. to Start after 2015)
POHAKUPILI PL	KAAKINA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
POHAKUPUNA PL	PUPU ST	POHAKUPUNA RD	Road Paved
POHAKUPUNA RD	PAPIPI RD	FORT WEAVER RD	Road Paved
POHINA PL	KIPAPA DR	END	Road Paved
POHOIKI PL	HAWAII KAI DR	END	Road Paved
POHU PL	WAIPIO UKA ST	END	Road Paved
POHU PL	WAIPIO UKA ST	END	*Planning phase (Construction Est. to Start after 2016)
POHUE PL	POHUE ST	ALIPOE DR	Road Paved
POHUE ST	ULUNE ST	ALIIPOE DR	Plan/ Design phase (Construction Est. to Start after 2015)
POHUEHUE RD	KAMEHAMEHA HWY	KEKIO RD	Construction Ongoing
POHULI ST	PAIHI ST	HUAKANU ST	Road Paved
POIKI PL	POIKI ST	END	Road Paved
POIKI ST	LONOMEA ST	END	Road Paved
POINCIANA PL	JASMINE ST	END	Construction Ongoing
POIPU DR	LUNALILO HOME RD	END	Construction Ongoing
POIPU PL	POIPU DR	END	Road Paved
POKA PL	POKA ST	END	Road Paved
POKA ST	PAIKAU ST	DIAMOND HEAD RD	Road Paved
POKAI BAY ST	LUALUALEI HMSTD RD	FARRINGTON HWY	Plan/ Design phase (Construction Est. to Start after 2015)
POKAI BAY ST	WAIANAE VALLEY RD	FARRINGTON HWY	Construction to Start within a year
POKAPAHU PL	PAIKAU ST	END	Road Paved
POKEO ST	MOANIANI ST	END	Road Paved
POKI ST	WILDER AVE	NEHOA ST	Road Paved
POKIWAI PL	KAMEHAMEHA HWY	END	Construction Ongoing
POKIWAI WAY	POKIWAI PL	END	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
POKO PL	POKO RD	END	Road Paved
POKO RD	KEALALUINA DR	PAIHI ST	Road Paved
POKOLE ST	ALOHEA AVE	KILAUEA AVE	Road Paved
POKOLE WAY	AALAPAPA DR	MOKULUA DR	Road Paved
POLALE PL	WEKIU ST	END	Road Paved
POLAPOLA PL	KAMAIO ST	END	Road Paved
POLI HIWA PL	NUUANU PALI DR	END	Road Paved
POLIAHU PL	KANAKA ST	END	Construction to Start within a year
POLIALA ST	NALU ST	HULI ST	Road Paved
POLIHALE PL	POIPU DR	END	Construction Ongoing
POLINA PL	KUPUOHI ST	POUHANA WAY	*Planning phase (Construction Est. to Start after 2016)
POLINAHE PL	WAIPIO UKA ST	END	*Planning phase (Construction Est. to Start after 2016)
POLINALINA RD	KAMEHAMEHA HWY	HIWAHIWA ST	Construction Ongoing
POLOAHILANI PL	PUIWA RD	END	Road Paved
POLOAHILANI ST	MULEHU ST	KUAIE ST	Road Paved
POLOAI WAY	POLINA PL	END	*Planning phase (Construction Est. to Start after 2016)
POLOHI PL	PUIWA RD	END	Road Paved
POLOHINANO PL	PUIWA RD	END	Road Paved
POLOLIA ST	EWA END	HNL END	Road Paved
POLOULA PL	POHAKUPUNA RD	END	Road Paved
POLUHI WAY	POLINA PL	END	*Planning phase (Construction Est. to Start after 2016)
POLULANI PL	BOOTH RD	END	Road Paved
POMA PL	MAHIOLE ST	END	Road Paved
POMAHINA PL	WANAAO RD	END	Road Paved
POMAIKAI PL	KOKOKAHI PL	45-2 POMAIKAI PL	Construction to Start within a year
PONAHA PL	KOKOKAHI PL	45-84 PONAHA PL	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PONI MOI RD	PAKI AVE	LA PIETRA CIR	Road Paved
PONI ST	KALAKAUA AVE	PAKI AVE	Road Paved
PONI ST	KANUNU ST	MAKALOA ST	Road Paved
PONO ST	MOANALUA RD	END	Road Paved
PONOHALE ST	PONO ST	PONO ST	Road Paved
PONOHANA LP	PONO ST	PONO ST	Road Paved
PONOKAULIKE ST	PONO ST	PONOHALE ST	Road Paved
PONOKIWILA PL	PONOKIWILA ST	END	Road Paved
PONOKIWILA ST	PONOKAULIKE ST	PONOHALE ST	Road Paved
PONOPONO PL	KANAPUU DR	END	Road Paved
POO PL	PAUKIKI ST	END	Road Paved
POOHAILI ST	WAHINEPEE ST	END	Road Paved
POOHOLUA DR	AIEA HTS DR	AIEA HTS DR	Plan/ Design phase (Construction Est. to Start after 2015)
POOHUKU WAY	POLINA PL	END	*Planning phase (Construction Est. to Start after 2016)
POOLA PL	POOLA ST	END	Road Paved
POOLA ST	ANALII ST	END (PVT GATE)	Road Paved
POOLAU WAY	POLINA PL	END	*Planning phase (Construction Est. to Start after 2016)
POOLEKA ST	AHE ST	END	Construction Ongoing
POOMAU ST	AHUIMANU RD	HOOPALA ST	Construction Ongoing
POOPAA PL	KULINA ST	END	Road Paved
POOPOO PL	AALAPAPA DR	END	Road Paved
POOWAI PL	KOLOWAKA DR	END	Plan/ Design phase (Construction Est. to Start after 2016)
POPOHAU PL	KAWILI ST	86-421 POPOHAU PL	Construction to Start within a year
POPOHAU PL	KAWILI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
POPOI PL	FORT WEAVER RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
POPOI PL	FORT WEAVER RD	END	Plan/ Design phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
POPOIA RD	KAWAILOA RD	END	Road Paved
POPOKI PL	POPOKI ST	45-230 POPOKI PL	Construction to Start within a year
POPOKI ST	IOLE ST	45-169 POPOKI ST	Construction to Start within a year
POPOLO PL	ANOUNOU PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
PORTLOCK RD	KALANIANAOLE HWY	END	Construction Ongoing
POUHANUU PL	PAHIKAUA ST	45-270 POUHANUU PL	Construction to Start within a year
POUHANUU WAY	POUHANUU PL	45-264 POUHANUU WY	Construction to Start within a year
POULI RD	AUMOE RD	WANAAO RD	Road Paved
PRINCE EDWARD ST	LILIUOKALANI AVE	KAIULANI AVE	Road Paved
PROSPECT ST	NEHOA ST	PENSACOLA ST	Road Paved
PROSPECT ST	WARD AVE	PENSACOLA ST	Road Paved
PUA ALOWALO ST	MAKALANI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
PUA AVE	END	END	Plan/ Design phase (Construction Est. to Start after 2015)
PUA INIA ST	KAMEHAMEHA HWY	PUOHALA ST	Plan/ Design phase (Construction Est. to Start after 2015)
PUA MAKAHALA ST	PUA ALOWALO ST	PUOHALA ST	Plan/ Design phase (Construction Est. to Start after 2015)
PUAAE PL	PUAAE RD	45-121 PUAAE PL	Construction to Start within a year
PUAAE RD	MOKULELE DR	KANEOHE BAY DR	Construction to Start within a year
PUAAHI PL	MAKAPIPIPI ST	END	Road Paved
PUAALA LN	GULICK AVE	END	Road Paved
PUAALII PL	PUAALII ST	END	Road Paved
PUAALII ST	KAONOHI ST	PUAILIMA ST	Road Paved
PUAALII ST	PUAALII ST	END	Road Paved
PUAALII ST	PUAAPIKI ST	PUAALII PL	Road Paved
PUAALII ST	PUAILIMA ST	PUAAPIKI ST	Road Paved
PUAALII WAY	PUAALII PL	END	Road Paved
PUAANUHE ST	PUAALII ST	PUAALII ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PUAAPIKI ST	PUAALII ST	PUAALII ST	Road Paved
PUAENA PL	UNIVERSITY AVE	END	Road Paved
PUAHAU PL	PUAALII ST	END	Road Paved
PUAHEAHE ST	HIKIKAULIA ST	WEKIU ST	Road Paved
PUAHI ST	KA UKA BLVD	UKEE ST	*Planning phase (Construction Est. to Start after 2016)
PUAHIA PL	POOLA ST	END	Road Paved
PUAHOKU PL	HOALA ST	END	Road Paved
PUAHUULA PL	KAM HWY	45-401 PUAHUULA PL	Construction to Start within a year
PUAILIMA PL	PUAILIMA ST	END	Road Paved
PUAILIMA ST	PUAALII ST	END	Road Paved
PUAINA PL	PUAINA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
PUAINA ST	KOKA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
PUAKAI PL	HALEKUA ST	END	Road Paved
PUAKALA ST	MOANALUA RD	END	Road Paved
PUAKEA PL	HAWAII KAI DR	END	Road Paved
PUAKENIKENI RD	KAMEHAMEHA HWY	KEKIO RD	Construction Ongoing
PUAKIKA PL	PUAALII ST	END	Road Paved
PUAKO WAY	KAULANI WAY	KUAAINA WAY	Road Paved
PUAKOLU ST	MOKIAWE ST	ULEI LP	Plan/ Design phase (Construction Est. to Start after 2015)
PUAKUKUI PL	PUAALII ST	END	Road Paved
PUALAA ST	ULUNE ST	PAIHI ST	Road Paved
PUALALEA PL	PUALALEA ST	END	Road Paved
PUALALEA PL	PUALALEA ST	END	Construction Ongoing
PUALALEA ST	KAMEHAMEHA HWY	END	Road Paved
PUALALEA ST	KAMEHAMEHA HWY	END	Construction Ongoing
PUALALEA WAY	PUALALEA PL	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PUALALEA WAY	PUALALEA PL	END	Construction Ongoing
PUALANI WAY	PAOAKALANI AVE	AINAKEA WAY	Road Paved
PUALEI CIR	LEAHI AVE	END	Road Paved
PUALI KOA PL	AKIMALA ST	45-202 PUALI KOA PL	Construction to Start within a year
PUALI ST	KOA KAHIKO ST	NAMOKU ST	Construction to Start within a year
PUALOALO PL	PARK ROW	END	Road Paved
PUALU ST	ORRICK ST	BURKE ST	Road Paved
PUAMANO PL	KAHUAILANI ST	END	Road Paved
PUAMANO PL	WAIPAHU ST	END	Road Paved
PUAMOHALA ST	44-745 PUAMOHALA ST	44-681 PUAMOHALA ST	Construction to Start within a year
PUANA ST	UKEE ST	END	Road Paved
PUANAKAU ST	MOLEHU DR	HALUPA ST	Plan/ Design phase (Construction Est. to Start after 2014)
PUANANALA PL	PUANANALA ST	END	Road Paved
PUANANALA ST	PAAKAMAA ST	KAUMOLI ST	Road Paved
PUANANE LP	ANANIA DR	ANANIA DR	Road Paved
PUANANE PL	PUANANE LP	END	Road Paved
PUAOLE PL	PUAILIMA ST	END	Road Paved
PUAPAKE ST	PALAHIA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
PUAWA PL	HALAWA DR	END	Road Paved
PUAWILIWILI PL	NANAKULI AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
PUEO ST	KAHALA AVE	HUNAKAI ST	Road Paved
PUEONANI ST	MAKAKILO DR	STA. 11+95	Road Paved
PUHALA RISE	WOODLAWN DR	ALANI DR	Road Paved
PUHAWAI RD	116 PUHAWAI RD	PAHEEHEE RD	Plan/ Design phase (Construction Est. to Start after 2015)
PUHAWAI RD	LUALUALEI HMSTD RD	116 PUHAWAI RD	Plan/ Design phase (Construction Est. to Start after 2015)
PUHIKANI PL	PUHIKANI ST	BOTH ENDS	Plan/ Design phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PUHIKANI ST	840 PUHIKANI ST	970 PUHIKANI ST	Plan/ Design phase (Construction Est. to Start after 2016)
PUHIKO ST	MAUKA END	PAEKO ST	Road Paved
PUHILAKA PL	KAAKINA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
PUHILAUMILO PL	KAPAPAPUHI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
PUHIPAKA ST	EWA END	HNL END	Road Paved
PUHULI RD	KAMEHAMEHA HWY	END	Construction Ongoing
PUIA ST	ANONUI ST	ELEU ST	Road Paved
PUIA ST	ELEU ST	HEAHEA ST	Road Paved
PUIA ST	HEAHEA ST	END (EAST)	Road Paved
PUILI PL	KULIOUOU RD	END	Road Paved
PUIWA LN	PUIWA RD	END	Road Paved
PUIWA RD	PALI HWY	END	Road Paved
PUKEA RD	KAMEHAMEHA HWY	END	Road Paved
PUKELE AVE	PAKUI ST	END	Construction Ongoing
PUKO PL	PUKOO ST	END	Road Paved
PUKO ST	PAIWA ST	MOKUOLA ST	*Planning phase (Construction Est. to Start after 2016)
PUKOA ST	KAINALU DR	KALAHEO AVE	Road Paved
PUKOLOA ST	PUULOA RD	AHUA ST	Plan/ Design phase (Construction Est. to Start after 2015)
PUKOO ST	HAHAIONE ST	END	Road Paved
PUKUI PL	ALAMIHI ST	86-914 PUKUI PL	Construction to Start within a year
PUKUI PL	ALAMIHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
PULA WAY	PILIUKA PL	85-1066 PULA WAY	Construction to Start within a year
PULAI ST	WAIPIO UKA ST	END	Road Paved
PULAI ST	WAIPIO UKA ST	END (1112 PULAI ST)	*Planning phase (Construction Est. to Start after 2016)
PULAMA PL	PULAMA RD	END	Construction to Start within a year
PULAMA PL	PULAMA RD	END	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PULAMA RD	AHILAMA RD	PVT SIGN	Construction to Start within a year
PULAMA RD	KAMEHAMEHA HWY	PULAMA PL	Construction to Start within a year
PULAMA RD	KAMEHAMEHA HWY	PULAMA PL	Construction Ongoing
PULAMA RD	PRIVATE SIGN	AHILAMA RD	Construction Ongoing
PULAMA RD	PULAMA PL	PVT SIGN	Construction to Start within a year
PULAMA RD	PULAMA PL - PAV	CDNM:SIGNS	Construction Ongoing
PULAPULA PL	WAIANAE VALLEY RD	85-401 PULAPULA PL	Construction to Start within a year
PULE PL	KALAEPOHAKU ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
PULEHU ST	AIPO ST	END	Road Paved
PULEHULEHU PL	HINALII ST	END	Road Paved
PULELO PL	PULELO ST	END	*Planning phase (Construction Est. to Start after 2016)
PULELO ST	LUMIAINA ST	WEHENA PL	*Planning phase (Construction Est. to Start after 2016)
PULELO ST	WEHENA PL	END (1012 PULELO ST)	*Planning phase (Construction Est. to Start after 2016)
PULENA PL	KAHAWAI ST	END	Road Paved
PULIKO PL	PULIKO ST	END	Road Paved
PULIKO ST	PALAHIA ST	END	Road Paved
PULOKU ST	PAIWA ST	HAPAPA ST	Road Paved
PULU PL	WAIOHIA ST	END	Construction to Start within a year
PUMAIA PL	LAUKEA ST	1000 PUMAIA PL	*Planning phase (Construction Est. to Start after 2016)
PUMAIA WAY	PUMAIA PL	51 PUMAIA WAY	*Planning phase (Construction Est. to Start after 2016)
PUMEHANA ST	KAPIOLANI BLVD	KING ST	Road Paved
PUNA LN	PAUOA RD	END	Road Paved
PUNA ST	KAM SCHOOL GATE	SKYLINE DR	Road Paved
PUNA ST	SKYLINE DR	AULII ST	Road Paved
PUNAA ST	ONEAWA ST	KIHAPAI ST	Road Paved
PUNAHOU ST	KING ST	NEHOA ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PUNAHOU ST	KING ST	PHILIP ST	Road Paved
PUNAKO ST	MAUKA END	MAKAI END	Road Paved
PUNALAU PL	KAMEHAMEHA HWY	END	Plan/ Design phase (Construction Est. to Start after 2016)
PUNALEI PL	YACHT CLUB ST	END	Construction to Start within a year
PUNALUU VALLEY RD	KAMEHAMEHA HWY	END	Construction Ongoing
PUNANA LP	KEOLU DR	KEOLU DR	Road Paved
PUNANAULA ST	KANEAKI ST	85-1280 KANEAKI ST	Construction to Start within a year
PUNAWAINUI ST	MAKAKILO DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
PUNCHBOWL ST	VINEYARD BLVD	KING ST	*Planning phase (Construction Est. to Start after 2016)
PUNEKI PL	PUNEKI ST	END	Road Paved
PUNEKI ST	HOOMUA ST	BOTH ENDS	Road Paved
PUNEKI WAY	PUNEKI PL	END	Road Paved
PUNIHI ST	PIIKEA ST	HALUPA ST	Plan/ Design phase (Construction Est. to Start after 2014)
PUNINONI PL	PUNINONI ST	END	Road Paved
PUNINONI ST	NONOHE ST	CALIFORNIA AVE	Road Paved
PUNIU ST	HOOLAI ST	KAINELE ST	Road Paved
PUNONO PL	PUNONO ST	END	Road Paved
PUNONO ST	AHIU PL END	WAIMAKA ST END	Road Paved
PUNUA PL	PUNANA LP	END	Road Paved
PUNUA WAY	PUNUA PL	END	Road Paved
PUOHALA ST	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
PUOLANI ST	NIHI ST	END	Road Paved
PUOLO DR	PAKINI ST	LIKINI ST	Road Paved
PUONI PL	LOLII ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
PUOWAINA DR	LUSITANA ST	CEMETARY	Road Paved
PUPU PL	PUPU ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PUPU ST	HAILIPO ST	PAPIPI RD	Road Paved
PUPUHI ST	UKEE ST	END	Road Paved
PUPUKAHI PL	PUPUKAHI ST	END	Road Paved
PUPUKAHI ST	WAIPAHU ST	PUPUPUHI ST	Road Paved
PUPUKEA PL	PUPUKEA RD	END	Road Paved
PUPUKEA RD	ALAPIO RD MAKAI	KANALANI PL	Road Paved
PUPUKEA RD	KAMEHAMEHA HWY	ALAPIO RD	Road Paved
PUPUKEA RD	KAMEHAMEHA HWY	ALAPIO RD MAKAI	Road Paved
PUPUKEA RD	KANALANI PL	END	Road Paved
PUPUKOAE ST	PUPUKUPA ST	PUPUKAHI ST	Road Paved
PUPUKUI ST	PUPUKAHI ST	PUPUKUPA ST	Road Paved
PUPUKUPA ST	PUPUKAHI ST	END	Road Paved
PUPUMOMI ST	PUPUKAHI ST	PUPUPUHI ST	*Planning phase (Construction Est. to Start after 2016)
PUPUNOHE ST	PUPUMOMI ST	PUPUPUHI ST	*Planning phase (Construction Est. to Start after 2016)
PUPUOLE PL	PUPUOLE ST	END	Road Paved
PUPUOLE ST	94--285 PUPUOLE ST	PUPUPUHI ST	Road Paved
PUPUOLE ST	LEOKANE ST	PUPUPUHI ST	*Planning phase (Construction Est. to Start after 2016)
PUPUPANI ST	PUPUKAHI ST	PUPUPUHI ST	*Planning phase (Construction Est. to Start after 2016)
PUPUPUHI ST	WAIKELE RD	PUPUOLE ST -A/C	Road Paved
PUU ALANI WAY	PUU PONI ST	PUU PONI ST	Road Paved
PUU HINA PL	PUU ULAULA ST	END	Road Paved
PUU KALA ST	PUU MOMI ST	PUU PONI ST	Road Paved
PUU KIPA ST	NANAKAI ST	NANAKAI ST	Road Paved
PUU KULA DR	PUU ULAULA ST	PUU PONI ST	Road Paved
PUU MAHOE PL	KEALAHOU ST	END	Construction Ongoing
PUU MOMI ST	KAMEHAMEHA HWY	PUU KULA DR	Plan/ Design phase (Construction Est. to Start after 2016)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PUU PAKA DR	NIOLOPUA DR	END	Road Paved
PUU PANINI AVE	KILAUEA AVE	22ND AVE	Road Paved
PUU PL	HILL DR END	NAKEKE PL END	Road Paved
PUU PONI PL	PUU PONI ST	END	Road Paved
PUU PONI ST	HOOMALU ST (EWA)	HOOLANA ST	Road Paved
PUU PONI ST	HOOMALU ST (EWA)	KAMEHAMEHA HWY	Road Paved
PUU ULAULA ST	HOOMALU ST	END	Road Paved
PUUAHI ST	KAMEHAMEHA HWY	MOANA ST	Construction Ongoing
PUUAINAKO PL	WAIHUNA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
PUUALOHA ST	ALOHA OE DR	END	Road Paved
PUUEHU PL	AIPO ST	END	Construction Ongoing
PUUHALA ST	HOOPIO ST	HOOPIO ST	Road Paved
PUUHONUA ST	AWAPUHI ST	END	Road Paved
PUUHULU PL	PUUHULU RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
PUUHULU RD	KUWALE RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
PUUHULU RD	MAKAI END	KUWALE RD	Plan/ Design phase (Construction Est. to Start after 2015)
PUUKANI PL	KALAHEO AVE	8 FT INTO PUUKANI PLACE	Road Paved
PUUKAPU ST	GULICK AVE	END	Road Paved
PUUKU MAKAI DR	WANAKA ST	PUU MAUKA DR	Road Paved
PUUKU MAUKA DR	WANAKA ST	PUU MAKAI DR	Road Paved
PUULA RD	KAMEHAMEHA HWY	END	Road Paved
PUULANI PL	HUNAKAI ST	END	Road Paved
PUULAU PL	KUNEKI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
PUULOKO PL	MAHALANI PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
PUULU ST	AKEAKE ST	BOTH ENDS	Road Paved
PUULUANA ST	KAMEHAMEHA HWY	END	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
PUULUNA PL	KULAULI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
PUUMAKANI ST	HALAWA HTS RD	END	Road Paved
PUUNOA PL	2427 PUUNOA PL	END	Construction Ongoing
PUUNOA PL	WAIOMAO RD	END	Road Paved
PUUOHALAI PL	KANEOHE BAY DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
PUUOMAO PL	PUUOMAO ST	END	Road Paved
PUUOMAO ST	UWAO ST	END	Road Paved
PUUONE ST	KALANIANAOLE HWY	LAUMILO ST	Road Paved
PUUWEPA PL	KEEHUHIWA ST	END	Road Paved
QUEEN EMMA SQ	QUEEN EMMA ST	QUEEN EMMA ST	Road Paved
QUEEN EMMA ST	BERETANIA ST	SCHOOL ST	Road Paved
QUEEN ST	NIMITZ HWY	PUNCHBOWL ST	Plan/ Design phase (Construction Est. to Start after 2016)
QUEEN ST	PUNCHBOWL ST	EASTWARD	Road Paved
QUEEN ST	WARD AVE	KAMAKEE ST	Road Paved
QUINCY PL	PETER ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
RAGSDALE PL	KAHAWALU DR	END	Construction Ongoing
RAINBOW DR	OAHU AVE	HUELANI DR	Road Paved
RENTON RD	ASING PARK (EAST END)	KAPOLEI PKWY	Road Paved
RENTON RD	KAPOLEI PKWY	KIHI ST	Road Paved
RICHARDS ST	HALEKAUWILA ST	BERETANIA ST	Plan/ Design phase (Construction Est. to Start after 2016)
RIDGE AVE	VALLEY AVE	END	Road Paved
RIVER ST	BERETANIA ST	HOTEL ST	Plan/ Design phase (Construction Est. to Start after 2016)
RIVER ST	HOTEL ST	NIMITZ HWY	Plan/ Design phase (Construction Est. to Start after 2016)
RIVER ST	VINEYARD BLVD	KUKUI ST	Plan/ Design phase (Construction Est. to Start after 2016)
ROBERT PL	ST LOUIS DR	END	Road Paved
ROCKY HILL PL	KAKELA DR	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ROSE PL	ROSE ST	END	Road Paved
ROSE ST	CALIFORNIA AVE	WAHIAWA INTER	Road Paved
ROSE ST	KAMEHAMEHA IV RD	END	Road Paved
ROSEBANK PL	HENRY ST	END	Road Paved
ROYAL HAWAIIAN AVE	ALOHA DR	KALAKAUA AVE	Road Paved
ROYAL PALM DR	GLEN AVE	GLEN AVE	Road Paved
RUTH PL	PETER ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
RYCROFT ST	SHERIDAN ST	KAHEKA ST	Road Paved
RYCROFT ST	SHERIDAN ST	PENSACOLA ST	Road Paved
S CANE ST	NEAL AVE	NEAL AVE	Road Paved
SAINT JOHNS RD	87-218 ST JOHNS RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
SAINT JOHNS RD	87-224 ST JOHN'S RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
SAINT JOHNS RD	87-228 ST JOHN'S RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
SAINT JOHNS RD	FARRINGTON HWY	KULAAUPUNI ST	Plan/ Design phase (Construction Est. to Start after 2015)
SAINT JOHNS RD	KULAAUPUNI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
SALT LAKE BLVD	PUULOA RD	MALUNA ST	Road Paved
SALT LAKE BLVD - NB	KAHUAPAANI ST	KAMEHAMEHA HWY	Road Paved
SALT LAKE BLVD - SB	KAMEHAMEHA HWY	KAHUAPAANI ST	Road Paved
SARATOGA AVE	KALAKAUA AVE	KALIA RD	Road Paved
SARATOGA AVE	NASSAU AVE	BOXER ST	Plan/ Design phase (Construction Est. to Start after 2016)
SAUL PL	PETER ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
SCHOOL ST	LUSITANA ST	LILIHA ST	Road Paved
SCHOOL ST	WAKAHALULU LN	NOTLEY ST	*Planning phase (Construction Est. to Start after 2016)
SEA VIEW AVE	UNIVERSITY AVE	MARQUES ST	Road Paved
SEABURY PL	LILIPUNA RD	END	Construction to Start within a year
SEASIDE AVE	ALA WAI BLVD	KALAKAUA AVE	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
SEAVIEW RISE	WOODLAWN DR	PATY DR	Road Paved
SHANGRILA ST	ENTERPRISE AVE	LEXINGTON ST	Plan/ Design phase (Construction Est. to Start after 2016)
SHERIDAN ST	KING ST	KAPIOLANI BLVD	Road Paved
SIMON RD	LANAKILA AVE	KEALAKAI ST	Road Paved
SISAL ST	PARK ROW	ALAIKI ST	Road Paved
SKYLINE DR	PUNA ST	END	Road Paved
SMITH ST	NIMITZ HWY	BERETANIA ST	Plan/ Design phase (Construction Est. to Start after 2016)
SONOMA PL	SONOMA ST	END	Road Paved
SONOMA ST (MAKAI SEC)	VENTURA ST	BOTH ENDS	Road Paved
SONOMA ST (MAUKA SEC)	ALEO PL	BOTH ENDS	Road Paved
SOUTH ST	ALA MOANA BLVD	KING ST	Road Paved
SPENCER ST	WARD AVE	WILDER AVE	Road Paved
SPRECKLES ST	WILDER AVE	DOLE ST	Road Paved
SPRINGER PL	KA HANAHOU PL	BOTH END OF T	Construction to Start within a year
ST LOUIS DR	WAIALAE AVE	BERTRAM ST	Road Paved
ST LOUIS DR	WAIALAE AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
STAR RD	KANEALII AVE	END	Road Paved
SUMMER ST	MAUNALUA AVE	END	Road Paved
SUNSET AVE	12TH AVE	KILAUEA AVE	Road Paved
SUNSET PL	SUNSET AVE	END	Road Paved
TANTALUS DR	PUOWAINA DR	MAKIKI HTS DR	Road Paved
TENNEY ST	RENTON RD	MALAKO ST	Road Paved
TERRACE DR	MANOA RD (MAUKA)	MANOA RD (MAKAI)	Road Paved
THOMAS ST	GLEN AVE	KAALA AVE	Road Paved
TMK 3-8-015:016	KULIOUOU PL	END	Road Paved
TMK 6-8-004:038	MAKANIOLU PL	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
TMK: 2-3-19:60	OFF OF KING ST, BTWN	KAHEKA ST & KALAKAUA AVE	Road Paved
TMK: 32039051	19TH AVE	END	Road Paved
TMK: 32061018	HUANUI ST	END	Road Paved
TMK: 7-5-016: PARCELS 53 & 67	PRIVATE ROADWAY OFF OF CALIFORNIA	PRIVATE ROADWAY OFF OF CALIFORNIA	Road Paved
TMK: 7-5-026: PARCEL 25	PRIVATE ROADWAY CONTINUATION OF	PRIVATE ROADWAY CONTINUATION OF	Road Paved
TRIPOLI ST	CORAL SEA RD	ESSEX RD	Plan/ Design phase (Construction Est. to Start after 2016)
TROUSSEAU ST	DIAMOND HEAD RD	END	Road Paved
TROUSSEAU ST	WAUKE ST	MONSARRAT AVE	Road Paved
TURNER ST	GLEN AVE	EAMES ST	Road Paved
TUSITALA ST	KAIULANI AVE	LILIUOKALANI AVE	Road Paved
UA DR	PAKUI ST	PAKI AVE	Construction Ongoing
UAAWA PL	HOLUA WAY	END	Road Paved
UAHANAI PL	UAHANAI ST	END	Road Paved
UAHANAI ST	UMENA ST	END	Road Paved
UAHI PL	UAHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
UAHI ST	MOANALUA RD	LAULIMA ST	Plan/ Design phase (Construction Est. to Start after 2015)
UAKANIKOO PL	UAKANIKOO ST	END	Road Paved
UAKANIKOO ST	WHITMORE AVE	END	Road Paved
UAKEA PL	AHUIMANU RD	END	Construction Ongoing
UAKOKO PL	LULANI ST	END	Construction to Start within a year
UALAKAA PL	UALAKAA ST	END	Road Paved
UALAKAA ST	NEHOA ST	END	Road Paved
UALAKAHIKI PL	NANAKULI AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
UALALEHU ST	AHIKU ST	END	Road Paved
UALAMAOLI PL	NANAKULI AVE	END	Plan/ Design phase (Construction Est. to Start after 2015)
UALANI PL	KAMEHAMEHA HWY	END	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
UALEHEI ST	PALAILAI ST	ANIPEAHI ST	Road Paved
UANII PL	HONOWAI ST	END	Road Paved
UAO PL	KAANOHI ST	END	Road Paved
UAPOAIHALA PL	MAPELE RD	END	Construction to Start within a year
UHALOA ST	AIEA HTS DR	END	Road Paved
UHI PL	HALEKOA DR	END	Road Paved
UHILEHUA PL	UHILEHUA ST	END	Construction to Start within a year
UHILEHUA ST	ANOI RD	LULUKU RD	Construction to Start within a year
UHINI PL	KEKUANONI ST	END	Road Paved
UHIUALA ST	PALAILAI ST	LEIOLE ST	Road Paved
UHIUHI ST	E HIND DR	LAWELAWE ST	Road Paved
UHU ST	GULICK AVE	KAM PARK	Road Paved
UILA ST	UKALI ST	END	Road Paved
UILAMA ST	MALUNIU AVE	KALAHEO AVE	Road Paved
UILANI PL	PALOLO AVE	3276 UILANI PL	Construction Ongoing
UIWI PL	MAKAPIPIPI ST	END	Road Paved
UKALI ST	HALOA DR	END	Road Paved
UKALIALII PL	PAPOLOHIWA ST	END	Road Paved
UKANA ST	LIKINI ST	PUOLO DR	Road Paved
UKEE PL	UKEE ST	END	Road Paved
UKEE ST	KA UKA BLVD	WAIPIO UKA ST	Road Paved
UKEE ST	KA UKA BLVD (HON)	KA UKA BLVD (EWA)	*Planning phase (Construction Est. to Start after 2016)
UKEE ST	MOANIANI ST	KA UKA BLVD	*Planning phase (Construction Est. to Start after 2016)
UKIUKI PL	KALIHI ST	END	Road Paved
UKUWAI ST	AINAMAKUA DR	MILILANI MAUKA DIST. PARK	Road Paved
UKUWAI ST	MAKAIKAI ST	AINAMAKUA DR	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ULAHEA PL	ULUHEA ST	END	Road Paved
ULAHEA ST	MEHEU ST	END	Road Paved
ULANA PL	ULANA ST	END	Road Paved
ULANA ST	OWAWA ST	GULICK AVE	Road Paved
ULEI LP	MOKIAWE ST	MOKIAWE ST	Plan/ Design phase (Construction Est. to Start after 2015)
ULELE PL	PANANA ST	END	Road Paved
ULIEO PL	ULIEO ST	END	Road Paved
ULIEO ST	PULOKU ST	AKIHILOA ST	Road Paved
ULIHI PL	ALENA LP	END	Plan/ Design phase (Construction Est. to Start after 2016)
ULILI ST	ONAHA ST	KAHALA AVE	Road Paved
ULIULI PL	KAOPUA LP	END	Road Paved
ULU ST	OLIWA ST	END	Road Paved
ULUALANA PL	ULUPII ST	END	Road Paved
ULUAMAHI PL	ULUPII ST	END	Road Paved
ULUEKI PL	ULUPII ST	END	Road Paved
ULUEO ST	ULUPUNI ST	ULUHAKU ST	Road Paved
ULUHAKU PL	END	END	Road Paved
ULUHAKU ST	ULUPUNI ST	ULUHAKU PL	Road Paved
ULUHALA PL	ULUHALA ST	END	Road Paved
ULUHALA ST	KALANIANAOLE HWY	ULUPII ST	Road Paved
ULUHAO PL	ULUHAO ST	END	Road Paved
ULUHAO ST	ULUHALA ST	ULUPUNI ST	Road Paved
ULUHUI ST	ORRICK ST	BURKE ST	Road Paved
ULUKAHIKI ST	KAILUA RD	END	Road Paved
ULUKANU ST	ULUPUNI ST	ULUPII ST	Road Paved
ULUKOA ST	KAHOLO ST	ANANIA DR	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ULUKOU ST	ULUPUNI ST	ULUPII ST	Road Paved
ULULAAU PL	AIEA HTS DR	AIEA HTS DR	Road Paved
ULULANI ST	ULUHAO ST	ULUPII ST	Road Paved
ULULELE PL	KOPALANI ST	END	Road Paved
ULULOA PL	KEEHUHIWA ST	END	Road Paved
ULUMAIKA ST	HUNAKAI ST	HUNAKAI ST	Road Paved
ULUMALU ST	ULUPII ST	ULUOA ST	Road Paved
ULUMANU DR	KAILUA RD	HIGH SCHOOL	Road Paved
ULUMAWAO ST	ULUPII ST	ULUPUNI ST	Road Paved
ULUMU ST	ULUOA ST	ULUPII ST	Road Paved
ULUNAHELE ST	ULUMANU DR	ULUOA ST	Road Paved
ULUNE PL	ULUNE ST	END	Road Paved
ULUNE ST	KAAMILO ST	KULAWEA ST	Plan/ Design phase (Construction Est. to Start after 2015)
ULUNE ST	KAHUAPAANI ST	KULAWEA ST	Road Paved
ULUNIU AVE	KUHIO AVE	KALAKAUA AVE	Road Paved
ULUNIU ST	MALUNIU AVE	ONEAWA ST	Road Paved
ULUOA ST	KAILUA RD	MANU ALOHA ST	Road Paved
ULUOA ST	MANU ALOHA ST	END	Road Paved
ULUOA ST	ULUPII ST	KAILUA RD	Road Paved
ULUOPIHI LP	ULUMANU DR	ULUMANU DR	Road Paved
ULUPA ST	KAINALU DR	KALAHEO AVE	Road Paved
ULUPAINA ST	410 ULUPAINA ST	END	Road Paved
ULUPAINA ST	436 ULUPAINA ST	END	Road Paved
ULUPAINA ST	MALUNIU AVE	ONEAWA ST	Road Paved
ULUPALAKUA ST	ULUPUNI ST	ULUNAHELE ST	Road Paved
ULUPII PL	ULUPII ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
ULUPII ST	KALANIANAOLE HWY	ULUPUNI ST	Road Paved
ULUPII ST	ULUMANU DR	KALANIANAOLE HWY	Road Paved
ULUPUA PL	22ND AVE	END	Road Paved
ULUPUNI ST	KALANIANAOLE HWY	ULUMANU DR	Road Paved
ULUPUNI ST	ULUHAO ST	KALANIANAOLE HWY	Road Paved
ULUWALE PL	ULUWALE ST	END	Road Paved
ULUWALE ST	KULIA ST	END	Road Paved
ULUWEHI PL	MANOA RD	END	Road Paved
ULUWEHI PL	ULUWEHI ST	END	Road Paved
ULUWEHI ST	CALIFORNIA AVE	ULUWEHI PL	Road Paved
UMALU PL	1949 UMALU PL	END	Road Paved
UMALU PL	KALIHI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
UMEKE PL	LUMIAUAU ST	END	Road Paved
UMENA ST	KIKAHA ST	END	Road Paved
UNAHE PL	MOKULELE DR	45-151 UNAHE PL	Construction to Start within a year
UNAHIPIPI PL	KAIHUOPALAAI ST	END	Road Paved
UNIVERSITY AVE	COYNE ST	OAHU AVE	*Planning phase (Construction Est. to Start after 2016)
UNIVERSITY AVE	VARSITY PL	HIHIWAI ST	Road Paved
UNULAU PL	ALA MAHAMOE ST	END	Road Paved
UOUOA ST	EWA END	HNL END	Road Paved
UPAI PL	LELEPUA ST	END	Road Paved
UPALU ST	MAKAMUA ST	KALEILANI ST	Plan/ Design phase (Construction Est. to Start after 2016)
UPAPALU DR	LAULIMA ST	END	Road Paved
UPENA ST	FARRINGTON HWY	FARRINGTON HWY	*Planning phase (Construction Est. to Start after 2016)
UPOLO PL	HAWAII KAI DR	END	Road Paved
UPPER ST	DUVAL ST	JAMES ST	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
UUKU ST	CALIFORNIA AVE	ROYAL PALM DR	Road Paved
UWALU CIR	CIRCLE MAUKA	CIRCLE MAUKA	Road Paved
UWAO ST	HAHAIONE ST	NANA HONUA ST	Road Paved
VALLEY AVE	GLEN AVE	END	Road Paved
VALLEY VIEW DR	LIKELIKE HWY	NUMANA RD	Road Paved
VANCOUVER PL			Plan/ Design phase (Construction Est. to Start after 2015)
VANDA PL	GARDENIA ST	END	Construction Ongoing
VARSITY CIR	VARSITY PL	VARSITY PL	Road Paved
VARSITY PL	UNIVERSITY AVE	VARSITY CIR	Road Paved
VENTURA ST	MANOA RD	FERDINAND AVE	Road Paved
VICTORIA ST	GREEN ST	LUNALILO ST	Road Paved
VICTORIA ST	KING ST	END	Road Paved
VILLA LN	S BEREANIA ST	YOUNG ST	Road Paved
VIOLET ST	NIHI ST	END	Road Paved
VISTA PL	LOWREY AVE	END	Road Paved
VON HAMM PL	PACIFIC HTS RD	END	Road Paved
WAA ST	POOLA ST	POOLA ST	Road Paved
WAAPUHI ST	LAULELE ST	HELEUMA ST	Plan/ Design phase (Construction Est. to Start after 2015)
WAENA ST	NANI IHI AVE	END	Road Paved
WAHANE PL	WAHANE ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
WAHANE ST	1359 WAHANE ST	1606 WAHANE ST	Plan/ Design phase (Construction Est. to Start after 2015)
WAHINANI ST	WAIMANO HOME RD	HOOKANO ST	Road Paved
WAHINEKOA PL	MAKAIKOA ST	END	Road Paved
WAHINEOMAO PL	LAUNAHELE ST	1010 WAHINEOMAO PL	Plan/ Design phase (Construction Est. to Start after 2016)
WAHINEOMAO WAY	WAHINEOMAO PL	BOTH ENDS	Plan/ Design phase (Construction Est. to Start after 2016)
WAHINEPEE ST	KAMEHAMEHA HWY	CEMETERY RD	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
WAHO PL	LUMIAUAU ST	END	Road Paved
WAI NANI WAY	ALA WAI BLVD	KANELOA RD	Road Paved
WAIA LP	KIPAPA DR	KIPAPA DR	Road Paved
WAIAHOLE HMSTD RD	KAMEHAMEHA HWY	END (GATE)	Construction to Start within a year
WAIAHOLE VALLEY RD	FORK - FORREST RESERVE	VARIOUS	Construction to Start within a year
WAIAHOLE VALLEY RD	KAMEHAMEHA HWY	VARIOUS	Construction to Start within a year
WAIAKAMILO RD	KING ST	NIMITZ HWY	*Planning phase (Construction Est. to Start after 2016)
WAIALA ST	WAIMAKUA DR	WAIMAKUA DR	Road Paved
WAIALAE AVE	10TH AVE	KOKO HEAD AVE	Road Paved
WAIALAE AVE	KOKO HEAD AVE	17TH AVE	Road Paved
WAIALAE AVE	OLD WAIALAE RD	10TH AVE	Road Paved
WAIALEALE ST	NAWILIWILI ST	KALALAU ST	Construction Ongoing
WAIALUA BEACH RD	KAUKONAHUA RD	KUOHA ST	Road Paved
WAIALUA BEACH RD	KAUKONAHUA RD	KUOHA ST	Plan/ Design phase (Construction Est. to Start after 2016)
WAIALUA BEACH RD	KUOHA ST	CROZIER LP	Plan/ Design phase (Construction Est. to Start after 2016)
WAIANAE VALLEY RD	POKAI BAY ST	HALEAHI RD	Construction to Start within a year
WAIANAE VALLEY RD	WAIANAE VALLEY RD	85-1178D WAIANAE VALLEY RD	Construction to Start within a year
WAIANAE VALLEY RD	WAIANAE VALLEY RD	85-1330E WAIANAE VALLEY RD	Construction to Start within a year
WAIANAE VALLEY RD	WAIANAE VALLEY RD	85-1383D WAIANAE VALLEY RD	Construction to Start within a year
WAIANAE VALLEY RD	WAIANAE VALLEY RD	85-775F WAIANAE VALLEY RD	Construction to Start within a year
WAIANIANI PL	WAIHOLO ST	END	Road Paved
WAIANUHEA PL	WAIMAKUA DR	END	Road Paved
WAIAPE PL	WAIKALUA PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
WAIAPO PL	KOLOWAKA DR	END	Plan/ Design phase (Construction Est. to Start after 2016)
WAIAWI ST	PUA ALOWALO ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
WAIEA PL	PIKAIOLENA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
WAIEHU PL	WAIMAKUA DR	END	Road Paved
WAIELI ST	KALANIANAOLE HWY	WAIHOLO ST	Road Paved
WAIHAU ST	KAMEHAMEHA HWY	WAIMAKUA DR	Road Paved
WAIHEE PL	WAIHEE RD	END	Construction to Start within a year
WAIHEE RD	AHILAMA RD	100’ PAST FORK (LEFT)	Construction to Start within a year
WAIHEE RD	KAMEHAMEHA HWY	AHILAMA RD	Construction to Start within a year
WAIHEE ST	KONIA ST	KEALIA DR	Road Paved
WAIHILI PL	KAMEHAME DR	END	Road Paved
WAIHOLO PL	WAIHOLO ST	END	Road Paved
WAIHOLO ST	WAIELI ST	KALANIANAOLE HWY	Road Paved
WAIHONU PL	WAIHONU ST	END	Road Paved
WAIHONU ST	WAIKALANI DR	WAIMAKUA DR	Road Paved
WAIHOU ST	KIHOLO ST	HAO ST	Road Paved
WAIHUA PL	KOLOWAKA DR	END	Plan/ Design phase (Construction Est. to Start after 2016)
WAIHUNA PL	WAIHUNA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
WAIHUNA ST	KAHIUKA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
WAIIKI PL	WAIIKI ST	END	Road Paved
WAIIKI ST	WAIHOLO ST	WAIHOLO ST	Road Paved
WAIKA PL	AINAPO ST	END	Road Paved
WAIKAHE PL	GULICK AVE	1944 WAIKAHE PL	Construction Ongoing
WAIKALANI DR	KAMEHAMEHA HWY	PVT GATE	Road Paved
WAIKALANI PL	WAIKALANI DR	PVT SECT.	Road Paved
WAIKALOA ST	END	END	Road Paved
WAIKALUA PL	WAIKALUA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
WAIKALUA RD	117 WAIKALUA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
WAIKALUA RD	122 WAIKALUA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
WAIKALUA RD	138 WAIKALUA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
WAIKALUA RD	KAMEHAMEHA HWY	END	Plan/ Design phase (Construction Est. to Start after 2015)
WAIKALUA WAY	WAIKALUA PL	END	Plan/ Design phase (Construction Est. to Start after 2015)
WAIKALUALOKO LP	WAIKALUA RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
WAIKANALOA ST	AIPO ST	AHUKINI ST	Construction Ongoing
WAIKANE VALLEY RD	KAMEHAMEHA HWY	100' PAST FORK @ LEFT	Construction to Start within a year
WAIKAPOKI RD	WAILELE RD	WAIKALUA RD	Plan/ Design phase (Construction Est. to Start after 2015)
WAIKAPU LP	MOKUHANO ST	MOKUHANO ST	Construction Ongoing
WAIKELE RD	APOWALE ST	PUPUPUHI ST	Road Paved
WAIKELE RD	FARRINGTON HWY	MAKAI END	Road Paved
WAIKO PL	PALAHIA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
WAIKOAE RD	AMELIA ST	MARTIN ST	Road Paved
WAIKUI PL	WAIKUI ST	END	Road Paved
WAIKUI ST	OFF KALANIANAOLE HWY		Road Paved
WAIKUI ST	WAILI ST	KALANIANAOLE HWY	Road Paved
WAIKUPANAHA PL	WAIKUPANAHA ST	END	Road Paved
WAIKUPANAHA ST	AHIKI ST END	MAHIKU PL END	Road Paved
WAIKUPANAHA ST	HIHIMANU ST	DAIRY ENTRANCE	Road Paved
WAILANI RD	PACIFIC HTS RD	END	Road Paved
WAILAWA PL	WAILAWA ST	END	Road Paved
WAILAWA ST	WAIMAKUA DR	WAIALA ST	Road Paved
WAILEA ST	KALANIANAOLE HWY	LAUMILO ST	Road Paved
WAILEHUA PL	WAILEHUA RD	END	Construction to Start within a year
WAILEHUA RD	KAMEHAMEHA HWY	LAMAULA RD	Construction to Start within a year
WAILEIA PL	LANIKUHANA AVE	END	Road Paved
WAILELE PL	WAILELE RD	END	Plan/ Design phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
WAILELE RD	1031 WAILELE RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
WAILELE RD	WAIKAPOKI RD	LILIPUNA RD	Plan/ Design phase (Construction Est. to Start after 2015)
WAILELE ST	KALIHI ST	KOKOHEAD END	Road Paved
WAILEPO PL	KIHAPAI ST	END	Road Paved
WAILEPO ST	ONEAWA ST	END	Road Paved
WAILEWA PL	KOLOWAKA DR	END	Plan/ Design phase (Construction Est. to Start after 2016)
WAILOA LP	KIPAPA DR	KIPAPA DR	Road Paved
WAILOHIA PL	PUAINA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
WAILUA ST	HAWAII KAI DR	LUNALILO HOME RD	Road Paved
WAIMAHUI PL	KEONEKAPU ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
WAIMAKA ST	PUNONO ST	AHAHUI ST	Road Paved
WAIMAKUA DR	WAIALA ST (NORTH)	WAIHONU ST (EWA)	Road Paved
WAIMAKUA PL	WAIMAKUA DR	END	Road Paved
WAIMANO HOME RD	HOOLANA PL		Road Paved
WAIMANO HOME RD	HOOMAEMAE ST		Road Paved
WAIMANO HOME RD	HOOMOANA ST		Road Paved
WAIMANO HOME RD	KAMEHAMEHA HWY	KOMO MAI DR	Road Paved
WAIMANO HOME RD	KOMO MAI DR	END (GUARD SHACK)	Plan/ Design phase (Construction Est. to Start after 2016)
WAIMANO HOME RD	KUAHAKA ST		Road Paved
WAIMANO HOME RD	LEOMELE ST		Road Paved
WAIMANO HOME RD	NOELANI ST		Road Paved
WAIMANU ST	KAMAKEE ST	PIIKOI ST	Road Paved
WAIMANU ST	PENSACOLA ST	PIIKOI ST	Road Paved
WAIMANU ST	WARD AVE	999 WAIMANU ST	Road Paved
WAIMAPUNA PL	PUAINA ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
WAIMELI PL	WAILAWA ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
WAIMOKU PL	WAIMAKUA DR	END	Road Paved
WAIMOMONA PL	KOLOWAKA DR	END	Plan/ Design phase (Construction Est. to Start after 2016)
WAINAKU PL	KUPUKU CIR	END	Road Paved
WAINANA ST	MAKALANI ST	HILINAI ST	Plan/ Design phase (Construction Est. to Start after 2015)
WAINIHA ST	MANINIHOLO ST	LUNALILO HOME RD	Road Paved
WAINIHI ST	WAIMAKUA DR	KIPAPA DR	Road Paved
WAINOHIA PL	WAINOHIA ST	END	Road Paved
WAINOHIA ST	NOHONA ST	END	Road Paved
WAINOHIA WAY	WAINOHIA PL	END	Road Paved
WAIOHA PL	WEKIU ST	END	Road Paved
WAIOHIA PL	WAIOHIA ST	END	Construction to Start within a year
WAIOHIA ST	WAILEHUA RD	END	Construction to Start within a year
WAIOHINU DR	MAKAIWA ST	MAKAIWA ST	Road Paved
WAIOKEOLA ST	HULI ST	END	Road Paved
WAIOLA ST	MAKAHIKI WAY	PHILIP ST	Road Paved
WAIOLEKA ST	AHIKU ST	END	Road Paved
WAIOLI PL	WAIOLI ST	END	Road Paved
WAIOLI ST	HAWAII KAI DR	WAINIHA ST	Road Paved
WAIOLINA ST	UKEE ST	END	Road Paved
WAIOMAO PL	WAIOMAO RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
WAIOMAO RD	10TH AVE	HALENOHO PL	Road Paved
WAIOMAO RD	2521 WAIOMAO RD	END	Construction Ongoing
WAIOMAO RD	KUAHEA ST	10TH AVE	Construction to Start within a year
WAIOMEA ST	FARRINGTON HWY	MALAHUNA ST	Road Paved
WAIONI PL	WAIONI ST	END	Road Paved
WAIONI ST	WAILAWA ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
WAIOPAE ST	1052 WAIOPAE ST	1000 WAIOPAE ST	*Planning phase (Construction Est. to Start after 2016)
WAIOPOULI PL	KAUMAKANI ST	END	Road Paved
WAIOPUA PL	WAIOPUA ST	END	Road Paved
WAIOPUA ST	HANAMAULU ST	KEKUPUA ST	Road Paved
WAIPAHEE PL	WAIHOLO ST	END	Road Paved
WAIPAHU DEPOT RD	WAIPAHU ST	POLICE ACADEMY	Road Paved
WAIPAHU ST	94-1295 WAIPAHU ST	KAUPU PL	Road Paved
WAIPAHU ST	AMOKII ST	MAHOE ST	*Planning phase (Construction Est. to Start after 2016)
WAIPAHU ST	KUNIA RD	AMOKII ST	*Planning phase (Construction Est. to Start after 2016)
WAIPAHU ST	MAHOE ST	HIANAKIU ST	*Planning phase (Construction Est. to Start after 2016)
WAIPAHU ST	WAIPAHU ST	FREEWAY DEADEND	*Planning phase (Construction Est. to Start after 2016)
WAIPAHU ST EXTENSION	KAHUALENA ST	END	Road Paved
WAIPAHU ST EXTENSION	KAHUANUI ST	KAHUALENA ST	Road Paved
WAIPAHU ST EXTENSION	WAIPAHU ST	KAHUANUI ST	Road Paved
WAIPAIPAI ST	HAKUHALE ST	END	Construction Ongoing
WAIPAO PL	AIEA HTS DR	END	Plan/ Design phase (Construction Est. to Start after 2015)
WAIPIO PT ACCESS RD	FARRINGTON HWY	GOLF COURCE ENTRANCE	Road Paved
WAIPIO UKA ST	KAMEHAMEHA HWY	KA UKA BLVD	Road Paved
WAIPONO PL	WAIPONO ST	END	Road Paved
WAIPONO ST	WAIMAKUA DR	WAIMAKUA DR	Road Paved
WAIPOO ST	WAIPONO ST	WAIALA ST	Road Paved
WAIPUA PL	HENOHENO ST	END	Construction Ongoing
WAIPUKA PL	WAIPUKA ST	END	Road Paved
WAIPUKA ST	WAIMAKUA DR	END	Road Paved
WAIPUOLO PL	WAIONI ST	END	Road Paved
WAIUA PL	HALAWA VALLEY ST	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
WAIUA WAY	WAIUA PL	END	Road Paved
WAKA RD	WILINAU RD	DEAD END	Road Paved
WAKINE PL	KULIOUOU RD	END	Road Paved
WALEA ST	ULUWEHI ST	END	Road Paved
WALEA UKA PL	WALEA ST	END	Road Paved
WALIKANAHELE RD	HALEIWA RD	END	Plan/ Design phase (Construction Est. to Start after 2016)
WALINA ST	ALA WAI BLVD	KUHIO AVE	Road Paved
WALKER AVE	CALIFORNIA AVE	STATE PARK	Road Paved
WALU WAY	OAHU AVE	KAALA WAY	Road Paved
WANAAO PL	WANAAO RD	END	Road Paved
WANAAO RD	AUWINA ST	KAILUA RD	Road Paved
WANAAO RD	END	KEOLU DR	Road Paved
WANAKA ST	ALIAMANU ST	LIKINI ST	Road Paved
WANAKA ST	SALT LAKE BLVD	ALIAMANU ST	Road Paved
WANINI PL	WANINI ST	END	Plan/ Design phase (Construction Est. to Start after 2016)
WANINI ST	KEAKULA ST	KAMAKAHALA ST	Plan/ Design phase (Construction Est. to Start after 2016)
WAOALA PL	KEALAUINA DR	END	Road Paved
WAOKANAKA PL	WAOKANAKA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
WARD AVE	PROSPECT ST	KING ST	Plan/ Design phase (Construction Est. to Start after 2015)
WATSON PL	KLEBAHN PL	END	Road Paved
WAUKE ST	CAMPBELL AVE	TROUSSEAU ST	Road Paved
WAWAU ST	HONOKAHUA ST	KAELEKU ST	Construction Ongoing
WAWE PL	MAULU PL	END	Road Paved
WEHENA PL	PULELO ST	END	*Planning phase (Construction Est. to Start after 2016)
WEHEWEHE LP	KIPAPA DR	KIPAPA DR	Road Paved
WEHIWA PL	KAMEHAMEHA HWY	END	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
WEHIWA WAY	WEHIWA PL	END	Road Paved
WEKIU PL	WEKIU ST	END	Road Paved
WEKIU ST	MAKAIMOIMO ST	END	Road Paved
WELA ST	TROUSSEAU ST	ALOHEA AVE	Road Paved
WELEHU PL	KAPUAHI ST	END	Road Paved
WELEHU ST	KAPUAHI ST	HOKUALII CT.	Road Paved
WELELAU PL	HOAPONO PL	END	Road Paved
WELEWEKA PL	HALEKOU RD	END	Plan/ Design phase (Construction Est. to Start after 2015)
WELO ST	PANANA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
WELONA PL	WEKIU ST	END	Road Paved
WENA PL	WENA ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
WENA ST	ONEKAI ST	END	Plan/ Design phase (Construction Est. to Start after 2015)
WENUKA PL	PAPOLOHIWA ST	END	Road Paved
WESTERVELT ST	KILANI AVE	CALIFORNIA AVE	Road Paved
WHITNEY ST	DOLE ST	END	Road Paved
WIAKEA PL	AIEA HTS DR	END	Road Paved
WIDEMANN ST	UPENA ST	UPENA ST	*Planning phase (Construction Est. to Start after 2016)
WIKAO ST	KAHELU AVE	END	Road Paved
WILDER AVE	METCALF ST	DOLE ST	Construction Ongoing
WILDER AVE	PUNAHOU ST	DOLE ST	Plan/ Design phase (Construction Est. to Start after 2014)
WILDER AVE	SPENCER ST	DOLE ST	Road Paved
WILHELMINA RISE	13TH AVE	TOP END	Road Paved
WILI ST	ORRICK ST	BURKE ST	Road Paved
WILIAMA PL	PALOLO AVE	END	Construction Ongoing
WILIKI DR	LIKINI ST	LIKINI ST	Road Paved
WILIKINA DR	KAMANANUI RD	KAUKONAHUA RD	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Oct 1, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Street Name	Street From	Street To	Status
WILIKO ST	ULUNE ST	OLOPANA ST	Plan/ Design phase (Construction Est. to Start after 2015)
WILINAU RD	ALAPIO RD	END	Road Paved
WILIWILI ST	KING ST	KAPIOLANI BLVD	Road Paved
WILLIAM HENRY RD	WAILELE RD	KAMEHAMEHA HWY	Plan/ Design phase (Construction Est. to Start after 2015)
WILLIAMS ST	KAPAHULU AVE	WINAM AVE	Road Paved
WILOU ST	NAHELE ST	KIKALA ST	Road Paved
WILSON PL	WILSON ST	END	Road Paved
WILSON ST	LIKELIKE HWY	END	Road Paved
WINAM AVE	HAYDEN ST	OLOKELE AVE	Road Paved
WONDER VIEW PL	GLENVIEW PL	END	Road Paved
WONG HO LN	BERETANIA ST	YOUNG ST	Construction Ongoing
WONG LN	AULD LN	END	Road Paved
WOOD ST	PALI HWY	ALIKA AVE	Road Paved
WOODLAWN DR	KAHALOA DR	MAUKA END	Road Paved
WOODLAWN DR	KOLOWALU ST	LOWREY AVE	Road Paved
WOODLAWN DR	LOWREY AVE	KAHALOA DR	Road Paved
WOODLAWN TERRACE PL	WOODLAWN DR	END	Road Paved
WYLLIE ST	NUUANU AVE	ALEWA DR	Road Paved
YACHT CLUB PL	YACHT CLUB ST	END	Construction to Start within a year
YACHT CLUB ST	NAHIKU ST	LILIPUNA RD	Construction to Start within a year
YORKTOWN ST	LEXINGTON ST	ENTERPRISE ST	Plan/ Design phase (Construction Est. to Start after 2016)
YOUNG ST	KEEAUMOKU PL	PENSACOLA ST	Road Paved
YOUNG ST	PENSACOLA ST	ISENBERG ST	Road Paved
YVONNE PL	2425 YVONNE PL	END	Construction Ongoing
YVONNE PL	WAIOMAO RD	END	Plan/ Design phase (Construction Est. to Start after 2015)